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B.1 TYPE OF CONTRACT AND SERVICES BEING ACQUIRED 
 
This is a performance-based cost-plus-award-fee contract for the Portsmouth Decontamination 
and Decommissioning (D&D) Project at the Portsmouth Gaseous Diffusion Plant near Piketon, 
Ohio.  This contract will support DOE in transitioning from Cold Shutdown (CSD) to the D&D 
project and complete D&D of the excess Gaseous Diffusion Plant (GDP) facilities.  The contractor 
has the responsibility for determining the specific methods and approaches for accomplishing the 
identified work.  This contract applies performance-based contracting approaches and expects the 
contractor to implement techniques that emphasize safe, efficient, and measurable results. 
 
The contractor shall, in accordance with the terms of this contract, provide the personnel, 
materials, supplies, and services and do all things necessary for, or incident to, providing its 
best efforts to perform all requirements of this contract.  

 
 
B.2 ESTIMATED COST, BASE FEE, AND AWARD FEE - BASE PERIOD  
 
CLIN 0001 – Contract Transition Period – See Section C, Performance Work Statement (PWS) 
C.2.1.  The contract transition period is anticipated to be a ninety (90) day period of time.  

 
Estimated Cost      $  3,919,701   

 
No fee is payable for the contract transition period. 

 
CLIN 0002 – Base Period - See Section C, Performance Work Statement (except for PWS 
C.2.1, C.2.5.4.2, and C.2.5.4.3).  The base period is the five (5) year performance period.  

 
Estimated Cost      $  1,039,124,051 
Base Fee (Max. 4%)     $         6,391,072  
Total Available Award Fee    $       64,408,565 
Total Price      $  1,109,923,688 
 

The cumulative maximum fee (base and award) shall not exceed 10% of the estimated cost. 
 

B.3 ESTIMATED COST, BASE FEE, AND AWARD FEE - OPTION PERIOD  
CLIN 0003 – Option Period - See Section C, Performance Work Statement (except for PWS 
C.2.1, C.2.5.4.2, and C.2.5.4.3).  The option period of performance is five (5) years from the end 
of the base period of performance (CLIN 0002). 

 
Estimated Cost      $    676,563,734  
Base Fee (Max. 4%)     $        5,478,729  
Total Available Award Fee    $      36,230,398  
Total Price      $    718,272,861 
 

The total cumulative maximum fee (base and award) shall not exceed 10% of the estimated 
cost. 
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B.4 OPTIONS FOR OSWDF  
 
CLIN 0004 – Option for On-Site Waste Disposal Facility (OSWDF) - See Section C, 
Performance Work Statement C.2.5.4.2 and/or C.2.5.4.3.  The option for OSWDF may be 
exercised at any time during the base and/or option period by providing the contractor a thirty 
day written notice.   

 
SubCLIN 0004AA - OSWDF Construction Option  
 
Total Estimated Cost      $   109,984,160  
Total Available Award Fee    $       9,898,574  
Total Price      $   119,882,734 

 
 SubCLIN 0004AB - OSWDF Startup and Operations Option 

 
Total Estimated Cost      $   117,249,052  
Total Available Award Fee    $     10,552,415  
Total Price      $   127,801,467 

 
The total maximum award fee shall not exceed 10%.  The Contracting Officer (CO) will allocate 
the fee associated with the work to be performed considering the term of the contract at the time 
the option is exercised.  
 

B.5 BASE AND AWARD FEE 
 
(a) The contractor shall earn a combination of base fee and award fee as detailed below.  

The contractor shall not earn any fee for contract transition (C.2.1).   
 
(b) The base fee shall be paid for satisfactory performance of the following PWS 

requirements:  
 

• Facility Surveillance and Maintenance and Stabilization (C.2.2);  
• Regulatory Compliance and Permits (C.2.7.4);  
• Sampling, Analysis, and Data Management (C.2.7.5);  
• Environmental Monitoring and Reporting (C.2.7.6);  
• Security (C.2.7.7);  
• Cyber Security (C.2.7.8); 
• Records Management and Document Control (C.2.7.9);  
• External Affairs (C.2.7.10); and  
• Real and Personal Property Management (C.2.7.11).    

 
(c) Base fee shall be paid semi-annually after submittal of an appropriate invoice.  Payment 

of base fee is subject to the requirements of Section I Clause, DEAR 952.223-76, 
Conditional Payment of Fee or Profit – Safeguarding Restricted Data and Other 
Classified Information and Protection of Worker Safety and Health (JAN 2004). 

 
(d) The total available award fee for the base and option periods can be earned through 

objective and/or subjective fee components consisting of award fee criteria and/or 
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performance based incentives (PBI).  The PBIs proposed by the contractor and agreed 
to by DOE will become a part of the Award Fee Plan.  These components and available 
award fee for the periods will be provided in the Award Fee Plan.  

 
(e) The CO will prepare and issue the Award Fee Plan prior to the start of each fiscal year.  

The CO may provide draft award fee criteria and PBIs for contractor review and input; 
however, the CO reserves unilateral discretion to issue and modify the Award Fee Plan 
without contractor review.  The PBIs may be a combination of single year and multi-year.  
The CO will provide 30 days notice of changes to the Award Fee Plan after assignment 
of facilities, services, and/or any other activities assigned by the CO during contract 
performance. 

 
(f) The amount of earned total award fee shall be unilaterally determined by the Fee 

Determining Official (FDO) semi-annually.  This determination shall be based upon the 
FDO's evaluation of the contractor's performance, as measured against the Award Fee 
Plan.  Upon the FDO’s final determination of the earned award fee for each evaluation 
period, the contractor may invoice the fee amount.  The FDO may authorize payment of 
an objective PBI once performance is complete and evaluated. 

 
(g) Any unearned award fee from each evaluation period will not be eligible to be earned in 

any future period(s).     
 
 
B.6 OBLIGATION OF FUNDS 
 
Pursuant to the clause in Section I, FAR 52.232-22, Limitation of Funds, total funds in the 
amount of $ 4,000,000.00   have been allotted for obligation and are available for payment of 
services provided from the effective date of this contract through 90 days. 
 
 
B.7 ALLOWABILITY OF SUBCONTRACTOR FEE 
 
(a) If a company is part of a teaming arrangement as described in FAR Subpart 9.6, 

Contractor Team Arrangements, it shall share the total available fee of the contract with 
the other companies of the team in accordance with the teaming arrangement 
agreement.  The FAR 31.205-26 (e) restrictions on profit/fee regarding sales or transfers 
between any divisions, subdivisions, subsidiaries, or affiliates of the “contractor” shall 
apply to both the Contractor Team Arrangement and to the individual companies of the 
Contractor Team Arrangement.  Additionally, separate, additional fee is not an allowable 
cost under this contract for subcontractors, suppliers, or lower-tier subcontractors that 
are wholly-owned by any team member, majority-owned by any team member, or 
affiliates of any team member. 

 
(b) The fee restriction in paragraph (a) does not apply to members of the contractor's team 

that are: (1) small business(es); (2) protégé firms as part of an approved Mentor-Protégé 
relationship under the Section H Clause, Mentor-Protégé Program; or (3) subcontractors 
under a competitively awarded firm-fixed-price or firm-fixed-unit-price subcontract. 

 
For the purposes of this clause, the term company shall include universities and non-
profit organizations.  
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B.8 DOE AUTHORIZATION OF WORK 
 
The CO will authorize work as follows: 

 
(a) The contractor is authorized to conduct work in accordance with the approved 

Performance Measurement Baseline (PMB), subject to the limitations of the Section B 
clause, Obligation of Funds.   
 

(b) The contractor’s initial Annual Work Plan shall detail the work activities to be performed. 
Until DOE approves the contractor’s PMB, the Annual Work Plan will be used to 
authorize work.  

  
(c) The Contract Budget Base (CBB) which includes PMB will be limited to the total contract 

award amount minus fee.  After the PMB has been approved by DOE, the contractor 
shall work to the PMB.  The contractor shall develop and maintain the PMB in 
accordance with Section C.2.7.2, Project Management.  When required, the CO may 
make changes within the general scope of the contract in accordance with the Changes 
clause.  The CO has review and concurrence authority during the Baseline Change 
Control Process.  As additional activities and facilities are deemed available, the 
Baseline Change Control Process will be utilized for work authorization and contract 
modifications to adjust scope and schedule.   
  

(d) The contractor shall not be entitled to earn fee for work not authorized by the CO.   
 
 
B.9 ADVANCED UNDERSTANDING - CHANGES TO CONTRACT COST AND CONTRACT 

FEE 
   
The contractor is responsible for total performance under this contract, including selecting the 
specific approaches and methods to perform all work.   For all contract work within the control of 
the contractor, the consequences of any adverse contractor work performance; consequences 
of any regulatory actions in response to adverse contractor work performance; and/or inability to 
accomplish the contractor’s proposed technical approach shall not be a basis for an upward 
adjustment to the fee(s) of the contract.   
 
It is recognized that the contractor will be performing in a dynamic environment where new 
facilities may be added and priorities may change.  The contractor shall assume responsibility 
for any facilities, services, and/or remediation activities assigned by the CO during contract 
performance.  The contractor understands and agrees that the addition of any Gaseous 
Diffusion Plant facilities turned over to DOE and assigned to the contractor is not, in and of 
itself, considered a change requiring an adjustment to the fee pools of the contract.  Also see 
Section H clause, Site Investigation and Conditions Affecting the Work.     
 
The contractor may be entitled to a change when the cumulative work exceeds the Total DOE 
Provided Dollar Amount as follows: 
 

PWS C.2.3.4  Other GDP Facilities $100M 

PWS C.2.4.1 Solid Waste Management Units $  25M 
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PWS C.2.4.2 Soil Characterization and Remediation $  75M 
PWS C.2.4.3 Groundwater Monitoring and Remediation $  50M 
 Total DOE Provided Dollar Amount $250M 

 
As noted in Section B.8(d), the contractor shall not be entitled to earn fee for work not 
authorized by the CO.  The CO will authorize fee based upon the estimated costs of the work 
assigned. 
 
In accordance with paragraph B.8, DOE Authorization of Work, the contractor shall be required 
to provide a cost estimate for any and all work assigned in these areas under the DOE provided 
dollar amounts.   
 
The contractor is not entitled to a change in the contract for the following PWS elements:  
Facility Surveillance and Maintenance and Stabilization (C.2.2); Regulatory Compliance and 
Permits (C.2.7.4); Sampling, Analysis, and Data Management (C.2.7.5); Environmental 
Monitoring and Reporting (C.2.7.6); DOE Safeguards and Security (C.2.7.7); Cyber Security 
(C.2.7.8); Records Management and Document Control (C.2.7.9); External Affairs (C.2.7.10); 
and/or Real and Personal Property Management (C.2.7.11).  There will be no adjustment in the 
fees of the contract should the actual costs be different than the DOE estimated costs.    
 
The contractor is not entitled to a change in the contract for contributions to any defined benefit 
pension plan or medical plan. 
 
If and when, any or all of the services listed in Section J, Attachment J-5, Facilities/Areas 
Responsibility Matrix and Site Services, become the responsibility of the contractor, the 
contractor may be entitled to a change pursuant to the Changes clause in Section I.   
 
The contractor is not entitled to recover any costs relating to the transfer of the natural uranium 
hexafluoride, with the exception of the costs incurred for the development and approval of the 
Uranium Transfer Plan required under the contract.  The contractor assumes the responsibility 
for any gains or losses associated with the sale of uranium.  
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PERFORMANCE WORK STATEMENT (PWS) 

C.1 Portsmouth D&D Project Overview and Objectives 

C.1.1 Background 

The Portsmouth site is a 3,778-acre federal reservation in south-central Ohio, one (1) 
mile east of U.S. Route 23, in rural Pike County.  The site is approximately 75 miles 
south of Columbus, Ohio, and 22 miles north of Portsmouth, Ohio.  The nearest 
residential center is the village of Piketon (approximately 1,800 population), 
approximately five (5) miles northwest of the facility on U.S. Route 23. 

The Portsmouth Gaseous Diffusion Plant (GDP) was constructed by the Atomic Energy 
Commission in the early 1950s for the purpose of enriching the fissionable isotope of 
uranium from natural uranium to various product concentrations. The facility was 
originally constructed and operated as a uranium enrichment plant to supply both highly 
enriched uranium (HEU) and low enriched uranium (LEU) for defense purposes and 
commercial nuclear fuel sales.  After 1991, the Portsmouth site produced only LEU for 
commercial power plants. 

The 1992 Energy Policy Act (1992 EPAct) initiated a process to privatize the Department 
of Energy’s (DOE) uranium enrichment enterprises.  Initially, the United States 
Enrichment Corporation (USEC) was established to operate both the Portsmouth, Ohio, 
and Paducah, Kentucky, GDPs as a Government corporation. 

The 1992 EPAct also stated the Portsmouth and Paducah GDPs were to be leased to 
USEC and required operations of the enrichment process to be regulated by the U.S. 
Nuclear Regulatory Commission (NRC), which issued certificates of compliance to 
USEC for both plants in November of 1996.  In March of 1997, regulatory oversight for 
nuclear safety, safeguards, and security for the leased portions of both enrichment 
plants officially transferred from DOE to NRC with the following exceptions: 

1) DOE retained regulatory oversight for personnel security, arming and arrest 
authority of the protective force; and 

2) DOE retained regulatory oversight of USEC activities involving uranium enriched 
to 10% or greater. 

In 2000, USEC announced that enrichment operations at the Portsmouth site would 
cease in 2001.  In addition, USEC announced its intention to begin de-leasing and 
returning the GDP facilities to DOE.  DOE then decided that the GDP should be 
maintained in a status that would allow a cost-effective resumption of enrichment 
operations within 18 to 24 months [Cold Standby (CSB)].  The Under Secretary of 
Energy approved the decision to terminate CSB effective September 30, 2005.  
Beginning October 1, 2005, the facilities were put in Cold Shutdown (CSD) as an interim 
measure until decontamination and decommissioning (D&D) activities begin.  The D&D 
Project was established with the approval of Critical Decision (CD)-1 to begin planning 
and evaluation of the transition from CSD to D&D. 

Remediation activities in the 1990s were conducted by a Management and Integration 
(M&I) contractor and managed by the Oak Ridge Operations Office (ORO).  A DOE 
Environmental Management (EM) Portsmouth/Paducah Project Office (PPPO) was 
established in 2003 to conduct the cleanup.  In 2005, remediation and infrastructure 
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contracts were established to continue the D&D of inactive facilities and ongoing 
remediation activities.  The ongoing remediation activities have been conducted in 
accordance with a State of Ohio Consent Decree issued in August 1989, as amended 
(Civil Action Case #C2-89-732) from the State of Ohio Environmental Protection Agency 
(OEPA) and an Administrative Consent Order from the U.S. Environmental Protection 
Agency (USEPA) Region V.  In 2007, the decision to proceed with the D&D Project was 
made.  This contract will support DOE in transitioning from CSD to the D&D Project and 
complete the D&D of the excess GDP facilities.   

The Portsmouth site currently has five (5) major contractors that support DOE with 
ongoing activities.  The contractors and their respective summary level of scope are 
described below: 

1) USEC has a lease for the GDP facilities which includes a site services 
agreement with DOE, which allows USEC to operate the GDP facilities and 
provide site services for site tenants under NRC oversight.  In addition, USEC 
performs Technetium (Tc-99) removal activities, surveillance and maintenance 
(S&M) of all GDP leased facilities and systems, and infrastructure services for 
the leased facilities and areas.   

2) LATA/Parallax Portsmouth (LPP) is a small business remediation contractor 
performing specific inactive facilities remediation work in returned facilities, 
cylinder management, groundwater monitoring and remediation, and legacy 
waste disposal.   

3) Theta Pro2Serve Management Company (TPMC) is a small business 
infrastructure contractor performing the site infrastructure that is not covered by 
USEC.   

4) Uranium Disposition Services (UDS) is responsible for construction and 
operation of the Depleted Uranium Hexafluoride (DUF6) Conversion Plant.  
Operations are scheduled to begin in 2010. 

5) Restoration Services Incorporated (RSI) is a small business contractor providing 
environmental technical support (ETS) services directly to DOE. 

The site has other tenants who are not directly supporting the D&D activities.  For 
example, the Ohio National Guard and USEC use several Portsmouth facilities that have 
no impact on the D&D Project. 

Portsmouth GDP facilities and its ancillary structures and systems are currently under 
lease to USEC (the “GDP lease”) and are projected to be gradually returned to DOE 
over the next few years.  Those facilities and systems required for USEC’s commercial 
operations for future centrifuge-based uranium enrichment at the American Centrifuge 
Plant (ACP) are leased to USEC under a “Gas Centrifuge Enrichment Plant (GCEP) 
lease” and will operate as leased facilities and systems which are not included in the 
GDP D&D Project. 

C.1.2 Portsmouth GDP D&D Project Description 

The Portsmouth GDP Life-Cycle D&D Project includes demolition and disposal of all 
GDP facilities, process equipment, related process buildings, and other ancillary GDP 
facilities.   
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The Portsmouth D&D Project includes remediation of contaminated soils and 
groundwater.1  The objective is to eliminate the potential for future contaminant release 
from the Portsmouth GDP site, thereby protecting workers, off-site human health, and 
the environment.  The specific cleanup requirements for the Portsmouth site will be 
developed and agreed to through active involvement of the public and the regulators. 

A total of 415 facilities (including buildings, utilities, systems, ponds and infrastructure 
units) are currently identified on the Portsmouth site.  Of those facilities, approximately 
315 are included in the Portsmouth D&D Project.  The 315 facilities include133 buildings 
(nearly 10,600,000ft2 of floor space) including the three GDP process buildings.  In 
addition to the three very large process buildings, the remaining structures consist of 
extensive support facilities such as a steam plant, electrical switchyards, cooling towers, 
cleaning and decontamination facilities, water and wastewater treatment plants, 
maintenance and laboratory facilities, and office buildings.  Finally, the buildings are 
served and connected by an extensive network of utilities, systems, roads and 
sidewalks. 

The uranium enrichment program utilizing the gaseous diffusion process produced 
various hazardous, non-hazardous, and radioactive byproducts.  These activities 
resulted in contamination of equipment, facilities, soil and groundwater with radioactive 
and hazardous constituents.  The remedial facility investigation performed by DOE 
identified 160 Solid Waste Management Units (SWMU) with four (4) quadrants.  Forty-
one (41) have been identified as Deferred Units (DU), fourteen (14) are either in 
surveillance and maintenance or undergoing remediation, and the State has issued No 
Further Action (NFA) decisions for the remaining 105 SWMUs.2  The type of waste 
generated from the Portsmouth D&D Project is anticipated to be radiological and non-
radiological debris, radiologically and chemically contaminated soils and other 
hazardous industrial waste. 

There is a tentative understanding between DOE and the State regulators on the broad 
outlines for a Portsmouth site clean-up regulatory framework under Resource 
Conservation and Recovery Act (RCRA) and Comprehensive Environmental Response, 
Compensation and Recovery Act (CERCLA).  A RCRA Consent Decree is in place and 
negotiations are underway to specifically define the CERCLA provisions of the 
framework. The contractor shall comply with the terms of the requisite Portsmouth 
regulatory agreements as they are finalized.  The proposed D&D and waste disposition 
evaluations will emphasize public and regulator participation in the regulatory process to 
select D&D options and a waste disposition approach.  

                                                 
1 Note: The Portsmouth D&D Project includes remediation of soils and groundwater from a 
budgeting and cost management perspective.  However, the remediation of soils and 
groundwater are not D&D activities.  These remediation activities are conducted under the Ohio 
Consent Decree and USEPA Administrative Consent Order.  
2 Note:  The NFA decisions for Quadrant II have not been formally transmitted, the decisions for 
quadrants I, III, and IV have been formalized.   

 



Portsmouth D&D Project  Section C 
Contract No. DE-AC30-10CC40017   

C-6 

 

The D&D Project at Portsmouth currently is anticipated to be performed under the 
following regulatory approach:   

  
1) Evaluate site-wide waste management and disposition options, including 

implementation of any selected action, through the CERCLA remedial action 
process;   

 
2) Evaluate remedial action alternatives to address complex facilities and structures 

(e.g., X-333 Process Building), including implementation, through the CERCLA 
remedial action process;   

 
3) Evaluate removal action alternatives to address the balance of the Portsmouth 

site facilities and structures;  
 

4) Evaluate and perform remediation of soils and groundwater in accordance with 
the Ohio Consent Decree and the USEPA Administrative Consent Order.  (If an 
on-site disposal facility is selected and constructed pursuant to the CERCLA 
process discussed in item 1) above, it is anticipated that the potential exists 
to request exemptions under ORC 3734.02(G) to allow waste generated from 
remediation of soils and groundwater under the Ohio Consent Decree and 
USEPA Administrative Consent Order to be disposed in such a facility.) 

  
In addition to public and regulator participation in the regulatory process, the contractor 
is responsible for supporting DOE with the Site Specific Advisory Board (SSAB) under 
the Federal Advisory Committee Act, 5 U.S.C. App. 2, which was established in August 
2008 by DOE to offer advice and recommendations for consideration. 
 

C.1.3 Contract Purpose and Objectives 

The purpose of this contract includes, but is not limited to, completing the D&D of the 
excess GDP facilities and characterization and remediation of associated soils.  
Objectives of this contract include the following: 

� Safely and cost effectively transition the Portsmouth GDP from CSD to D&D 
under the DOE safety basis while maintaining continuity of on-going cleanup 
operations; 

� Work jointly with the SSAB, regulators, and any other stakeholders to define an 
end state including waste disposal on and/or off site that ensures sustainable 
economic use of the site and includes consideration of energy park initiatives;   

� Finalize and implement an overall approved regulatory D&D cleanup framework;  

� Accelerate the current CD-1 estimated cleanup schedule while maintaining public 
and worker safety and health, environmental protection, and reducing risk; and 

� Reduce the overall DOE Portsmouth footprint and landlord costs. 



Portsmouth D&D Project  Section C 
Contract No. DE-AC30-10CC40017   

C-7 

 

C.2 Description of Project Performance Requirements  

The contractor has the responsibility for managing, integrating, and executing the work 
described in this Performance Work Statement (PWS).  The contractor is expected to effectively 
“projectize” the overall D&D Project, which is defined as further delineation of the life-cycle 
project into smaller, more well defined subprojects.  The Portsmouth D&D Project contains both 
capital and non-capital asset acquisition activities which will be identified as subprojects.  
Projects/subprojects are to be managed with all applicable requirements of DOE 413.3A.   The 
contractor shall plan and integrate the PWS activities to be performed during the contract period 
to optimize the use of projectization.  Projectization means organizing the PWS into logical, well 
defined, manageable subprojects.  The contractor shall perform sufficient design work, 
characterization, end point identification, regulatory approval, risk reduction, etc. to develop a 
requirements definition for each subproject to allow for firm cost estimating, realistic schedule 
development, and  the establishment of procurement packages.  This projectization should lead 
to performance of the subproject work being performed on competitive fixed price subcontracts, 
to the maximum extent practicable, prime Federal awards, or other performance based 
incentive type contract arrangements.  The contractor shall be responsible for the integration 
and management of all subprojects.  Each subproject will be subject to DOE Order 413.3A.   

The contractor shall maximize efficient and cost effective methods for completing the work 
scope using the skill sets of the prime contractor as well as subcontractors.  This includes 
making recommendations on the best method of accomplishing the work so that performance 
might be done by the prime, a subcontractor, or turned over to DOE, if requested, to secure 
competitive bids while maintaining a single point of responsibility (the prime) and minimizing 
administrative costs.  The contractor is to maximize the use of firm-fixed price subcontracting.   

Section J, Attachment 5, provides a comprehensive GDP facilities and site services list that will 
be updated upon assignment of facilities and/or services by the Contracting Officer (CO) for 
performance of the PWS elements C.2.2, C.2.3, C.2.4, and site services.  The contractor will be 
the single point of accountability for the Portsmouth D&D Project activities, safety and quality 
assurance programs, regulatory and DOE-EM interface, and project management in 
performance of this contract including any subcontracts assigned in accordance with the 
Section H clause, Assignment and Administration of Subcontracts.  

C.2.1 Contract Transition 

The contractor shall perform all transition activities consistent with all DOE requirements.  
Transition activities to be performed include, but are not limited to:  
 

• The contractor shall submit a Contract Transition Plan for DOE approval.  The 
Contract Transition Plan must include a description of all necessary transition 
activities, involved organizations, and transition schedule and the contractor shall 
coordinate directly with LPP, TPMC, USEC, DOE, and others to finalize any 
transition agreements required to assume full responsibility.  The Contract 
Transition Plan must include a communication plan that clearly describes the 
contractor’s approach for performing D&D scope of work with public and 
stakeholder involvement. 
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• Within 24 hours following contract award, the successful offeror shall release on 
its own website a brief Executive Summary of its offer.  The purpose of this 
Executive Summary is to provide immediate release of relevant information to 
stakeholders and the public at large.   

• The contractor shall submit an initial Annual Work Plan that details the work 
activities to be performed while the contract performance measurement baseline 
is being evaluated and approved by DOE. 

• The contractor shall provide weekly status of transition activities to DOE.   The 
contractor shall establish routine status meetings with DOE and affected 
contractors to review transition activities and issues.  

  
• In accordance with the Section H clause, Government-Owned Property and 

Equipment Responsibilities for Contract Transition Period, the contractor shall 
conduct a joint reconciliation of the Government property inventory with the 
predecessor contractor.  This information shall be used to provide a baseline for 
this contract, as well as, information to closeout predecessor contracts. 

 
• During the contract transition period and prior to assuming control and 

responsibility for safeguards and security (SAS) responsibilities, the contractor 
shall be subject to a DOE SAS initial survey conducted in accordance with U.S. 
DOE Manual (M) 470.4-1, Safeguards and Security Program Planning and 
Management.  The results of the survey shall be documented and form the basis 
for DOE authorization to assume SAS responsibilities, in particular, responsibility 
for Special Nuclear Material (SNM).  Following the survey, the contractor shall 
assume responsibility for all applicable SAS resources, materials, facilities, 
documents, and equipment. 

C.2.2 Facility Surveillance and Maintenance and Stabilization 
 
The contractor shall develop, document, and maintain a Surveillance &Maintenance 
(S&M) program that includes S&M, operations, and facility stabilization activities as 
appropriate for all facilities that are within the contractor’s responsibility.    
 
The NRC has issued a Certificate of Compliance to USEC that documents the NRC 
regulatory authority over GDP leased facilities.  When GDP facilities are de-leased they 
are returned to DOE control and regulatory authority.  The S&M activities shall be 
tailored during the facility life-cycle in accordance with DOE Order 430.1B, Real Property 
Asset Management, and 10 CFR 851, Worker Safety and Health Program.  Other areas 
that may require S&M include closed areas, remediated areas, capped areas (e.g., 
landfill), open areas, etc. 

The contractor shall perform all S&M activities for existing and assigned facilities 
(Section J, Attachment 5), and occupied facilities including, but not limited to, the 
following: 
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• Control access to DOE controlled facilities and areas for which the contractor has 
been assigned responsibility.  Minimize and reduce the occupation of facilities to the 
maximum extent possible;    

• Perform periodic facility inspections including equipment and/or structure; 

• Maintain the operability of critical equipment, monitor radiological conditions, and 
check and maintain safety-related items; 

• Provide for facility security controls; 

• Assess facility structural integrity; 

• Perform daily activities required to sustain property in a condition suitable for its 
designated purpose; 

• Conduct preventive, predictive, and corrective maintenance actions; and  

• Perform checks and record pressure on HEU cells in X-326 Process Building (158 
cells), conduct S&M of HEU cells; perform Non-destructive Assay (NDA) and 
uranium analytical services for buffered HEU cells. 

The contractor shall perform facility stabilization activities for assigned and unoccupied 
facilities awaiting D&D.  These activities include removal of hazardous process 
materials/wastes and overall reduction of the hazards associated with the facility.  
Activities during this phase are intended to support deactivation activities and to maintain 
the facility safety envelope and long-term requirements on building infrastructure, 
including modification and/or changes to facility configuration.   
 
The contractor shall perform the necessary facility stabilization activities including, but 
not limited to, the following: 
 
•  Evaluate and determine the need for the continued safety and disposition 

requirements for monitoring and/or maintaining systems;  
  
• Perform deactivation activities that support the facilities being placed in the facility 

stabilization configuration, per DOE O 420.1B, Facility Safety; and  
 
• Evaluate and implement utilities optimization plans including re-routing of the utilities. 

The contractor shall develop utility optimization plans and obtain the approval of DOE 
prior to implementation.  Such plans shall consider and include current site utilization, 
end state vision, and shared site agreements with USEC and other site contractors. 

C.2.3 Facility Decontamination and Decommissioning (D&D) 
 
The D&D of existing and assigned facilities (Section J, Attachment 5) includes all man-
made structures, and generally includes the following activities: deactivation (utilities 
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isolation, re-routing of the utilities, removal of hold up materials, etc.), characterization, 
hazardous material abatement activities, removal of equipment, decontamination, and 
demolition of structures/components.  The facility D&D work is to include demolishing 
man-made structures/components including building slabs and below-grade features 
within the immediate building footprint area (waste disposal requirements/disposition 
activities are described in C.2.5).  The D&D work will be performed and completed 
consistent with regulatory agreements and decisions that may include consideration of 
specific buildings for re-use.  The D&D of below-grade man-made structures shall be 
coordinated with site cleanup goals and the subsequent remediation of environmental 
media (i.e. soils remediation activities in C.2.4).  The initial phase of a facility D&D will 
generally address above-grade structures; if soil remediation is not performed 
immediately the contractor shall perform appropriate activities to stabilize the area and 
prevent surface water accumulation in sub-grade structures.  The stabilization of the 
area may include leaving the building slab in place until the area is ready for below 
grade D&D and remediation of contaminated media.  In performing the work, the 
contractor shall coordinate its activities with other site contractors/tenants to avoid and/or 
mitigate any interference with ongoing site work.   
 

C.2.3.1 X-333 Process Building 

The X-333 Process Building is comprised of eight (8) operating units.  The 
contractor is responsible for all activities required to D&D X-333 including, but not 
limited to, the following activities: 

C.2.3.1.1 Regulatory Preparation 

The contractor shall prepare the submittal of required regulatory 
documents to support D&D of the entire X-333 Process Building 
including:  

- Remedial Design and Remedial Action Work Plans, and 

- Implementation Plans. 

C.2.3.1.2 Material Removal 

The contractor shall complete materials and waste (junk) removal and 
disposal, from the interior of the entire building and shall complete 
hazardous abatement activities for the entire building. 

C.2.3.1.3 Characterization 

The contractor shall complete required characterization activities of the 
entire facility for equipment removal and D&D in compliance with the 
regulatory documents. 

C.2.3.1.4 Deactivation 

The contractor shall complete utilities and systems deactivation and 
isolation as necessary in preparation for equipment removal and facility 
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demolition.  The deactivation activities may include the removal of hold-
up material in the systems, pipings, ducts, etc. 

C.2.3.1.5 Equipment Removal 

The contractor shall complete removal of process systems and 
equipment including systems enclosures (e.g., housings, shielding, and 
cells). 

C.2.3.1.6 Facility Demolition 

The contractor shall complete demolition of the entire facility including 
below-grade man-made features and dispose of all waste. 

C.2.3.1.7 Environmental Remediation and Waste Management 

The work associated with Soils Characterization and Remediation and 
Waste Management is contained in C.2.4.2 and C.2.5. 

C.2.3.2 X-330 Process Building 

The X-330 Process Building is comprised of 11 operating units.  The contractor is 
responsible for all activities required to D&D X-330, including but not limited to, 
the following activities: 

C.2.3.2.1 Regulatory Preparation 

The contractor shall prepare for submittal of required regulatory 
documents to support D&D of the entire X-330 Process Building 
including: 

- Remedial Design and Remedial Action Work Plans, and 

- Implementation Plans. 

C.2.3.2.2 Material Removal 

The contractor shall complete materials and waste (junk) removal and 
disposal, from the interior of the entire building and complete 
hazardous abatement activities for the entire building. 

C.2.3.2.3 Characterization 

The contractor shall complete required characterization activities of the 
entire facility. 

C.2.3.2.4 Deactivation 

The contractor shall complete utilities and systems deactivation and 
isolation as necessary in preparation for equipment removal and facility 
demolition for the entire building.  The deactivation activities may 
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include the removal of “hold-up” material in the systems, piping, ducts, 
etc. 

C.2.3.2.5 Equipment Removal 

The contractor shall complete removal of process systems and 
equipment including systems enclosures (e.g., housings, shielding, and 
cells). 

C.2.3.2.6 Facility Demolition 

The contractor shall complete demolition of the entire facility including 
below-grade man-made features and dispose of all waste. 

C.2.3.2.7 Environmental Remediation and Waste Management 

The work associated with Soils Characterization and Remediation and 
Waste Management is contained in C.2.4.2 and C.2.5 

C.2.3.3 X-326 Process Building 

The X-326 Process Building is comprised of 9 1/2 operating units and an 
additional ½ unit containing 60 purge cascade stages.  The contractor is 
responsible for all activities required to D&D X-326, including but not limited to, 
the following activities: 

C.2.3.3.1 Regulatory Preparation 

The contractor shall prepare for submittal of required regulatory 
documents to support D&D of the entire X-326 Process Building 
including: 

- Remedial Design and Remedial Action Work Plans, and 

- Implementation Plans. 

C.2.3.3.2 Material Removal 

The contractor shall complete materials and waste (junk) removal and 
disposal, from the interior of the entire building and complete 
hazardous abatement activities for the entire building. 

C.2.3.3.3 Characterization 

The contractor shall complete required characterization activities of the 
entire facility. 

C.2.3.3.4 Deactivation 
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The contractor shall complete utilities and systems deactivation and 
isolation as necessary in preparation for equipment removal and facility 
demolition for the entire building.  The deactivation activities may 
include the removal of “hold-up” material in the systems, piping, ducts, 
etc. 

C.2.3.3.5 Equipment Removal 

The contractor shall complete removal of process systems and 
equipment including systems enclosures (e.g., housings, shielding, and 
cells). 

C.2.3.3.6 Facility Demolition 

 The contractor shall complete demolition of the entire facility including 
below-grade man-made features and dispose of all waste. 

C.2.3.3.7 Environmental Remediation and Waste Management 

The work associated with Soils Characterization and Remediation and 
Waste Management is contained in C.2.4.2 and C.2.5. 

C.2.3.4 Other GDP Facilities 

The work in this section, including existing and assigned facilities 
(Section J, Attachment 5), will be performed by developing separate 
work packages and required regulatory documentation.  D&D of the 
other GDP facilities shall consist of, but not be limited to, regulatory 
preparation, material removal, characterization, deactivation, 
equipment removal, facility demolition, and environmental remediation 
and waste management.     

C.2.4 Environmental Remediation 

The contractor shall perform Environmental Remediation (ER) work for all SWMUs 
including S&M and a five year review of completed SWMUs, soil remediation work 
including soil remediation work following D&D, groundwater remediation, ongoing 
groundwater monitoring, and pump and treat activities. The contractor shall perform 
additional ER activities as assigned by the CO from Attachment 5 of Section J, 
consistent with the work in this PWS.  Over the term of the contract, ER work shall be 
completed in compliance with the Consent Order, Consent Decree, and any other future 
negotiated agreements.   

C.2.4.1 Solid Waste Management Units (SWMUs)  

The contractor shall be responsible for all SWMUs identified in Section J, 
Attachment 4, under DOE control as required by the Consent Decree. 

In addition, the contractor shall perform S&M and a five year review of the 
Completed Remedies listed in Table C-1 below as required by the Consent 
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Decree.  Completed Remedies are those remediation activities required by 
regulatory requirements that have been determined to have met the interim or 
final clean up standards.  Upon completion of facilities D&D and remediation, 
additional units will be added to S&M and the five year review list.  The SWMUs 
currently in NFA may require ongoing surveillance and maintenance in 
accordance with all regulatory requirements.   

In addition, the contractor shall: 

• Perform periodic (3-5 years) controlled burn of X-611A, Old Lime Sludge 
Lagoons Area; 

• Develop and facilitate the submittal of the regulatory documents for reporting 
on S&M and review activities to the OEPA; and  

• Conduct routine and special inspections (S&M) of the Completed Remedies 
listed in Table C-1 below: 

TABLE C-1:  SWMUS REQUIRING S&M AND 5 YEAR REVIEWS 
 

ID Number  Title/Description  *Comment  
X-231A  Southeast Oil Biodegradation Plot   Capped (closed)  
X-231B  Southwest Oil Biodegradation Plot   Capped (closed)  
5 Unit Plume Groundwater Plume Extraction Wells 
X-611A  Old Lime Sludge Lagoons Area  18 acres prairie, control burn  
X-616  Sludge lagoon  Remediated (closed)  
X-701B Plume 
(and X-744Y) 

Capped Lagoon and Groundwater 
Plume 

Capped closed, Plume 
oxidant injection remedy 

X-734 A   Sanitary Landfill, Construction 
Spoils Disposal Areas  

Capped (closed)  

X-734 B Sanitary Landfill, Construction 
Spoils Disposal Areas  

Capped (closed)  

X-735 A & B  Sanitary Landfill  Capped (closed)  

X-740 Groundwater Plume Phytoremediation Oxidation 
injection remedy 

X-749 North 
and South (two 
separate caps)  

Contaminated Material Storage 
Yard  Capped (closed)  

X-749/120  Phytoremediation 
Area/Groundwater Plume  Phase 1 and 2  

X-749A  S Classified Burial Yard  Capped (closed)  
X-749B  Peter Kiewit Landfill  Capped (closed)  

*Note: Mowing of capped landfill areas listed in Table C-1 is anticipated to be performed 
by the Facilities Support Services (FSS) contractor. 
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C.2.4.2 Soil Characterization and Remediation 

Upon completion of D&D activities, the contractor shall characterize and 
remediate soils to meet the final remediation levels per the regulatory 
agreement(s). Soils remediation may include some below grade man made 
structures from D&D.         

The contractor shall perform soils remediation including, but not limited to, the 
following: 

• Evaluate existing data and characterize further if needed;  

• Develop and submit Corrective Measures Study Reports; 

• Develop and submit Corrective Measures Implementation Reports; 

• Develop and submit Corrective Action Progress Reports; 

• Excavate, load, haul, and stage for eventual transportation to appropriate on-
site and/or offsite disposal locations; 

• Upon completion of soil removal activities, collect soil samples to verify 
remediation is within acceptable concentrations; 

• Compact disturbed areas and restore to match existing site grades  
consistent with the Restoration Plan (including re-vegetation and stabilization 
of the area); 

• Backfill remediated areas, if required, only after the analytical results of the 
verification soils samples have been obtained; 

• Establish run-on/run-off control  to prevent or minimize soil contact with storm 
water and  maintain site drainage throughout all remediation activities; 

• Control any liquids collected from the excavation while awaiting sample 
results in accordance with regulatory requirements; 

• Facilitate and support an independent verification of the soils remediation 
consistent with the DOE-EM policy3 and coordinate with DOE independent 
verification; and 

• Prepare and facilitate completion reports for submittal to the Ohio 
Environmental Protection Agency (OEPA) and the U.S. Environmental 
Protection Agency (USEPA).  

C.2.4.3 Groundwater Monitoring and Remediation 

C.2.4.3.1    Groundwater Monitoring and Maintenance 

The contractor shall conduct investigation, characterization, and 
development of Preliminary Remediation Goals (PRG) for the remediation 
of the groundwater.  The contractor shall conduct monitoring of 

                                                 
3 DOE P 226.1, DOE Oversight Policy, DOE, 2005; DOE O 226.1, Implementation of Department of Energy Oversight Policy, DOE, 
2005; 10 CFR 830.122, Quality Assurance Criteria, Subpart A to Nuclear Safety Management, DOE, 2000 
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groundwater in accordance with the Director’s Final Findings and Orders 
(March 1999) and the Integrated Groundwater Monitoring Plan (IGWMP, 
August 2007).   

Additionally, the contractor shall:  

• Maintain and repair the site groundwater monitoring system including but 
not limited to painting, welding, concrete pad repair, pump replacement, 
well replacement, installation, or abandonment in accordance with Ohio 
EPA guidance; 

• Conduct S&M for certain closed/inactive remedial action units per the 
Director’s Final Findings and Orders; 

• Operate and maintain the X-622, X-623, X-624, X-627 and X-701E 
groundwater treatment facilities; 

• Conduct sampling and analysis from more than 640 groundwater 
monitoring and extraction wells; and 

• Prepare an annual report to DOE on wells for which maintenance is 
performed, including waste handling, disposition activities, and 
recommendations to minimize cost. 

• Maintain and move forward with site groundwater strategy and negotiated 
actions. 

• Disposal of the waste generated from groundwater remediation shall be 
included in C.2.5.  

C.2.4.3.2 Groundwater Remediation 

The contractor shall perform groundwater remediation activities (including 
surface water sampling and analysis consistent with the National Pollutant 
Discharge and Elimination System [NPDES]) in parallel with and as part of 
the scope described in Solid Waste Management Units (C.2.4.1) and Soils 
Characterization and Remediation (C.2.4.2).   

C.2.5 Waste Management  
 
The contractor shall be responsible for management and disposition of all waste 
generated by the Portsmouth D&D Project.  The contractor shall evaluate project waste 
management options consistent with the requirements of a future negotiated regulatory 
agreement.  The waste management evaluations shall include public involvement.  The 
waste management evaluations shall include, but not be limited to waste minimization, 
re-use, waste treatment, recycling, off-site disposal, and potential on-site disposal. 
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Environmental Remediation activities using the CERCLA process (in accordance with 
Executive Order 12580, Superfund Implementation) shall comply with the substantive 
requirements of DOE O 435.1, Radioactive Waste Management and DOE M 435.1-1, 
Radioactive Waste Management Manual (including disposal facility performance 
assessment and performance objectives, as well as the composite analysis) through the 
CERCLA process.  Wastes generated by Consent Decree activities are to be managed 
in compliance with RCRA.    
 
All waste management activities shall meet the appropriate waste acceptance criteria for 
approved waste disposition/disposal options. 

C.2.5.1   Waste Treatment 

It is anticipated that some waste generated during D&D and remediation will 
require treatment services at other DOE or non-DOE facilities.  The contractor 
may use available DOE national contracts, if available, for treatment of waste. 

The contractor shall:  

• Perform either on- or off-site treatment, subject to regulatory requirements 
to meet the waste acceptance requirements for disposal of waste; 

• Assume operations of existing Portsmouth waste management 
facilities/systems in accordance with existing or newly generated 
approved DOE safety basis; 

• Ensure existing treatment facilities remain compliant with all permits, 
orders, and regulatory requirements; 

• Update and maintain the existing Portsmouth Site Treatment Plan and 
obtain DOE approval; 

• Implement treatment requirements in accordance with the Portsmouth 
Site Treatment Plan, including but not limited to: identify waste streams 
for on-site and offsite treatment consistent with the Waste Management 
Plan, obtain necessary permits and support DOE in any regulatory 
approvals for on-site treatment, prepare waste profiles and characterize 
waste to meet acceptance requirements for offsite treatment facilities; 

• Develop and maintain summary information on waste stream life-cycle 
projections planned for treatment facilities; 

• Develop requests for and obtain DOE approval of exemptions for use of 
non-DOE facilities for the identified STP waste streams;  

• Develop and implement alternatives for waste streams historically sent to 
the TSCA incinerator, with DOE and regulatory approval; and 

• Dispose of treated waste. 
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C.2.5.2 Waste Handling/Packaging/Hauling and Transportation 

The contractor shall perform all activities associated with characterization, 
packaging, handling and hauling/transportation of waste to various facilities.  The 
contractor may utilize DOE Government tenders, if available.  This includes the 
transport to off-site and on-site treatment and/or storage facilities and off-site and 
on-site disposal facilities.  All packaging and transportation practices shall be in 
accordance with applicable federal, state, and local regulations and 
requirements. 

In addition the contractor shall: 

• Procure necessary packaging and carrier services for transport to/from 
treatment facilities and to disposal facilities; and 

• Develop appropriate transportation plans, including transportation security 
plans, for various waste types, obtain appropriate transport permits, and 
coordinate with DOE transport managers.   

C.2.5.3 Off-Site Disposal 

It is anticipated that some waste generated during D&D and remediation 
activities will require off-site disposal.  In the event that an On-Site Waste 
Disposal Facility (OSWDF) is not approved through the public participation and 
regulatory process, all waste will require off-site disposal.  The contractor may 
utilize DOE national contracts tenders, if available.  When off-site disposal is 
required, the contractor shall: 

• Receive and manage the disposal certificates for all wastes shipped off-
site; 

• Dispose of  waste at approved DOE facilities and/or permitted commercial 
disposal facilities;  

• Develop and maintain summary information on waste stream life-cycle  
projections planned for disposal facilities; and  

• Develop requests for and obtain DOE approval of exemptions for use of 
non-DOE facilities for specific waste streams. 

C.2.5.4 On-Site Waste Disposal Facility (OSWDF) 

The contractor shall complete a preliminary design and other necessary 
evaluations of a conceptual OSWDF to support project waste management 
evaluations and regulatory reviews. 

Additional work on a potential OSWDF will be subject to determinations made 
during the project waste management evaluation and regulatory review process, 
which will include participation by the local community and stakeholders. 
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The CO will direct the contractor to proceed with final design based upon the 
determinations from the waste management evaluation and regulatory review 
process.  The design documents shall include the Certified for Construction 
(CFC) drawings.  In the event that an OSWDF is authorized, the contractor shall 
be responsible for completing the necessary activities for development and 
submittal of regulatory documents and supporting the regulatory approval 
process for an OSWDF.   

C.2.5.4.1 Completion of the OSWDF Preliminary and Final 
Design  

The contractor shall complete the OSWDF preliminary and final 
designs and submit to DOE for approval.  The design activities include, 
but are not limited to, development of specifications and provisions for 
borrow or fill materials; development of Waste Acceptance Criteria 
(WAC) in concert with the facility performance and regulatory 
requirements; planning for OSWDF waste characterization for waste 
compliance (sampling and analysis) under the WAC; development of 
the OSWDF Operations Plan; development and maintenance of an 
effective quality control/quality assurance program meeting regulatory 
requirements for design, including final capping and completion of the 
OSWDF; development of required documentation necessary for the 
anticipated regulatory submittal and approval cycle including but not 
limited to the Remedial Design work plans; and deliver a procurement 
package for construction. 

C.2.5.4.2 OSWDF Construction (Option)  

If authorized by the CO, the contractor shall develop required 
documentation necessary for the OSWDF construction for the 
anticipated regulatory submittal and approval cycle including but not 
limited to the Remedial Action work plans.  The documentation shall 
support the waste expected to be generated during D&D activities, from 
the beginning of the implementation of D&D activities, to avoid 
unnecessary waste liabilities.  The contractor shall construct and/or 
provide construction management oversight of the construction 
activities.  The contractor shall ensure there is an independent 
organization performing the Title III engineering services. 

The contractor shall provide DOE with the acceptance of the 
Construction Completion Report including final as-built drawings and a 
report of the deviations from the construction drawings to the as-built 
drawings.   

C.2.5.4.3 OSWDF Startup and Operations (Option) 

If authorized by the CO, the contractor shall be responsible for the 
start-up and operation of the OSWDF under specified and approved 
plans and controls developed during the regulatory process, including 
but not limited to: waste placement, waste transport, storm water 
management, primary leachate and secondary leachate management, 
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waste/soil compaction, dust control, nuclear criticality control, health 
and safety, security, operations equipment/facility needs and use, and 
completion. 

Prior to start-up and operation, the contractor shall develop and 
implement appropriate levels of readiness required per DOE O 425.1C, 
Startup and Restart of Nuclear Facilities.  The contractor shall develop 
and maintain summary information on actual and projected life-cycle 
waste disposal volumes; develop and implement a waste 
characterization program for WAC compliance of waste streams at the 
generating site, within the remediation-site, or at a staging area; form 
and maintain an independent Waste Acceptance Organization to 
assure compliance with the WAC; and develop and implement a waste 
information system including location, date of placement, placed 
quantities, and waste characteristics. 

C.2.5.5   Waste Management Operations 

The contractor shall maintain and update the existing Waste Management Plan 
and obtain DOE approval.  The waste types and categories shall be consistent 
with those specified in the “Waste Management Plan for the Portsmouth 
Gaseous Diffusion Plant, Piketon, Ohio, TPMC/PORTS-60/R1,” for example:  
Low-level radioactive waste (LLW), LLW mixed with RCRA or Toxic Substance 
Control Act (TSCA) mixed low-level waste (MLLW), TSCA, RCRA hazardous 
waste, potential Transuranic (TRU) material and other radiological materials, 
industrial sanitary waste, and classified material (for security and radiological).   
The Waste Management Plan shall include the evaluation of recycling waste and 
materials from the Portsmouth D&D Project.  The recycling analysis shall include 
a thorough trade-off analysis of economic, health, safety, and waste volume 
benefits that could be realized by innovative recycling approaches.  The Waste 
Management Plan shall also include the approaches for minimizing the 
generation of secondary wastes.  The contractor will be responsible for the 
identification, characterization, packaging, transportation and disposal of any 
secondary waste that may be generated based on its technical approach. 

The contractor shall be responsible for management and disposition of all waste 
generated by the Portsmouth D&D Project.  The contractor shall disposition 
(including characterization, packaging, and transportation) the waste received 
from those site contractors as identified in Section J Attachment, Portsmouth 
D&D Project Site Services and Interface Requirements Matrix.  The contractor 
shall be responsible for storage of USEC generated hazardous waste in 
accordance with the GDP lease4.  The contractor shall track the volume, type of 
waste, cost, and disposal locations of each type of waste.   
 

                                                 
4 GDP Lease, Exhibit C, Memorandum of Agreement between USDOE and USEC for Environmental and Waste Management, 
dated July 1, 1993 
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The contractor shall ensure operations of storage areas or facilities comply with 
all permits, orders, and regulatory requirements.  The contractor shall, to the 
extent possible, minimize the number of facilities and waste/materials in storage. 
 

C.2.6 Nuclear Material Storage, Disposition and Accountability 

The contractor shall: 

• Create, maintain, and provide a single, integrated Nuclear Materials Control 
and Accountability (NMC&A) Plan, consistent with the safety requirements 
stipulated under sections C.2.7.3 and C.2.7.7, for use by Portsmouth site 
contractors performing NMC&A activities;  

• Manage and conduct a centralized NMC&A Program for all accountable 
quantities of nuclear material on the Portsmouth site; 

• NMC&A activities include warehousing, surveillance, characterization, 
planning, brokering, packaging, consolidation, preparation, and shipping of 
the inventory of depleted, normal and enriched Nuclear Materials; 

• Be responsible for the final disposition, as directed by DOE, of all remaining 
Nuclear Material inventory including product and waste.  The dispositioning of 
the Nuclear Material Product includes, but is not limited to, relocation to other 
DOE sites or DOE contractors for storage/programmatic use and/or sale to 
the private sector and/or disposal; and 

• Provide necessary reports and information to support DOE-HQ Nuclear 
Materials Management and Safeguard System (NMMSS). 

The contractor shall manage and operate DOE Material Storage Areas (DMSA) 
operations within the Portsmouth site.  The DMSAs are storage areas for DOE materials 
in USEC leased areas.  Currently, there are approximately 45 DMSAs (Section J 
Attachment, Current DMSAs).  The number of DMSAs will vary depending upon the 
contractor’s activities.   

The contractor shall, operate the material storage areas and facilities in accordance with 
the current safety basis, as well as applicable legal and regulatory requirements.  The 
contractor shall be responsible for completing or developing any safety basis documents 
not otherwise available at contract transition. 
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C.2.7 Project Support 

The contractor shall provide all project support activities necessary to perform the PWS.   

The contractor shall assume responsibility for any and all site services assigned by the 
CO during contract performance.  Section J, Attachments 5 and 7, will be adjusted to 
identify those site services that are under DOE control.  The contractor shall be 
responsible for laundry services for work performed under the PWS.  The contractor 
shall also provide these services to the ETS and FSS contractors and DOE. 

The contractor shall provide all necessary support for smooth contract transition at the 
end of the contract period.  Six (6) months prior to the expiration of the contract period, 
the contractor shall submit the Contract Close-out Plan.  The Contract Close-out Plan 
shall include all remaining administrative matters necessary to close out the contract, 
including, but not limited to: resolution of remaining and open agreements, resolution of 
remaining and open litigation; audit of indirect costs; remaining records disposition 
required by the Government; or any other activities required by Section I, FAR 52.216-7, 
Allowable Cost and Payment. 

C.2.7.1 Project Planning, Integration and Interface   
The contractor shall be responsible for the planning and integration of all site-
wide, cross-cutting activities necessary for the accomplishment of the PWS.  
These activities occur during both the base and option (if exercised) periods of 
the contract.  These activities include, but are not limited to, the following: 

C.2.7.1.1 Planning and Integration 

The contractor shall be responsible for assisting DOE in planning and 
integration of the Portsmouth D&D Project activities.  The contractor 
shall evaluate, maintain and update the Master Plan (and obtain DOE 
approval) which establishes and maintains interface management 
processes and agreements to assure effective control of technical, 
administrative, and regulatory interfaces. 

The Master Plan shall provide the content for and processes to: 

• Coordinated site end state agreement with SSAB, regulators, and 
any other stakeholders, 

• Identify the various interfaces, define the scope of each interface, 
provide a brief description of the required deliverables (products, 
documents, procedures, services, etc.), define interface 
requirements, and cite applicable source documents for each 
interface; 

• Implement changes to interface agreements through the 
appropriate change control process and, if necessary, contract 
changes; and 
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• Identify, track, and elevate issues for management review on a 
regular basis. 

The Master Plan shall include: 

• Organizational points of contact for participants and their 
responsibilities;  

• Associated controlling agreements (e.g., an MOA); and 

• Maps, comprehensive site-wide facilities and SWMUs lists, and a 
schedule and status of facility transition/transfer, maintenance 
status, D&D and remedial action activities. 

The Master Plan shall be signed by the contractor, ETS contractor, 
FSS contractor, and USEC.  The contractor will submit the document to 
DOE for review and approval.  The Master Plan shall be reviewed at 
least annually, and if unchanged, submitted to DOE for information; if 
changed, submitted to DOE for approval. 

The contractor shall establish, appropriately document, and manage 
interfaces in accordance with the Section J Attachment, Portsmouth 
D&D Project Site Services and Interface Requirements Matrix.  The 
contractor shall update Portsmouth D&D Project Site Services and 
Interface Requirements Matrix, as appropriate, consistent with the 
approved changes that may occur during the contract period. 

The contractor shall ensure that Long-Term Stewardship (LTS) issues 
are considered in the planning and execution of the activities described 
in this PWS to (1) ensure the site’s successful transition to future LTS, 
and (2) assist DOE with LTS planning, transition coordination, and 
communication with all involved parties, including local stakeholders 
and regulators.  

The contractor shall ensure that issues associated with energy park 
activities and transfer or leasing of land, facilities, and other assets 
from DOE to other parties are considered in the planning and execution 
of the PWS.   

The contractor shall plan and integrate the PWS activities to be 
performed during the contract period to optimize the use of 
“projectization.” The objective of “projectization” as defined in section 
C.2 is to plan the work in a manner that distinct projects can be defined 
that will provide the most effective and efficient execution of the work 
from a technical, schedule, and cost perspective.  The contractor shall 
evaluate the options and efficiencies for conducting the work activities 
for performance by subcontractors and for performance by the 
contractor’s employees.  Where practicable, projects which can be well 
defined with performance-based statements of work are expected to be 
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performed on a fixed-price basis by competitively selected specialty 
subcontractors using best commercial practices.  In conducting 
purchasing and subcontracting activities, the contractor shall achieve 
strong technical and price competition; solicit and award subcontracts 
using the best commercial practices; produce high quality, safe and 
timely performance; and provide the maximum practical opportunity for 
small businesses.  These projects will be identified in the Master Plan, 
project baseline, and Annual Work Plans submitted to DOE for 
approval.  Whenever work is to be performed by a subcontractor, the 
contractor is not relieved of any of its responsibilities contained in the 
PWS, legal and regulatory requirements, or other provisions of the 
contract.  The contractor shall also establish and require a “flow-down” 
process to ensure that subcontractors comply with contract 
requirements and policies.  Consistent with other provisions of the 
contract, certain of these projects may be selected by DOE for 
competitive awards to other prime contractors.   

C.2.7.1.2 Regulatory Planning 

The contractor shall assist DOE with its expert knowledge and services 
to support DOE’s interaction with regulators, the development and 
implementation of regulatory strategies, and the public comment 
process related to required regulatory documents and agreements.  
The current understanding of the anticipated regulatory framework for 
the Portsmouth D&D Project is summarized in Section 1.2 of this PWS. 

The contractor shall prepare regulatory documents including, but not 
limited to, CERCLA documentation and/or RCRA documents required 
per the regulatory agreement(s) for the Portsmouth D&D Project.  The 
contractor shall develop the necessary CERCLA documentation 
culminating in regulatory decision documents such as  Action 
Memoranda and Record of Decision(s) (ROD), and develop and 
implement the necessary subsequent work plans under the agreed-
upon CERCLA process for the facilities D&D and waste disposition, 
including a potential OSWDF, if approved. 

The contractor shall develop the necessary RCRA documentation 
consistent with the Consent Decree for soils and groundwater 
remediation.  In addition, the contractor is responsible for developing 
and coordinating all regulatory documentation necessary to support 
other on-site activities (e.g., sampling, monitoring, waste treatment, 
disposal, storage).   
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C.2.7.1.3 Facility Transfer 

Prior to transfer of any facilities by USEC to DOE, the contractor shall 
prepare for the transfer of these facilities.  The pre-transfer process 
activities shall include, but not be limited to, performing pre-transfer 
walk-throughs, reviewing pre-transfer checklists, identifying and 
developing transfer endpoint criteria, reviewing facility transfer plans, 
verifying transfer readiness, and verifying the post transfer punch-lists, 
establishing appropriate safety documentation, obtaining resources to 
perform the necessary surveillance and maintenance and facility 
stabilization activities. 

For any facilities under the control of USEC, the contractor shall assist 
DOE in the facility de-lease and transfer process.  The DOE maintains 
the authority for the acceptance of any facilities de-leased from USEC.     

Facilities may subsequently be transferred to the contractor either in 
the base period or option (if exercised) period of the contract.  Facilities 
under USEC will require de-leasing and assumption of DOE regulatory 
authority.  Other facilities are under the control of other DOE 
contractors and are already under DOE regulatory authority.  Any 
contractual transfer or assignment of additional facilities will be directed 
by the CO.  The contractor shall maintain and disposition any facilities 
transferred to the contractor in accordance with the applicable sections 
of the PWS. 

C.2.7.1.4 Sitewide Interface 

It is critical for the success of the Portsmouth D&D Project activities 
that the contractor interfaces and coordinates with other entities on-site 
while performing the work.   

The contractor shall coordinate and interface with USEC and other site 
contractors while performing the work in accordance with Section J 
Attachment 7, Portsmouth D&D Project Site Services and Interface 
Requirements Matrix.  The Portsmouth D&D Project Site Services and 
Interface Requirements Matrix identifies the key specific tasks and 
services that require interface and coordination with other site entities.  
The Portsmouth D&D Project Site Services and Interface Requirements 
Matrix may not represent all of the necessary interactions; therefore, 
the contractor is responsible to reach agreement with other site entities 
on any other necessary interfaces and/or the provision of services for 
the performance of the contractor’s work.  The contractor shall plan for 
and support transition to any follow-on contractor.   
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C.2.7.2 Project Management  

In addition to preparing Performance Measurement Baselines (PMB) and project 
baseline documentation for each capital asset acquisition project as required by 
DOE O 413.3A, the contractor shall develop the Portsmouth D&D Project 
activities PMB.  The contractor shall provide all management and technical 
information to: 

• Support DOE in meeting any applicable requirements of DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets and 
associated DOE 413.3 guidance documents; 

• Support the budget formulation activities including, but not limited to, 
emerging work items list; budget formulation input (including Integrated 
Priority List), fall limited budget update submission, budget scenario 
development, and, budget presentations (such as public and regulatory 
briefings, etc.); 

• Meet the data requirements of the DOE Integrated Planning, Accountability 
and Budgeting System; 

• Support audits, evaluations, and external technical reviews; and 

• Support other DOE project performance assessments and information needs. 

All project management information developed under this contract shall be 
accessible electronically by DOE. 

In support of the Portsmouth Site Integrated Baseline development by the ETS 
contractor, the contractor shall provide the baseline information to the 
Portsmouth ETS contractor. 

The contractor shall develop annual work plans and baselines for work to be 
performed during the succeeding year.  The annual work plans and the 
Performance Measurement Baseline (PMB) shall identify the activities that will be 
performed under the services owed from the Uranium Hexafluoride (UF6) 
transfer.  The performance of the activities under the services owed from the UF6 
transfer shall be tracked and monitored the same way as the other activities 
under this section, C.2.7.2. These plans shall be resource loaded and define in 
detail the work to be performed, including technical, cost, schedule requirements, 
and performance milestones based on the latest funding level (or projections) 
and current progress of the project.  They will be consistent with the approved 
PMB and baseline control process, Master Plan, DOE programmatic and budget 
guidance, regulatory agreements and requirements, and other direction, if any, 
from the CO or Contracting Officer’s Representative (COR).  The annual work 
plans shall be submitted for approval.   

The contractor’s initial annual work plan shall detail the work activities to be 
performed, be resource loaded, and consistent with the final proposal submitted.  
The initial annual work plan will be used to authorize work until the PMB is 
approved.  Subsequent annual work plans will add depth and definition to the 
approved PMB. 
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The contractor shall support the annual budget process by working with DOE and 
other prime contractors as appropriate in the development of budgets, schedules, 
data sheets, analysis and justifications and other such information as may be 
required.  The project control system shall be compatible with the DOE and 
contractor financial accounting systems to ensure consistent cost reporting. 

The contractor shall meet the data and reporting requirements of the DOE 
Integrated Planning, Accountability and Budgeting System and provide project 
performance reports against the PMB.  

Project Integration, Control, and the Earned Value Management System 

The contractor shall prepare and submit for DOE approval, a Project Execution 
Plan (PEP), for each capital asset acquisition project consistent with the 
requirements in DOE O 413.3A, and associated guides.  The PEP shall describe 
the approach for managing and controlling all activities necessary to execute the 
associated capital asset acquisition project.  Each PEP shall describe contractor 
policies, methods, and approach to provide integration and control of scope, 
schedule and cost information. 

The contractor shall provide as an attachment to the PEP, a Project Control 
System Description that complies with the requirements of DOE O 413.3A and 
associated guides, and American National Standards Institute (ANSI)/Electronic 
Industries Alliance (EIA)-748-A (current version) Earned Value Management 
Systems (EVMS).   

The Project Control System Description shall describe the management 
processes and controls that shall be used to implement an EVMS, manage and 
control work, and complete contract requirements.  The Project Control System 
Description shall include: 

• The baseline development process and the hierarchy of documents that shall 
be used to describe and maintain the Portsmouth D&D Project Performance 
Measurement Baseline (PMB) and each capital asset acquisition project PMB 
(see PMB below); 

• The process the contractor intends to use for earned value management, 
change control, configuration control, interface control, and document control; 

• The organizational breakdown structure, including roles and responsibilities 
of each major organization and identification of key management personnel; 
and 

• A list of project software the contractor proposes to use for project control. 

The contractor shall comply with the requirements of the Section I Clause, FAR 
52.234-4, Earned Value Management System, and have, if not already third party 
certified, the EVMS evaluated against the ANSI standard by a qualified and 
independent third party.  DOE will conduct a compliance review of the 
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contractor’s proposed EVMS for compliance with ANSI/EIA-748 (current version) 
per DOE O 413.3A.   

The contractor shall successfully gain EVMS certification within six (6) months of 
contract award.  The EVMS will be validated by an independent third party post-
award.  Subsequent to the initial evaluation and certification, DOE may at any 
time conduct an EVMS surveillance review to verify continued compliance and 
certification.  The contractor shall provide all necessary support to conduct the 
initial and any subsequent evaluations and completion of all corrective actions. 

The contractor shall flow down EVMS requirements in accordance with the 
Section I Clause, FAR 52.234-4, Earned Value Management System.  

The contractor shall support the establishment and maintenance of the 
Department of Energy Environmental Management Project Management 
Information System (EMPMIS) (Dekker® Platform) from which comprehensive, 
project-wide performance reports are generated. 

Performance Measurement Baseline (PMB) 

The PMB for the D&D Project baseline and each capital asset acquisition project 
is an integrated and traceable technical scope, schedule, and cost baseline.  The 
contractor shall submit the D&D Project PMB to DOE for review and approval.  
Each capital asset acquisition project PMB is also subject to a validation review 
prior to acquisition executive approval of the DOE O 413.3A, Project 
Performance Baseline.  The PMB shall include the following:  

• Technical Scope.  The following baseline documents shall be viewed 
collectively as the technical scope for the cost/schedule control system: 

- Contract PWS and other sections that define work scope and 
requirements; 

- Site Services and Interface Requirements Matrix;  

- WBS dictionary sheets required to a WBS level to be determined by DOE.   

- Schedule at a WBS level to be determined by DOE; and 

- Time-phased, life-cycle cost estimate at a WBS level to be determined by 
DOE. 
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The PMB shall comply with the following requirements: 

• The scope, cost, and schedule shall be linked through utilization of the WBS 
provided by DOE or as otherwise approved by DOE.  The WBS shall provide 
the structure for all project control system components, including estimating, 
scheduling, budgeting, and project performance reporting, as required under 
this contract.  Control accounts within the WBS shall be identified.  

• The baseline and management thereof shall comply with ANSI/EIA-748 
(current version) Earned Value Management Systems (EVMS), DOE O 
413.3A, Program and Project Management for the Acquisition of Capital 
Assets and associated guides.   

• The schedule shall: 

- Include all significant external interfaces, all project milestones, regulatory 
documents and processes, other regulatory and Defense Nuclear Facility 
Safety Board (DNFSB) commitments, and Government-Furnished 
Services/Information (GFS/I) dependencies. 

- Be an integrated, logical network-based plan that correlates to the WBS 
and is vertically traceable to the EVMS control accounts.  The schedule 
shall be capable of summarizing from control accounts to higher WBS 
levels. 

• Any additional working level schedules deemed necessary by the contractor 
shall be integrated with the PMB and able to provide earned value reporting 
in compliance with ANSI/EIA-748 (current version), Earned Value 
Management Systems (EVMS). 

• The cost estimate shall include project resource plans, detailed resource 
estimates, basis of estimates, budgetary requirements, and identification of 
direct costs, indirect costs, management reserve, and fee. 

• The method used to determine earned value shall be identified for each 
control account.   

• The baseline shall be accessible to DOE at any time through access to 
electronic files.   

• The PMB shall integrate with  

- Financial system(s) for consistency and accurate reporting of information 
with traceability to budget and report codes; 

- DOE, Congressional, and external commitments.  

• Performance milestones including contract performance incentives and other 
performance measures established by DOE.  
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• Have the ability to integrate PMB into the site wide life-cycle PMB that 
includes other site activities including UDS, USEC, infrastructure, and DOE 
activities. 

The contractor shall develop and maintain an annual and multi-year PMB 
consistent with the "Near-Term Performance Baseline" and “Out-year Planning 
Estimate Range (OPER)” concept in which the near term, first five (5) fiscal 
years, is addressed in greater level of detail than the OPER in the following 
years.  The PMB shall be developed to achieve review and validation of the 
Near-Term Performance Baseline and verification of reasonableness of the 
OPER by the DOE External Independent Review. 

The contractor shall develop the Portsmouth D&D Project baseline in which the 
PMB is the major focus.  The Portsmouth D&D Project baseline shall support 
DOE’s budgeting and strategic planning process. 

Performance Measurement Baseline Submittals  

Prior to the completion of the contract transition period, DOE will provide work 
direction that will be in effect from initiation of the base period until DOE approval 
of the contractor’s PMB submittal.   

The contractor shall develop and submit the PMB.   

The PMB shall include:   

� Detailed technical scope, schedule, and budget for work to be performed.   

� A working-level of detail for the current period through up to three fiscal years 
as directed by DOE to support submittal of the next budget, including 
sufficient detail to govern execution of the contract work scope for that period. 

� A planning level of detail which starts with the next fiscal year and addresses 
contract work and the remaining Portsmouth D&D Project life-cycle, including 
sufficient detail to support budget submittals and out-year planning.   

� Sufficient detail through the upcoming five year period to support DOE 
External Independent Review. 

The PMB submittal shall include both hard copies and electronic files for the: 

• WBS and WBS Dictionary Sheets at the level in which the costs are 
collected, 

• Time-phased cost estimate at a WBS level to be determined post-award by 
DOE, 

• Basis of estimate at a WBS level to be determined post-award by DOE, and 
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• Time-phased resource-loaded schedule at a WBS level to be determined 
post-award by DOE.   

The contractor shall provide the WBS, WBS dictionary data, and basis of 
estimate data in either Microsoft Word© or Microsoft Access© format.  Cost data 
shall be provided in Microsoft Access© or Excel© format and the schedule shall 
be provided utilizing the current version of Oracle’s Primavera P6 Enterprise 
Project Portfolio Management © software unless agreed to otherwise by DOE.   

The contractor shall provide additional data that may be required by the ETS 
contractor for development of the Portsmouth site-wide life-cycle baseline.   

The contractor shall support DOE External Independent Review and Energy 
Systems Acquisition Advisory Board (ESAAB) review of the PMB. 

Performance Measurement Baseline Change Control Process 

The change control process shall be sufficiently rigorous and disciplined to 
ensure that the PMB is accurate, up-to-date and capable of providing meaningful 
data and information.   

The contractor shall: 

• Develop and submit for DOE approval, a Portsmouth D&D Project PMB 
change control process document with change authorities consistent with the 
approved Project Execution Plan and DOE O 413.3A Program and Project 
Management for the Acquisition of Capital Assets.   

• Implement the change control process with the PMB used as the reference 
for all baseline changes.  

The contractor’s PMB change control process shall be consistent with the DOE 
change control process and shall reflect levels of approval for actions with DOE 
thresholds and any constraints on moving funds from one PBS to another. 

Performance Reporting 

The contractor shall submit a Monthly Performance Report representing the prior 
month’s performance for each capital asset project and transmit it to DOE by the 
last Tuesday of each month.   

The Monthly Performance Report shall be a written report that includes, but is not 
limited to, the following: 

• Provide relevant and required data, information, and electronic files for 
input/upload into the DOE’s Project Assessment and Reporting System 
(PARS) for each capital asset project. 

• Program/Project manager narrative assessments. 
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• Significant accomplishments and progress towards completion of contract 
goals and objectives. 

• Major issues including actions required by the contractor and DOE. 

• Status and corrective actions from the previous month. 

• Statused baseline schedule, which reflects progress against the baseline and 
includes variance discussion(s), and potential issues related to significant 
milestones; 

o Contract estimates-to-complete, Estimate at Completion (EAC) for 
each project; Total Estimated Cost (TEC) (including fee); and  

o Change control section that summarizes the scope, technical, cost, 
and/or schedule impacts resulting from any implemented actions; and 
that discusses any known or pending baseline changes and utilization 
of management reserve. 

• Analysis of funds expenditure, with projections for the D&D Project by fiscal 
year and life of the contract, including Estimate to Complete (ETC)/EAC for 
“not to exceed funding” analysis. 

• Evaluation of safety performance (including Integrated Safety Management 
System (ISMS) metrics and all recordable injuries, lost-time injuries, and 
near-misses).  

• Evaluation of performance metrics for key services provided under this 
contract. 

• Evaluation of the condition of infrastructure and utilities, including facilities, 
equipment, and systems. 

• Risk Assessment including identification of critical risks, actions planned, and 
actions taken to address those risks, potential problems, impacts, and 
alternative courses of action, including quality issues, staffing issues, 
assessment of the effectiveness of actions taken previously for significant 
issues, or the monitoring results of recovery plan implementation. 

• Actions required by DOE including GFS/I and DOE decisions. 

The contractor shall participate in a monthly contract/project review and be 
prepared to address any of the information in the monthly report and other 
information as requested by DOE.  A weekly contract or project status meeting 
shall be conducted at DOE request to provide interim updates and address 
issues.   

The contractor shall prepare and submit the Annual Self Assessment 
Performance Report.  The Annual Self Assessment Performance Report shall 
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include a comprehensive review of project performance that critically analyzes 
the overall status of the baseline, any key metrics, and cost.  This review shall 
include overall narrative summaries, analysis of schedule trends and project 
float, critical path performance, analysis of critical manpower skills of other 
resources, budget and funding figures, and project risk updates.  The Annual Self 
Assessment Performance Report may be used for the evaluation of the fee 
determination by DOE. 

Risk Management 

The contractor shall implement a risk management process and submit a Risk 
Management Plan to DOE for approval.  The Risk Management Plan shall be in 
compliance with CRD O 413.3A, Program and Project Management for the 
Acquisition of Capital Assets; and EM policy guidance, Policies for Environmental 
Management Operating Project Performance Baselines, Contingency and 
Federal Risk Management Plans, and Configuration Control, dated July 10, 
2006.   

The Risk Management Plan shall: 

• Specify the use of probabilistic risk analysis using Monte Carlo simulation at a 
50% and 80% confidence level. 

• Identify the engineering and technology needs that are required to reduce the 
risk and uncertainty associated with the program or project. 

• Include Qualitative and quantitative analysis and mitigation plan: address 
scenario development, risk strategy, risk communication, risk analysis, risk 
schedule to indicate both when the risk may develop and be mitigated, and 
the recommended management reserve required to adequately address 
contractor-controlled risk.   

• Include metrics to determine effectiveness. 

The Risk Management Plan shall be updated and submitted with the Annual Self 
Assessment Performance Report.  Risk and decision management activities shall 
be reviewed on a continuing basis with DOE and other Portsmouth site 
contractors.  Contractor risk analysis information pertaining to ”cross-cutting” 
decisions shall be communicated to DOE and other Portsmouth site contractors, 
including agreement as to who should have the risk management lead to mitigate 
identified risk.   

C.2.7.3 Environment, Safety, Health, and Quality 

The contractor shall take necessary actions to preclude serious injuries and/or 
fatalities; keep worker exposures and environmental releases as low as 
reasonably achievable below established limits; minimize the generation of 
waste; and maintain or increase protection to the environment and public and 
worker safety and health.  The contractor shall be responsible for providing 
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medical services for its employees.  Medical services include, but are not limited 
to, the ability to respond to first aid, accidents, injuries, and other incidents that 
require protection of the employee’s health and safety (H&S) while performing 
work.  The contractor shall provide technical support to DOE for annual reports to 
Congress on ES&H conditions.  The contractor shall be responsible for providing 
personnel monitoring, H&S equipment and maintenance, dosimetry service, and 
other programs and services described below, except as indicated otherwise, to 
FSS and ETS contractors. 

C.2.7.3.1 Integrated Safety Management System (ISMS) 

The contractor shall develop and implement an ISMS that complies 
with the Section I Clause, Integration of Environment, Safety, and 
Health into Work Planning and Execution, and DOE Order 450.1.  The 
contractor’s ISMS program shall ensure all work is performed safely 
and in a compliant manner that assures the workers, public, and 
environment are protected from adverse consequences.  The 
contractor shall periodically review and continuously improve the ISMS. 

The ISMS program shall include a lessons learned program that is 
compliant with DOE Order 210.2.  The lessons learned program shall 
be structured to identify and apply available lessons in safety, quality 
and performance to this project as well as to capture, document, and 
provide lessons learned from this project for future application by 
others.  

C.2.7.3.2 Nuclear and Non-Nuclear Safety 

Upon transition of the facilities from USEC to DOE, the contractor shall 
have processes in place to assume operation of nuclear category 
facilities, and utilize the existing Basis of Interim Operation (BIO). The 
contractor shall obtain DOE approval of the safety basis documents 
prior to assuming S&M of the facilities.  The contractor shall develop 
and implement Documented Safety Analysis (DSA) for the D&D and 
remediation activities for nuclear and non-nuclear facilities.  The 
contractor shall develop documented safety analysis and safety 
documentations in accordance with the DOE STD 1027 for the hazard 
category 1, 2, and 3 facilities. 

The contractor shall comply with 10 CFR 830, Subpart B (referred to as 
the nuclear safety management rule) for category 1, 2, and 3 nuclear 
facilities and nuclear activities that are included in this PWS.  The 
contractor shall develop and maintain safety basis documentation in 
accordance with the nuclear safety management rule.  The contractor 
shall have programs and procedures that implement the requirements 
associated with the nuclear safety management rule.   
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C.2.7.3.3 Nuclear Criticality 

The contractor shall implement a Nuclear Criticality Safety (NCS) 
program for hazard category 2 nuclear facilities that store, handle, 
and/or process fissile material.  The NCS program shall be described in 
safety basis documents in accordance with 10 CFR 830, Nuclear 
Safety Management.  The NCS program shall meet DOE O 420.1B, 
and implement the following standards including, but not limited to: 

• DOE-STD-3007, Guidelines for Preparing Criticality Safety 
Evaluations at Department of Energy Non-Reactor Nuclear 
Facilities; 

• DOE-STD-1134, Review Guide for Criticality Safety Evaluations, 
American National Standards Institute (ANSI)/American Nuclear 
Society (ANS)-8.3-1997, Criticality Accident Alarm System; 

• DOE-STD-1158, Self Assessment Standard for DOE Contractor 
Criticality Safety Programs; 

• DOE O 5480.20A, Personnel Selection, Qualification and Training 
Requirements for DOE Nuclear Facilities; and 

• ANSI/ANS-8.3-1997. 

C.2.7.3.4 Radiation Protection, Radiological Site Services 

The contractor shall develop and maintain its own Radiation Protection 
Program for DOE approval or adopt an existing DOE approved 
Radiation Protection Program.  If the contractor develops its own 
Program, it shall be compliant with 10 CFR 835.  

The contractor shall develop and maintain its own radiological site 
services (RSS) programs for DOE approval or adopt an existing DOE 
approved RSS program.  In the RSS programs, the contractor shall 
include all DOE technical support, dosimetry, data, and records 
necessary to demonstrate compliance with the required radiological 
monitoring and to verify the adequacy of site radiological control 
programs in protecting the health and safety of workers, the public, and 
the environment. 

RSS includes, but is not limited to, the following components: the 
Portsmouth External Dosimetry Program (PEDP), the Portsmouth 
Internal Dosimetry Program (PIDP), the Portsmouth Radiological 
Instrumentation Program (PIRP), and the Portsmouth Radiological 
Records Program (PRRP). 

C.2.7.3.5 Industrial Hygiene 

The contractor shall perform work in accordance with 10 CFR 851.  
The contractor’s safety program shall include the appropriate hazard 
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analyses, work permits (as applicable), industrial hygiene monitoring, 
and trained safety specialists. The contractor shall manage and 
perform work in accordance with a documented safety management 
system. 

C.2.7.3.6 Quality Assurance/Quality Control 

The contractor shall implement a DOE-approved Quality Assurance 
Program (QAP) in accordance with the EM Quality Assurance 
Program, EM-QA-001, prior to commencement of work affecting 
nuclear safety.  The EM QAP provides the basis to achieve quality 
across the EM complex for all mission-related work while providing a 
consistent approach to Quality Assurance (QA).     

EM requires that American Society of Mechanical Engineers (ASME) 
NQA-1, 2004, Quality Assurance Requirements for Nuclear Facility 
Applications, and addenda through 2007 be implemented as part of the 
contractor’s QA Program for work affecting nuclear safety.  The 
required portions of NQA-1 to be implemented include: Introduction, 
Part I, and as applicable portions of Part II.  NQA-1 Parts III and IV are 
to be used as guidance for the contractor’s QAP and implementing 
procedures.   

Contractors have three options for complying with this contract 
requirement: 

1. Develop and submit for DOE approval a new QAP; 

2. Adopt  the prior contractor’s DOE-approved QAP; or, 

3. Modify the prior contractor’s DOE-approved QAP and submit it for 
DOE approval.  

Development of a new QAP, or adoption of an existing or modified 
version of a QAP from a prior contractor, does not alter a contractor’s 
legal obligation to comply with 10 CFR 830, other regulations affecting 
quality assurance (QA) and DOE Order 414.1C. 

The contractor’s QAP shall describe the overall implementation of the 
EM QA requirements and shall be applied to all work performed by the 
contractor (e.g., research, design/engineering, construction, operation, 
budget, mission, safety, and health). 

The contractor shall develop and implement a comprehensive Issues 
Management System for the identification, assignment of significance 
category, and processing of nuclear safety-related issues identified 
within the contractor’s organization.  The significance assigned to the 
issues shall be the basis for all actions taken by the contractor in 
correcting the issue from initial causal analysis, reviews for reporting to 
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DOE, through completion of Effectiveness Reviews if required based 
on the seriousness of the issue.   

The contractor shall, at a minimum, annually review and update as 
appropriate, their QAP.  The review and any changes shall be 
submitted to DOE for approval.  Changes that reduce the level of 
commitments affecting nuclear safety shall be approved before 
implementation by the contractor. 

C.2.7.4 Regulatory Compliance and Permits 

The contractor shall:  

• Establish and document an environmental program that is compliant 
with all applicable laws, regulations, and DOE directives (including 
DOE O 450.1, Environmental Protection Program); and 

• Comply with all existing regulatory agreements and permits and renew 
existing permits and/or obtain new permits as necessary in accordance 
with the Section H clauses, Allocation of Responsibility and Liability for 
Contractor and United States Department of Energy, and 
Environmental Responsibility.   

The contractor shall comply with the following: 

• State of Ohio Consent Decree issued in August 1989, as amended 
(Civil Action Case #C2-89-732); 

• USEPA Region V Administrative Order issued by Consent, under the 
authority of Section 3008(h) of RCRA, as amended (1989, 1997, and 
1998); 

• 40 CFR 300: National Oil and Hazardous Substances Pollution 
Contingency Plan; 

• 40 CFR 302: Comprehensive Environmental Response, Compensation 
and Liability Act (CERCLA); 

• 42 U.S.C. Section 6928(h) and 106 (a) of CERCLA, as amended; 

• 42 U.S.C. Section 9606(a), September 1989 (amended in 1994 and 
1997, Docket #OH7 890 008 983); 

• TSCA Federal Facilities Compliance Agreement, 1992, as amended; 

• RCRA Part B Storage Permit, August 1995; 

• Director's Final Findings & Orders for the Integrated Units (IGWMP and 
S&M Plan), 2007; 

• Director's Final Findings & Orders for the Site Treatment Plan, 1995; 
and 

• Director’s Final Findings & Orders for DUF6 (for small cylinders), 2005. 
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• Any other statutory or regulatory documents including, but not limited 
to, other applicable environmental laws, regulations, agreements, 
orders, permits, or consent decrees.  

C.2.7.5 Sampling, Analysis, and Data Management 

An RCRA Facility Investigation (RFI) has been conducted for the Portsmouth 
site.  The contractor shall review the existing data and evaluate further data 
requirements for additional characterization in preparation for D&D and 
remediation of the work described in the PWS.   

The contractor shall: 

• Collect, evaluate, and manage the characterization data, including 
performing sampling and analysis of all media, managing samples and 
analytical data, and validating analytical data; and 

• Perform all activities per the appropriate regulatory requirements to 
ensure the project objectives are met including, but not limited to: 

-  Chain of Custody, 

-  Data Quality Objectives, 

-  Sampling and analytical methods, and  

-  Sample Analysis, data management, and reports. 

C.2.7.6 Environmental Monitoring and Reporting 

The contractor shall perform activities required for environmental monitoring and 
reporting for the Portsmouth D&D Project.  The contractor shall perform 
monitoring, reporting, tracking, trending, and evaluation of enforcement and 
compliance activities associated with environmental media.  The contractor shall 
prepare environmental permits, licenses and applications.  In compliance with the 
regulatory agreements, the contractor shall implement environmental monitoring 
programs, including sampling and analysis, reports, maintenance, repair, and 
operation of all CO assigned monitoring systems and stations.  In addition, 
consistent with the DOE O 231.1A, Environment, Safety and Health Reporting 
and DOE 5400.5, Radiation Protection of the Public and Environment, the 
contractor is responsible for collecting, compiling, and/or integrating data, 
reporting and documentation of environmental media obtained from operations 
and other activities to develop and submit the Annual Site Environmental Report 
(ASER) and the annual NESHAP report. 

C.2.7.7 Security 

The contractor shall implement the security program developed by the FSS 
contractor.  The contractor shall coordinate and interface with the FSS contractor 
to ensure compliance with the security program requirements (see Section J, 
Attachment 7).  The FSS security program includes, but is not limited to, 
Portsmouth Site Security Plan, Security Management Plan per DOE M 470.4-1, 
Safeguards and Security Program Planning and Management and Design Basis 
Threat (DBT) Policy per DOE O 470.3 and the Contract Security Classification 
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Specification (CSCS) (DOE Form 470.1) attached to this contract (Section J, 
Attachment 14).   

C.2.7.8 Cyber Security 

The Cyber Security Program and implementation of the program is provided by 
the FSS contractor.  The contractor shall support the FSS contractor in 
complying with DOE N 205.1, Department of Energy Cyber Security 
Management Program and 206.4, Personal Identity Verification Program, which 
includes, but is not limited to, classified cyber security, unclassified cyber 
security, and telecommunications security. 

C.2.7.9 Records Management and Document Control 

The contractor shall prepare a Records Management Plan consistent with the 
site wide records management program.  The contractor shall implement a 
records management program developed by the FSS contractor in compliance 
with the requirements for managing records in all formats, including early capture 
and control throughout their lifecycle in accordance with DOE O 243.1, Records 
Management Program and DOE O 243.2, Vital Records.    

The contractor shall be responsible for developing and maintaining sound 
document control systems and processes ensuring efficient tracking and retrieval 
of documents and information.    

The contractor shall support DOE compliance with the Freedom of Information 
Act (FOIA), Energy Employees Occupational Illness Compensation Program Act 
of 2000 (EEOICPA) and litigation discovery efforts including document scanning 
and records retrieval from on-site storage facilities. 

C.2.7.10 External Affairs  
 

C.2.7.10.1 External Affairs  

External Affairs includes information and involvement programs to 
reach diverse external parties interested in the Portsmouth site (e.g., 
Tribal Nations, stakeholders, news media, elected officials and their 
staffs, local community officials and the public) with the status, 
challenges and objectives of the cleanup work.  For all external 
constituencies, the contractor shall anticipate specific areas of concern, 
interest, or controversy, and employ appropriate communication 
strategies that inform and involve.  

The contractor shall submit an External Affairs Program Description for 
DOE approval that provides a comprehensive description of the 
External Affairs Program, staffing, products and services, with an 
emphasis on innovative approaches to communications. 

The DOE retains the primary role in directing the timing, substance and 
form of public information and must approve all products and outreach. 
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For activities within the contract scope, the contractor shall: 

• Maintain effective interactions with local, regional, national and 
international news media.  Provide information and/or resources as 
requested in support of DOE media interactions. 

• Work with DOE to inform and involve the Tribal Nations as part of 
cleanup decision making processes, in accordance with the DOE 
American Indian and Alaska Native Tribal Government Policy and 
implementation guidance.  Support and coordinate with DOE on the 
ongoing technical-staff interactions to ensure that affected tribes 
can be involved early and often in proposed plans and activities. 

• Inform and involve the public, citizens advisory boards, and other 
interested parties in proposed plans and activities.  Provide strategy 
and resources for required public comment and outreach processes 
related to upcoming decision making (e.g.,RCRA and CERCLA).   

• Reach out to the communities affected by the Portsmouth site to 
provide information, answer questions, and gain feedback.  

• Participate in tour planning and preparation, and make facilities and 
personnel available as requested by DOE.  Visits to the project 
sites shall be part of ongoing communication and outreach 
activities. 

• Provide ETS contractor with current information related to the 
contract scope to maintain the external Portsmouth website. 

• Participate in meetings and briefings to update interested external 
parties on contract activities when requested by DOE. 

• Provide ongoing support to DOE in the preparation of 
communication materials, such as presentations, fact sheets, 
specialized graphics and charts, large posters, and up-to-date 
photography. 

• Provide support for a 24-hour per day, 7-days per week, capability 
to staff the communication functions/positions of the Portsmouth 
Emergency Operations Center within 60 minutes of receipt of 
notification from the Occurrence Notification Center of a 
Portsmouth site emergency. 

 
C.2.7.10.2 External Review and Support 

External Review and Support to DOE involves providing support during 
audits and assessments by entities having oversight responsibility for 
DOE Portsmouth D&D Project and its contractors.  These entities 
include: 

• Defense Nuclear Facilities Safety Board (DNFSB);  

• Government Accountability Office (GAO); 

• DOE Office of Inspector General (OIG); and 
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• Other governmental and DOE organizations. 

The contractor shall support the DOE Portsmouth site, DOE-PPPO, 
and the ETS contractor in hosting staff from auditing and assessing 
organizations, providing required presentations, responding to 
information requests, and providing required subject matter experts to 
respond to questions and information requests. 

The contractor shall:  

• Support DOE in interfacing with DNFSB oversight activities by: 

- Providing support for the preparation of DOE responses to 
DNFSB issues and recommendations that affect contract 
scope. 

- Cooperating with the DNFSB and providing access to work 
areas, personnel, and information, as necessary. 

- Maintaining a document process in accordance with the CRD 
M 140.1-1B, Interface with the DNFSB (or current version). 

• Support DOE in interfacing with GAO, OIG, and other governmental 
and DOE oversight activities by: 

- Cooperating with assessors and auditors, and providing 
access to work areas, personnel, and information. 

- Providing support during audits and assessments, including 
delivering information within a specified time, arranging 
briefings, preparing presentation materials, maintaining a record 
of documents provided in response to requests, and making this 
record available to DOE-PPPO as requested. 

• Provide knowledgeable single points-of-contact for each of the 
following: 

- DNFSB; and 

- OIG, GAO, and other assessing governmental and DOE 
oversight organizations (including the DOE Office of 
Enforcement). 

C.2.7.11 Real and Personal Property Management 

The contractor shall be responsible for the tracking of the assigned real and 
personal property under the contract including high-risk material and equipment 
consistent with the 41 CFR 101, 109, DOE O 580.1-1, and other applicable 
regulations, promulgating specific policies, practices, and procedures..  The 
contractor shall conduct property inventories and provide input to the FSS 
contractor who will be responsible for the administration of the Facility 
Information Management System (FIMS) and Property Information Database 
System (PIDS).   

The contractor shall be responsible for a sound vehicle and equipment fleet 
management.  The contractor shall coordinate and interface with the FSS 
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contractor in compliance with regulations and guidelines as set forth by the DOE, 
General Services Administration, and federal property management regulations.  
The FSS contractor is responsible for site wide fleet management program.   

C.2.7.12 Asset Recovery and Recycling   

The contractor shall recover, store, and manage all scrap metal and materials in 
accordance with DOE Orders, policies, and other Federal regulations, including 
requirements on unrestricted release (See Note below).  Classified scrap metal 
and materials shall be handled in accordance with DOE security requirements.  
In the event a decision is made by DOE, the contractor may be directed in 
processing the classified scrap metal and materials to render them unfit for their 
intended uses. 

 In the event a decision is made by DOE, the contractor shall re-use, recycle, 
and/or dispose of scrap metal and materials outside the radiological area, in 
accordance with all DOE Orders, policies, federal statutes, and regulations.  

In the event a decision is made by DOE, the contractor shall re-use, recycle, 
and/or dispose of scrap metal and materials inside the radiological area, in 
accordance with relevant DOE Orders, policies, federal statutes, and regulations, 
including regulatory and administrative requirements for controlled radiological 
use.    

The contractor shall not release for unrestricted use any scrap metal from DOE 
radiological areas into commerce in accordance with the July 2000 
(Memorandum of “Release of Surplus and Scrap Materials”, from Secretary Bill 
Richardson, dated July 13, 2000) suspension prohibiting unrestricted release for 
recycling.  Also, in accordance with the January 2000 (Press Release “Energy 
Secretary Richardson Blocks Nickel Recycling at Oak Ridge”, dated January 12, 
2000) moratorium instituted by the Secretary of Energy, the contractor is 
prohibited from unrestricted release of volumetrically-contaminated metal into 
commerce.  The contractor shall comply with DOE policies that are developed to 
address or update the suspension or the moratorium.  In the event a decision is 
made by DOE to develop a plan to re-use or recycle the Portsmouth nickel, 
compliance with the National Environmental Policy Act (NEPA) is required.  
Future generation of contaminated nickel at Portsmouth is not covered in the 
scope of the Environmental Assessment (EA) for disposition of existing inventory 
of scrap nickel stored at the Oak Ridge and Paducah sites.  

C.2.7.13 Pension and Benefit Administration 

The contractor shall become a participant in the Bechtel Jacobs Company, LLC 
(BJC) Multi-Employer Pension Plan (MEPP), the BJC Multiple Employer Welfare 
Arrangement (MEWA), and other existing benefit plans.  The requirements 
associated with this responsibility are set forth in Section H.5, Special Provisions 
Applicable to Workforce Transition and Employee Compensation:  Pay and 
Benefits.   
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C.3 Government-Furnished Services and Information (GFS/I) 
 

Government furnished properties and services/items are provided in Section J, 
Attachments 3 and 12. 
 
DOE is committed to providing effective support to the contractor throughout the period 
of contract performance, and the contractor may request that DOE consider providing 
additional GFS/I.  To manage the GFS/I to be furnished under the contract and to 
evaluate the additional GFS/I that may be required by the contractor, the contractor shall 
submit for DOE approval: 
 
• GFS/I Request: 12-month advance projection of GFS/I to be furnished under the 

contract and additional contractor-requested GFS/I, prior to each fiscal year;  
 
• Information that supports the improved performance for the cost saved as a result of 

having the requested GFS/I, and   
 
• GFS/I Request -- Update: quarterly update to the projection of GFS/I to be furnished 

under the contract and additional contractor-requested GFS/I, prior to each quarter. 
 
DOE will review the 12-month and quarterly advance projections.  If it is determined to 
be in the best interest of the Government, DOE will notify the contractor within 30 days 
that the additional contractor-requested GFS/I can be provided, and will provide the 
contractor details regarding the DOE action(s).  The supported GFS/I will be added to 
the Section J Attachment, Government-Furnished Services and Information (GFS/I), as 
a DOE commitment to the contractor. 
 
If DOE cannot support a contractor request, DOE will notify the contractor within 30 days 
that the requested GFS/I cannot be provided, and there will be no DOE commitment to 
the contractor to furnish the GFS/I.   
 
For the additional contractor requested GFS/I, DOE will use its best efforts to meet these 
requests; however, in the event that DOE is unable, for any reason, to provide the 
contractor with its requested additional GFS/I, the contractor remains fully and solely 
responsible for obtaining the needed services and/or information in a timely manner and 
without any further recourse against DOE. 

C.4 Summary of Contract Deliverables 

Table C-2, Summary of Contract Deliverables, summarizes the specific products the 
contractor shall submit to the DOE, the type of action DOE will perform, and the 
date/timeframe that the contractor is required to submit the product.   
 
Deliverables are considered contractor endpoints, work scope completions, products, 
reports or commitments that shall be delivered to DOE.  The types of DOE action are 
defined as: 

• Approve – The contractor shall provide the deliverable to DOE for review and 
approval.  The contractor is responsible for obtaining DOE approval.  The initial 
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deliverable shall be of sufficient quality, depth, thoroughness, and format to support 
DOE approval.  DOE will review the deliverable and provide comments in writing.  
DOE comments will be discussed with the contractor and the contractor shall provide 
written responses.  The contractor shall re-write the documents to incorporate all DOE 
mandatory comments.  Once DOE approves a deliverable or document, the contractor 
shall place it under change control and shall make no changes to that document 
without further DOE approval. 

• Information – The contractor shall provide the deliverable to DOE for information 
purposes.  DOE will have the option of reviewing the information and providing 
comments.  The contractor shall respond to all written comments. 

 
Table C-2, Summary of Contract Deliverables does not include all required deliverables 
identified in other applicable sections of the contract, DOE directives, federal regulations, 
or regulatory documents.  The contractor shall be responsible for the compliance with all 
applicable standards, orders and regulations under the contract. 
 

TABLE C-2:  SUMMARY OF CONTRACT DELIVERABLES 
 

 
Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

1.  C.2.1 Executive Summary Review and 
Concurrence 

Within 24 hours of contract 
award 

2.  C.2.1 Contract Transition Plan 
including a Communication 
Plan  

Approve 5 days after contract award 

3.  C.2.1    Initial Annual Work Plan Approve 5 days after award 

4.  C.2.1 Transition Agreements: 
beginning and end of the 
contract period. 

Information 90 days after award and 
120 days prior to the end of 
contract 

5.  C.2.1 Transition Status Report Information Weekly during transition 
periods (beginning and 
end) 

6.  C.2.2 Surveillance and 
Maintenance and Facility 
Stabilization Program and 
Plans  

Approve 90 days after contract 
award 

                                                 
5 All days refer to calendar days. 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

7.  C.2.2 and 
C.2.3 

Optimization and re-routing 
of Utilities Plans 

Approve As required 

8.  C.2.3 D&D Implementation Plans Approve 90 days prior to the 
initiation of D&D activities 

9.  C.2.3 D&D Completion Report Approve 60 days after completion of 
D&D activities 

10.  C.2.4.2 

 

Soil characterization 
sampling and analysis plans 

Approve 90 days prior to activity 

11.   C.2.4.2   Soil Remediation Excavation 
and Restoration Plan 

Approve 90 days prior to the 
initiation of excavation  

12.  C.2.4.2 Soil Remediation Excavation 
Completion Report 

Approve 60 days after completion of 
restoration 

13.  C.2.4.3 

 

Update to Integrated 
Groundwater Monitoring 
Plan (IGWMP) 

Approve As required 

14.  C.2.4.3 

 

 

Annual Report on Ground 
Water Well Maintenance 

Approve 60 days after annual 
evaluation period 

15.  C.2.5 Portsmouth Waste 
Management Plan 

Approve 90 days after contract 
award and update as 
required 

16.  C.2.5.1 Portsmouth Site Treatment 
Plan 

Approve As required 

17.  C.2.5.2 Packaging and 
Transportation Plans 

Approve 90 days after contract 
award and update as 
required 

18.  C.2.5.3 Summary Reports on waste 
stream life cycle projections 
planned for disposal 
facilities 

Information 90 days after contract 
award and update as 
required 

19.  C.2.5.3 Waste Disposal Plan Approve 90 days after contract 
award 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

20.  C.2.5.4.1 Preliminary Design Package 
for OSWDF* 

Approve TBD 

21.  C.2.5.4.1 Final Design Package for 
OSWDF** 

Approve TBD 

22.  C.2.5.4.1 Construction procurement 
package 

Approve TBD 

23.  C.2.5.4.2 OSWDF Construction 
Completion Report** 

Approve TBD 

24.  C.2.5 and 
other 
applicable 
sections of the 
PWS 

Startup and Operations 
Plans and Reviews** 

Approve As required 

25.  C.2.6 Nuclear Material Controls 
and Accountability 
Plan/Program 

Approve 90 days after contract 
award and update as 
required 

26.  C.2.7 Contract Close-out Plan Approve 6 months prior to contract 
expiration date 

27.  C.2.7.1 Master Plan Approve 90 days after contract 
award and update and 
maintain as necessary 

28.  C.2.7.1 Long Term Stewardship 
Plan 

Information TBD 

29.  C.2.7.1, and 
other 
applicable 
sections of 
PWS 

CERCLA and RCRA 
Documents (RI/FS, ROD, 
RD/RA, RFI, CMS, CMI, CA) 
and other project regulatory 
documents 

Approve As required 

30.  C.2.7.1.3 Facility Transfer Process 
Plan 

Approve 90 days after award of 
contract and update as 
required 

31.  C.2.7.1 Updates to Services and 
Interface Requirements 
Matrix 

Information As required 



Portsmouth D&D Project  Section C 
Contract No. DE-AC30-10CC40017   

C-47 

 

 
Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

32.  C.2.7.2 Commitments and Leases: 
Reporting of operating and 
capital leases, and 
commitments. 

Approve 3rd Quarter and Yearend 

33.  C.2.7.2  Project Execution Plan 
(including Project Control 
Systems Description): can 
be submitted with the 
Baseline submittal 

Approve 120 days after award of 
contract and update as 
required 

34.  C.2.7.2 EVMS Certification Plan Approve With proposal and updates 
as required 

35.  C.2.7.2 Performance Measurement 
Baseline with outyear 
planning package including 
WBS dictionary  

Approve 120 days after award of 
contract 

36.  C.2.7.2 Baseline Change Proposal 
Log 

Information Monthly 

37.  C.2.7.2  Annual Work Plan Approve Annually 

38.  C.2.7.2  Risk Analysis and 
Management Plan (initial 
submittal with the Baseline) 

Approve Monthly for risk analysis 
and in accordance with the 
Baseline Management and 
Change Control process. 

39.  C.2.7.2 Financial Accounting and 
Reporting/Cost 
Management Report 

Approve Monthly 

40.  C.2.7.2  Contract Performance 
Report/Monthly 
Performance Report 

Information Monthly 

41.  C.2.7.2 Budget Allocation Plan Information Annually and as required 

42.  C.2.7.2 Incurred Cost Proposal: 
Annual submission of costs 
incurred. 

Approve Annually 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

43.  OMB Circular 
123 

Federal Managers Financial 
Integrity Act Report (FMFIA) 
Report 

Approve Annually 

44.  C.2.7.3 and 
Section I 
Clause, DEAR 
970.5223-1 

Integrated Safety 
Management Systems 
Program and Plans (H&S, 
Environmental Safety, 
Emergency, etc.)  

Approve 90 days after contract 
award 

45.  C.2.7.3 Site Emergency Plan 
(integrated with USEC) and 
updates 

Approve 90 days after contract 
award and as changes 
occur 

46.  DOE O 151.1C Emergency Planning 
Hazards Assessment and 
Hazard Survey 

Approve Tri-annually or as changes 
occur 

47.  C.2.7.3 Documented Safety 
Analysis and Safety Basis 
Documentations  

Approve 90 days after contract 
award and as changes 
occur 

48.  C.2.7.3 Nuclear Criticality Safety 
program (and required 
plans) 

Approve 90 days after award of 
contract and as required 

49.  C.2.7.3 Radiation Protection 
Program and required plans 

Approve 90 days after award of 
contract and as required 

50.  C.2.7.3 Radiological Site Services 
Program and required plans 

Approve 90 days after award of 
contract and as required 

51.  C.2.7.3 Non-Conformance Reports 
and Incident Reports (e.g. 
Injury/illness/accident 
reports) 

Approve As specified in applicable 
DOE Order 

52.  DOE O 150.1 Continuity of Operations 
Plan or Business Recovery 
Plan and updates 

Approve 90 days after contract 
award and as changes 
occur 

53.  C.2.7.3 Quality Assurance Plan Approve 90 days after award of 
contract and as required. 

54.  C.2.7.6 Annual Site Environmental 
Report (ASER) (including 
annual summary of 

Approve Annually 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

radionuclide air emissions) 

55.  C.2.7.7  Safeguards and Security 
Program and plans 

Information 90 days after award of 
contract and as required 

56.  C.2.7.9 Records Management Plan 
including Document Control 
Systems and Processes 

Information 90 days after award of 
contract 

57.  C.2.7.10 External Affairs Program 
Description 

Information 90 days after award of 
contract 

58.  C.2.7.11 Property Management 
System and Maintenance 
Implementation Plan and 
updates 

Information 90 days after award of 
contract and as changes 
occur 

59.  C.3 Government-Furnished 
Services and Information 
Request and Updates 

Approve Quarterly as required 

60.  H.37 Portsmouth Site Community 
Commitment Plan 

Information Updates annually 

61.  H.25(a) 

 

Litigation Management Plan Approve 90 days after award of 
contract 

62.  G.6 Submission of Invoices Approve Monthly 

63.  H.4 

 

Human Resources 
Compensation Plan 

Approve Within 90 days of award 
and prior to any major 
program design changes 

64.  H.4 Employee Benefits Value 
Study (Ben-Val) 

Approve Every 2 years  

65.  H.4 For each pension plan or 
portion of a pension plan for 
which DOE reimburses 
costs: 

- Copies of IRS forms 5500 
with schedules 

- Copies of all forms in the 
5300 series that document 
the establishment, 
amendment, termination, 

Information Within 9 months of last day 
of current pension year 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

spin-off, or merger of a plan 

66.  H.10 Overtime Control Plan Approve As required 

67.  H.10 Semiannual  Report on 
Overtime Use 

Information As required 

68.  H.4 Collective Bargaining 
Agreements 

Information 24 hours after conclusion of 
negotiation 

69.  H.4 Report of Settlement Information 30 days after settlement of 
collective bargaining 
agreement negotiations.  
Report to be entered 
electronically into the Work 
Force Information System 
(WFIS) 

70.  H.6 Final Workforce Transition 
Plan 

Approve 30 days after contract 
award 

71.  H.6 

 

Transition Agreements in 
compliance with H.3 

a. Description of Transition 
Agreements 

b. Draft Transition 
Agreements  

c. Final Transition 
Agreements 

Approve  

a. Within 10 days after 
award 

b. 30 days after contract 
award 

c. Within 60 days after 
contract award 

72.  H.6 Written Communication Plan 
(details communication that 
contractor and its 
subcontractors will engage 
in with Portsmouth 
contractors regarding 
Implementation of Hiring 
Preferences) 

Approve Within 10 days after 
contract award 

73.  H.6 Draft Workforce Transition 
Plan for contractor and its 1st 
and 2nd Tier Subcontractors 

Information Within 15 days after award 

74.  H.6 Written Communication Plan 
with Employees – Hiring 
Preferences (LPP 

Information Within 15 days after award 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

Incumbent, TPMC, UDS, 
and USEC) 

75.  H.6 Implementation of Hiring 
Preferences Reports 

 

Information a. Weekly basis during the 
90 day Contract Transition 
Period 

b. Biweekly during the 
remainder of the six-month 
Workforce Transition 
Period 

c. After the Workforce 
Transition Period, within 
timeframes as requested by 
CO. 

76.  H.6 Written description of 
process for obtaining 
information from USEC, 
TPMC, and UDS regarding 
employees at risk of being 
involuntarily separated 

Information Within 6 months after 
contract award 

77.  H.6 Draft Benefits Transition 
Plan 

Information Within 20 days after 
contract award 

78.  H.6 Final Benefits Transition 
Plan 

Information Within 30 days after 
contract award 

79.  H.6 List of Personnel 
Responsible for Benefit 
Plans 

Information Within 10 days after 
contract award 

80.  H.6 Estimated Costs for 
Workforce and Benefits 
Transition 

Information Within 10 days after 
contract award 

81.  H.6 Provide list of information 
and documents contractor 
has requested from BJC and 
Portsmouth contractors 
pertaining to transition of the 
BJC MEPP and MEWA and 
other existing benefit plans 

Information Within 15 days after 
contract award 

82.  H.6 Provide detailed description 
of plans and processes for 

Information Within 20 days of contract 
award 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

ensuring compliance with 
H.4(E) and H.5(B) 

83.  H.6 Meeting with those who 
administer the benefit plans 
for LPP Incumbent 
Contractor and BJC 

 

Submit Meeting Minutes to 
CO 

Information Within 20 days of contract 
award 

 

Within 2 days after the 
meeting 

84.  H.6 Draft Contractor Employee 
Compensation Plan 

Final Version 

Information 

 

Approve 

Within 45 days after 
contract award 

85.  H.6 Drafts of all amendments to 
or restatements of the 
pension and other benefit 
plans presently sponsored 
by BJC and the LPP 
Incumbent Contractor 

 

Final Version 

Information 

 

 

 

 

Approve 

Within 45 days after 
contract award 

 

 

 

 

No later than 60 days after 
contract award 

86.  H.6 Drafts of any new benefit 
plans(s) as well as draft 
Summary Plan Descriptions 
the contractor proposes to 
sponsor 

 

Final Version 

Information 

 

 

 

 

Approve 

Within 45 days after 
contract award 

 

 

 

No later than 60 days after 
contract award 

87.  H.6 Draft Copies of Transition 
Agreements with BJC and 
Portsmouth contractors to 
ensure compliance with H.4 
and H.5 

Information Within 45 days after 
contract award 

88.  H.9 Workforce Restructuring 
Plan 

Approve As required – In advance of 
work force restructuring 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

actions 

89.  H.3 and H.4  Monthly, end of year and 
upcoming fiscal year head 
counts (including salary 
range, years of service, job 
classification, grandfather 
status) 

Information As required 

90.  H.4 Report of Compensation Information Semi-annually on April 15th 
and October 15th 

91.  H.4 Compensation Increase 
Plan 

Approve Annually – Two weeks prior 
to beginning of salary plan 
year 

92.  H.4  Application for Contractor 
Compensation Approval 

 Approval 30 days after contractor 
award for top five highly 
compensated and 
thereafter for any proposed 
changes in compensation 

93.  H.4 Report of Contractor 
Expenditures for Employee 
Supplementary 
Compensation 

Approval Annually by March 1st  - 
Data to be entered 
electronically into 
Workforce Information 
System (WFIS) 

94.  H.4 Contractor Salary-Wage 
Increase Expenditure Report 

Information 30 days after end of Salary 
Plan year 

95.  H.4 and H.5 Contractor Benefit Programs Approve 30 days after contract 
award and prior to any 
major program changes 

96.  H.8 Workplace Substance 
Abuse Program 

Approve 30 days after contract 
award 

97.  H.8 Substance Abuse Program 
Results and Reports for 
Lower Tier Subcontractors 

Information Semi-Annually on January 
30th and July 30th 

98.  H.34 Davis-Bacon Semi Annual 
Report of Enforcement 

Information Semi-Annually on April 15th 
and October 15th 

99.  H.9 Advance Notification of  Approval Notification of no less than 
30 days prior to planned 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

Involuntary separations involuntary separation of 
employees 

100.  H.8 Incentive Plan (if 
Established) 

Approval Prior to implementation 

101.  H.8  Employee Assistance 
Program Plan 

Approval 30 days after contract 
award 

102.  H.40 Standard Form (SF) 294, 
Subcontracting Reports for 
Individual Contracts 
(Electronic Submittal) 

Approve Semi-Annually 

103.  H.40 Standard Form (SF) 295, 
Summary Subcontract 
Reports (Electronic 
Submittal) 

Approve Annually 

104.  H.41 Parent Organization Support 
Plan (POSP) 

Approve 30 days after contract 
award or 60 days prior to 
work commencement, and 
90 days prior to start of 
each year of contract 
performance. 

105.  Federal 
Financial 
Accounting 
Standards 
(SFFAS) No. 6 

Deferred Maintenance 
Disclosure Forms: Reporting 
of deferred maintenance on 
personal property.    

Approve Year-end 

106.  DOE O 430.1B 
Chg.1 

Energy Consumption Report Information Quarterly 

107.  DOE O 
5480.19 

Conduct of Operations Approve 90 days after contract 
award and as required  

108.  DOE Financial 
Statement 

Commitments and Leases Information Third quarter and year end 

109.  H.38(F) Report of first tier 
subcontractor in CCR 

Approve No Later than Date First 
Report is Due 

110.  H.42 Uranium Transfer Plan Approve 30 days after contract 
award 
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Deliverable 
Reference Deliverable 

DOE 

Action 

 

Deliverable Due Date5 

Notes 

• *Preliminary design activities for a potential on-site disposal facility are to be prepared to support the project waste 
disposition evaluations. 

• **On-site disposal cell development activities will not be conducted if an on-site cell is not approved through the 
regulatory review and approval process. 
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D.1 PACKAGING 
 
Preservation, packaging, and marking for shipment or mailing of all work delivered hereunder 
shall be in accordance with good commercial practices and adequate to ensure acceptance by 
common carrier and safe transportation at the most economical rate(s). 
 
 
D.2 MARKING 
 
(a) Each package, report, or other deliverable shall be accompanied by a cover letter that: 
 

(1) Identifies the contract by number under which the item is being delivered; and  
 
(2) Identifies the deliverable item number or report requirement which requires the 

delivered item(s).  
 
(b) For any package, report, or other deliverable being delivered to a party other than the 

Contracting Officer (CO), a copy of the cover letter shall be furnished to the CO.  
However, the CO reserves the right to request a copy of the package, report or 
deliverable. 

 
 
D.3 SECURITY REQUIREMENTS 
 
The contractor shall comply with the security requirements for packaging, marking, mailing, and 
shipping classified materials as prescribed by applicable U.S. Department of Energy (DOE) 
safeguards and security directives. 
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E.1 DOE INSPECTION AND ACCEPTANCE 
 
(a) The Government, through any authorized representatives, has the right at all reasonable 

times, to inspect, conduct oversight, evaluate, or otherwise assess the work (including 
construction work) performed or being performed hereunder and the premises in which it 
is being performed.  If any inspection, oversight, or evaluation is made by the 
Government on the premises of the contractor or a subcontractor, the contractor shall 
provide and shall require the subcontractors to provide all reasonable facilities and 
assistance for the safety and convenience of the Government representatives in the 
performance of their duties.  All inspections and evaluations shall be performed in such a 
manner as will not unduly delay the work. 

 
(b) Government inspection, oversight, evaluation, and other assessments of 

contractor-performed work are for the sole benefit of the Government, and do not: 
 

(1) Relieve the contractor of responsibility for providing adequate quality control 
measures; 

 
(2) Relieve the contractor of responsibility for damage to or loss of the material 

before acceptance; 
 

(3) Constitute or imply acceptance; or  
 

(4) Affect the continuing rights of the Government after acceptance of the completed 
work. 

 
(c) The presence or absence of a Government representative, performing inspection, 

oversight, evaluation or assessment does not relieve the contractor from any contract 
requirement, and does not change any term or condition of the specification.   

 
(d) For construction work:   
 

(1) "Work” includes, but is not limited to, materials, workmanship, and manufacture 
and fabrication of components.  

 
(2) Acceptance of construction work shall be final and conclusive except for latent 

defects, fraud, gross mistakes amounting to fraud, or the Government's rights 
under any warranty or guarantee. 

 
(e) Acceptance of all work and effort under this contract (including “Reporting 

Requirements,” if any) shall be accomplished by the Contracting Officer (CO), or any 
authorized representative, as designated in writing by the CO. 
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E.2 FAR 52.246-3, INSPECTION OF SUPPLIES – COST-REIMBURSEMENT (MAY 2001) 
 

(a) Definitions.  As used in this Clause—  
 
“Contractor’s managerial personnel” means any of the Contractor’s directors, officers, 
managers, superintendents, or equivalent representatives who have supervision or 
direction of—  
 
(1) All or substantially all of the Contractor’s business;  
 
(2) All or substantially all of the Contractor’s operation at a plant or separate location 

where the contract is being performed; or  
 
(3) A separate and complete major industrial operation connected with performing 

this contract.  
 
“Supplies” includes but is not limited to raw materials, components, intermediate 
assemblies, end products, lots of supplies, and, when the contract does not include the 
Warranty of Data clause, data.  
 

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the supplies, fabricating methods, and special tooling under this 
contract.  Complete records of all inspection work performed by the Contractor shall be 
maintained and made available to the Government during contract performance and for 
as long afterwards as the contract requires.  
 

(c) The Government has the right to inspect and test the contract supplies, to the extent 
practicable at all places and times, including the period of manufacture, and in any event 
before acceptance.  The Government may also inspect the plant or plants of the 
Contractor or any subcontractor engaged in the contract performance.  The Government 
shall perform inspections and tests in a manner that will not unduly delay the work.  
 

(d) If the Government performs inspection or test on the premises of the Contractor or a 
subcontractor, the Contractor shall furnish and shall require subcontractors to furnish all 
reasonable facilities and assistance for the safe and convenient performance of these duties.  

 
(e) Unless otherwise specified in the Contract, the Government shall accept supplies as 

promptly as practicable after delivery, and supplies shall be deemed accepted 60 days 
after delivery, unless accepted earlier.  

 
(f) At any time during contract performance, but no later than 6 months (or such other time 

as may be specified in the contract) after acceptance of the supplies to be delivered 
under the contract, the Government may require the Contractor to replace or correct any 
supplies that are nonconforming at time of delivery.  Supplies are nonconforming when 
they are defective in material or workmanship or are otherwise not in conformity with 
contract requirements.  Except as otherwise provided in paragraph (h) of this clause, the 
cost of replacement or correction shall be included in allowable cost, determined as 
provided in the Allowable Cost and Payment clause, but no additional fee shall be paid.  
The Contractor shall not tender for acceptance supplies required to be replaced or 
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corrected without disclosing the former requirement for replacement or correction, and, 
when required, shall disclose the corrective action taken.  
 

(g) (1) If the Contractor fails to proceed with reasonable promptness to perform required 
replacement or correction, the Government may—  

 
(i) By contract or otherwise, perform the replacement or correction and 

charge to the Contractor any increased cost or make an equitable 
reduction in any fixed fee paid or payable under the contract;  

 
(ii) Require delivery of undelivered supplies at an equitable reduction in any 

fixed fee paid or payable under the contract; or  
 

(iii) Terminate the contract for default.  
 
(2) Failure to agree on the amount of increased cost to be charged to the Contractor 

or to the reduction in the fixed fee shall be a dispute.  
 

(h) Notwithstanding paragraphs (f) and (g) of this clause, the Government may at any time 
require the Contractor to correct or replace, without cost to the Government, 
nonconforming supplies, if the nonconformances are due to—  
 
(1) Fraud, lack of good faith, or willful misconduct on the part of the Contractor’s 

managerial personnel; or  
 
(2) The conduct of one or more of the Contractor’s employees selected or retained 

by the Contractor after any of the Contractor’s managerial personnel has 
reasonable grounds to believe that the employee is habitually careless or 
unqualified.  

 
(i) This clause applies in the same manner to corrected or replacement supplies as to 

supplies originally delivered.  
 

(j) The Contractor shall have no obligation or liability under this contract to replace supplies 
that were nonconforming at the time of delivery, except as provided in this clause or as 
may be otherwise provided in the contract.  

 
(k) Except as otherwise specified in the contract, the Contractor’s obligation to correct or 

replace Government-furnished property shall be governed by the clause pertaining to 
Government property.  

 
 
E.3 FAR 52.246-5, INSPECTION OF SERVICES – COST REIMBURSEMENT (APR 1984) 
 
(a) Definition. "Services," as used in this clause, includes services performed, workmanship, 

and material furnished or used in performing services.  
 
(b) The Contractor shall provide and maintain an inspection system acceptable to the 

Government covering the services under this Contract.  Complete records of all 
inspection work performed by the Contractor shall be maintained and made available to 
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the Government during contract performance and for as long afterwards as the Contract 
requires.  

 
(c) The Government has the right to inspect and test all services called for by the Contract, 

to the extent practicable at all places and times during the term of the Contract.  The 
Government shall perform inspections and tests in a manner that will not unduly delay 
the work.  

 
(d) If any of the services performed do not conform with contract requirements, the 

Government may require the Contractor to perform the services again in conformity with 
contract requirements, for no additional fee. When the defects in services cannot be 
corrected by reperformance, the Government may:  

 
(1) Require the Contractor to take necessary action to ensure that future 

performance conforms to contract requirements; and  
 
(2) Reduce any fee payable under the Contract to reflect the reduced value of the 

services performed.  
 

(e) If the Contractor fails to promptly perform the services again or take the action 
necessary to ensure future performance in conformity with contract requirements, the 
Government may:  

 
(1) By contract or otherwise, perform the services and reduce any fee payable by an 

amount that is equitable under the circumstances; or  
 
(2) Terminate the Contract for default.  
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F.1 PERIOD OF PERFORMANCE 

 
(a) The Period of Performance of this contract includes: 
 

(1) Contract Transition Period – A 90-day period for transition of work from the 
existing Portsmouth DOE contractor(s).  If necessary, the Contracting Officer 
(CO) may direct a change in the contract transition period;  

 
(2) Base Period – Five (5) year performance period; and 
 
(3) Option Period (if exercised) – The option contract period, if exercised, shall 

extend the term of the contract from the end of the base contract period for a 
period of five (5) years in accordance with the Section I clause, Option to Extend 
the Term of the Contract. 

 
(b) The maximum period of performance for the contract including the option period, shall 

not exceed ten (10) years plus the time allotted for the contract transition period, unless 
the CO authorizes continuing services in accordance with Section I clause, FAR 52.217-
8, Option to Extend Services. 

 
 
F.2 PRINCIPAL PLACE OF PERFORMANCE 
 
The principal place of performance of this contract is the Portsmouth site, near Piketon, Ohio, 
and other facilities as directed by the CO. 
 
 
F.3 FAR 52.242-15, STOP-WORK ORDER (AUG 1989) -- ALTERNATE I (APR 1984)  
 
(a) The Contracting Officer may, at any time, by written order to the Contractor, require the 

Contractor to stop all, or any part, of the work called for by this Contract for a period of 
90 days after the order is delivered to the Contractor, and for any further period to which the 
parties may agree.  The order shall be specifically identified as a stop-work order issued 
under this clause.  Upon receipt of the order, the Contractor shall immediately comply with 
its terms and take all reasonable steps to minimize the incurrence of costs allowable to the 
work covered by the order during the period of work stoppage.  Within a period of 90 days 
after a stop-work order is delivered to the Contractor, or within any extension of that period 
to which the parties shall have agreed, the Contracting Officer shall either:  

 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Termination Clause 

of this Contract. 
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(b) If a stop-work order issued under this Clause is canceled or the period of the order or 
any extension thereof expires, the Contractor shall resume work.  The Contracting 
Officer shall make an equitable adjustment in the delivery schedule, the estimated cost, 
the fee, or a combination thereof, and in any other terms of the Contract that may be 
affected and the Contract shall be modified, in writing, accordingly, if: 
 
(1) The stop-work order results in an increase in the time required for, or in the 

Contractor's cost properly allowable to, the performance of any part of this 
Contract; and 
 

(2) The Contractor asserts a claim for the adjustment within 30 days after the end of 
the period of work stoppage; provided that, if the Contracting Officer decides the 
facts justify the action, the Contracting Officer may receive and act upon the 
claim asserted at any time before final payment under this Contract. 

 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for 

the convenience of the Government, the Contracting Officer shall allow reasonable costs 
resulting from the stop-work order in arriving at the termination settlement.  

 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for 

default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop-work order. 
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G.1 CONTRACT ADMINISTRATION 

 
(a) The name and correspondence address of the  Department of Energy (DOE) 

Contracting Officer (CO) is: 
 

Robert J. Bell, Contracting Officer 
U.S. Department of Energy 
Portsmouth/Paducah Project Office 
1017 Majestic Drive, Suite 200 
Lexington, KY 40513 

 
(b) The name and correspondence address of the DOE Contracting Officer’s 

Representative (COR) is: 
 
William Murphie, Contracting Officer’s Representative  
U.S. Department of Energy 
Portsmouth/Paducah Project Office 
1017 Majestic Drive, Suite 200 
Lexington, KY 40513 
 
Performance of the work under this contract shall be subject to the technical direction of 
DOE COR(s) in accordance with the Section I clause, DEAR 952.242-70, Technical 
Direction.  Any change in any DOE COR may be made administratively by letter from the 
Contracting Officer consistent with Section I clause, DEAR 952.242-70, Technical 
Direction. 

 
(c) The designated paying office for direct payment invoices under the contract is: 
 

Direct Mail Address: 
 
U.S. Department of Energy 
Oak Ridge Financial Services Center 
P.O. Box 4307 
Oak Ridge, TN  37831 
 
Express Courier Address: 
 
U.S. Department of Energy 
Oak Ridge Financial Services Center 
200 Administration Road 
Oak Ridge, TN  37831 
(865) 241-5073 

 
 
G.2 CORRESPONDENCE PROCEDURES 
 
To promote timely and effective administration, correspondence submitted under this contract 
shall include the contract number and shall be subject to the following procedures: 
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(a) Technical Correspondence:  With the exception of correspondence where patent or 

technical data issues are involved and correspondence which proposes or otherwise 
involves waivers, deviations, or modifications to the requirements, terms, or conditions of 
this contract, technical correspondence shall be addressed to the DOE COR with an 
information copy addressed to the DOE CO. 
 

(b) Other Correspondence:  All other correspondence shall be addressed to the DOE CO 
with information copies of the correspondence to the COR. 

 
 
G.3 MODIFICATION AUTHORITY 
 
Notwithstanding any of the other provisions of this contract, a CO shall be the only individual on 
behalf of the Government authorized to: 

 
(a) Accept non-conforming work; 
 
(b) Waive any requirement of this contract; or 
 
(c) Modify any term or condition of this contract. 
 
 
G.4 REPRESENTATIONS AND CERTIFICATIONS 

 
The Representations, Certifications, and Other Statements of Offerors, submitted with the 
contractor’s offer, are hereby incorporated into this contract by reference. 
 
 
G.5 CORRESPONDENCE, REPORTS, AND DELIVERABLES 
 
The following requirements apply to submission of all correspondence, reports, and data 
deliverables: 
 
(a) The contractor shall ensure that all correspondence, reports, and data deliverables are as 

follows: 
 

(1) Legible and sequentially numbered; and 
 
(2) Written in clear, concise English. 
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(b) The contractor shall prepare transmittals as follows: 
 

(1) Title page or cover sheet that identifies the contract by number, author, 
deliverable(s) (including deliverable item number or report requirement), and 
date; and 

 
(2) Text on standard 8 ½" x 11" letter size paper (one-way foldouts or larger sizes 

may be included with report text). 
 
(c) The contractor shall submit correspondence, reports, and deliverables as follows: 
 

(1) All correspondence, deliverables, and reports shall be submitted in electronic 
format (i.e., searchable PDF and original soft copy) to the CO or designee for 
uploading to the DOE automated records system (i.e., Livelink) and in hard copy 
as required and/or requested.; 
 

(2) Electronically authorize/sign all correspondence, deliverables and reports and 
forward all submittals to DOE-PPPO for input to Livelink;  

 
(3) All electronic files shall be editable and have all functions normally available in 

the software in which the data were originally generated.  The contractor shall 
also provide a list of the electronic files that are being provided, along with a 
designation of the software used.  The submission shall also state which contract 
deliverable, when appropriate, is being met through submission of the 
correspondence.  In the event the contractor uses an internal proprietary 
software package, a copy of the software shall be provided to DOE. 

 
(d) The contractor shall develop and implement configuration control over all electronic 

correspondence files, including a correspondence numbering system.  The contractor 
shall maintain configuration control over changes to information provided by DOE or 
Government contractors, including but not limited to drawings, specifications, electronic 
files, letter reports, calculations, analysis reports, etc., as appropriate, using the 
contractor’s established policies and procedures that are in compliance with all National 
Archives and Records Administration and DOE requirements.  The contractor shall 
assign its own identifying number to information that it either creates or changes. 

 
G.6  SUBMISSION OF VOUCHERS/INVOICES 
 

(a) VIPERS.  The contractor is required to submit payment invoices and supporting 
documentation electronically through the Oak Ridge Financial Service Center’s 
(ORFSC) Vendor Inquiry Payment Electronic Reporting System (VIPERS) which 
is accessible at http://finweb.oro.doe.gov/.  Detailed instructions on how to enroll 
and use the system are provided on the web page.   

 
The website provides the vendor the following system capability, required EFT 
banking form/information and instructions: 
 
(a)  Logon to VIPERs 
(b)  Request Access 
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(c)  Vendor Banking Data Form 
(d)  Registration 
(e)  Invoice Status 
(f)   Electronic Invoicing 

 
(b) Cost Invoices.  The contractor shall submit invoices (Standard Form 1034 

located at http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF) in 
accordance with the FAR payment clause in Section I of the contract.  The 
contractor may submit cost invoices, with supporting documentation, no more 
than twice monthly.  However, upon transfer of the UF6, the contractor shall 
immediately begin offsetting the credit for the assigned value of UF6 by the 
services performed.  The contractor is required to submit Project Performance 
Reports (PPR) on a monthly basis reconciled to the invoice(s) submitted for 
payment.  The PPR period must match that of the invoice period(s) and must be 
received by DOE at the same time as the submission of the final monthly invoice. 

 
(c) Fee Invoices.  The contractor may submit invoices for semi-annual fee payments 

based on DOE’s fiscal year calendar concurrent with the PPRs.  Fee payment(s) 
will be made after the CO determines whether adjustments/reductions are 
necessary.  

 
(d) Any basis for invoice withholding, adjustment or reduction which is discovered 

after payment will be corrected on subsequent invoices.  If the Government 
discovers such defects, the CO will notify the contractor in writing.  The CO’s 
written notification will explain the nature of the basis for withholding, adjustment, 
or reduction, as well as specify the dollar amount of the withholding, adjustment 
or reduction. 

 
(e) Nothing in this provision shall affect the rights of either the Government or the 

contractor under the Section I clause, FAR 52.232-25, Prompt Payment, of this 
contract.  The Government may notify and/or initiate withholding, adjustment, or 
reduction any time prior to final payment under this contract.    

 
(f)  In addition to the electronic invoice submission required in G.6(a), the contractor 

shall submit one copy of the invoice(s), including all supporting documentation to 
the CO, COR, and DOE-PPPO Budget Analyst.  The mailing address for the 
Budget Analyst is: 
 
United States Department of Energy 
Portsmouth/Paducah Project Office 
ATTN:  Shellie Haynie-Sparks, Budget Analyst 
1017 Majestic Drive, Suite 200 
Lexington, KY  40513-0066 

 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-i 
 

PART I – THE SCHEDULE 
 

SECTION H 
 

SPECIAL CONTRACT REQUIREMENTS 
 

TABLE OF CONTENTS 
 
 

 
H.1 NO THIRD PARTY BENEFICIARIES ................................................................................................1 

H.2 DEFINITIONS ....................................................................................................................................1 

H.3 WORKFORCE TRANSITION AND EMPLOYEE HIRING PREFERENCES .....................................2 

H.4 EMPLOYEE COMPENSATION:  PAY AND BENEFITS ...................................................................7 

H.5 SPECIAL PROVISIONS APPLICABLE TO WORKFORCE TRANSITION AND EMPLOYEE 
COMPENSATION:  PAY AND BENEFITS ......................................................................................12 

H.6 WORKFORCE TRANSITION AND BENEFITS TRANSITION: PLANS AND TIMEFRAMES.........15 

H.7 POST-CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT PLANS ..........21 

H.8 LABOR RELATIONS........................................................................................................................22 

H.9 WORKFORCE RESTRUCTURING .................................................................................................23 

H.10 OVERTIME CONTROL PLAN .........................................................................................................23 

H.11 ENERGY EMPLOYEES OCCUPATIONAL ILLNESS COMPENSATION PROGRAM ACT 
(EEOICPA).......................................................................................................................................23 

H.12 KEY PERSONNEL...........................................................................................................................24 

H.13 WORK STOPPAGE AND SHUTDOWN AUTHORIZATION............................................................25 

H.14 ALLOCATION OF RESPONSIBILITY AND LIABILITY FOR CONTRACTOR AND U.S. 
DEPARTMENT OF ENERGY (DOE) ENVIRONMENTAL COMPLIANCE ACTIVITIES.................26 

H.15 ENVIRONMENTAL RESPONSIBILITY ...........................................................................................28 

H.16 EMERGENCY CLAUSE...................................................................................................................30 

H.17 ALTERNATIVE DISPUTE RESOLUTION (ADR) ............................................................................31 

H.18 LITIGATION SUPPORT...................................................................................................................31 

H.19 ASSIGNMENT AND ADMINISTRATION OF SUBCONTRACTS....................................................31 

H.20 DISPOSITION OF INTELLECTUAL PROPERTY – FAILURE TO COMPLETE CONTRACT 
PERFORMANCE .............................................................................................................................32 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-ii 
 

H.21 PRIVACY ACT SYSTEMS OF RECORDS......................................................................................33 

H.22 RESPONSIBLE CORPORATE OFFICIAL AND CORPORATE BOARD OF DIRECTORS............33 

H.23 MENTOR-PROTÉGÉ PROGRAM ...................................................................................................35 

H.24 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT AND RELATED AGENCIES 
APPROPRIATIONS ACT, 2008)......................................................................................................35 

H.25 PERFORMANCE GUARANTEE AGREEMENT..............................................................................35 

H.26 WITHDRAWAL OF WORK ..............................................................................................................36 

H.27 USE OF DOE FACILITIES...............................................................................................................36 

H.28 INFORMATION ................................................................................................................................36 

H.29 ADDITION AND ALTERATIONS TO IMPLEMENT EXECUTIVE ORDER 13423, 
STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY, AND TRANSPORTATION 
MANAGEMENT AND ITS IMPLEMENTING INSTRUCTIONS .......................................................38 

H.30 PRICE-ANDERSON AMENDMENTS ACT NONCOMPLIANCE.....................................................38 

H.31 STANDARD INSURANCE REQUIREMENTS.................................................................................38 

H.32 DEPARTMENT OF LABOR WAGE DETERMINATIONS................................................................39 

H.33 GOVERNMENT-OWNED PROPERTY AND EQUIPMENT RESPONSIBILITIES FOR 
CONTRACT TRANSITION PERIOD ...............................................................................................39 

H.34 COOPERATION WITH OTHER SITE CONTRACTORS.................................................................39 

H.35 TRANSITION TO FOLLOW-ON CONTRACT .................................................................................40 

H.36 PERSONNEL SECURITY CLEARANCES ......................................................................................41 

H.37 CONTRACTOR COMMUNITY COMMITMENT PLAN ....................................................................41 

H.38 SPECIAL PROVISIONS RELATING TO WORK FUNDED UNDER AMERICAN RECOVERY AND 
REINVESTMENT ACT OF 2009 (APR 2009)..................................................................................43 

H.39 APPLICABLE CLAUSES FOR CONSTRUCTION AND AMERICAN RECOVERY AND 
REINVESTMENT ACT (RECOVERY ACT).....................................................................................45 

H.40 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK..........................................46 

H.41 PARENT ORGANIZATION SUPPORT............................................................................................46 

H.42  URANIUM TRANSFER....................................................................................................................47 

 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-1 
 

 
H.1 NO THIRD PARTY BENEFICIARIES  
 
This Contract is for the exclusive benefit and convenience of the parties hereto.  Nothing 
contained herein shall be construed as granting, vesting, creating or conferring any right of 
action or any other right or benefit upon past, present or future employees of the Contractor, or 
upon any other third party.  This provision is not intended to limit or impair the rights which any 
person may have under applicable Federal statutes. 
 
H.2 DEFINITIONS  
 
For purposes of Clause H.3, Workforce Transition and Employee Hiring Preferences; Clause 
H.4, Employee Compensation: Pay and Benefits; Clause H.5, Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and Benefits; Clause H.6, Workforce 
Transition and Benefits Transition: Plans and Timeframes; Clause H.7, Post-Contract 
Responsibilities for Pension and Other Benefit Plans; and Clause H.8, Labor Relations, the 
following definitions are applicable (unless otherwise specified):  

 
(A) “Workforce Transition Period” means the six month period following the date of 

Contract award. 
 

(B) “Grandfathered Employees” means employees who are defined as 
Grandfathered Employees under the multi-employer pension plan sponsored by 
the Bechtel Jacobs Company, LLC (BJC) (Bechtel Jacobs Company LLC 
Pension Plan For Grandfathered Employees) (hereinafter “BJC MEPP”), in 
accordance with the terms of the BJC MEPP and applicable law. 

 
(C) “LPP Incumbent Contractor” means LATA/Parallax Portsmouth, LLC (LPP LLC) 

and its first and second tier subcontractors under DOE Contract DE-AC24-
05OH20192.  

 
(D) “LPP Incumbent Employees” means employees (1) who hold regular 

appointments or who are regular employees on the rolls of LPP LLC and 
Grandfathered Employees on the rolls of the LPP LLC’s first and second tier 
subcontractors; and (2) who are employed at the Portsmouth Gaseous Diffusion 
Plant Site under DOE Contract DE-AC24-05OH20192 during the Workforce 
Transition Period. 

 
(E) “USEC” means the United States Enrichment Corporation. 

 
(F) “USEC Employees” means employees who are regular employees on the rolls of 

USEC at either the Portsmouth or Paducah Gaseous Diffusion Plant Site.  The 
applicable site will be identified in the relevant paragraphs and/or clause(s).  If 
employment at a specific site is not identified, the clause(s) or paragraphs are 
applicable to USEC Employees employed at both Gaseous Diffusion Plant Sites.  

 
(G) “USEC Incumbent Employees” means employees who are regular employees on 

the rolls of USEC and who are employed at the Portsmouth Gaseous Diffusion 
Plant Site under DOE Contract DE-AC05-01OR22877.  
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(H) “Non-Grandfathered Employees” means employees who are not defined as 
Grandfathered Employees under the BJC MEPP in accordance with the terms of 
the BJC MEPP and applicable law.   

 
(I) “TPMC” means Theta Pro2Serve Management Company, LLC (TPMC,LLC) and 

its first and second tier subcontractors under DOE Contract DE-AC24-
05OH20193. 

 
(J) “TPMC Employees” means employees (1) who hold regular appointments or who 

are regular employees on the rolls of TPMC LLC and Grandfathered Employees 
on the rolls of TPMC LLC’s first and second tier subcontractors; and (2) who are 
employed at the Portsmouth Gaseous Diffusion Plant Site under DOE Contract 
DE-AC24-05OH20193 during the Workforce Transition Period.  

 
(K) “UDS” means Uranium Disposition Services, LLC (UDS LLC) and its first and 

second tier subcontractors at the Portsmouth Gaseous Diffusion Plant Site under 
Contract DOE DE-AC05-02OR22717. 

 
(L) “UDS Employees” means employees (1) who hold regular appointments or who 

are regular employees on the rolls of UDS LLC and Grandfathered Employees 
on the rolls of UDS LLC’s first and second tier subcontractors; and (2) who are 
employed at the Portsmouth Gaseous Diffusion Plant Site under DOE Contract 
DE-AC05-02OR22717 during the Workforce Transition Period.  

 
(M) “Portsmouth Contractors” means the LPP Incumbent Contractor, TPMC, UDS, 

and USEC. 
 

 
H.3 WORKFORCE TRANSITION AND EMPLOYEE HIRING PREFERENCES 

 
(A) Hiring Preferences.  Employees will receive a right of first refusal and /or other 

preference in hiring for vacancies for non-managerial positions (i.e. all those 
below the first line of supervision) in non-construction activities in Section C, 
Performance Work Statement (PWS), in accordance with this clause, and any 
applicable collective-bargaining agreement(s) and site seniority, as set forth 
below. 

 
(1) During the Workforce Transition Period, the Contractor shall provide the 

right of first refusal and preferences in hiring in the following order of 
precedence: 

   
(a) The Contractor shall give a right of first refusal for vacancies in 

non-managerial positions under this Contract to individuals  (1) 
who are LPP Incumbent Employees, who are USEC Employees, 
who are TPMC Employees who have been  identified by their 
employer  as being at risk of being involuntarily separated by their 
employer, and who are UDS Employees who have been identified 
by their employer as being at risk of being involuntarily separated; 
(2) who are employed at the Portsmouth Gaseous Diffusion Plant 
Site; and (3) who hold positions or perform functions during the 
Workforce Transition Period that are substantially equivalent to 
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the vacancies in such non-managerial positions under this 
Contract and also to individuals who held positions or performed 
functions during the six months preceding the first day of the 
Workforce Transition Period that are substantially equivalent to 
the vacancies in such non-managerial positions under this 
Contract.  

 
(b) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals 
  
  (1) who are LPP Incumbent Employees, USEC Employees who 

have been identified by their employer as being at risk of being 
involuntarily separated, TPMC Employees who have been 
identified by their employer as being at risk of being involuntarily 
separated by their employer, and UDS Employees who have been 
identified by their employer as being at risk of being involuntarily 
separated; (2) who are employed at the Portsmouth Gaseous 
Diffusion Plant Site; and (3) who meet the qualifications for a 
particular position.   

 
(c) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals (1) 
who are LPP Incumbent Employees, USEC Employees who have 
been identified by their employer as being at risk of being 
involuntarily separated, TPMC Employees who have been 
identified by their employer as being at risk of being involuntarily 
separated, and UDS Employees who have been identified by their 
employer as being at risk of being involuntarily separated; (2) who 
are employed at the Portsmouth Gaseous Diffusion Plant Site;  
and (3) who may not meet the qualifications for a particular 
position, but who agree to become qualified and can become 
qualified by the commencement of active employment under this 
Contract with the training provided pursuant to Clause H.5(A). 

 
(d) Subsequent to the application of the right of first refusal in 

Paragraph (A)(1)(a) and the preferences in hiring in Paragraphs 
(A)(1)(b) and (c) above, the Contractor shall give a preference in 
hiring for vacancies pursuant to Paragraph (A)(3) below.  

 
(2) After the Workforce Transition Period and continuing throughout the 

remaining period of performance under this Contract, the right of first 
refusal and/or other preferences in hiring shall be provided in the 
following order of precedence: 

 
(a) The Contractor shall give a right of first refusal in hiring for 

vacancies in non-managerial positions under this Contract to 
USEC Employees (1) who are employed at the Portsmouth 
Gaseous Diffusion Plant Site; (2) who have been identified by their 
employer as being at risk of being involuntarily separated; and (3) 
who hold or have held positions or perform or have performed 
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functions which are substantially equivalent to vacancies in such 
non-managerial positions under this Contract.  

 
(b) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract, to USEC 
Employees (1) who are employed at the Portsmouth Gaseous 
Diffusion Plant Site; and (2) who have been identified by their 
employer as being at risk of being involuntarily separated, in the 
following order of precedence:  

 
(i) USEC Employees who meet the qualifications for a 

particular position.  
 

(ii) USEC Employees who may not meet the qualifications for 
a particular position but who agree to become qualified 
and can become qualified by the commencement of active 
employment under this Contract with the training provided 
pursuant to Clause H.5(A). 

 
(c) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to TPMC Employees 
and UDS Employees (1) who are employed at the Portsmouth 
Gaseous Diffusion Plant Site at the time of the vacancies; and (2) 
who have been identified by their respective employers as being 
at risk of being involuntarily separated, in the following order of 
precedence:  

 
(i) TPMC Employees and UDS Employees who hold positions 

or perform functions at the time the vacancy arises that are 
substantially equivalent to the vacancies in such non-
managerial positions under this Contract. 

 
(ii) TPMC Employees and UDS Employees who meet the 

qualifications for particular positions. 
 

(iii) TPMC Employees and UDS Employees who may not meet 
the qualifications for a particular position but who agree to 
become qualified and can become qualified by the 
commencement of active employment under this Contract 
with the training provided pursuant to Clause H.5(A) 

 
For purposes of this paragraph (2)(c), the phrase “during the 
Workforce Transition Period” contained in Clause H.2(J)(2) and 
(L)(2), is not applicable.  The respective employees are to be 
employed at the Portsmouth Gaseous Diffusion Plant Site at the 
time of the vacancy.  

 
(d) Subsequent to the application of the right of first refusal in 

Paragraph (A)(2)(a) and the preferences in hiring in Paragraphs 
(A)(2)(b) and (c) above, the Contractor shall give a preference in 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-5 
 

hiring for vacancies in the order of precedence as set forth in 
Paragraph (A)(3) below. 

 
(3) During the entire period of performance under this Contract, but 

subordinate to the preferences set out in Paragraphs (A)(1)(a) – (c) and 
(A)(2)(a) – (c) above, the Contractor shall provide preferences in hiring in 
the following order of precedence: 

 
(a) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to USEC Employees 
employed at the Portsmouth Gaseous Diffusion Plant Site (1) who 
have been identified by their employer as being at risk of being 
involuntarily separated from employment by a plant closing or 
mass layoff (as such terms are defined in Section 2101(a)(2) and 
(3) of Title 29 of the United States Code) at the Portsmouth 
Gaseous Diffusion Plant Site; and (2) who are qualified and/or 
who may not meet the qualifications for a particular position, but 
who agree to become qualified and can become qualified by the 
commencement of active employment under this Contract with the 
training provided pursuant to Clause H.5(A).   

 
(b) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals (1) 
who are former employees of USEC, former employees of  the 
LPP Incumbent Contractor, and former employees of the LPP 
Incumbent Contractor’s first and second-tier subcontractors; and 
(2) who are entitled to recall rights consistent with any applicable 
site seniority and any applicable collective bargaining 
agreement(s) at the Portsmouth Gaseous Diffusion Plant Site.  

 
(c)  The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals (1) 
who are Grandfathered Employees and who are former 
employees of the LPP Incumbent Contractor, TPMC, UDS, and 
USEC at the Portsmouth Gaseous Diffusion Plant Site; (2) who 
have been involuntarily separated (other than for cause) from 
employment; and (3) who are eligible for the hiring preference 
contained in the clause in Section I of this Contract entitled “DEAR 
952.226-74, Displaced Employee Hiring Preference” and with the 
provisions of any applicable Work Force Restructuring Plan, as 
amended from time to time, regarding the preferential hiring of 
employees. 

 
(d) The Contractor shall give a preference in hiring for non-

managerial positions under this Contract to individuals (1) who are 
former employees of the LPP Incumbent Contractor, TPMC, UDS, 
and USEC; and any other DOE contractor or subcontractor at the 
Portsmouth Gaseous Diffusion Plant Site; (2) who were 
involuntarily separated (other than for cause) from employment; 
and (3) who are eligible for the hiring preference contained in the 
clause in Section I of this contract entitled “DEAR 952.226-74, 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-6 
 

Displaced Employee Hiring Preference” and with the provisions of 
any applicable Work Force Restructuring Plan, as amended from 
time to time, regarding the preferential hiring of employees. 

 
 (e) The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals (1) 
who were formerly employed by any other DOE contractor or 
subcontractor at a DOE defense nuclear facility; and (2) who are 
eligible for the hiring preference contained in the clause in Section 
I of this Contract entitled “DEAR 952.226-74, Displaced 
Employees Hiring Preference” as provided in that clause and with 
the provisions of any applicable Work Force Restructuring Plan, 
as amended from time to time, regarding the preferential hiring of 
employees. 

 
(f)        The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals (1) 
who were formerly employed at the Portsmouth Gaseous Diffusion 
Plant Site by the LPP Incumbent Contractor, TPMC, UDS, and 
USEC; (2) who were involuntarily separated (other than for cause) 
from their employment at the Portsmouth Gaseous Diffusion Plant 
Site; and (3) who are qualified for the position or who may not 
meet the qualifications for a particular position, but who agree to 
become qualified and can become qualified by the 
commencement of active employment under this Contract. 

 
(g)       The Contractor shall give a preference in hiring for vacancies in 

non-managerial positions under this Contract to individuals (1) 
who have separated from employment at the Portsmouth 
Gaseous Diffusion Plant Site; (2) who are not barred from seeking 
employment at the Portsmouth Gaseous Diffusion Plant Site by 
the terms of employee waivers or releases of claims they 
executed; and (3) who are qualified for a particular position or who 
may not meet the qualifications for a particular position, but who 
agree to become qualified and can become qualified by the 
commencement of active employment under this Contract. 

 
(4)    Clauses H.3(A)(1), (2), and (3) do not prohibit the Contractor from 

selecting the Contractor’s existing employees at the Portsmouth Gaseous 
Diffusion Plant Site for positions or functions under this Contract.  

  
(B) Costs.  Any costs incurred by the Contractor as a result of the Contractor’s failure 

to comply with the hiring preferences as set forth in this Contract will be 
unallowable, unless such costs were incurred as the result of the Contracting 
Officer’s direction.  

 
��
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H.4 EMPLOYEE COMPENSATION:  PAY AND BENEFITS 
 

(A) Contractor Employee Compensation Plan 
 

The Contractor shall submit by the end of the 90 day Contract Transition Period 
identified in Section F.1(a)(1) a Contractor Employee Compensation Plan 
demonstrating how the Contractor will comply with the requirements of this 
Contract.  The Contractor Employee Compensation Plan shall describe the 
Contractor’s policies regarding compensation, pensions and other benefits, and 
how these policies will support at reasonable cost the effective recruitment and 
retention of a highly skilled, motivated, and experienced workforce.   

 
(B) Total Compensation System 

 
The Contractor shall develop, implement and maintain formal policies, practices 
and procedures to be used in the administration of its compensation system 
including a compensation system Self-Assessment Plan consistent with FAR 
31.205-6 and DEAR 970.3102-05-6; “Compensation for Personal Services” 
(Total Compensation System").  DOE-approved standards (e.g., set forth in an 
advance understanding or appendix), if any, shall be applied to the Total 
Compensation System.  The Contractor’s Total Compensation System shall meet 
the tests of allowability established by and in accordance with FAR 31.205-6 and 
DEAR 970.3102-05-6, be fully documented, consistently applied, and acceptable 
to the Contracting Officer.  Costs incurred in implementing the Total 
Compensation System shall be consistent with the Contractor's documented 
Contractor Employee Compensation Plan approved by the Contracting Officer.  

  
(C) Appraisals of Contractor Performance  

 
DOE will conduct periodic appraisals of Contractor performance with respect to 
Total Compensation System implementation.  Such appraisals will be conducted 
through either DOE validation of the Contractor's performance self-assessment 
of its Total Compensation System or third party expert review. 

 
(D)  Reports and Information 

 
The Contractor shall provide the Contracting Officer the following reports and 
information with respect to pay and benefits provided under this Contract: 

 
(1) An Annual Contractor Salary-Wage Increase Expenditure Report to 

include, at a minimum, breakouts for merit, promotion, variable pay, 
special adjustments, and structure movements for each pay structure 
showing actual against approved amounts. 
 

(2) A list of the top five most highly compensated executives as defined in 
FAR 31.205-6(p)(2)(ii) and their total cash compensation at the time of 
Contract award, and at the time of any subsequent change to their total 
cash compensation.   
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(3) An Annual Report of Contractor Expenditures for Employee Supplemental 
Compensation through the Department Workforce Information System 
(WFIS) Compensation and Benefits Module no later than March 1 of each 
year. 

 
(4) A performance self-assessment of the Total Compensation System 

implementation and results to include an evaluation of total benefits using 
the Employee Benefits Value Study and the Employee Benefits Cost 
Survey Comparison Analysis described in Paragraphs (F)(3)(a) and (b) 
below. 

 
(E)  Pay and Benefits Programs 
 

The Contractor shall establish pay and benefit programs for employees in 
accordance with applicable law, the terms and conditions of this Contract, 
including Clause H.5, Special Provisions Applicable to Workforce Transition and 
H.4, Employee Compensation: Pay and Benefits, applicable collective bargaining 
agreement(s), and the following requirements as set forth below; provided, 
however, that employees scheduled to work fewer than 20 hours per week 
receive only those benefits required by law.  Employees are eligible for benefits, 
subject to the terms, conditions, and limitations of each benefit program.  
 
(1) Pay 

 
(a) For at least the first year of the term of this Contract, the 

Contractor shall provide equivalent pay to the following employees 
hired by the Contractor as compared to pay provided to those 
employees by the LPP Incumbent Contractor, TPMC, UDS, and/or 
USEC: 

 
(i) LPP Incumbent Employees hired by the Contractor;  

 
(ii) USEC Incumbent Employees hired by the Contractor;  

 
(iii) USEC Employees hired by the Contractor for positions or 

to perform functions for the Contractor that are 
substantially equivalent to the positions held or functions 
performed for USEC at the Portsmouth Gaseous Diffusion 
Plant Site; and  

 
(iv) TPMC Employees and UDS Employees hired by the 

Contractor for positions or to perform functions for the 
Contractor that are substantially equivalent to the positions 
held or functions they performed for their respective 
employers at the Portsmouth Gaseous Diffusion Plant Site. 

 
(b) All other employees hired by the Contractor shall receive pay 

which is competitive with the industry from which the Contractor 
recruits its employees, and in accordance with the terms and 
conditions of this Contract, any applicable collective bargaining 
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agreement(s), and applicable law, including Section 4(c) of the 
Service Contract Act, as applicable. 

  
(2) Pension and Other Benefits.  The Contractor shall provide a total package 

of benefits to LPP Incumbent Employees, USEC Employees, USEC 
Incumbent Employees, TPMC Employees, and UDS Employees, and all 
other employees who are hired by the Contractor in accordance with the 
terms and conditions of this Contract, any applicable collective bargaining 
agreement(s), and applicable law.   

   
(3) Cash Compensation 

   
(a) The Contractor shall submit the following to the Contracting 

Officer for a determination of cost allowability for reimbursement 
under the Contract: 

 
(i) Any additional compensation system self-assessment data 

requested by the Contracting Officer that may be needed 
to validate and approve the Total Compensation System.   

     
(ii) Any proposed major compensation program design 

changes prior to implementation. 
 

(iii) An Annual Compensation Increase Plan (CIP). 
 

(iv) Individual compensation actions for Key Personnel, 
including initial and proposed changes to base salary 
and/or payments under an Executive Incentive 
Compensation Plan.  

 
(v) Any proposed establishment of an incentive compensation 

plan (variable pay plan/pay-at-risk).   
 

(b) The Contracting Officer’s approval of individual compensation 
actions will be required only for Key Personnel as identified in 
Clause H.12, Key Personnel of this Contract, and all other named 
key personnel, management and senior personnel as identified by 
the Contracting Officer. 

 
(c) Severance Pay is not reimbursable under this Contract for an 

employee who: 
 

(i) Voluntarily separates, resigns or retires from employment, 
 

(ii) Is offered comparable employment with a 
successor/replacement contractor, 

 
(iii) Is offered comparable employment with a parent or 

affiliated company, or 
 

(iv) Is discharged for cause.   
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(d) Service credit for purposes of determining severance pay does not 

include any period of prior service for which severance pay has 
been previously paid through a DOE cost-reimbursement contract.   

 
 

(F) Pension and Other Benefit Programs 
 

(1) No presumption of allowability will exist when the Contractor implements 
a new benefit plan or makes changes to existing benefit plans until the 
Contracting Officer makes a determination of cost allowability for 
reimbursement for new or changed benefit plans.   

 
(2) Cost reimbursement for pension and other benefit programs sponsored 

by the Contractor will be based on the Contracting Officer’s approval of 
Contractor actions pursuant to an approved “Employee Benefits Value 
Study” and an “Employee Benefits Cost Survey Comparison” as 
described below. 

 
(3) Unless otherwise stated, or as directed by the Contracting Officer, the 

Contractor shall submit the studies required in paragraphs (a) and (b) 
below.  The studies shall be used by the Contractor as part of its 
performance self assessment described in Paragraph (D)(4) above and in 
calculating the cost of benefits under existing benefit plans.  In addition, 
the Contractor shall submit updated studies to the Contracting Officer for 
approval prior to the adoption of any change to a pension or other benefit 
plan.  

 
(a) An Employee Benefits Value Study (Ben-Val), every two years 

each for Grandfathered Employees and Non-Grandfathered 
Employees benefits, which is an actuarial study of the relative 
value (RV) of the benefits programs offered by the Contractor to 
Grandfathered Employees and Non-Grandfathered Employees 
measured against the RV of benefit programs offered by 
comparator companies approved by the Contracting Officer.  To 
the extent that the value studies do not address post retirement 
benefits other than pensions, the Contractor shall provide a 
separate cost and plan design data comparison for the post 
retirement benefits other than pensions using external 
benchmarks derived from nationally recognized and Contracting 
Officer approved survey sources; and 

 
(b) An Employee Benefits Cost Study Comparison, annually each for 

Grandfathered Employees and Non-Grandfathered Employees, 
that analyzes the Contractor’s employee benefits cost for 
Grandfathered Employees and Non-Grandfathered Employees on 
a per capita basis per full time equivalent employee and as a 
percent of payroll and compares it with the cost reported by the 
U.S. Chamber of Commerce Annual Employee Benefits Cost 
Survey or other Contracting Officer approved broad based 
national survey. 
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(4) When the net benefit value exceeds the comparator group by more than 

five percent, the Contractor shall submit a corrective action plan to the 
Contracting Officer for approval. 

 
(5) When the average total benefit per capita cost or total benefit cost as a 

percent of payroll exceeds the comparator group by more than five 
percent, when and if required by the Contracting Officer, the Contractor 
shall submit an analysis of the specific plan costs that are above the per 
capita cost range or total benefit cost as a percent of payroll and a 
corrective action plan to achieve conformance with a Contracting Officer 
directed per capita cost range or total benefit cost as a percent of payroll. 

 
(6) Within two years of Contracting Officer approval of the Contractor's 

corrective action plan, the Contractor shall align employee benefit 
programs with the benefit value and per capita cost range as approved by 
the Contracting Officer. 

 
(7) The Contractor shall submit the Report of Contractor Expenditures for 

Supplementary Compensation for the previous calendar year via the DOE 
Workforce Information System (WFIS) Compensation and Benefits 
Module no later than March 1 of the current calendar year. 

 
(8) The Contractor may not terminate any benefit plan during the term of the 

Contract without the prior approval of the Contracting Officer in writing. 
 

(9) Cost reimbursement for Post Retirement Benefits (PRBs) is contingent on 
DOE approved service eligibility requirements for PRBs that shall be 
based on a minimum period of continuous employment service not less 
than five years under a DOE cost-reimbursement contract(s) immediately 
prior to retirement. Notwithstanding the previous sentence, the costs of 
PRBs will be reimbursed for individuals meeting the DOE-approved 
eligibility requirements of the applicable DOE-approved employee benefit 
plan.  Unless required by Federal or state law, advance funding of PRBs 
is not allowable.   

 
(G) Establishment and Maintenance of Pension Plans for which DOE Reimburses 

Costs  
 

(1) For cost allocability and reimbursement purposes, any defined benefit 
(DB) or defined contribution (DC) pension plans established and/or 
implemented by the Contractor shall be maintained consistent with the 
requirements of the Internal Revenue Code (IRC) and Employee 
Retirement Income Security Act (ERISA).  

  
(2) Contractor policies, practices, and procedures used in the administration 

of pension plans shall be consistent with applicable law and regulations. 
 

(3) Employees working for the Contractor shall only accrue credit for service 
under this Contract after the date of Contract award. 
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(4) Any pension plan maintained by the Contractor, for which DOE 
reimburses costs, shall be maintained as a separate pension plan distinct 
from any other pension plan which provides credit for service not 
performed under a DOE cost-reimbursement contract. 

 
(5) For each pension plan or portion of a pension plan for which DOE 

reimburses costs, the Contractor shall provide the Contracting Officer with 
the following information within nine months of the last day of the current 
pension plan year:  

 
(a) Copies of IRS forms 5500 with schedules; and 

 
(b) Copies of all forms in the 5300 series that document the 

establishment, amendment, termination, spin-off, or merger of a 
plan. 

 
(6) Prior to the adoption of any changes to a pension plan for which DOE 

reimburses costs, the Contractor shall submit the information required 
below, as applicable, to the Contracting Officer for approval or 
disapproval and a determination as to whether the costs to be incurred 
are consistent with the Contractor's documented Contactor Employee 
Compensation Plan and are deemed allowable pursuant to FAR 31.205-
6, as supplemented by DEAR 970.3102-05-6:  

 
(a) For proposed changes to pension plans and pension plan funding, 

an analysis of the impact of any proposed changes on actuarial 
accrued liabilities and an analysis of relative benefit value; and 

 
(b) The Contractor shall obtain the advance written approval of the 

Contracting Officer for any non-statutory pension plan changes 
that may increase costs or liabilities, and any proposed special 
programs (including, but not limited to, plan-loan features, 
employee contribution refunds, or ancillary benefits) and shall 
provide DOE with an analysis of the impact of special programs 
on the actuarial accrued liabilities of the pension plan, and on 
relative benefit value, if applicable.   
 

(7) The Contractor shall not terminate any pension plan without at least 60 
days notice to and the approval of the Contracting Officer prior to the 
scheduled date of plan termination.   

 
 

H.5 SPECIAL PROVISIONS APPLICABLE TO WORKFORCE TRANSITION AND 
EMPLOYEE COMPENSATION:  PAY AND BENEFITS 

 
(A) Training.  The Contractor will establish a training program specifically for the 

purpose of training individuals pursuant to Clauses H.3(A)(1)(c), H.3(A)(2)(b)(ii) 
and (c)(iii), and H.3(A)(3)(a).  The one-time training program will be provided to 
individual employees and will not exceed six months in duration and $5,000 in 
cost (subject to availability of funding) per person, in addition to wages and 
benefits. 
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(B) Benefit Plans.  The Contractor shall provide pension and other benefit plans, to 

Grandfathered Employees and Non-Grandfathered Employees hired by the 
Contractor and service credit for leave as set forth below:  

 
(1) Grandfathered Employees.  Grandfathered Employees shall be provided 

pension and other benefits in accordance with applicable law, any 
applicable collective bargaining agreement(s), and the provisions of the 
BJC MEPP, the BJC Multiple Employer Welfare Arrangement (MEWA) 
and other existing benefit plans for Grandfathered Employees.  Within 90 
days after the award of this Contract, the Contractor shall become a 
sponsor/participating employer of the BJC MEPP, the BJC MEWA, and 
other existing benefit plans (or comparable successor plans if 
continuation of the existing plans is not practicable) including post 
retirement benefit (PRB) plans, as applicable, for Grandfathered 
Employees and retired plan participants, with responsibility for 
management and administration of these plans.  The Contractor shall 
also have responsibility for maintaining the qualified status of the plans.  
No employee who qualifies as a Grandfathered Employee under the BJC 
MEPP shall lose the right to participate in the BJC MEPP as a result of 
this transition.   

 
(2) Non-Grandfathered Employees.  Non-Grandfathered Employees shall 

receive a benefits package that provides for market-based retirement and 
medical benefit plans that are competitive with the industry from which the 
Contractor recruits its employees and in accordance with this Contract, 
any applicable collective bargaining agreement(s), and applicable law, 
including Section 4(c) of the Service Contract Act.  

(3) Service Credit For Leave. 

(a) For LPP Incumbent Employees, TPMC Employees, and UDS 
Employees hired by the Contractor pursuant to Clauses H.3 
(A)(1)(a), (b), and (c), and (A)(2)(c), the Contractor shall carry over 
the length of service credit for leave as well as leave balances 
accrued as of the date these employees are hired by the 
Contractor.  Service credit for the represented workforce shall be 
applied consistently with any applicable collective bargaining 
agreement(s) and applicable law;    

(b) For USEC Incumbent Employees hired by the Contractor pursuant 
to Clauses H.3(A)(1)(a), (b), and (c); (B)(2)(a) and (b); and 
(A)(3)(a), the Contractor shall carry over the length of service 
credit from USEC for purposes of determining rates of accruing 
leave for these employees. Service credit for the represented 
workforce shall be applied consistently with any applicable 
collective bargaining agreement(s) and applicable law; and  

(c)       For all USEC employees hired by the Contractor other than those 
above in paragraph (b), the Contractor shall carry over the length 
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of service credit for purposes of determining rates of accruing 
leave for  these employees as required by and consistent with any 
applicable collective bargaining agreement(s) and applicable law. 

(4)     Service Credit for Fringe Benefits Other Than Leave.  Consistent with 
the terms of the applicable benefit plan(s), the Contractor shall credit all 
LPP Incumbent Employees, TPMC Employees, USEC Incumbent 
Employees, and UDS Employees hired by the Contractor under this 
Contract with their current length of service toward fringe benefits, 
which also includes retirement benefits and severance pay.  Consistent 
with the terms of the plan(s), the transition of the employees during the 
first six months of the Contract from the LPP Incumbent Contractor, 
TPMC, UDS, and USEC to the Contractor shall not constitute a break in 
service under the plan(s).  Service credit for all individuals hired by the 
Contractor shall be applied consistent with any applicable collective 
bargaining agreement(s), applicable law, and the terms of the 
applicable benefit plan(s).  Service credit for purposes of severance pay 
is subject to Clause H.4(E)(3)(d).  

 (C) Administrative Agreements with Lead Sponsor. The lead sponsor (BJC) or a lead 
sponsor successor of the BJC MEPP, BJC MEWA and other benefit plans in 
which the Contractor and BJC or a lead sponsor successor are participating 
employers/sponsors, shall have primary responsibility for management and 
administration of these plans.  BJC or a lead sponsor successor shall provide 
management and administrative services for the Contractor for the BJC MEPP, 
BJC MEWA, and other benefit plans in which the Contractor and BJC or a lead 
sponsor successor are participating employers/sponsors.  The Contractor shall 
enter into administrative agreements with the lead sponsor, BJC, or a lead 
sponsor successor, for the management and administration of these plans.  The 
agreements and costs contained therein shall be subject to the approval of the 
Contracting Officer. 

 
(D)      Annual Actuarial Evaluations.  Notwithstanding the above, the Contractor has 

responsibility for administering and maintaining the qualified status of all pension 
and other benefit plans that it sponsors under this Contract. The Contractor shall 
submit to the Contracting Officer annual actuarial evaluations for all applicable 
benefit plans as well as certify that the benefit plans are in full compliance with 
IRC and ERISA requirements.  Such certification shall demonstrate that the 
benefit plans are qualified under the IRC.  This evaluation shall include but not be 
limited to written reports relating to how the benefit plans pass IRC 
discrimination, participation and coverage testing requirements.  Each detailed 
annual written actuarial evaluation shall identify any conditions that may 
adversely affect the qualification status of the plans within eighteen months or 
less of the date of the evaluation, including but not limited to discrimination, 
participation and coverage testing requirements for the contractor and any of its 
subcontractors that are participating employers in the plans.  

 
(1) Meeting Test Requirements. The Contractor shall closely monitor each of 

its individual subcontractor employer segments participating in the BJC 
MEPP.  With the approval of the Contracting Officer, the Contractor shall 
establish threshold factors that – based upon the experience of the BJC 
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MEPP regarding the testing requirements – indicate when the Contractor 
and/or its individual subcontractor employer segments may not meet 
testing requirements within the next two plan years.  Every six months the 
Contractor shall identify any employer plan segments for the Contractor 
and its individual subcontractor employee segments that may not meet 
testing requirements for the current plan year and the following plan year. 

 
(2) Failure to Meet Test Requirements. In the case of employer segments for 

which the approved threshold factors described in Paragraph (C)(1) 
above and other factors as approved or requested by the Contracting 
Officer indicate that the employer segments may not meet testing 
requirements, the Contractor, in conjunction with the lead sponsor, shall 
provide the Contracting Officer with a corrective action plan for 
addressing the potential or actual failure to meet testing requirements and 
quarterly updates on the segment’s status for testing purposes.  After the 
corrective action plan has been submitted and approved by the 
Contracting Officer, the Contractor shall provide quarterly updates on the 
segment's status for testing purposes. 

 
(E) Withdrawal from the BJC MEPP. In addition to the requirement in Clause H.4 

(G)(7), the Contractor shall not withdraw from the BJC MEPP or the BJC MEWA 
without the consent of the Contracting Officer.  If the Contractor withdraws 
without the consent of the Contracting Officer, all costs associated with such 
withdrawal may be determined to be unallowable and the Government retains the 
right to assert a claim against the Contractor for any costs of the Department 
associated with such withdrawal.   

 
(F) Changes to the BJC MEPP. In addition to any other provisions of this Contract, 

including but not limited to Clauses H.4(G)(6) and (7), any changes or 
amendments to the BJC MEPP are subject to Contracting Officer prior approval 
and shall be in accordance with applicable law, including compliance with any 
applicable collective bargaining agreement(s).   

 
(G) Equivalent Benefits to the BJC MEWA. Subject to the approval of the Contracting 

Officer and to the extent consistent with any applicable collective bargaining 
agreement(s) and applicable law, the Contractor may provide equivalent benefits 
to those benefits provided under the BJC MEWA to Grandfathered Employees. 

 
(H) Change in Name. The name(s) of the BJC MEPP, the BJC MEWA, and other 

benefit plans may change as a result of the change in lead sponsorship of these 
plans.  Any references to the BJC MEPP, the BJC MEWA, and other benefit 
plans contained in this Contract apply to these plans as renamed. 

 
 

H.6 WORKFORCE TRANSITION AND BENEFITS TRANSITION: PLANS AND 
TIMEFRAMES 

 
(A) Workforce Transition Plan. In addition to the Transition Plan required by Section 

C.2.1, PWS, of this Contract, the Contractor shall submit a written Workforce 
Transition Plan (WF Transition Plan) describing in detail the Contractor’s plans 
and procedures as to how the Contractor will comply with the hiring preferences 
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set forth in Clause H.3, Workforce Transition and Employee Hiring Preferences, 
Clause H.5(A) and this Paragraph (A). Notwithstanding timeframes identified 
elsewhere in the Contract, the Contractor shall perform the following activities in 
the specified timeframes:  
 
(1) Within ten days after Contract award, the Contractor shall: 

 
(a)  Submit to the Contracting Officer a description of any and all 

transition agreements that it intends to enter into with the 
Portsmouth Contractors to ensure compliance with Clauses 
H.3(A)(1) and (3) during the first 90 days after Contract award and 
during the six month Workforce Transition Period identified in 
Clause H.2(A);  

 
(b) Establish and submit to the Contracting Officer a written 

communication plan that details the communication that the 
Contractor and its subcontractors will engage in with the 
Portsmouth Contractors regarding implementation of the hiring 
preference requirements set forth in Clauses H.3(A)(1) and (3); 
and  

 
(c) Provide estimated costs and detailed breakouts of the costs to 

accomplish workforce transition activities within the timeframes 
specified.      

 
(d)      Obtain information from the Portsmouth Contractors identifying 

their employees that have initially been identified as being at risk 
of being involuntarily separated.  Provide and define a process as 
part of the transition agreements required in paragraph (1)(a) 
above for obtaining updated and continuous information 
throughout the Workforce Transition Period regarding the 
identification of employees by the Portsmouth Contractors that 
have been identified as being at risk of being involuntarily 
separated.  

 
(2) Within 15 days after Contract award, the Contractor shall: 

 
(a) Submit to the Contracting Officer copies of the draft WF Transition 

Plan for the Contractor and its first and second tier subcontractors, 
including processes and procedures regarding how the Contractor 
will implement and ensure compliance with the hiring preferences 
set forth in Clauses H.3(A)(1) and (3); and 

 
(b) Establish a written communication plan with the LPP Incumbent 

Employees, TPMC Employees, UDS Employees, and USEC 
Employees regarding the implementation of the hiring preferences 
in Clauses H.3(A)(1) and (3) and provide a copy to the Contracting 
Officer. 

 
(3) Within 30 days after Contract award, the Contractor shall provide to the 

Contracting Officer copies of the final Workforce Transition Plan and the 
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draft transition agreements it proposes to enter into consistent with 
requirements of Clauses H.3(A)(1) and (3) and Paragraphs (A)(1) and (2).  

 
(4) Within 60 days after Contract award, the Contractor shall provide to the 

Contracting Officer copies of the final transition agreements described in 
paragraph (A)(1)(a) above. 
 

(5) The Contractor shall submit reports to the Contracting Officer  
regarding the Contractor’s and its subcontractors’ implementation of the 
hiring preferences required by Clause H.3, Workforce Transition and 
Employee Hiring Preferences, in accordance with the timeframes set forth 
below.  These reports shall include at a minimum the following 
information:  employee hire dates or anticipated hire dates, employee 
salary levels, and the names of the former employers of the employees 
hired by the Contractor and/or hired by the Contractor’s first and second 
tier subcontractors.   

 
(a) During the 90 day Contract Transition Period and pursuant to 

Section C.2.1, PWS, such reports shall be provided to the 
Contracting Officer on a weekly basis. 

 
(b) During the remainder of the six-month Workforce Transition 

Period, such reports shall be provided to the Contracting Officer 
on a biweekly basis. 

 
(c) After the Workforce Transition Period as defined in Clause H.2(A), 

such reports shall be provided within the timeframes as requested 
by the Contracting Officer. 

 
(6)       Within six months after Contract award, the Contractor shall provide a 

written description of the process that it will utilize in obtaining information 
from USEC, TPMC, and UDS regarding their respective employees that 
have been identified by their employer as being at risk of being 
involuntarily separated in order for the Contractor to ensure compliance 
with Clauses H.3(A)(2) and (A)(3)(a).  The Contractor shall provide copies 
of all and any written agreements into which it has entered with USEC, 
TPMC (Clause H.3(A)(2)(c)) and UDS (Clause H.3(A)(2)(c)) for 
transitioning their respective employees pursuant to Clauses H.3(A)(2) 
and (A)(3)(a). 

 
(B) Benefits Transition. The Contractor shall submit a written draft Benefits Transition 

Plan within 20 days after Contract award describing in detail the Contractor’s 
plans and procedures as to how the Contractor will comply with Clause H.4, 
Employee Compensation: Pay and Benefits, Clause H.5, Special Provisions 
Applicable to Workforce Transition and Employee Compensation: Pay and 
Benefits, and this Paragraph (B). The Contractor shall provide a final written 
Benefits Transition Plan to the Contracting Officer within 30 days after Contract 
award.  All transitions into and/or of the BJC MEPP, the BJC MEWA and other 
existing benefit plans, as well as establishment of any new plans, shall be 
completed within 90 days after Contract award.    
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(1) The Contractor shall perform the following activities within the specified 
timeframes:  

 
(a) Within ten days after Contract award, the Contractor shall: 

 
(i) Provide the Contracting Officer with a list of Contractor 

personnel who will be responsible for transitioning into the 
BJC MEPP, the BJC MEWA, and other existing benefit 
plans and/or development of new benefit plans, including 
specifically the personnel responsible for ensuring that the 
Contractor becomes a sponsor/participating employer of 
the BJC MEPP and the BJC MEWA and contact 
information for the above personnel;  

 
(ii) Request the Portsmouth Contractors and BJC to provide 

information and documents necessary for the Contractor to 
adhere to the requirements set forth in this Contract 
pertaining to sponsorship of the BJC MEPP, the BJC 
MEWA, and other existing benefits plans or establishment 
of any new benefits plans, including but not limited to the 
transition of the existing pension and other benefit plans or 
establishment of any new benefits plans on or before the 
end of the 90-day Transition Period; and    

 
   (iii)    Provide estimated costs and detailed breakouts of the 

costs to accomplish workforce and benefits transition 
activities within the timeframes specified, including the 
costs for enrolled actuaries and counsel.  

 
(b) Within 15 days after Contract award, the Contractor shall provide 

to the Contracting Officer a list of the information and documents 
that the Contractor has requested from BJC and the Portsmouth 
Contractors pertaining to the transition into and/or of the BJC 
MEPP, the BJC MEWA, and other existing benefit plans.  The 
Contractor shall notify the Contracting Officer on a timely basis of 
any issues or problems that it encounters in obtaining information 
or documents requested from BJC or any of the Portsmouth 
Contractors.  Regardless of such notification, the Contractor 
remains responsible under this Contract for ensuring compliance 
with the terms of this Contract, including the timeframes set forth 
in this clause and the requirements in Clause H.3, Workforce 
Transition and Employee Hiring Preferences, Clause H.4, 
Employee Compensation: Pay and Benefits, and Clause H.5, 
Special Provisions Applicable to Workforce Transition and 
Employee Compensation: Pay and Benefits.   

 
(c) Within 20 days of Contract award, the Contractor shall: 

  
(i) Submit a detailed description of its plans and processes, 

including timeframes and specific projected dates for 
accomplishment of each activity necessary to ensure 
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compliance with the requirements set forth in Clauses H.4 
(E) and H.5(B), including requirements pertaining to the 
transition of employee benefit plans; and 

 
(ii) Meet via televideo, teleconference, and/or in person with 

relevant personnel who administer the benefit plans for the 
LPP Incumbent Contractor and BJC. The meeting shall 
include the Contractor’s benefit plan administrators and 
personnel, head of human resources, ERISA counsel, 
actuaries, and any and all other personnel deemed 
necessary by the Contractor.  During such meeting, the 
Contractor shall discuss all matters necessary to ensure 
the Contractor adheres to its sponsorship obligations 
under Clauses H.4(E)(2) and H.5, Special Provisions 
Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, including execution of 
transition agreements with BJC and the Portsmouth 
Contractors, as applicable.  The minutes of the meeting as 
well as a written description of any substantive issues 
identified at the meeting shall be submitted to the 
Contracting Officer within two days after the meeting. 

  
(d) Within 30 days after Contract award and as part of the written 

Benefits Transition Plan, the Contractor shall provide a written 
description of how the existing pension and other benefit plans 
provided to employees pursuant to Clause H.4, Employee 
Compensation: Pay and Benefits, and Clause H.5, Special 
Provisions Applicable to Workforce Transition and Employee 
Compensation: Pay and Benefits, will be amended or restated on 
or before the last day of the 90 day Transition Period.  If an asset 
transfer(s) and/or the creation of a new benefit plan(s) are 
necessary in order for the Contractor to adhere to the benefits 
sponsorship requirements set forth in this Contract, the Contractor 
shall provide a description of the necessary transactions, including 
but not limited to how the Contractor proposes to comply with the 
Contract and applicable law governing such transactions. 

 
(e) Within 45 days after Contract award, the Contractor shall:  

 
(i) Submit to the Contracting Officer a draft Contractor 

Employee Compensation Plan demonstrating how the 
Contractor will comply with the requirements of this 
Contract regarding employee compensation.  The draft 
Contractor Employee Compensation Plan shall describe 
the Contractor’s policies regarding compensation, 
pensions and other benefits, and how these policies will 
support at reasonable cost the effective recruitment and 
retention of a highly skilled, motivated, and experienced 
workforce. 

 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-20 
 

(ii) Submit to the Contracting Officer drafts of all amendments 
to or restatements of the pension and other benefit plans 
presently sponsored by BJC and the LPP Incumbent 
Contractor, including but not limited to amendments 
effectuating the change in sponsorship/participating 
employer in the BJC MEPP.  If applicable, the Contractor 
shall also submit all draft restated benefit plans and draft 
Summary Plan Descriptions (SPDs) for pension and other 
benefit plans sponsored by BJC and the LPP Incumbent 
Contractor.  Any and all such amendments shall comply 
with applicable law governing such transactions and 
changes in sponsorship of the plans.   

 
(iii) Submit to the Contracting Officer drafts of any new benefit 

plan(s) as well as draft SPDs that the Contractor proposes 
to sponsor.  

 
(iv) Provide draft copies of the transition agreements which the  

Contractor will enter into with BJC and the Portsmouth 
Contractors to ensure the Contractor’s compliance with the 
pay and benefits requirements set forth in Clauses H.4, 
Employee Compensation: Pay and Benefits, and H.5 
Special Provisions Applicable to Workforce Transition and 
Employee Compensation: Pay and Benefits.  Copies of 
these executed transition agreements shall be provided in 
accordance with Section C.2.1, PWS of this Contract. 

 
(f) No later than 60 days after Contract award and prior to the 

adoption of the documents identified in Paragraphs (B)(1)(e)(ii) 
and (iii) above, the Contractor shall submit to the Contracting 
Officer the proposed final versions of these documents for 
approval. 

 
(g) The Contractor shall respond to any comments provided by the 

Contracting Officer under any of the above paragraphs within two 
days of receipt of the comments.  

  
(2) After the six month Workforce Transition Period and throughout the 

remaining period of performance of the Contract, the Contractor shall 
provide the following information promptly to the Contracting Officer upon 
the request of the Contracting Officer: 

 
(a) Documents relating to benefit plans offered to Contractor 

Employees, including but not limited to SPDs, all Plan documents, 
applicable amendments, employee handbooks that summarize 
benefits provided to employees and other documents that 
describe benefits provided to employees of the Contractor who 
perform work on this Contract, and 

 
(b) Any and all other documents pertaining to implementation of and 

compliance with implementation of the compensation and benefit 
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programs identified in Clause H.4, Employee Compensation: Pay 
and Benefits, and Clause H.5,  Special Provisions Applicable to 
Workforce Transition and Employee Compensation: Pay and 
Benefits. 

 
   

H.7 POST-CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER BENEFIT 
PLANS 
 
(A) If this Contract expires, terminates, and/or is terminated partially or completely 

and DOE has awarded a contract under which a new contractor becomes a 
sponsor/participating employer and assumes responsibility for management and 
administration of the BJC MEPP, the BJC MEWA, or any other benefit plans 
(collectively, the “Plans”), covering active or retired Grandfathered Employees 
and Non-Grandfathered Employees with respect to employees at Portsmouth 
and Paducah Gaseous Diffusion Plant Sites, the Contractor shall cooperate with 
and transfer to the new contractor the responsibility for sponsorship, and 
management and administration of such Plans consistent with direction from the 
Contracting Officer.   

 
(B) If this Contract expires, terminates and/or is terminated partially or completely 

and DOE has not awarded  a contract to a new contractor under which a new 
contractor becomes a sponsor and/or primary sponsor and/or assumes partial or 
primary responsibility for management and administration of the Plans, or if the 
Contracting Officer determines that the scope of work under the Contract has 
been completed (any one such event may be deemed by the Contracting Officer 
to be “Contract Completion” for purposes of this clause), whichever is earlier, and 
notwithstanding any other obligations and requirements concerning expiration or 
termination under any other clause of the Contract, the following actions shall 
occur regarding the Contractor’s obligations regarding the Plans at the time of 
Contract Completion: 

 
(1) Subject to Paragraph (B)(2) below, and notwithstanding any legal 

obligations independent of the Contract, the Contractor may have 
regarding responsibilities for sponsorship, management, and 
administration of the Plans, the Contractor shall remain a 
sponsor/participating employer of the Plans, in accordance with 
applicable legal requirements. 

 
(2) The Contractor and DOE shall exercise their best efforts to reach 

agreement on the Contractor's responsibilities for sponsorship, 
management and administration of the Plans prior to or at the time of 
“Contract Completion.” However, if the parties have not reached 
agreement on the Contractor's responsibilities for sponsorship, 
management and administration of the Plans prior to or at the time of 
“Contract Completion,” unless and until such agreement is reached, the 
Contractor shall comply with written direction from the Contracting Officer 
regarding the Contractor's responsibilities for continued provision of 
pension and welfare benefits under the Plans, including but not limited to 
continued sponsorship of the Plans, in accordance with applicable legal 
requirements. To the extent that the Contractor incurs costs in 
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implementing direction from the Contracting Officer, the Contractor’s 
costs will be reimbursed pursuant to applicable contract provisions. 

  
(C) In the event a transfer of assets in the BJC MEPP is determined to be necessary, 

the Contractor shall cooperate fully in the transfer of any assets in a manner 
consistent with any fiduciary duty, applicable law and subject to the approval and 
direction of the Contracting Officer.   

 
 

H.8 LABOR RELATIONS 
 

(A) The Contractor shall respect the right of employees to organize and to form, 
join, or assist labor organizations, to bargain collectively through their chosen 
labor representatives, to engage in other concerted activities for the purpose of 
collective bargaining or other mutual aid or protection, and to refrain from any or 
all of these activities. 

 
(B) The Contractor shall meet with the Contracting Officer or designee(s) for the 

purpose of reviewing the Contractor’s bargaining objectives prior to negotiations 
of any collective bargaining agreement or revision thereto and shall consult with 
and obtain the approval of the Contracting Officer regarding appropriate 
economic bargaining parameters, including those for pension and medical benefit 
costs, prior to the Contractor entering into the collective bargaining process.  
During the collective bargaining process, the Contractor shall notify the 
Contracting Officer before submitting or agreeing to any collective bargaining 
proposal which can be calculated to affect allowable costs under this Contract or 
which could involve other items of special interest to the Government.  During the 
collective bargaining process, the Contractor shall obtain the approval of the 
Contracting Officer before proposing or agreeing to changes in any pension or 
other benefit plans. 

 
(1) The Contractor will seek to maintain harmonious bargaining relationships 

that reflect a judicious expenditure of public funds, equitable resolution of 
disputes and effective and efficient bargaining relationships consistent 
with the requirements of FAR Subpart 22.1 and DEAR Subpart 970.2201 
and all applicable Federal and state labor relations laws. 

 
(2) The Contractor will notify the Contracting Officer or designee in a timely 

fashion of all labor relations issues and matters of local interest including 
organizing initiatives, unfair labor practice, work stoppages, picketing, 
labor arbitrations, and settlement agreements and will furnish such 
additional information as may be required from time to time by the 
Contracting Officer. 

 
(C) Consistent with applicable labor laws and regulations for that work that is being 

performed by members of United Steel, Paper and Forestry, Rubber, 
Manufacturing, Energy, Allied Industrial and Service Workers Union (USW) on 
the effective date of this Contract, the Contractor agrees to initially consult with 
USW regarding the initial terms and conditions of employment and to recognize 
USW as the collective-bargaining representative for employees performing work 
that has historically and traditionally been performed by USW members and is 
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covered in the scope of this Contract, and to bargain in good faith to a collective 
bargaining agreement that gives due consideration to applicable terms and 
conditions of the existing LPP, TPMC, UDS, and USEC collective bargaining 
agreement(s) for work at the Portsmouth Gaseous Diffusion Plant Site. 

 
 
H.9 WORKFORCE RESTRUCTURING 
 
Notwithstanding any other provision in this Contract, when the Contractor determines that a 
reduction of force is necessary, the Contractor shall notify the Contracting Officer in writing in 
accordance with DOE 350.1 and other related guidance.  The Contractor shall 
provide information as directed by the Contracting Officer related to workforce 
restructuring activities and to enable compliance with Section 3161 of the National Defense 
Authorization Act for Fiscal Year 1993 and any other DOE guidance pertaining to employees 
who may be eligible for provisions of the Act.  The Contractor shall supply workforce 
restructuring related information and reports as needed by DOE.  The Contractor shall extend 
displaced employee hiring preference in accordance with the Section I Clause entitled, 
DEAR 952.226-74, Displaced Employee Hiring Preference and Clause H.3, Workforce 
Transition and Employee Hiring Preferences. 

 
 
H.10 OVERTIME CONTROL PLAN 
 
Notwithstanding any other provision in this contract, if the aggregate overtime premium pay as a 
percent (%) of base salary exceeds 2 % for non-represented employees or 10% for represented 
employees, the contractor shall submit to the Contracting Officer separate annual Overtime 
Control Plans in accordance with the Section I Clause entitled, FAR 52.222-2, Payment for 
Overtime Premiums. 
 
 
H.11 ENERGY EMPLOYEES OCCUPATIONAL ILLNESS COMPENSATION PROGRAM 

ACT (EEOICPA) 
 
The contractor shall provide support of the EEOICPA established under Title XXXVI of the 
National Defense Authorization Act of 2001 (Public Law 106-398).  The contractor shall provide 
records in accordance with the Section I Clause entitled, DEAR 970.5204-3, Access to and 
Ownership of Records, in support of EEOICPA claims and the claim process under the EEOICPA.  
 
The contractor shall: 
 

(A) Verify employment and provide other records which contain pertinent information 
for compensation under the EEOICPA.  The contractor shall provide this support 
for itself and any named subcontractors’ employees.   

 
(B) Provide reports as directed by the U.S. Department of Energy (DOE), such as 

costs associated with EEOICPA.  
 

(C) Provide an EEOICPA point-of-contact; this employee shall attend meetings, as 
requested by the U.S. Department of Energy Portsmouth Paducah Project Office 
(DOE-PPPO). 
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(D) Locate, retrieve and provide a minimum of two (2) copies of any personnel and 
other program records as requested. 

 
(E) Perform records research needed to complete the Department of Labor (DOL) 

claims or to locate records needed to complete the claims. 
 

(F) Perform/coordinate records declassification activities required for the processing 
of claims forms. 

 
(G) Keep Federal Compensation Program Act (FCPA) information current on 

EEOICPA claims activities. 
 

(H) Ensure costs information is input to the FCPA electronic reporting system by the 
10th of each month. 

 
(I) Ensure all EEOICPA claims received are completed and returned to DOE within 

45 calendar days of the date entered in the FCPA electronic reporting system. 
 
The FCPA electronic reporting system will be provided to the contractor. 
 
 
H.12 KEY PERSONNEL 
 

(A) Introduction.   
 

Key Personnel are considered essential to the success of all work being 
performed under this contract.  This Clause provides specific requirements, in 
addition to the requirements of the clause in Section I entitled, “Key Personnel,” 
for Key Personnel, requirements for changes to Key Personnel, reductions in 
Contract fee for changes to Key Personnel, and identification of all Key 
Personnel for this Contract. 

 
(B) Key Personnel Requirements.   

 
The Contracting Officer and designated Contracting Officer’s Representative(s) 
shall have direct access to the Key Personnel.  All Key Personnel shall be 
permanently assigned to the position.  In addition to the definition contained in 
the Section I Clause entitled, DEAR 952.231-71, Insurance – Litigation and 
Claims, Key Person(s) are considered managerial personnel.   

 
(C) Definitions 

 
For the purposes of this Clause, Changes to Key Personnel is defined as: (i) any 
change to the position assignment of a current Key Person under the contract, 
except for a person who acts for short periods of time, in the place of a Key 
Person during his or her absence, the total time of which shall not exceed 
30 working days during any given year; (ii) utilizing the services of a new 
substitute Key Person for assignment to the contract; or (iii) assigning a current 
Key Person for work outside the contract. 

 
(D) Contract Fee Reductions for Changes to Key Personnel 
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(1) Notwithstanding approval by the Contracting Officer, any time the 

Program Manager (the initial Program Manager or any substitution 
approved by the Contracting Officer) is changed for any reason within two 
(2) years of being placed in the position, Available Fee described in 
Section B, will be permanently reduced by $250,000 for each and every 
occurrence of a change to the Program Manager. 

 
(2) Notwithstanding approval by the Contracting Officer, any time a Key 

Person other than the Program Manager (any initial Key Person or any 
substitution approved by the Contracting Officer) is changed for any 
reason within two (2) years of being placed in the position, Available Fee 
described in Section B, be permanently reduced by $50,000 for each and 
every occurrence of a change to the Key Person.  

 
(3) The contractor may request in writing that the Contracting Officer 

consider waiving all or part of a reduction in contract fee.  Such written 
request shall include the factual basis for the request. The Contracting 
Officer shall have unilateral discretion to make the determination to waive 
or not waive all or part of a reduction in contract fee. 

 
(E) Key Personnel for this Contract 
 

The list of Key Personnel for this contract will be amended during the course of 
the contract to add or delete Key Personnel as approved by the Contracting 
Officer.  The following is the current list of Key Personnel for this contract: 
 
    

Name Position 
Jamie Jameson Program Manager  
Dennis Carr Manager, Environmental Remediation 
Bob Nichols Manager, Facility S&M and D&D 
Danny Nichols Manager, Waste Management 
Dennis Nixon Manager, Planning & Site-Wide Integration 
Marc Jewett Manager, Regulatory Planning & Implementation 
Tom Lee Manager, Environment, Safety, Health & Quality 
Michael Vermeulen Manager, Business Management 
Gary Hoovler Manager, Nuclear Safety & Engineering 

 
 
H.13 WORK STOPPAGE AND SHUTDOWN AUTHORIZATION 
 

(A) Imminent Health and Safety Hazard is a given condition or situation which, if not 
immediately corrected, could result in a serious injury or death, including 
exposure to radiation and toxic/hazardous chemicals.  Imminent Danger in 
relation to the facility safety envelope is a condition, situation, or proposed 
activity which, if not terminated, could cause, prevent mitigation of, or seriously 
increase the risk of (1) nuclear criticality, (2) radiation exposure, (3) 
fire/explosion, and/or (4) toxic hazardous chemical exposure. 
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(B) Work Stoppage.  In the event of an imminent health and safety hazard, identified 
by facility line management or operators or facility health and safety personnel 
overviewing facility operations, or other individuals, the individual or group 
identifying the imminent hazard situation shall immediately take actions to 
eliminate or mitigate the hazard (i.e., by directing the operator/implementer of the 
activity or process causing the imminent hazard to stop work, or by initiating 
emergency response actions or other actions) to protect the health and safety of 
the workers and the public, and to protect U.S. Department of Energy (DOE) 
facilities and the environment.  In the event an imminent health and safety hazard 
is identified, the individual or group identifying the hazard should coordinate with 
an appropriate contractor official, who will direct the shutdown or other actions, 
as required.  Such mitigating action should subsequently be coordinated with the 
DOE and contractor management.  The suspension or stop-work order should be 
promptly confirmed in writing from the Contracting Officer. 

 
(C) Shutdown.  In the event of an imminent danger in relation to the facility safety 

envelope or a non-imminent health and safety hazard identified by facility line 
managers, facility operators, health and safety personnel overviewing facility 
operations, or by independent oversight organizations, the individual or group 
identifying the potential health and safety hazard may recommend facility 
shutdown in addition to any immediate actions needed to mitigate the situation.  
However, the recommendation must be coordinated with contractor 
management, and the DOE Portsmouth/Paducah Project Office (PPPO) 
Manager.  Any written direction to suspend operations shall be issued by the 
Contracting Officer, pursuant to the Section F Clause entitled, FAR 52.242-15, 
Stop-Work Order. 

 
(D) Facility Representatives.  DOE personnel designated as Facility Representatives 

provide the technical/safety oversight of operations.  The Facility Representative 
has the authority to “stop work,” which applies to the shutdown of an entire plant, 
activity, or job.  This stop-work authority will be used for an operation of a facility 
which is performing work the Facility Representative believes: 

 
(1) Poses an imminent danger to health and safety of workers or the public if 

allowed to continue; 
 

(2) Could adversely affect the safe operation of, or could cause serious 
damage to the facility if allowed to continue; or 

 
(3) Could result in the release of radiological or chemical hazards to the 

environment in excess of regulatory limits.   
 

(E) This clause flows down to all subcontractors at all tiers.  Therefore, the contractor 
shall insert a clause, modified appropriately to substitute “contractor 
representatives” for “the Contracting Officer” in all subcontracts. 

 
 
H.14 ALLOCATION OF RESPONSIBILITY AND LIABILITY FOR CONTRACTOR AND U.S. 

DEPARTMENT OF ENERGY (DOE) ENVIRONMENTAL COMPLIANCE ACTIVITIES 
 

(A) In this Clause: 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-27 
 

 
(1) “Environmental” requirements means requirements imposed by 

applicable federal, state, and local environmental laws and regulations, 
including, without limitation, statutes, ordinances, regulations, court 
orders, consent decrees, administrative orders, or compliance 
agreements including consent orders, permits, and licenses; and 

 
(2) “Party” means either the contractor or DOE. 

 
(B) Fines and Penalties.  The contractor shall accept, in its own name, service of 

proposed notices, or notices of, correction, penalty, fine, violation, administrative 
orders, citation, or notice of alleged violations, (e.g., Notice of Correction [NOC], 
Notice of Penalty [NOP], Notice of Deficiency [NOD], Notice of Fine [NOF], 
Preliminary Notice of Violation [PNOV], Notice of Violation [NOV], and Notice of 
Alleged Violation [NOAV]) and any similar type notices issued by federal or state 
regulators to the contractor resulting from or relating to contractor’s performance of 
work under this contract, without regard to liability.  The contractor shall 
immediately notify DOE of such receipt and shall provide copies or originals of 
such documents within two working days.  

 
(C) Responsibility and liability for fines or penalties arising from or related to violations 

of environmental requirements shall be borne by the party causing the violation 
regardless of which party: 

 
(1) The cognizant regulatory authority fines or penalizes; 

 
(2) Signs permit applications (including situations where DOE signs defective 

or non-conforming permit applications or other environmental submittals 
prepared by or under the direction of the contractor), manifests, reports, 
or other required documents; 

 
(3) Is a permittee; or 

 
(4) Is the named subject of an enforcement action or assessment of a fine or 

penalty. 
 

(D) Negotiations.  DOE may in its discretion choose to be in charge of, and direct, all 
negotiations with regulatory agencies regarding permits, fines, penalties, and any 
other proposed notice, notice, administrative order, and any similar type of notice 
as described in paragraph (B) above.  As directed or required by DOE, the 
contractor shall participate in negotiations with regulatory agencies; however, the 
contractor shall not make any commitments or offers to regulators purporting to 
bind or binding the Government in any form or fashion, including monetary 
obligations, without receiving written authorization or concurrence from the 
Contracting Officer or his/her authorized representative prior to making such 
offers/commitments.  Failure to obtain such advance written approval may result 
in otherwise allowable costs being declared unallowable and/or the contractor 
being liable for any excess costs to the Government associated with or resulting 
from such offers/commitments. 
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(E) For purposes of FAR 31.205-15(a), costs of fines and penalties resulting from 
violations of, or failure of the contractor to comply with, environmental requirements 
are unallowable costs. 

  
(F) Termination, Expiration, Permit Transfer.  In the event of expiration or termination 

of this contract, DOE may require the contractor to take all necessary steps to 
transfer on an allowable cost basis some or all environmental permits held by the 
contractor.  DOE or another contractor designated by DOE will assume 
responsibility for such permits, with the approval of the regulating agency.  The 
contractor shall remain liable for all unresolved costs, claims, demands, fines and 
penalties, including reasonable legal costs, arising prior to the date such permits 
are transferred to another party.   

 
(G) Miscellaneous.  The contractor shall accept assignment or transfer of permits 

pertaining to matters under this contract currently held by DOE and its existing 
contractors.  The contractor may submit for DOE’s consideration, requests for 
alternate review, comment, or signature schedules for environmental permit 
applications or other regulatory materials covered by this Clause.  Any such 
schedule revision shall be effective only upon written approval from the 
Contracting Officer.   

 
 

H.15 ENVIRONMENTAL RESPONSIBILITY 
 

(A) General.  The contractor is required to comply with all environmental laws, 
regulations, directives, orders, and procedures applicable to the work being 
performed under this contract.  This includes, but is not limited to, compliance 
with applicable federal, state and local laws and regulations, permits, interagency 
agreements such as consent orders, consent decrees, and settlement 
agreements between the U. S. Department of Energy (DOE) and federal and 
state regulatory agencies.  The Portsmouth Consent Decree and Consent Order 
constitute a requirement pursuant to which the contractor agrees to plan and 
perform the contract work. 

 
(B) Environmental Permits.  This paragraph addresses three permit scenarios, where 

the contractor is the sole permittee; where the contractor and DOE are joint 
permittees; and where multiple contractors are permittees.   
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(1) Contractor as Sole Permittee.  To the extent permitted by law and subject 
to other applicable provisions of the contract that impose responsibilities 
on DOE, and provisions of law that impose responsibilities on DOE or 
third parties, the contractor shall be responsible for obtaining in its own 
name, shall sign, and shall be solely responsible for compliance with all 
permits, authorizations and approvals from federal, state, and local 
regulatory agencies which are necessary for the performance of the work 
required of the contractor under this contract.  Under this permit scenario, 
the contractor shall make no commitments or set precedents that are 
detrimental to DOE or other contractors.  The contractor shall coordinate 
its permitting activities with DOE, and with other contractors which may 
be affected by the permit or precedent established therein, prior to taking 
the permit action.   

 
(2) DOE as Permittee, or Contractor and DOE as Joint Permittees.  Where 

appropriate, required by law, or required by applicable regulatory 
agencies, DOE will sign permits as permittee, or as owner or as 
owner/operator with the contractor as operator or co-operator, 
respectively.  DOE will co-sign hazardous waste permit applications as 
owner/operator where required by applicable law.  In this scenario, the 
contractor shall coordinate its actions with DOE.  DOE is responsible for 
timely notification to the contractor of any issues or changes in the 
regulatory environment that impact or may impact contractor 
implementation of any permit requirement.  The contractor shall be 
responsible for timely notification to DOE of any issues or changes in the 
regulatory environment that impact or may impact contractor 
implementation of any permit requirement.   

 
(3) Multiple Contractors as Permittees.  Where appropriate, in situations 

where multiple contractors are operators or co-operators of operations 
requiring environmental permits, DOE will sign such permits as owner or 
co-operator and affected contractors shall sign as operators, or co-
operators.  In this scenario, the contractor shall coordinate as appropriate 
with DOE and other contractors affected by the permit. 

 
(C) Permit Applications.  The contractor shall provide to DOE for review and comment in 

draft form any permit applications and other regulatory materials necessary to be 
submitted to regulatory agencies for the purposes of obtaining a permit.  Whenever 
reasonably possible all such materials shall be provided to DOE initially not later than 
90 days prior to the date they are to be submitted to the regulatory agency.  The 
contractor shall normally provide final regulatory documents to DOE at least 30 days 
prior to the date of submittal to the regulatory agencies for DOE’s final review and 
signature or concurrence.  Special circumstances may require permits to be 
submitted in a shorter time frame.  As soon as the contractor is aware of any such 
special circumstance, the contractor will provide notice to DOE as to the timeframe in 
which the documents will be submitted to DOE.  The contractor may submit for 
DOE’s consideration, requests for alternate review, comment, or signature, 
schedules for environmental permit applications or other regulatory materials 
covered by this Clause.  Any such requests shall be submitted 30 days before such 
material would ordinarily be required to be provided to DOE.  Any such schedule 
revision shall be effective only upon approval from the Contracting Officer.   
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(D) Copies, Technical Information.  The contractor shall provide DOE copies of all 

environmental permits, authorizations, and regulatory approvals issued to the 
contractor by the regulatory agencies.  DOE will, upon request, make available to 
the contractor access to copies of all environmental permits, authorizations, and 
approvals issued by the regulatory agencies to DOE that the contractor may 
need to comply with under applicable law.  The contractor and DOE will provide 
to each other copies of all documentation, such as, letters, reports, or other such 
materials transmitted either to or from regulatory agencies relating to the contract 
work.  The contractor and DOE shall maintain all necessary technical information 
required to support applications for revision of DOE or other Site contractor 
environmental permits when such applications or revisions are related to the 
contractor’s operations.  Upon request, the contractor or DOE shall provide to the 
other access to all necessary and available technical information required to 
support applications for or revisions to permits or permit applications.  The 
contractor shall provide to DOE a certification statement relating to such 
technical information in the form required by the following paragraph.   

 
(E) Certifications.  The contractor shall provide a written certification statement 

attesting that information DOE is requested to sign was prepared in accordance 
with applicable requirements.  The contractor shall include the following 
certification statement in the submittal of such materials to DOE: 

 
I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted.  Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for 
gathering the information, the information is, to the best of my knowledge 
and belief, true, accurate, and complete.  I am aware that there are 
significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

 
The certification statement shall be signed by the individual authorized to sign 
such certification statements submitted to federal or state regulatory agencies 
under the applicable regulatory program. 

 
 
H.16 EMERGENCY CLAUSE 
 

(A) The U.S. Department of Energy (DOE) Portsmouth/Paducah Project Office (PPPO) 
Manager or designee shall have sole discretion to determine when an emergency 
situation exists at the Portsmouth site.  In the event that either the DOE-PPPO 
Manager or designee determines such an emergency exists, the applicable DOE 
Manager or designee will have the authority to direct any and all activities of the 
contractor and subcontractors necessary to resolve the emergency situation.  The 
applicable DOE Manager or designee may direct the activities of the contractor and 
subcontractors throughout the duration of the emergency. 

 
(B) The contractor shall include this Clause in all subcontracts at any tier for work 

performed at the Portsmouth site. 
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H.17 ALTERNATIVE DISPUTE RESOLUTION (ADR) 
 
It is federal policy, as enunciated in the Administrative Dispute Resolution Act of 1996,  5 U.S.C. 
§ 571, et seq., and Part 33 of the Federal Acquisition Regulation, to use consensual alternative 
means of dispute resolution “to the maximum extent practicable” to resolve issues in 
controversy involving the federal government.  Therefore, should an issue in controversy arise 
in conjunction with or related to the performance of this contract, and should the parties not be 
able to resolve the issue through unassisted negotiations, prior to resorting to the formal claim 
and appeal process provided for under the “Disputes” clause and the Contract Disputes Act of 
1978, 41 U.S.C. § 601, et seq. (CDA), they will consider using one or more alternative dispute 
resolution (ADR) techniques to achieve resolution of the issue.  To that end, they will jointly or 
separately contact the United States Civilian Board of Contract Appeals (CBCA) in order to 
discuss possible ADR options and will exert their best efforts to devise a mutually acceptable 
agreement to establish terms and guidelines for ADR proceedings as may be appropriate.  
 
This clause does not establish a condition precedent to the formal filing of a claim with the 
contracting officer or to the filing of an appeal pursuant to the CDA. Any attempt to resolve an 
issue in controversy through non-binding ADR will be without prejudice to the parties’ rights to 
adjudicate an issue not resolved through ADR. The particulars of any ADR proceedings will not 
be part of the administrative record for adjudication of the issue in controversy. 

 
 

H.18 LITIGATION SUPPORT 
 

(A) The contractor shall maintain a legal function to support litigation, arbitration, 
environmental, procurement, employment, labor, and the Price-Anderson 
Amendments Act areas of law.  The contractor shall provide sound litigation 
management practices.  Within 60 days of contract award, the contractor shall 
provide a Litigation Management Plan compliant with Code of Federal 
Regulations Title 10 Subpart 719, Contractor Legal Management Requirements. 

 
(B) As required by the Contracting Officer, the contractor shall provide support to the 

Government on regulatory matters, third-party claims, and threatened or actual 
litigation.  Support includes, but is not necessarily limited to: case preparation, 
document retrieval, review and reproduction, witness preparation, expert witness 
testimony, and assistance with discovery or other information requests 
responsive to any legal proceeding. 

 
 

H.19 ASSIGNMENT AND ADMINISTRATION OF SUBCONTRACTS 
 

(A) Assignment of Subcontracts.  The Government reserves the right to direct the 
contractor to assign to the Government or another contractor any subcontract 
awarded under this contract, including lower-tier subcontracts.  This Clause is 
required as a flow-down Clause in all subcontracts. 

 
(B) Assignment of DOE Prime Contracts.  During the period of performance of this 

Contract it may become necessary for the U.S. Department of Energy (DOE) to 
transfer and assign existing or future DOE prime contracts supporting site work 
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to this contract.  The contractor shall accept the transfers and assignments.  The 
transfer of these prime contracts will be for administration purposes and in effect 
the transferred contracts will become subcontracts to this contract.  Any 
recommendations and/or suggestions on individual transfers shall be submitted 
in writing to the Contracting Officer prior to the transfer or assignment. 

 
(C) Administration of Subcontracts.  The administration of all subcontracts entered 

into and/or managed by the contractor, including responsibility for payment 
hereunder, shall remain with the contractor unless assigned at the direction of 
the DOE. 

 
(D) Transfer of Subcontracts.  The contractor agrees to accept transfer of existing 

subcontracts as determined necessary by DOE for continuity of operations.  The 
contractor shall attempt to negotiate changes to the assigned subcontracts 
incorporating mandatory flow-down provisions at no cost.  If the subcontractor 
refuses to accept the changes or requests price adjustments, the contractor will 
notify the Contracting Officer in writing. 

 
 
H.20 DISPOSITION OF INTELLECTUAL PROPERTY – FAILURE TO COMPLETE 

CONTRACT PERFORMANCE 
 
The following provisions shall apply in the event the contractor does not complete contract 
performance for any reason: 

 
(A) The Government may take possession of and use all technical data, including 

limited rights data, restricted computer software, and data and software obtained 
from subcontractors, licensors, and licensees, necessary to complete the work in 
conformance with this contract, including the right to use the data in any 
Government solicitations for the completion of the work contemplated under this 
contract.  Technical data includes, but is not limited to, specifications, designs, 
drawings, operations manuals, flowcharts, software, databases and any other 
information necessary for of the completion of the work under this contract.  
Limited rights data and restricted computer software will be protected in 
accordance with the provisions of the Section I Clause entitled DEAR 970.5227-1 
Rights in Data-Facilities.  The contractor shall ensure that its subcontractors and 
licensors make similar rights available to the Government and its contractors. 

 
(B) The contractor agrees to and does hereby grant to the Government an irrevocable, 

non-exclusive, paid-up license in and to any inventions or discoveries regardless of 
when conceived or actually reduced to practice by the contractor, and any other 
intellectual property, including technical data, which are owned or controlled by the 
contractor, at any time through completion of this contract and which are 
incorporated or embodied in the construction of the facilities or which are utilized in 
the operation or remediation of the facilities or which cover articles, materials or 
products manufactured at a facility:  (1) to practice or to have practiced by or for 
the Government at the facility; and (2) to transfer such license with the transfer of 
that facility.  The acceptance or exercise by the Government of the aforesaid rights 
and license shall not prevent the Government at anytime from contesting the 
enforceability, validity or scope of, or title to, any rights or patents or other 
intellectual property herein licensed.  
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(C) In addition, the contractor will take all necessary steps to assign permits, 

authorizations, leases, and licenses in any third party intellectual property to the 
Government, or such other third party as the Government may designate, that 
are necessary for the completion of the work contemplated under this contract. 

 
 
H.21 PRIVACY ACT SYSTEMS OF RECORDS 
 
The contractor shall design, develop, or adopt the following systems of records on individuals to 
accomplish an agency function pursuant to the Section I Clause entitled, FAR 52.224-2, Privacy 
Act. 
 

System No.   Title 
DOE-5  Personnel Records of Former Contractor Employees 
DOE-13 Payroll & Leave Records 
DOE-14 Report of Compensation 
DOE-15 Intelligence Related Access Authorization 
DOE-23 Property Accountability System 
DOE-28 General Training Records 
DOE-31 Firearms Qualifications Requirements 
DOE-33 Personnel Medical Records 
DOE-35 Personnel Radiation Exposure Records 
DOE-43 Personnel Security Clearance File 
DOE-51 Employee and Visitor Access Control Records 
DOE-53 Access Authorization for ADP Equipment 

 
 
H.22 RESPONSIBLE CORPORATE OFFICIAL AND CORPORATE BOARD OF 

DIRECTORS 
 
 Responsible Corporate Official 
 

(A) The contractor has provided a guarantee of performance from its parent(s) 
company in the form set forth in Section J Attachment entitled, Performance 
Guarantee Agreement.   

 
(B) DOE may contact, as necessary, the single Responsible Corporate Official from 

the contractor signing the Performance Guarantee Agreement.  The Responsible 
Corporate Official identified below shall be at an organizational level above the 
contractor and shall have sole corporate authority and accountability for the 
performance of the contract to resolve any issues with DOE beyond the authority 
of the Project Manager.    
 

Name:  Bruce Stanski 
Position:  Group President 
Company/Organization:  Fluor Government Group  
Address:  2300 Clarendon Blvd., Suite 1110, Arlington, VA  22201 
Phone:  703-351-6461  
Facsimile:  703-469-1593 
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Email:  Bruce.Stanski@fluor.com 
 
(C) Should the Responsible Corporate Official change during the period of the 

contract, the contractor shall notify the Contracting Officer in writing within 30 
days of any change. 

 
The contractor has provided by name and affiliation each member of the Corporate 
Board of Directors that will have corporate oversight.  In the event any of the signatories 
to the Guarantee of Performance enters into proceedings relating to bankruptcy, whether 
voluntary or involuntary, the contractor agrees to furnish written notification of the 
bankruptcy to the Contracting Officer. 
 
DOE may contact, as necessary, any member of the Responsible Corporate Board of 
Directors, who is accountable for corporate oversight of the contractor organization and 
key personnel. 
 
Responsible Corporate Board of Directors (information required for each Board 
Member): 
 
Name:  Steve Dobbs 
Position:  Senior Group President 
Company/Organization:  Fluor Corporation 
Address:  6700 Las Colinas Blvd., Irving, TX  75039  
Phone:  469-398-7670 
Facsimile:  469-398-7261 
Email:  Steve.Dobbs@fluor.com 
 
 
Name:  Eric Best 
Position:  Group CFO 
Company/Organization:  Fluor Government Group 
Address:  100 Fluor Daniel Drive, Greenville, SC  29672  
Phone:  469-398-7670 
Facsimile:  469-398-7261 
Email:  Steve.Dobbs@fluor.com 
 
 
Name:  S. Robert Cochran 
Position:  President 
Company/Organization:  B&W Technical Services Group, Inc.  
Address:  2016 Mt. Athos Rd., Lynchburg, VA  24504 
Phone:  434-522-6808 
Facsimile:  434-522-5450 
Email:  srcochran@babcock.com 
 
 



Portsmouth D&D Project  Section H 
Contract No. DE-AC30-10CC40017   

H-35 
 

Name:  Ken Camplin 
Position:  Vice President Corporate Development 
Company/Organization:  B&W Technical Services Group, Inc. 
Address:  800 Main Street, Lynchburg, VA  24504  
Phone:  434-522-5115 
Facsimile:  _______________ 
Email:  krcamplin@babcock.com 
 
 

H.23 MENTOR-PROTÉGÉ PROGRAM 
 

(A) Both the U.S. Department of Energy (DOE) and the Small Business 
Administration (SBA) have established Mentor-Protégé Programs to encourage 
federal prime contractors to assist small businesses, firms certified under Section 
8(a) of the Small Business Act by the SBA, other small disadvantaged 
businesses, women-owned small businesses, historically black colleges and 
universities and minority institutions, other minority institutions of higher learning, 
and small business concerns owned and controlled by service disabled veterans 
in enhancing its business abilities.  Within 90 days of contract award and 
continuing throughout the contract period of performance, the contractor shall 
mentor at least one active Protégé company through the DOE and/or SBA 
Mentor-Protégé Programs.  Mentor and Protégé firms will develop and submit 
“lessons learned” evaluations to DOE at the conclusion of the contract. 

 
(B) DOE Mentor-Protégé Agreements shall be in accordance with DEAR Subpart 

919.70, The Department of Energy Mentor-Protégé Program. 
 

(C) SBA Mentor-Protégé Agreements shall be in accordance with applicable SBA 
regulations. 

 
 
H.24 LOBBYING RESTRICTION (ENERGY & WATER DEVELOPMENT AND RELATED 

AGENCIES APPROPRIATIONS ACT, 2008) 
 
The contractor agrees that none of the funds obligated on this award shall be expended, directly 
or indirectly, to influence Congressional action on any legislation or appropriation matters 
pending before Congress, other than to communicate to members of congress as described in 
18 U.S.C. 1913.  This restriction is in addition to those prescribed elsewhere in statute and 
regulation. 

 
H.25 PERFORMANCE GUARANTEE AGREEMENT 
 
The contractor’s parent organization(s) has (have) provided a Performance Guarantee 
Agreement in a manner and form acceptable to the Contracting Officer assuring the 
performance, duties, and responsibilities of the contractor will be satisfactorily fulfilled.  The 
Performance Guarantee Agreement(s) is incorporated herein and included as Contract Section 
J Attachment, entitled, Performance Guarantee Agreement(s). 
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H.26 WITHDRAWAL OF WORK 
 

(A) The Government may, at its option and during the performance of this contract, 
unilaterally have any of the work contemplated by Section C, Performance Work 
Statement, of this contract performed by either another contractor or to have the 
work performed by Government employees.  

 
(B) Work may be withdrawn:   

 
(1) In order for the Government to conduct pilot programs;  

 
(2) If the contractor’s estimated cost of the work is considered unreasonable;  

 
(3) For less than satisfactory performance by the contractor; or 

 
(4) For any other reason deemed by the Contracting Officer to be in the best 

interests of the Government.   
 

(C) If any work is withdrawn by the Contracting Officer, the contractor agrees to fully 
cooperate with the new performing entity and to provide whatever support is 
required. 

 
 
H.27 USE OF DOE FACILITIES 
 
The contractor may conduct programs of local community assistance to mitigate adverse 
impacts of closure or reconfiguration of U.S. Department of Energy (DOE) facilities.  Such 
programs may provide for the lease or transfer of DOE property at less than fair market value in 
accordance with the Hall Amendment (Public Law 103-160, Sections 3154 and 3155).  The 
Contracting Officer must approve, in writing, prior to any lease or transfer of DOE property 
under this program.  Any lease or transfer of property under this program must also be 
approved and executed (issued) by the DOE Certified Realty Specialist, as appropriate. 
 
 
H.28 INFORMATION 
 

(A) Management of Information Resources.  The contractor shall design and 
implement Information Resources Management (IRM) capabilities as required to 
execute this Contract in accordance with the Office of Management and Budget 
(OMB) Circular A-130, Management of Federal Information Resources.   

 
(B) Release of Information.   The contractor shall provide timely, accurate, and 

complete responses to information requested by DOE to comply with Freedom of 
Information Act and Privacy Act requirements. 

 
(C) Unclassified Controlled Nuclear Information (UCNI).  Documents originated by 

the contractor or furnished by the Government to the contractor, in connection 
with this contract, may contain Unclassified Controlled Nuclear Information as 
determined pursuant to Section 148 of the Atomic Energy Act of 1954, as 
amended.  The contractor shall be responsible for protecting such information 
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from unauthorized dissemination in accordance with DOE regulations and 
directives and Section I Clauses entitled, DEAR 952.204-2, Security 
Requirements and DEAR 952.204-70, Classification/Declassification. 

 
(D) Confidentiality of Information.  To the extent that the work under this contract 

requires that the contractor be given access to confidential or proprietary 
business, technical, or financial information belonging to the Government or other 
companies, the contractor shall, after receipt thereof, treat such information as 
confidential and agrees not to appropriate such information to its own use or to 
disclose such information to third parties unless specifically authorized by the 
Contracting Officer in writing.  The foregoing obligations, however, shall not apply 
to:  

 
(1) Information which, at the time of receipt by the contractor, is in the public 

domain; 
 

(2) Information which is published after receipt thereof by the contractor or 
otherwise becomes part of the public domain through no fault of the 
contractor; 

 
(3) Information which the contractor can demonstrate was in its possession 

at the time of receipt thereof and was not acquired directly or indirectly 
from the Government or other companies; 

 
(4) Information which the contractor can demonstrate was received by it from 

a third party that did not require the contractor to hold it in confidence. 
 

The contractor shall obtain the written agreement, in a form satisfactory to the 
Contracting Officer, of each employee permitted access to such information, 
whereby the employee agrees that he/she will not discuss, divulge or disclose 
any such information or data to any person or entity except those persons within 
the contractor’s organization directly concerned with the performance of the 
contract.  

 
The contractor agrees, if requested by the Government, to sign an agreement 
identical, in all material respects, to the provisions of this subparagraph (d), with 
each company supplying information to the contractor under this contract, and to 
supply a copy of such agreement to the Contracting Officer.  Upon request from 
the Contracting Officer, the contractor shall supply the Government with reports 
itemizing information received as confidential or proprietary and setting forth the 
company or companies from which the contractor received such information.  

 
The contractor agrees that upon request by DOE, it will execute a DOE-approved 
agreement with any party whose facilities or proprietary data it is given access to 
or is furnished, restricting use and disclosure of the data or the information 
obtained from the facilities.  Upon request by DOE, such an agreement shall also 
be signed by contractor personnel.   

 
(E) The Government reserves the right to require the contractor to include this 

Clause or a modified version of this Clause in any subcontract as directed in 
writing by the Contracting Officer. 
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H.29 ADDITION AND ALTERATIONS TO IMPLEMENT EXECUTIVE ORDER 13423, 

STRENGTHENING FEDERAL ENVIRONMENTAL, ENERGY, AND 
TRANSPORTATION MANAGEMENT AND ITS IMPLEMENTING INSTRUCTIONS 

 
This contract involves contractor operation of Government-owned facilities and/or vehicles and 
the provisions of Executive Order 13423 are applicable to the contractor to the same extent they 
would be applicable if the Government were operating the facilities or vehicles.  Information on 
the requirements of the Executive Order and its Implementing Instructions may be found at 
http://ofee.gov/Executive Order/Executive Order13423_main.asp.  This requirement includes 
the Electronics Stewardship requirements of Implementing Instruction XII.  When acquiring 
desktop or laptop computers and computer monitors, the contractor shall acquire Electronic 
Product Environmental Assessment Tool registered products conforming to IEEE 1680-2006 
Standard and ranked at least bronze, provided such products are life cycle cost efficient and 
meet applicable performance requirements.  Information on EPEAT-registered computer 
products is available at www.epeat.net.    
 
 
H.30 PRICE-ANDERSON AMENDMENTS ACT NONCOMPLIANCE 
 
The contractor shall establish an internal Price-Anderson Amendments Act (PAAA) 
noncompliance identification, tracking, and corrective action system and shall provide access to 
and fully support DOE reviews of the system.  The contractor shall also implement a Price- 
Anderson Amendments Act reporting process which meets applicable DOE standards.  The 
contractor shall be accountable for ensuring that subcontractors adhere to these requirements. 
 
 
H.31 STANDARD INSURANCE REQUIREMENTS 

 
In accordance with DEAR clause 952.231-71, entitled "Insurance - Litigation and Claims," the 
following kinds and minimum amounts of insurance are required during the performance of this 
contract: 

 
(A) Worker's compensation and employer's liability insurance: 

 
(1) The amount required by the state in which work is performed under 

applicable workers' compensation and occupational disease statutes. 
 

(2) Employer's liability insurance in the amount of $100,000. 
 

(B) General liability insurance.  Bodily injury liability coverage written on the 
comprehensive form of policy of at least $500,000 per occurrence. 

 
(C) Automobile liability insurance.  Coverage shall be provided on a comprehensive 

basis.  It shall provide for bodily injury and property damage liability covering the 
operation of all automobiles used in connection with performance of this contract.  
Policies covering automobiles operated in the United States shall provide 
coverage of at least $200,000 per person and $500,000 per occurrence for bodily 
injury and $20,000 per occurrence for property damage. 
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The amount of liability coverage on other policies shall be commensurate with any legal 
requirements of the state and locality, plus sufficient to meet normal and customary claims. 
 
 
H.32 DEPARTMENT OF LABOR WAGE DETERMINATIONS 
 
When the Service Contract Act is applicable to the performance of this contract, the contractor 
shall comply with the requirements of U.S. Department of Labor Wage Determination Number 
2005-2424 Rev. 8, dated 6/12/08.  Copies of the wage determinations are attached to this 
contract (Section J, U.S. Department of Labor Wage Determination).  Revised wage 
determinations from the Department of Labor shall be incorporated into this contract.  The 
contractor and/or subcontractor shall comply with the revised wage determination for Service 
Contract Act covered employees. 

When the Davis-Bacon Act is applicable to the performance of this contract, the contractor shall 
comply with the requirements of Davis-Bacon Wage Determination Number OH080029, OH29, 
dated 4/3/09.  Copies of the wage determinations are attached to this contract (Section J, U.S. 
Department of Labor Wage Determination).  Revised wage determinations from the Department 
of Labor shall be incorporated into this contract. The contractor and/or subcontractor shall 
comply with the revised wage determination for Davis-Bacon Act covered employees. 

 
H.33 GOVERNMENT-OWNED PROPERTY AND EQUIPMENT RESPONSIBILITIES FOR 

CONTRACT TRANSITION PERIOD 
 
All real and personal property currently accountable to the incumbent contractor for contract 
performance will be provided to the contractor.  During the contract transition period, an 
inventory record of such property in the DOE Facilities Information Management System (FIMS) 
and current contractor’s personal property databases will be provided to the contractor.  
Specifically, the following property acceptance requirements will be implemented: 
 

(A) The contractor must perform a joint wall-to-wall physical inventory with the 
current contractor(s) of all accountable high-risk and sensitive property during the 
transition period and accept full accountability for the high-risk property at the 
end of transition. 

 
(B) The contractor must accept, at the end of transition, transfer of accountability for 

the remaining government-owned real and personal property not covered under 
paragraph (1), based on existing inventory records, on an “as-is, where-is” basis, 
or perform a wall-to-wall inventory within 120 calendar days of the effective date 
of the Contract.   Any discrepancies from the existing inventory records shall be 
reported to the CO.  As the formal inventories are completed, the contractor shall 
assume responsibility and liability for subsequent losses and damages.  If the 
physical inventory is not accomplished within the allotted time frame, the 
previous contractor's records will become the inventory baseline.     

 
 
H.34 COOPERATION WITH OTHER SITE CONTRACTORS 
 

(A) The DOE has/or will have prime contracts or agreements in place with the 
following entities:  Depleted Uranium Hexafluoride (DUF6) contractor, 
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Infrastructure, Facilities Support Services contractor, United States Enrichment 
Cooperation (USEC), and other entities that provide support to the DOE 
Portsmouth/Paducah Project Office. 

 
(B) In the event that DOE awards other contracts or establishes agreements with 

additional entities whose work affects the Contract, all terms and conditions of 
this provision apply to the contractor’s relationship with such entities. 

 
(C) In the performance of this D&D project contract, the contractor agrees to 

cooperate in a timely manner with DOE prime contractors and other entities.  
Cooperation includes, but is not limited to, the following types of activities: 
working together to resolve interface and work performance issues; establishing 
working groups; participating in meetings; providing access to applicable 
technical and contract information and data such as schedule and milestone 
data; discussing technical matters related to the Portsmouth site; providing 
access to contractor facilities or areas; and allowing observation of technical 
activities by appropriate personnel. 

 
(D) The contractor is not authorized to direct any other DOE prime contractor or 

other entities, except as specified elsewhere in this contract or directed by the 
CO. 

 
(E) The contractor shall not commit or permit any act which will interfere with the 

performance of work by any other DOE contractor or by Government employees.  
If DOE determines that the contractor’s activities may interfere with another DOE 
contractor, the CO shall provide instructions. 

 
 
H.35 TRANSITION TO FOLLOW-ON CONTRACT  
 
The contractor recognizes that the work and services covered by this contract are vital to the 
DOE mission and must be maintained without interruption, both at the 
commencement and the expiration of this contract.  It is therefore understood and further 
agreed in recognition of the above: 
 

(A) That at the expiration of the contract term or any earlier termination thereof, the 
contractor shall cooperate with a successor contractor or the Government by 
allowing either to interview its employees for possible employment, and if such 
employees accept employment with the successor contractor, shall release such 
employees established in coordination with the new employer or by DOE.  The 
contractor shall cooperate with the successor contractor and Government with 
regard to the termination or transfer arrangements for such employees to assure 
maximum protection of employee service credits and fringe benefits. 

 
(B) After selection by the Government of any successor contractor, the contractor 

and such successor contractor shall jointly prepare mutual detailed plans for 
phase-out and phase-in operations.  Such plans shall specify a training and 
orientation program for the successor contractor to cover each phase of the 
scope of work covered by the contract.  A proposed date by which the successor 
contractor will assume responsibility for such work shall be established.  The 
contractor shall assume full responsibility for such work until assumption thereof 
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by the successor contractor.  Execution of the proposed plan or any part thereof 
shall be accomplished in accordance with the CO’s direction and approval. 

 
(C) This clause shall apply to subcontracts as approved by the CO. 

 
 
H.36 PERSONNEL SECURITY CLEARANCES 
 

(A) The contractor is required to conduct pre-employment investigative screening of 
its prospective employees in order to ensure trustworthiness and reliability.  The 
contractor shall provide certification to the Contracting Officer (CO) that an 
investigative screening has been completed prior to employment.  The 
certification shall include verification of identity, previous employment and 
education, and the results of credit and law enforcement checks. 

 
(B) Personnel assigned by the contractor to work at the DOE site will be required to 

obtain a security clearance.  The levels of clearance are as follows: 
 

Clearance level 
Q – sensitive/nonsensitive 
L – confidential 
 

Under this contract, contractor personnel may be required to have an “L” or “Q” 
clearance level.  Key Personnel shall be required to have or be able to obtain a 
“Q” clearance level.  The contractor shall seek opportunities to reduce the levels 
of clearance required for personnel based upon the site conditions. 

 
(C) This requirement may be waived by the CO for personnel not involved with 

classified information while clearances are being processed, or for personnel 
associated with the program for short periods of time, such as consultants. 

 
(D) The contractor shall retrieve and dispose of badges for employees: 1) who are no 

longer working on the contract; 2) who no longer require access; 3) when their 
badge expires; or 4) when the contract expires or is terminated.  

 
 
H.37 CONTRACTOR COMMUNITY COMMITMENT PLAN  
 
DOE and the contractor are charged with carrying out the critical mission of the decontamination 
and decommissioning (D&D) of the Portsmouth Gaseous Diffusion Plant (GDP).  The 
Portsmouth GDP has benefited from its location in southern Ohio and from the workforce and 
other resources provided by the region.  In recognition of these benefits, the contractor shall 
take meaningful actions to implement its community commitment as described in DEAR 
970.5226-3 which is included in Section I of the contract.  
 
DOE will not prescribe which community commitment activities the contractor may engage in 
but identifies the activities listed in (A), (B) and (C) below as worthwhile endeavors for its 
consideration.  The list is not intended to preclude other constructive community activities. 
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The contractor shall submit to DOE an annual plan for the community commitment activities and 
report on program success semi-annually.   
 
The contractor may use fee dollars for these or other community commitment activities as it 
deems appropriate.  All costs to be incurred by the contractor for community commitment 
activities are unallowable and non-reimbursable under the contract.  
 

(A) Regional Educational Outreach Programs 
 

The objectives of these programs include teacher enhancement, student support, 
curriculum enhancement, educational technology, public understanding, and 
providing the services of Portsmouth GDP employees to schools, colleges, and 
universities. 
 
The Regional Educational Outreach Programs could involve providing contractor 
employees an opportunity to improve their employment skills and opportunities 
by an educational assistance allowance, provision for outside training programs 
either during or outside regular work hours, or executive training programs for 
non-executive employees.  This could also involve participating in activities that 
foster relationships with regional educational institutions and other institutions of 
higher learning or encouraging students to pursue science, engineering, and 
technology careers. 
 

(B) Regional Purchasing Programs 
 

The contractor could conduct business alliances with regional vendors.  These 
alliances may include training and mentoring programs to enable regional 
vendors to compete effectively for Portsmouth GDP subcontracts and purchase 
orders and/or assistance with the development of business systems (accounting, 
budget, payroll, property, etc.) to enable regional vendors to meet the audit and 
reporting requirements of the Portsmouth GDP and DOE.  These alliances may 
also serve to encourage the formation of regional trade associations which will 
better enable regional businesses to satisfy Portsmouth GDP’s needs. 
 
The contractor could coordinate and cooperate with the Chambers of Commerce, 
Small Business Development Centers, and like organizations, and make 
prospective regional vendors aware of any assistance that may be available from 
these entities. 
 
DOE encourages the use of regional vendors in fulfilling Portsmouth GDP 
requirements. 
 
The contractor shall encourage its subcontractors, at all tiers, to participate in 
these activities. 

 
(C) Community Support 

 
The contractor may directly sponsor specific local community activities or 
sponsor individual employees available to work with a specific local community 
activity.  The contractor may provide support and assistance to community 
service organizations.  The contractor may support strategic partnerships with 
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professional and scientific organizations to enhance recruitment into all levels of 
its Portsmouth GDP organization. 
 
The contractor may support other community involvement activities as it deems 
appropriate. 
 

 
H.38 SPECIAL PROVISIONS RELATING TO WORK FUNDED UNDER AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009 (APR 2009) 
 
Preamble:    
  
Work performed under this contract will be funded, in whole or in part, with funds appropriated 
by the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5, (Recovery Act or Act). 
The Recovery Act’s purposes are to stimulate the economy and to create and retain jobs.  The 
Act gives preference to activities that can be started and completed expeditiously, including a 
goal of using at least 50 percent of the funds made available by it for activities that can be 
initiated not later than June 17, 2009.  
  
Contractors should begin planning activities for their first tier subcontractors, including obtaining 
a DUNS number (or updating the existing DUNS record), and registering with the Central 
Contractor Registration (CCR).     
  
Be advised that Recovery Act funds can be used in conjunction with other funding as necessary 
to complete projects, but tracking and reporting must be separate to meet the reporting 
requirements of the Recovery Act and related Guidance.  For projects funded by sources other 
than the Recovery Act, Contractors should plan to keep separate records for Recovery Act 
funds and to ensure those records comply with the requirements of the Act.    
  
The Government has not fully developed the implementing instructions of the Recovery Act, 
particularly concerning the how and where for the new reporting requirements.  The Contractor 
will be provided these details as they become available.  The Contractor must comply with all 
requirements of the Act.  If the contractor believes there is any inconsistency between ARRA 
requirements and current contract requirements, the issues will be referred to the Contracting 
Officer for reconciliation.  
  
Be advised that special provisions may apply to projects funded by the Act relating to:  

• Reporting, tracking and segregation of incurred costs;   
• Reporting on job creation and preservation;   
• Publication of information on the Internet;  
• Protecting whistleblowers; and   
• Requiring prompt referral of evidence of a false claim to the Inspector General.  

  
Definitions:  
  
For purposes of this clause, “Covered Funds” means funds expended or obligated from 
appropriations under the American Recovery and Reinvestment Act of 2009, Pub. L. 111-5.  
Covered Funds will have special accounting codes and will be identified as Recovery Act funds 
in the contract and/or modification using Recovery Act funds.  Covered Funds must be 
reimbursed by September 30, 2015.  
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Non-Federal employer means any employer with respect to Covered Funds – the contractor or 
subcontractor, as the case may be, if the contractor or subcontractor is an employer; and any 
professional membership organization, certification of other professional body, any agent or 
licensee of the Federal government, or any person acting directly or indirectly in the interest of 
an employer receiving Covered Funds; or with respect to Covered Funds received by a State or 
local government, the State or local government receiving the funds and any contractor or 
subcontractor receiving the funds and any contractor or subcontractor of the State or local 
government; and does not mean any department, agency, or other entity of the federal 
government.   
  

(A) Flow Down Provision   
  

This clause must be included in every first-tier subcontract.   
 

(B) Segregation and Payment of Costs   
  

Contractor must segregate the obligations and expenditures related to funding 
under the Recovery Act.  Financial and accounting systems should be revised as 
necessary to segregate, track and maintain these funds apart and separate from 
other revenue streams.  No part of the funds from the Recovery Act shall be 
commingled with any other funds or used for a purpose other than that of making 
payments for costs allowable for Recovery Act projects.  Where Recovery Act 
funds are authorized to be used in conjunction with other funding to complete 
projects, tracking and reporting must be separate from the original funding 
source to meet the reporting requirements of the Recovery Act and OMB 
Guidance.   

  
Invoices must clearly indicate the portion of the requested payment that is for 
work funded by the Recovery Act.  
 
For contractors currently using drawdown on a letter of credit, the current 
procedure remains in effect and is used for ARRA activity in lieu of invoicing.  

  
(C) Prohibition on Use of Funds    

  
None of the funds provided under this agreement derived from the American 
Recovery and Reinvestment Act of 2009, Pub. L. 111-5, may be for any casino or 
other gambling establishment, aquarium, zoo, golf course, or swimming pool.     

  
(D) Wage Rates   

  
All laborers and mechanics employed by contractors and subcontractors on 
projects funded directly by or assisted in whole or in part by and through the 
Federal Government pursuant to the American Recovery and Reinvestment Act 
of 2009, Pub. L. 111-5, shall be paid wages at rates not less than those 
prevailing on projects of a character similar in the locality as determined by the 
Secretary of Labor in accordance with subchapter IV of chapter 31 of title 40, 
United States Code.  With respect to the labor standards specified in this section, 
the Secretary of Labor shall have the authority and functions set forth in 
Reorganization Plan numbered 14 of 1950 (64 Stat. 1267, 5 U.S.C. App.) and 
section 3145 of title 40 United States Code. See 
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http://www.dol.gov/esa/whd/contracts/dbra.htm.  
  

(E) Publication   
  

Information about this agreement will be published on the Internet and linked to 
the website www.recovery.gov , maintained by the Accountability and 
Transparency Board (the Board).  The Board may exclude posting contractual or 
other information on the website on a case-by-case basis when necessary to 
protect national security or to protect information that is not subject to disclosure 
under sections 552 and 552a of title 5, United States Code.   

  
(F) Registration requirements  

  
Contractor shall ensure that all first-tier subcontractors have a DUNS number 
and are registered in the Central Contractor Registration (CCR) no later than the 
date the first report is due under FAR 52.201-11, American Recovery and 
Reinvestment Act  -- Reporting Requirements.  

  
(G) Utilization of Small Business 

  
Contractor shall to the maximum extent practicable give a preference to small 
business in the award of subcontracts for projects funded by Recovery Act 
dollars.  
 

 
H.39 APPLICABLE CLAUSES FOR CONSTRUCTION AND AMERICAN RECOVERY AND 

REINVESTMENT ACT (RECOVERY ACT) 
 
The following Section I clauses are applicable if construction work occurs under the contract: 
  

FAR 52.222-6  Davis-Bacon Act (JUL 2005) 
FAR 52.222-7  Withholding of Funds (FEB 1988) 
FAR 52.222-8  Payrolls and Basic Records (FEB 1988) 
FAR 52.222-9  Apprentices and Trainees (JUL 2005) 
FAR 52.222-10 Compliance with Copeland Act Requirements (FEB 1988) 
FAR 52.222-11 Subcontracts (Labor Standards) (JUL 2005) 
FAR 52.222-12 Contract Termination – Debarment (FEB 1988) 
FAR 52.222-13 Compliance with Davis-Bacon and Related Act Regulations  

(FEB 1988) 
FAR 52.222-14 Disputes Concerning Labor Standards (FEB 1988) 
FAR 52.222-15 Certification of Eligibility (FEB 1988) 
FAR 52.222-16 Approval of Wage Rates (FEB 1988) 
FAR 52.222-27 Affirmative Action Compliance Requirements for Construction 

(FEB 1999) 
FAR 52.225-11 Buy American Act—Construction Materials Under Trade 

Agreements (Mar 2009) 
FAR 52.236-5   Material and Workmanship (APR 1984) 
FAR 52.236-7   Permits and Responsibilities (NOV 1991) 
FAR 52.236-18   Work Oversight in Cost Reimbursement Construction Contracts 

(APR 1984) 
FAR 52.236-19  Organization and Direction of the Work (APR 1984)  
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Note:  The above listing of clauses does not relieve the contractor of including the 
appropriate clauses for a specific type of subcontract. 
 
The following Section I clauses are applicable if Recovery Act funds are used for any 
work performed under the contract: 
 
FAR 52.203-15   Whistleblower Protections under the American Recovery and 

Reinvestment Act of 2009 (Mar 2009) 
FAR 52.204-11 American Recovery and Reinvestment Act – Reporting 

Requirements (Mar 2009) 
FAR 52.225-23 Required Use Of American Iron, Steel, And Other Manufactured 

Goods—Buy American Act—Construction Materials Under Trade 
Agreements (Mar 2009) 

 
H.40 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 
 

(A) The Contractor acknowledges that it has taken steps reasonably necessary 
to ascertain the nature and location of the work, and that it has investigated and 
satisfied itself as to the general and local conditions which can affect the work or 
its cost, including but not limited to (1) conditions bearing upon transportation, 
disposal, handling, and storage of materials; (2) the availability of labor, water, 
electric power, and roads; (3) uncertainties of weather, river stages, tides, or 
similar physical conditions at the site; (4) the conformation and conditions of the 
ground; (5) the character of equipment and facilities needed preliminary to and 
during work performance; and (6) the general condition of the process buildings 
and their contents.  The Contractor also acknowledges that it has satisfied itself 
as to the general character, quality, and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done 
by the Government, as well as from the technical documentation made available 
and specifications made a part of this paragraph will not relieve the Contractor 
from responsibility for estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully perform the work without 
additional expense to the Government. 

 
(B) The Government assumes no responsibility for any conclusions or interpretations 

made by the Contractor based on the information made available by the 
Government.  Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can 
affect the work by any of its officers or agents before the execution of this 
contract, unless that understanding or representation is expressly stated in this 
contract. 

 
H.41 PARENT ORGANIZATION SUPPORT 
 

(A) For on-site work, U.S. Department of Energy (DOE) fee generally provides 
adequate compensation for parent organization expenses incurred in the general 
management of this contract.  The general construct of this contract results in 
minimal parent organization investment (in terms of its own resources, such as 
labor, material, overhead, etc.) in the contract work.  
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Accordingly, allocations of parent organization expenses are unallowable for the 
prime contractor, major subcontractors, and/or teaming partners, unless 
authorized by the Contracting Officer in accordance with this Clause. 

 
(B) The contractor may propose, or DOE may require, parent organization support 

to: 
 

(1) Monitor safety and performance in the execution of contract 
requirements;  

 
(2) Ensure achievement of contract environmental clean-up and closure 

commitments; 
 

(3) Sustain excellence of contract key personnel; 
 

(4) Ensure effective internal processes and controls for disciplined contract 
execution; 
 

(5) Assess contract performance and apply parent organization problem-
solving resources on problem areas; and 
 

(6) Provide other parent organization capabilities to facilitate contract 
performance. 

 
(C) The Contracting Officer may, at its unilateral discretion, authorize parent 

organization support, and the corresponding indirect or direct costs, if a direct-
benefiting relationship to DOE is demonstrated.  All parent organization support 
shall be authorized in advance by the Contracting Officer. 

 
(D) If parent organization support is proposed by the contractor or required by DOE, the 

contractor shall submit for DOE review and approval, an annual Parent Organization 
Support Plan (POSP).  The Contractor shall submit its initial POSP 60 days prior to:  
(1) the end of the Contract Transition Period; or (2) the commencement date of 
parent organization support proposed by the contractor or required by the 
Government.  Any subsequent POSP shall be submitted 90 days prior to the start of 
each year of contract performance. 

 
H.42  URANIUM TRANSFER 
  

1. General – In exchange for the contractor’s accelerated performance of the PWS, the 
DOE shall transfer to the contractor, approximately $450M worth of natural uranium 
hexafluoride (which is in a projected range of a total of 1,500 – 3,000 metric tons) 
during the first three years of the contract period of performance.  DOE will transfer 
on a quarterly basis a quantity of UF6 to the contractor in exchange for an equivalent 
fair market value of services.   The contractor agrees to perform the services to the 
point at which total amount of services owed from the transfer does not exceed the 
fair market value.   

 
2. Title Transfer – The contractor is responsible for taking title of the natural uranium 

hexafluoride in compliance with all applicable laws and regulations.  Prior to title 
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transfer, a detailed Uranium Transfer Plan that includes a description of compliance 
with the aforementioned laws and regulations shall be submitted to DOE.  The 
Uranium Transfer Plan is an integrated checklist of the conditions that have to be 
met for DOE to transfer the material to the contractor, not a plan for the sale of the 
uranium.   The fair market value will be determined on a date certain immediately 
preceding the uranium transfer.  Quarterly modifications to the contract will be 
executed within 5 calendar days after agreement between DOE and the contractor, 
to codify the fair market value as the value of the barter.  The title for the material is 
expected to be transferred to the contractor within 5 calendar days after each 
quarterly modification is executed by the contracting officer.  The amount of natural 
uranium hexafluoride to be transferred will be determined in accordance with 
paragraph 3, below.   

 
3. Compensation – DOE will use a number of market indices (e.g., NUKEM, Trade 

Tech, and Ux Consulting) to develop the fair market value of the natural uranium 
hexafluoride 30 days prior to the uranium transfer.  The fair market value will be used 
to derive the amount of natural uranium hexafluoride. 

 
4. Possession – The contractor will designate, within 60 calendar days after the 

modification is executed, the entity who will take physical possession of the material.  
The contractor’s designee will take physical possession within 90 calendar days after 
the modification is executed.  When the contractor or its designee takes possession 
of the uranium, it is responsible for compliance with all applicable laws and 
regulations.  If the contractor does not take physical possession of the material within 
90 days of the title transfer, the contractor may request DOE to continue storing the 
material.  DOE will assess a $500 per day charge for storage which will be charged 
back to the contractor until such time it is not within DOE possession and control. 

 
5. Security and Safeguards – The use, disposition, export and re-export of the material 

are subject to all applicable U.S. laws and regulations, including but not limited to the 
Atomic Energy Act of 1954, as amended; the Arms Export Control Act (22 U.S.C. 
2751 et seq.); the Export Administration Act of 1979 (50 U.S.C. Append 2401 et 
seq.); Assistance to Foreign Atomic Energy Activities (10 CFR part 810); Export and 
Import of Nuclear Equipment and Material (10 CFR part 110); International Traffic in 
Arms Regulation (22 CFR parts 120 et seq.); Export Administration Regulations (15 
CFR part 730 et seq.); Foreign Assets Control Regulations (31 CFR parts 500 et 
seq.); and the Espionage Act (18 U.S.C. 793 et seq.). 
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PART II – CONTRACT CLAUSES 
 

SECTION I 
 

CONTRACT CLAUSES 
 
 
 

I.1 FAR 52.252-2, CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This Contract incorporates one or more clauses by reference, with the same force and effect as 
if they were given in full text.  Upon request, the Contracting Officer will make their full text 
available.  Also, the full text of a clause may be accessed electronically at these addresses: 
 

http://www.arnet.gov/far/ 
 

http://professionals.pr.doe.gov/ 
 
 

Clause 
No. 

FAR/DEAR 
Reference 

Title 

Fill-In 
Information 

(see FAR 
52.104(d)) 

I.2  FAR 52.202-1 Definitions (JUL 2004) as modified by DEAR 952.202-1 
(MAR 2002) 

None 

I.3  FAR 52.203-3 Gratuities (APR 1984) None 
I.4  FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) None 
I.5  FAR 52.203-6 Restrictions on Subcontractor Sales to the Government 

(SEPT 2006) 
None 

I.6  FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) None 
I.7  FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for 

Illegal or Improper Activity (JAN 1997) 
None 

I.8  FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity 
(JAN 1997) 

None 

I.9  FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (SEPT 2007) 

None 

I.10  FAR 52.203-13  Contractor Code Of Business Ethics And Conduct (DEC 
2008) 

None 

I.11  FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper 
(AUG 2000) 

None 

I.12  FAR 52.204-7 Central Contractor Registration (APR 2008)  None 
I.13  FAR 52.204-9 Personal Identity Verification of Contractor Personnel 

(SEPT 2007) 
None 

I.14  FAR 52.209-6 Protecting the Government’s Interest when 
Subcontracting with Contractors Debarred, Suspended 
or Proposed for Debarment (SEPT 2006) 

None 

I.15  FAR 52.215-2 Audit and Records – Negotiation (MAR 2009) None 
I.16  FAR 52.215-8 Order of Precedence – Uniform Contract Format 

(OCT 1997) 
None 
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Clause 
No. 

FAR/DEAR 
Reference 

Title 

Fill-In 
Information 

(see FAR 
52.104(d)) 

I.17  FAR 52.215-11 Price Reduction for Defective Cost or Pricing Data – 
Modifications (OCT 1997) 

None 

I.18  FAR 52.215-13 Subcontractor Cost or Pricing Data – Modifications 
(OCT 1997) 

None 

I.19  FAR 52.215-14 Integrity of Unit Prices (OCT 1997) None 
I.20  FAR 52.215-15 Pension Adjustments and Asset Reversions (OCT 2004) None 
I.21  FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) None 
I.22  FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement 

Benefits (PRB) Other Than Pensions (JUL 2005) 
None 

I.23   Reserved  
I.24  FAR 52.217-9 Option to Extend the Term of the Contract (MAR 2000) (a) within 30 

days; 75 days 
before the 
contract expires  
 
(c) 10 years plus 
the time allotted 
for the Contract 
Transition Period 

I.25  RESERVED   
I.26  FAR 52.219-8 Utilization of Small Business Concerns (MAY 2004) None 
I.27  FAR 52.219-9 Small Business Subcontracting Plan (APR 2008) – 

Alternate II (OCT 2001) 
None 

I.28  FAR 52.219-16 Liquidated Damages – Subcontracting Plan (JAN 1999) None 
I.29  FAR 52.219-25 Small Disadvantaged Business Participation Program – 

Disadvantaged Status and Reporting (APR 2008) 
None 

I.30  FAR 52.219-28 Post-Award Small Business Program Representation 
(JUN 2007) 

None 

I.31  FAR 52.222-1 Notice to the Government of Labor Disputes (FEB 1997) None 
I.32  FAR 52.222-2 Payment for Overtime Premiums (JUL 1990)   (a) The 

percentage 
specified in the 
Section H Clause 
entitled, Overtime 
Control Plan 

I.33  FAR 52.222-3 Convict Labor (JUN 2003) None 
I.34  FAR 52.222-4 Contract Work Hours and Safety Standards Act – 

Overtime Compensation (JUL 2005) 
None 

I.35  FAR 52.222-6 Davis-Bacon Act (JUL 2005) None 
I.36  FAR 52.222-7 Withholding of Funds (FEB 1988) None 
I.37  FAR 52.222-8 Payrolls and Basic Records (FEB 1988) None 
I.38  FAR 52.222-9 Apprentices and Trainees (JUL 2005) None 
I.39  FAR 52.222-10 Compliance with Copeland Act Requirements (FEB 

1988) 
None 

I.40  FAR 52.222-11 Subcontracts (Labor Standards) (JUL 2005) None 
I.41  FAR 52.222-12 Contract Termination – Debarment (FEB 1988) None 
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Clause 
No. 

FAR/DEAR 
Reference 

Title 

Fill-In 
Information 

(see FAR 
52.104(d)) 

I.42  FAR 52.222-13 Compliance with Davis-Bacon and Related Act 
Regulations (FEB 1988) 

None 

I.43  FAR 52.222-14 Disputes Concerning Labor Standards (FEB 1988) None 
I.44  FAR 52.222-15 Certification of Eligibility (FEB 1988) None 
I.45  FAR 52.222-16 Approval of Wage Rates (FEB 1988) None 
I.46  FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) None 
I.47  FAR 52.222-26 Equal Opportunity (MAR 2007) None 
I.48  FAR 52.222-27 Affirmative Action Compliance Requirements for 

Construction (FEB 1999) 
None 

I.49  FAR 52.222-30 Davis-Bacon Act—Price Adjustment (None or 
Separately Specified Method) (DEC 2001) 

None 

I.50  FAR 52.222-35 Equal Opportunity for Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible 
Veterans (SEPT 2006) 

None 

I.51  FAR 52.222-36 Affirmative Action for Workers with Disabilities (JUN 
1998) 

None 

I.52  FAR 52.222-37 Employment Reports on Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible 
Veterans (SEPT 2006) 

None 

I.53  FAR 52.222-41 Service Contract Act of 1965, As Amended (NOV 2007) None 
I.54  FAR 52.222-50 Combating Trafficking in Persons (FEB 2009) None 
I.55  FAR 52.222-54 Employment Eligibility Verification (JAN 2009)  
I.56  FAR 52.223-3 Hazardous Material Identification and Material Safety 

Data (Jan 1997) – Alternate I (JUL 1995)  
 

I.57  FAR 52.223-6 Drug Free Workplace (MAY 2001) None 
I.58  FAR 52.223-9  Estimate Of Percentage Of Recovered Material Content 

For EPA-Designated Products (MAY 2008) 
(b)(2) CO  

I.59  FAR 52.223-10 Waste Reduction Program as modified by DOE 
Acquisition Letter 2008-05 (APR 2008) 

None 

I.60  FAR 52.223-12 Refrigeration Equipment and Air Conditioners (MAY 
1995)  

None 

I.61  FAR 52.223-14 Toxic Chemical Release Reporting (AUG 2003) None 
I.62  FAR 52.224-1 Privacy Act Notification (APR 1984) None 
I.63  FAR 52.224-2 Privacy Act (APR 1984) None 
I.64  FAR 52.225-1 Buy American Act – Supplies (FEB 2009)   None 
I.65  FAR 52.225-13 Restrictions on Certain Foreign Purchases (JUN 2008) None 
I.66  FAR 52.227-1 Authorization and Consent (DEC 2007) None 
I.67  FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 

Infringement (DEC 2007) 
None 

I.68  FAR 52.227-3 Patent Indemnity (APR 1984) None 
I.69  FAR 52.227-6 Royalty Information (APR 1984) None 
I.70  FAR 52.227-9 Refund of Royalties (APR 1984) None 
I.71  FAR 52.227-23 Rights to Proposal Data (Technical) (JUN 1987) None 
I.72  FAR 52.228-7 Insurance – Liability to Third Persons (MAR 1996) None 
I.73  FAR 52.230-2 Cost Accounting Standards (OCT 2008) None 
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Clause 
No. 

FAR/DEAR 
Reference 

Title 

Fill-In 
Information 

(see FAR 
52.104(d)) 

I.74  FAR 52.230-6 Administration of Cost Accounting Standards (MAR 
2008) 

None 

I.75  FAR 52.232-9 Limitation on Withholding of Payments (APR 1984) None 
I.76  FAR 52.232-17 Interest (OCT 2008) None 
I.77  FAR 52.232-22 Limitation of Funds (APR 1984) None 
I.78  FAR 52.232-23 Assignment of Claims (JAN 1986) None 
I.79  FAR 52.232-25 Prompt Payment (OCT 2008) – Alternate I (FEB 2002) None 
I.80  FAR 52.232-33 Payment of Electronic Funds Transfer – Central 

Contractor Registration (OCT 2003) 
None 

I.81  FAR 52.233-1 Disputes (JUL 2002) – Alternate I (DEC 1991) None 
I.82  FAR 52.233-3 Protest After Award (AUG 1996) – Alternate I (JUN 

1985) 
None 

I.83  FAR 52.233-4 Applicable Law for Breach of Contract Claim (OCT 
2004) 

None 

I.84  FAR 52.234-4 Earned Value Management System (JUL 2006)  (g) Pro2Serve;  
InSolves; WAI 

I.85  FAR 52.236-5 Material and Workmanship (APR 1984) None 
I.86  FAR 52.236-7 Permits and Responsibilities (NOV 1991) None 

I.87  FAR 52.236-18 Work Oversight in Cost Reimbursement Construction 
Contracts (APR 1984) 

None 

I.88  FAR 52.236-19 Organization and Direction of the Work (APR 1984)  None 

I.89  FAR 52.237-2 Protection of Government Buildings, Equipment, and 
Vegetation (APR 1984) 

None 

I.90  FAR 52.237-3 Continuity of Services (JAN 1991) None 

I.91  FAR 52.239-1 Privacy or Security Safeguards (AUG 1996) None 
I.92  FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984) None 
I.93  FAR 52.242-3 Penalties for Unallowable Costs (MAY 2001) None 
I.94  FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997)  None  
I.95  FAR 52.242-13 Bankruptcy (JUL 1995) None 
I.96  FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – 

Alternate II (APR 1984), and Alternate III (APR 1984)  
None 

I.97  FAR 52.243-6 Change Order Accounting (APR 1984) None 
I.98  FAR 52.243-7 Notification of Changes (APR 1984)  (b) 10  

(d) 30  
I.99  FAR 52.244-2 Subcontracts (JUN 2007) – Alternate I (JUN 2007)  (d) USEC 

(j) Pro2Serve; 
InSolves; 
WAI 

I.100FAR 52.244-5 Competition in Subcontracting (DEC 1996) None 
I.101FAR 52.244-6 Subcontracts for Commercial Items (FEB 2009)  None 
I.102FAR 52.245-1 Government Property (JUN 2007) None 

I.103FAR 52.245-9 Use and Charges (JUN 2007) None 

I.104FAR 52.246-25 Limitation of Liability – Services (FEB 1997) None 
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Clause 
No. 

FAR/DEAR 
Reference 

Title 

Fill-In 
Information 

(see FAR 
52.104(d)) 

I.105FAR 52.247-1 Commercial Bill of Lading Notations (FEB 2006) (a) Department of 
Energy 
(b) Department of 
Energy Contract 
No. DE-AC30-
10CC40017,  
the Contract 
Administration 
Office specified 
in the Section G 
Clause entitled, 
Contract 
Administration 

I.106FAR 52.247-68 Report of Shipment (REPSHIP) (FEB 2006) None 

I.107FAR 52.248-1 Value Engineering (FEB 2000)  

I.108FAR 52.249-6 Termination (Cost Reimbursement) (MAY 2004)  None 

I.109FAR 52.249-14 Excusable Delays (APR 1984) None 

I.110FAR 52.251-1 Government Supply Sources (APR 1984)  None 

I.111FAR 52.251-2 Interagency Fleet Management System Vehicles and 
Related Services (JAN 1991) 

None 

I.112FAR 52.253-1 Computer Generated Forms (JAN 1991) None 
I.113DEAR 952.203-70 Whistleblower Protection for Contractor Employees  

(DEC 2000) 
None 

I.114DEAR 952.204-2 Security Requirements (MAY 2002)   None 
I.115DEAR 952.204-70 Classification/Declassification (SEPT 1997) None 
I.116DEAR 952.204-75 Public Affairs (DEC 2000) None 
I.117DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984) None 
I.118DEAR 952.208-70 Printing (APR 1984) None 
I.119DEAR 952.209-72 Organizational Conflicts of Interest Alternate I (JUN 

1997) 
None 

I.120DEAR 952.215-70 Key Personnel (DEC 2000) None 
I.121FAR 52.216-7/ 

DEAR 952.216-7 
Allowable Cost and Payment (DEC 2002)  (a) (3) 15th 

I.122DEAR 952.223-75 Preservation of Individual Occupational Radiation 
Exposure Records (APR 1984) 

None 

I.123DEAR 952.223-76 Conditional Payment of Fee or Profit – Safeguarding 
Restricted Data and Other Classified Information and 
Protection of Worker Safety and Health (JAN 2004) 
 

None 

I.124DEAR 952.224-70 Paperwork Reduction Act (APR 1994) None 
I.125DEAR 952.227-11 Patent Rights-Retention by the Contractor (Short Form) 

(FEB 1995) 
None 

I.126DEAR 952.227-13 Patent Rights-Acquisition by the Government             
(SEP 1997) 

None 

I.127DEAR 952.227-82 Rights to Proposal Data (APR 1994)  
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Clause 
No. 

FAR/DEAR 
Reference 

Title 

Fill-In 
Information 

(see FAR 
52.104(d)) 

I.128DEAR 952.227-84 Right to Request Patent Waiver (FEB 1998)  None 
I.129DEAR 952.231-71 Insurance -- Litigation and Claims (APR 2002)  None 
I.130DEAR 952.242-70 Technical Direction (DEC 2000) None 
I.131DEAR 952.247-70 Foreign Travel (DEC 2000) None 
I.132DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (JUN 1996)  None 
I.133DEAR 952.251-70 Contractor Employee Travel Discounts (DEC 2000) None 
I.134DEAR 970.5204-1 Counterintelligence (DEC 2000) None 
I.135DEAR 970.5204-2 Laws, Regulations, and DOE Directives (DEC 2000) See Section J, 

Attachment 2, 
Lists A and B 

I.136DEAR 970.5204-3 Access to and Ownership of Records (JUL 2005) (b)(1) through 
(b)(5) are 
Contractor-
owned records.   

I.137DEAR 970.5223-1 Integration of Environment, Safety, and Health Into 
Work Planning and Execution (DEC 2000)  

None 

I.138DEAR 970.5227-1 Rights in Data – Facilities- (DEC 2000) None 
I.139DEAR 970.5229-1 State and Local Taxes (DEC 2000) None 
I.140DEAR 970.5231-4 Preexisting Conditions (DEC 2000) Alternate II (DEC 

2000)   
(a) 8/16/10;  
8/16/10 

I.141DEAR 970.5232-5. Liability with Respect to Cost Accounting Standards 
(DEC 2000) 

None 

 
 
I.142 FAR 52.215-19, NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing:  
 

(1) When the Contractor becomes aware that a change in its ownership has 
occurred, or is certain to occur, that could result in changes in the valuation of its 
capitalized assets in the accounting records, the Contractor shall notify the 
Administrative Contracting Officer (ACO) within 30 days.  

 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to 

asset valuations or any other cost changes have occurred or are certain to occur 
as a result of a change in ownership.  

 
(b) The Contractor shall—  

 
(1) Maintain current, accurate, and complete inventory records of assets and their costs;  
 
(2) Provide the ACO or designated representative ready access to the records upon 

request;  
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(3) Ensure that all individual and grouped assets, their capitalized values, 
accumulated depreciation or amortization, and remaining useful lives are 
identified accurately before and after each of the Contractor’s ownership 
changes; and  

 
(4) Retain and continue to maintain depreciation and amortization schedules based 

on the asset records maintained before each Contractor ownership change.  
 

(c) The Contractor shall include the substance of this clause in all subcontracts under this 
Contract that meet the applicability requirement of FAR 15.408(k).  

 
 
I.143 FAR 52.222-39, NOTIFICATION OF EMPLOYEE RIGHTS CONCERNING PAYMENT 

OF UNION DUES OR FEES (DEC 2004) 
 
(a) Definition. As used in this clause—“United States” means the 50 States, the District of 

Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. 
Virgin Islands, and Wake Island.  

 
(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the 

Contractor shall post a notice, in the form of a poster, informing employees of their rights 
concerning union membership and payment of union dues and fees, in conspicuous 
places in and about all its plants and offices, including all places where notices to 
employees are customarily posted. The notice shall include the following information 
(except that the information pertaining to National Labor Relations Board shall not be 
included in notices posted in the plants or offices of carriers subject to the Railway Labor 
Act, as amended (45 U.S.C. 151-188)).  

 
Notice to Employees 

 
Under Federal law, employees cannot be required to join a union or 
maintain membership in a union in order to retain their jobs. Under certain 
conditions, the law permits a union and an employer to enter into a union-
security agreement requiring employees to pay uniform periodic dues and 
initiation fees. However, employees who are not union members can 
object to the use of their payments for certain purposes and can only be 
required to pay their share of union costs relating to collective bargaining, 
contract administration, and grievance adjustment.  

 
If you do not want to pay that portion of dues or fees used to support 
activities not related to collective bargaining, contract administration, or 
grievance adjustment, you are entitled to an appropriate reduction in your 
payment. If you believe that you have been required to pay dues or fees 
used in part to support activities not related to collective bargaining, 
contract administration, or grievance adjustment, you may be entitled to a 
refund and to an appropriate reduction in future payments.  
 
For further information concerning your rights, you may wish to contact 
the National Labor Relations Board (NLRB) either at one of its Regional 
offices or at the following address or toll free number:  
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National Labor Relations Board 
Division of Information 
1099 14th Street, N.W. 
Washington, DC 20570 
1-866-667-6572 
1-866-316-6572 (TTY)  

 

To locate the nearest NLRB office, see NLRB's website at http://www.nlrb.gov.  
 
(c) The Contractor shall comply with all provisions of Executive Order 13201 of 

February 17, 2001, and related implementing regulations at 29 CFR Part 470, and 
orders of the Secretary of Labor.  

 
(d) In the event that the Contractor does not comply with any of the requirements set forth in 

paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, 
terminated, or suspended in whole or in part, and declare the Contractor ineligible for further 
Government contracts in accordance with procedures at 29 CFR Part 470, Subpart B—
Compliance Evaluations, Complaint Investigations and Enforcement Procedures. Such other 
sanctions or remedies may be imposed as are provided by 29 CFR Part 470, which 
implements Executive Order 13201, or as are otherwise provided by law.  

 
(e) The requirement to post the employee notice in paragraph (b) does not apply to—  
 

(1) Contractors and subcontractors that employ fewer than 15 persons;  
 

(2) Contractor establishments or construction work sites where no union has been 
formally recognized by the Contractor or certified as the exclusive bargaining 
representative of the Contractor’s employees;  
 

(3) Contractor establishments or construction work sites located in a jurisdiction 
named in the definition of the United States in which the law of that jurisdiction 
forbids enforcement of union-security agreements;  

 
(4) Contractor facilities where upon the written request of the Contractor, the 

Department of Labor Deputy Assistant Secretary for Labor-Management 
Programs has waived the posting requirements with respect to any of the 
Contractor’s facilities if the Deputy Assistant Secretary finds that the Contractor 
has demonstrated that—  
 
(i) The facility is in all respects separate and distinct from activities of the 

Contractor related to the performance of a contract; and  
 
(ii) Such a waiver will not interfere with or impede the effectuation of the 

Executive order; or  
 
(5) Work outside the United States that does not involve the recruitment or 

employment of workers within the United States.  
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(f) The Department of Labor publishes the official employee notice in two variations; one for 
contractors covered by the Railway Labor Act and a second for all other contractors. The 
Contractor shall—  

 
(1) Obtain the required employee notice poster from the Division of Interpretations 

and Standards, Office of Labor-Management Standards, U.S. Department of 
Labor, 200 Constitution Avenue, NW, Room N-5605, Washington, DC 20210, or 
from any field office of the Department’s Office of Labor-Management Standards 
or Office of Federal Contract Compliance Programs;  
 

(2) Download a copy of the poster from the Office of Labor-Management Standards 
website at http://www.olms.dol.gov; or  

 
(3) Reproduce and use exact duplicate copies of the Department of Labor’s official 

poster.  
 

(g) The Contractor shall include the substance of this clause in every subcontract or 
purchase order that exceeds the simplified acquisition threshold, entered into in 
connection with this contract, unless exempted by the Department of Labor Deputy 
Assistant Secretary for Labor-Management Programs on account of special 
circumstances in the national interest under authority of 29 CFR 470.3(c). For indefinite 
quantity subcontracts, the Contractor shall include the substance of this clause if the 
value of orders in any calendar year of the subcontract is expected to exceed the 
simplified acquisition threshold. Pursuant to 29 CFR Part 470, Subpart B—Compliance 
Evaluations, Complaint Investigations and Enforcement Procedures, the Secretary of 
Labor may direct the Contractor to take such action in the enforcement of these 
regulations, including the imposition of sanctions for noncompliance with respect to any 
such subcontract or purchase order. If the Contractor becomes involved in litigation with 
a subcontractor or vendor, or is threatened with such involvement, as a result of such 
direction, the Contractor may request the United States, through the Secretary of Labor, 
to enter into such litigation to protect the interests of the United States.  
 
 

I.144 FAR 52.222-42, STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES 
(MAY 1989) 

 
In compliance with the Service Contract Act of 1965, as amended, and the regulations of the 
Secretary of Labor (29 CFR Part 4), this clause identifies the classes of service employees 
expected to be employed under the contract and states the wages and fringe benefits payable 
to each if they were employed by the contracting agency subject to the provisions of 
5 U.S.C. 5341 or 5332.  
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This Statement is for Information Only:  It is not a Wage Determination 
 

Employee Class Monetary Wage—Fringe 
Benefits 

  
Accounting Clerk I                                             12.47 
Accounting Clerk II                                            14.00 
Admin Assistant                                                 19.41 
Chemical Operator                                             17.84 
Dosimetry Technician                                        15.67 
Drafter III                                                             17.46 
Drafter IV                                                             21.49 
Engineering Aide I                                             11.28 
Engineer Aide II                                                  12.47 
Engineer Aide III                                                 14.00 
Engineer Technician I                                        12.47 
Environmental/Laboratory Technician II         17.46 
Environmental/Laboratory Technician III 19.41 
Executive Assistant                                           23.74 
Facilities Coordinator                                        15.67 
Finance Clerk                                                     14.00 
General Clerk I                                                    11.28 
General Clerk II                                                   12.47 
Haz Mat Technician Specialist                          17.84 
Health Physics Technician III                            19.41 
Industrial Vacuum Loader Operator                 17.84 
Instrument Mechanic                                         22.82 
Information/Records Specialist II                     15.67 
Information/Records Specialist III                    17.46 
Information Mgmt. Technician II                       19.41 
Inventory Supply Specialist                              16.55 
Laborer, Transportation                                    12.63 
Lead Mailroom Supply Specialist                     16.55 
Locomotive/Switchman                                     19.16 
Material Coordinator                                          19.16 
Medical Assistant                                               14.00 
Millwright                                                            22.82 
Office Manager                                                   28.72 
Pipefitter                                                             22.82 
Planning/Control Analyst B                              23.74 
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Plant System Operator                                      21.76 
Plant System Senior Operations Specialist    22.82 
Private Motor Carrier Operator                         19.16 
Procurement Coordinator                                 15.67 
Procurement Technician II                                15.67 
Procurement Technician III                               19.41 
Professional Warehouse Attendant                 15.24 
Project Control Analyst                                     23.74 
QA Checker                                                        12.47 
QA Specialist                                                      15.67 
QA Technician                                                    19.41 
QA/QC Engineer                                                 17.46 
Quality Verifier II                                                15.67 
Radiological Control Engineer                         17.46 
Radiation Control Technician III                       19.41 
Radiation Control Technician Specialist         15.67 
Radiochemistry Technician                              19.41 
Records Clerk                                                     14.00 
Records Specialist                                             19.41 
Regulatory Specialist                                        19.41 
Respirator Wash                                                12.63 
Rigger                                                                  22.82 
Safety Technician Specialist                             15.67 
Secretary I                                                           14.00 
Secretary II                                                          15.67 
Secretary III                                                        17.46 
Training Administrator                                      23.74 
Word Processor III                                             15.67 

 
 
I.145 FAR 52.223-5, POLLUTION PREVENTION AND RIGHT TO KNOW INFORMATION 

AS MODIFIED BY DOE ACQUISITION LETTER 2008-05 (APR 2008) 
 
(a) Definitions. As used in this clause—  

“Priority chemical” means a chemical identified by the Interagency Environmental 
Leadership Workgroup or, alternatively, by an agency pursuant to Implementing 
Instruction VIII of Executive Order 13423, Greening the Government through Leadership 
in Environmental Management.  
“Toxic chemical” means a chemical or chemical category listed in 40 CFR 372.65. 
  

(b) Executive Order 13423 requires Federal facilities to comply with the provisions of the 
Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) 
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(42 U.S.C. 11001-11050) and the Pollution Prevention Act of 1990 (PPA) 
(42 U.S.C. 13101-13109).  
 

(c) The Contractor shall provide all information needed by the Federal facility to comply with 
the following:  
 
(1) The emergency planning reporting requirements of Section 302 of EPCRA.  
 
(2) The emergency notice requirements of Section 304 of EPCRA.  
 
(3) The list of Material Safety Data Sheets, required by Section 311 of EPCRA.  
 
(4) The emergency and hazardous chemical inventory forms of Section 312 of 

EPCRA.  
 
(5) The toxic chemical release inventory of Section 313 of EPCRA, which includes 

the reduction and recycling information required by Section 6607 of PPA.  
 
(6) The toxic chemical, priority chemical, and hazardous substance release and use 

reduction goals of Implementing Instruction VIII of Executive Order 13423.  
 
 
I.146 FAR 52.223-10, WASTE REDUCTION PROGRAM AS MODIFIED BY DOE  
 ACQUISITION LETTER 2008-05 (APR 2008) 
 
(a) Definitions. As used in this clause—  

“Recycling” means the series of activities, including collection, separation, and 
processing, by which products or other materials are recovered from the solid waste 
stream for use in the form of raw materials in the manufacture of products other than fuel 
for producing heat or power by combustion.   
“Waste prevention” means any change in the design, manufacturing, purchase, or use of 
materials or products (including packaging) to reduce their amount or toxicity before they 
are discarded. Waste prevention also refers to the reuse of products or materials.  
“Waste reduction” means preventing or decreasing the amount of waste being generated 
through waste prevention, recycling, or purchasing recycled and environmentally 
preferable products.  
 

(b) Consistent with the requirements of Section 3(a) of Executive Order 13423, the 
Contractor shall establish a program to promote cost-effective waste reduction in all 
operations and facilities covered by this contract. The Contractor’s programs shall 
comply with applicable Federal, State, and local requirements, specifically including 
Section 6002 of the Resource Conservation and Recovery Act (42 U.S.C. 6962, et seq.) 
and implementing regulations (40 CFR Part 247).  
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I.147 FAR 52.223-11, OZONE-DEPLETING SUBSTANCES (MAY 2001) 
 
(a) Definition.  “Ozone-depleting substance,” as used in this clause, means any substance 

the Environmental Protection Agency designates in 40 CFR Part 82 as—  
 

(1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon 
tetrachloride, and methyl chloroform; or  

 
(2) Class II, including, but not limited to, hydrochlorofluorocarbons.  

 
(b) The Contractor shall label products which contain or are manufactured with ozone-

depleting substances in the manner and to the extent required by 42 U.S.C. 7671j (b), 
(c), and (d) and 40 CFR Part 82, Subpart E, as follows:  

 
WARNING:  Contains (or manufactured with, if applicable) * 
______, a substance(s) which harm(s) public health and 
environment by destroying ozone in the upper atmosphere. 

 
* The Contractor shall insert the name of the substance(s).  

 
 
I.148 FAR 52.225-11, BUY AMERICAN ACT—CONSTRUCTION MATERIALS UNDER 

TRADE AGREEMENTS (MAR 2009) 
 
(a) Definitions. As used in this clause—  

 
“Caribbean Basin country construction material” means a construction material that—  

 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a Caribbean Basin 
country into a new and different construction material distinct from the materials 
from which it was transformed.  

 
“Commercially available off-the-shelf (COTS) item” – 
(1) Means any item of supply (including construction material) that is –  

i.   A commercial item (as defined in paragraph (1) of the definition at FAR 
2.101); 
ii.   Solid in substantial quantities in the commercial marketplace; and  
iii. Offered to the Government, under a contractor or subcontract at any tier, 

without the modification, in the same form in which it is solid in the 
commercial marketplace; and  

(2)  Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 
(46 U.S.C. App. 1702), such as agricultural products and petroleum products. 

 
“Component” means an article, material, or supply incorporated directly into a 
construction material.  
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“Construction material” means an article, material, or supply brought to the construction 
site by the Contractor or subcontractor for incorporation into the building or work.  The 
term also includes an item brought to the site preassembled from articles, materials, or 
supplies.  However, emergency life safety systems, such as emergency lighting, fire 
alarm, and audio evacuation systems, that are discrete systems incorporated into a 
public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site.  Materials 
purchased directly by the Government are supplies, not construction material.  

 
“Cost of components” means—  
 
(1) For components purchased by the Contractor, the acquisition cost, including 

transportation costs to the place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or  
 

(2) For components manufactured by the Contractor, all costs associated with the 
manufacture of the component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead costs, but excluding 
profit.  Cost of components does not include any costs associated with the 
manufacture of the construction material.  

 
“Designated country” means any of the following countries:  

 
(1) A World Trade Organization Government Procurement Agreement country 

(Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, 
Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, 
Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, 
Luxembourg, Malta, Netherlands, Norway, Poland, Portugal, Romania, 
Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, or United 
Kingdom);  

 
(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Dominican 

Republic, El Salvador, Guatemala, Honduras, Mexico, Morocco, Nicaragua, or 
Singapore);  

 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, 

Burkina Faso, Burundi, Cambodia, Central African Republic, Chad, Comoros, 
Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea, 
Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, 
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, 
Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon 
Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or 
Zambia); or  

 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, 

Belize, British Virgin Islands, Costa Rica, Dominica, Grenada, Guyana, Haiti, 
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Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. Lucia, St. 
Vincent and the Grenadines, or Trinidad and Tobago).  

 
“Designated country construction material” means a construction material that is a WTO 
GPA country construction material, an FTA country construction material, a least 
developed country construction material, or a Caribbean Basin country construction 
material.  
 
“Domestic construction material” means—  

 
(1) An unmanufactured construction material mined or produced in the United 

States; or  
 
(2) A construction material manufactured in the United States, if  -- 

(i) the cost of its components mined, produced, or manufactured in the 
United States exceeds 50 percent of the cost of all its components.  

Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic; or 
 (ii) The construction material is a COTS item.  

 
“Foreign construction material” means a construction material other than a domestic 
construction material.  
 
“Free Trade Agreement country construction material” means a construction material 
that—  

 
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) 

country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a FTA country into a 
new and different construction material distinct from the materials from which it 
was transformed.  

 
“Least developed country construction material” means a construction material that—  

 
(1) Is wholly the growth, product, or manufacture of a least developed country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a least developed 
country into a new and different construction material distinct from the materials 
from which it was transformed.  

 
“United States” means the 50 States, the District of Columbia, and outlying areas.  
 
“WTO GPA country construction material” means a construction material that—  

 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or  
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(2) In the case of a construction material that consists in whole or in part of materials 
from another country, has been substantially transformed in a WTO GPA country 
into a new and different construction material distinct from the materials from 
which it was transformed.  

 
(b) Construction materials.  

 
(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing 

a preference for domestic construction material.  In accordance with 41 U.S. C. 
431, the component test of the Buy American Act is waived for construction 
material that is a COTS item (See Far 12.505(a)(2)).  In addition, the Contracting 
Officer has determined that the WTO GPA and Free Trade Agreements (FTAs) 
apply to this acquisition.  Therefore, the Buy American Act restrictions are waived 
for designated country construction materials.  

 
(2) The Contractor shall use only domestic or designated country construction 

material in performing this contract, except as provided in paragraphs (b)(3) and 
(b)(4) of this clause.  

 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the 

construction materials or components listed by the Government as follows:  
 

None  
 
(4) The Contracting Officer may add other foreign construction material to the list in 

paragraph (b)(3) of this clause if the Government determines that—  
 

(i) The cost of domestic construction material would be unreasonable.  The 
cost of a particular domestic construction material subject to the 
restrictions of the Buy American Act is unreasonable when the cost of 
such material exceeds the cost of foreign material by more than 
6 percent;  

 
(ii) The application of the restriction of the Buy American Act to a particular 

construction material would be impracticable or inconsistent with the 
public interest; or  

 
(iii) The construction material is not mined, produced, or manufactured in the 

United States in sufficient and reasonably available commercial quantities 
of a satisfactory quality.  

 
(c) Request for determination of inapplicability of the Buy American Act.  

 
(1) (i) Any Contractor request to use foreign construction material in accordance 

with paragraph (b)(4) of this clause shall include adequate information for 
Government evaluation of the request, including—  

 
(A) A description of the foreign and domestic construction materials;  
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(B) Unit of measure;  
 
(C) Quantity;  
 
(D) Price;  
 
(E) Time of delivery or availability;  
 
(F) Location of the construction project;  

 
(G) Name and address of the proposed supplier; and  
 
(H) A detailed justification of the reason for use of foreign construction 

materials cited in accordance with paragraph (b)(3) of this clause.  
 

(ii) A request based on unreasonable cost shall include a reasonable survey 
of the market and a completed price comparison table in the format in 
paragraph (d) of this clause.  

 
(iii) The price of construction material shall include all delivery costs to the 

construction site and any applicable duty (whether or not a duty-free 
certificate may be issued).  
 

(iv) Any Contractor request for a determination submitted after contract award 
shall explain why the Contractor could not reasonably foresee the need 
for such determination and could not have requested the determination 
before contract award.  If the Contractor does not submit a satisfactory 
explanation, the Contracting Officer need not make a determination.  

 
(2) If the Government determines after contract award that an exception to the Buy 

American Act applies and the Contracting Officer and the Contractor negotiate 
adequate consideration, the Contracting Officer will modify the contract to allow 
use of the foreign construction material.  However, when the basis for the 
exception is the unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential established in 
paragraph (b)(4)(i) of this clause.  

 
(3) Unless the Government determines that an exception to the Buy American Act 

applies, use of foreign construction material is noncompliant with the Buy 
American Act.  

 
(d) Data.  To permit evaluation of requests under paragraph (c) of this clause based on 

unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers: 
  

Foreign and Domestic Construction Materials Price Comparison 

Construction Material Description Unit of Measure Quantity Price (Dollars)* 

Item 1:    
Foreign construction material ��������������������� ��������������������� ��������������������� 
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Domestic construction material    
�������������������������������������������� ��������������������� ��������������������� ��������������������� 

Item 2:    
Foreign construction material ��������������������� ��������������������� ��������������������� 
Domestic construction material    
�������������������������������������������� ��������������������� ��������������������� ��������������������� 

 
[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy 
of response; if oral, attach summary.] 
 

[Include other applicable supporting information.] 
 
* Include all delivery costs to the construction site and any applicable duty (whether or 
not a duty-free entry certificate is issued). 
 

 
I.149 FAR 52.247-67, SUBMISSION OF COMMERCIAL TRANSPORTATION BILLS TO 

THE GENERAL SERVICES ADMINISTRATION FOR AUDIT (FEB 2006) 
 
(a) The Contractor shall submit to the address identified below, for prepayment audit, 

transportation documents on which the United States will assume freight charges that 
were paid—  

 
(1) By the Contractor under a cost-reimbursement contract; and  
 
(2) By a first-tier subcontractor under a cost-reimbursement subcontract thereunder.  

 
(b) Cost-reimbursement Contractors shall only submit for audit those bills of lading with 

freight shipment charges exceeding $100. Bills under $100 shall be retained on-site by 
the Contractor and made available for on-site audits. This exception only applies to 
freight shipment bills and is not intended to apply to bills and invoices for any other 
transportation services.  

 
(c) Contractors shall submit the above referenced transportation documents to—  
 

General Services Administration 
Attn:  FWA 
1800 F Street NW 
Washington, DC  20405 

 
 
I.150 FAR 52.252-6, AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR 

Chapter 1) clause with an authorized deviation is indicated by the addition of 
“(DEVIATION)” after the date of the clause.  

 
(b) The use in this solicitation or contract of any Department of Energy Acquisition 

Regulation (48 CFR Chapter 9) clause with an authorized deviation is indicated by the 
addition of “(DEVIATION)” after the name of the regulation. 
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I.151 DEAR 952.226-74, DISPLACED EMPLOYEE HIRING PREFERENCE (JUNE 1997)   
 
(a) Definition.   

 
Eligible employee means a current or former employee of a contractor or subcontractor 
employed at a Department of Energy Defense Nuclear Facility (1) whose position of 
employment has been, or will be, involuntarily terminated (except if terminated for 
cause), (2) who has also met the eligibility criteria contained in the Department of Energy 
guidance for contractor work force restructuring, as may be amended or supplemented 
from time to time, and (3) who is qualified for a particular job vacancy with the 
Department or one of its contractors with respect to work under its contract with the 
Department at the time the particular position is available. 

 
(b) Consistent with Department of Energy guidance for contractor work force restructuring, 

as may be amended or supplemented from time to time, the contractor agrees that it will 
provide a preference in hiring to an eligible employee to the extent practicable for work 
performed under this contract. 

 
(c)   The requirements of this clause shall be included in subcontracts at any tier (except for 

subcontracts for commercial items pursuant to 41 U.S.C. 403) expected to exceed 
$500,000. 
 

 
I.152 DEAR 970.5223-2, AFFIRMATIVE PROCUREMENT PROGRAM AS MODIFIED BY  
 DOE ACQUISITION LETTER 2008-05 (APR 2008) 
 
(a) In the performance of this contract, the Contractor shall comply with the 

requirements of Executive Order 13423 and the U.S. Department of Energy (DOE) 
Affirmative Procurement Program Guidance.  This guidance includes requirements 
concerning environmentally preferable products and services, recycled content products 
and biobased products. This guidance is available on the Internet. 
 

(b) In complying with the requirements of paragraph (a) of this clause, the Contractor 
shall coordinate its activities with the DOE Recycling Coordinator. Reports required by 
paragraph (c) of this clause shall be submitted through the DOE Recycling Coordinator. 
 

(c) The Contractor shall prepare and submit reports, at the end of the Federal fiscal year, on 
matters related to the acquisition of items designated in EPA's Comprehensive 
Procurement Guidelines that Federal agencies and their Contractors are to procure with 
recovered/recycled content. 
 

(d) If the Contractor subcontracts a significant portion of the operation of the 
Government facility which includes the acquisition of items designated in EPA's 
Comprehensive Procurement Guidelines, the subcontract shall contain a clause 
substantially the same as this clause. The EPA Comprehensive Procurement Guidelines 
identify products which Federal agencies and their Contractors are to procure with 
recycled content pursuant to 40 CFR 247.  Examples of such a subcontract would be 
operation of the facility supply function, construction or remodeling at the facility, or 
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maintenance of the facility motor vehicle fleet. In situations in which the facility 
management contractor can reasonably determine the amount of products with 
recovered/recycled content to be acquired under the subcontract, the facility 
management contractor is not required to flow down the reporting requirement of this 
clause. Instead, the facility management contractor may include such quantities in its 
own report and include an agreement in the subcontract that such products will be 
acquired with recovered/recycled content and that the subcontractor will advise if it is 
unable to procure such products with recovered/recycled content because the product is 
not available (i) competitively within a reasonable time, (ii) at a reasonable price, or, (iii) 
within the performance requirements. If reports are required of the subcontractor, such 
reports shall be submitted to the facility management contractor. The reports may be 
submitted at the conclusion of the subcontract term provided that the subcontract 
delivery term is not multi-year in nature. If the delivery term is multi-year, the 
subcontractor shall report its accomplishments for each Federal fiscal year in a 
manner and at a time or times acceptable to both parties  
 

(e) When this clause is used in a subcontract, the word "Contractor" will be understood 
to mean "subcontractor" and the term "DOE Recycling Coordinator" will be understood to 
mean "Contractor Recycling Coordinator.” 

 
I.153 DEAR 970.5223-5, DOE MOTOR VEHICLE FLEET FUEL EFFICIENCY AS  
 MODIFIED BY DOE ACQUISITION LETTER 2008-05 (APR 2008) 
 
When managing Government-owned vehicles for the Department of Energy, the Contractor will 
conduct operations relating to such vehicles in accordance with the goals and requirements of 
Executive Order 13423 and implementing guidance contained in the document entitled U.S. 
Department of Energy Compliance Strategy for Executive Order 13423 and future revisions of 
this compliance strategy that are identified in writing by the Contracting Officer. Section 8 of 
Executive Order 13423 exempts military tactical, law enforcement, and emergency vehicles 
from the requirements of the order. 
 
I.154 DEAR 970.5226-2, WORKFORCE RESTRUCTURING UNDER SECTION 3161 OF 

THE NATIONAL DEFENSE AUTHORIZATION ACT FOR FISCAL YEAR 1993 (DEC 
2000)  

  
(a) Consistent with the objectives of Section 3161 of the National Defense Authorization Act 

for Fiscal Year 1993, 42 U.S.C. 7274h, in instances where the Department of Energy 
has determined that a change in workforce at a Department of Energy Defense Nuclear 
Facility is necessary, the contractor agrees to (1) comply with the Department of Energy 
Workforce Restructuring Plan for the facility, if applicable, and (2) use its best efforts to 
accomplish workforce restructuring or displacement so as to mitigate social and 
economic impacts.  

 
(b) The requirements of this clause shall be included in subcontracts at any tier (except 

subcontracts for commercial items pursuant to 41 U.S.C. 403) expected to exceed 
$500,000. 
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I.155 DEAR 970.5226-3, COMMUNITY COMMITMENT (DEC 2000)  
  
It is the policy of the DOE to be a constructive partner in the geographic region in which DOE 
conducts its business. The basic elements of this policy include: (1) Recognizing the diverse 
interests of the region and its stakeholders, (2) engaging regional stakeholders in issues and 
concerns of mutual interest, and (3) recognizing that giving back to the community is a 
worthwhile business practice. Accordingly, the Contractor agrees that its business operations 
and performance under the Contract will be consistent with the intent of the policy and elements 
set forth above. 
 
I.156 FAR 52.203-15, WHISTLEBLOWER PROTECTIONS UNDER THE AMERICAN 

RECOVERY AND REINVESTMENT ACT OF 2009 (MAR 2009) 
 
(a)  The Contractor shall post notice of employees rights and remedies for whistleblower 

protections provided under section 1553 of the American Recovery and Reinvestment 
Act of 2009 (Pub. L. 111–5). 

 
(b) The Contractor shall include the substance of this clause including this paragraph (b) in 

all subcontracts. 
 
I.157 FAR 52.204-11, AMERICAN RECOVERY AND REINVESTMENT ACT – REPORTING 

REQUIREMENTS (MAR 2009) 

(a) Definitions. As used in this clause— 

“Contract,” as defined in FAR 2.101, means a mutually binding legal relationship 
obligating the seller to furnish the supplies or services (including construction) and the 
buyer to pay for them. It includes all types of commitments that obligate the Government 
to an expenditure of appropriated funds and that, except as otherwise authorized, are in 
writing. In addition to bilateral instruments, contracts include (but are not limited to) 
awards and notices of awards; job orders or task letters issued under basic ordering 
agreements; letter contracts; orders, such as purchase orders, under which the contract 
becomes effective by written acceptance or performance; and bilateral contract 
modifications. Contracts do not include grants and cooperative agreements covered by 
31 U.S.C. 6301, et seq. For discussion of various types of contracts, see FAR Part 16. 

“First-tier subcontract” means a subcontract awarded directly by a Federal Government 
prime contractor whose contract is funded by the Recovery Act. 

“Jobs created” means an estimate of those new positions created and filled, or 
previously existing unfilled positions that are filled, as a result of funding by the American 
Recovery and Reinvestment Act of 2009 (Recovery Act). This definition covers only 
prime contractor positions established in the United States and outlying areas (see 
definition in FAR 2.101). The number shall be expressed as ‘‘full-time equivalent’’ (FTE), 
calculated cumulatively as all hours worked divided by the total number of hours in a full-
time schedule, as defined by the contractor. For instance, two full-time employees and 
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one part-time employee working half days would be reported as 2.5 FTE in each 
calendar quarter. 

“Jobs retained” means an estimate of those previously existing filled positions that are 
retained as a result of funding by the American Recovery and Reinvestment Act of 2009 
(Recovery Act). This definition covers only prime contractor positions established in the 
United States and outlying areas (see definition in FAR 2.101). The number shall be 
expressed as ‘‘full-time equivalent’’ (FTE), calculated cumulatively as all hours worked 
divided by the total number of hours in a full-time schedule, as defined by the contractor. 
For instance, two full-time employees and one part-time employee working half days 
would be reported as 2.5 FTE in each calendar quarter. 

“Total compensation” means the cash and noncash dollar value earned by the executive 
during the contractor’s past fiscal year of the following (for more information see 17 CFR 
229.402(c)(2)): 

(1) Salary and bonus. 

(2) Awards of stock, stock options, and stock appreciation rights. Use the dollar 
amount recognized for financial statement reporting purposes with respect to the 
fiscal year in accordance with the Statement of Financial Accounting Standards 
No. 123 (Revised 2004) (FAS 123R), Shared Based Payments. 

(3) Earnings for services under non-equity incentive plans. Does not include group 
life, health, hospitalization or medical reimbursement plans that do not 
discriminate in favor of executives, and are available generally to all salaried 
employees. 

(4) Change in pension value. This is the change in present value of defined benefit 
and actuarial pension plans. 

(5) Above-market earnings on deferred compensation which is not tax-qualified. 

(6) Other compensation. For example, severance, termination payments, value of 
life insurance paid on behalf of the employee, perquisites or property if the value 
for the executive exceeds $10,000. 

(b) This contract requires the contractor to provide products and/or services that are funded 
under the American Recovery and Reinvestment Act of 2009 (Recovery Act). Section 
1512(c) of the Recovery Act requires each contractor to report on its use of Recovery 
Act funds under this contract. These reports will be made available to the public. 

(c) Reports from contractors for all work funded, in whole or in part, by the Recovery Act, 
and for which an invoice is submitted prior to June 30, 2009, are due no later than July 
10, 2009. Thereafter, reports shall be submitted no later than the 10th day after the end 
of each calendar quarter. 

(d) The Contractor shall report the following information, using the online reporting tool 
available at http://www.FederalReporting.gov. 



Portsmouth D&D Project    Section I 
Contract No. DE-AC30-10CC40017    
 

I-23 
 

(1) The Government contract and order number, as applicable. 

(2) The amount of Recovery Act funds invoiced by the contractor for the reporting 
period. A cumulative amount from all the reports submitted for this action will be 
maintained by the government’s on-line reporting tool. 

(3) A list of all significant services performed or supplies delivered, including 
construction, for which the contractor invoiced in this calendar quarter. 

(4) Program or project title, if any. 

(5) A description of the overall purpose and expected outcomes or results of the 
contract, including significant deliverables and, if appropriate, associated units of 
measure. 

(6) An assessment of the contractor’s progress towards the completion of the overall 
purpose and expected outcomes or results of the contract (i.e., not started, less 
than 50 percent completed, completed 50 percent or more, or fully completed). 
This covers the contract (or portion thereof) funded by the Recovery Act. 

(7) A narrative description of the employment impact of work funded by the 
Recovery Act. This narrative should be cumulative for each calendar quarter and 
only address the impact on the contractor’s workforce. At a minimum, the 
contractor shall provide— 

(i) A brief description of the types of jobs created and jobs retained in the 
United States and outlying areas (see definition in FAR 2.101). This 
description may rely on job titles, broader labor categories, or the 
contractor’s existing practice for describing jobs as long as the terms 
used are widely understood and describe the general nature of the work; 
and 

(ii) An estimate of the number of jobs created and jobs retained by the prime 
contractor, in the United States and outlying areas. A job cannot be 
reported as both created and retained. 

(8) Names and total compensation of each of the five most highly compensated 
officers of the Contractor for the calendar year in which the contract is awarded 
if— 

(i) In the Contractor’s preceding fiscal year, the Contractor received— 

(A) 80 percent or more of its annual gross revenues from Federal 
contracts (and subcontracts), loans, grants (and subgrants) and 
cooperative agreements; and 

(B) $25,000,000 or more in annual gross revenues from Federal 
contracts (and subcontracts), loans, grants (and subgrants) and 
cooperative agreements; and 
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(ii) The public does not have access to information about the compensation 
of the senior executives through periodic reports filed under section 13(a) 
or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 
78o(d)) or section 6104 of the Internal Revenue Code of 1986. 

(9) For subcontracts valued at less than $25,000 or any subcontracts awarded to an 
individual, or subcontracts awarded to a subcontractor that in the previous tax 
year had gross income under $300,000, the Contractor shall only report the 
aggregate number of such first tier subcontracts awarded in the quarter and their 
aggregate total dollar amount. 

(10) For any first-tier subcontract funded in whole or in part under the Recovery Act, 
that is over $25,000 and not subject to reporting under paragraph 9, the 
contractor shall require the subcontractor to provide the information described in 
(i), (ix), (x), and (xi) below to the contractor for the purposes of the quarterly 
report. The contractor shall advise the subcontractor that the information will be 
made available to the public as required by section 1512 of the Recovery Act. 
The contractor shall provide detailed information on these first-tier subcontracts 
as follows: 

(i) Unique identifier (DUNS Number) for the subcontractor receiving the 
award and for the subcontractor’s parent company, if the subcontractor 
has a parent company. 

(ii) Name of the subcontractor. 

(iii) Amount of the subcontract award. 

(iv) Date of the subcontract award. 

(v) The applicable North American Industry Classification System (NAICS) 
code. 

(vi) Funding agency. 

(vii) A description of the products or services (including construction) being 
provided under the subcontract, including the overall purpose and 
expected outcomes or results of the subcontract. 

(viii) Subcontract number (the contract number assigned by the prime 
contractor). 

(ix) Subcontractor’s physical address including street address, city, state, and 
country. Also include the nine-digit zip code and congressional district if 
applicable. 

(x) Subcontract primary performance location including street address, city, 
state, and country. Also include the nine-digit zip code and congressional 
district if applicable. 
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(xi) Names and total compensation of each of the subcontractor’s five most 
highly compensated officers, for the calendar year in which the 
subcontract is awarded if— 

(A) In the subcontractor’s preceding fiscal year, the subcontractor 
received— 

(l) 80 percent or more of its annual gross revenues in Federal 
contracts (and subcontracts), loans, grants (and 
subgrants), and cooperative agreements; and 

(2) $25,000,000 or more in annual gross revenues from 
Federal contracts (and subcontracts), loans, grants (and 
subgrants), and cooperative agreements; and 

(B) The public does not have access to information about the 
compensation of the senior executives through periodic reports 
filed under section 13(a) or 15(d) of the Securities Exchange Act 
of 1934 (15 U.S.C. 78m(a), 78o(d)) or section 6104 of the Internal 
Revenue Code of 1986. 

I.158 FAR 52.225-23  REQUIRED USE OF AMERICAN IRON, STEEL, AND OTHER 
MANUFACTURED GOODS—BUY AMERICAN ACT—CONSTRUCTION MATERIALS 
UNDER TRADE AGREEMENTS (AUG 2009) 

 (a) Definitions. As used in this clause—  
“Construction material” means an article, material, or supply brought to the construction site 

by the Contractor or subcontractor for incorporation into the building or work. The term also 
includes an item brought to the site preassembled from articles, materials, or supplies. 
However, emergency life safety systems, such as emergency lighting, fire alarm, and audio 
evacuation systems, that are discrete systems incorporated into a public building or work and 
that are produced as complete systems, are evaluated as a single and distinct construction 
material regardless of when or how the individual parts or components of those systems are 
delivered to the construction site. Materials purchased directly by the Government are supplies, 
not construction material.  

“Domestic construction material” means—  
(1) An unmanufactured construction material mined or produced in the United States; or  
(2) A construction material manufactured in the United States.  

“Foreign construction material” means a construction material other than a domestic 
construction material.  

“Free trade agreement (FTA) country construction material” means a construction material 
that—  

(1) Is wholly the growth, product, or manufacture of an FTA country; or  
(2) In the case of a construction material that consists in whole or in part of materials from 

another country, has been substantially transformed in an FTA country into a new and different 
construction material distinct from the materials from which it was transformed.  
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“Least developed country construction material” means a construction material that—  
(1) Is wholly the growth, product, or manufacture of a least developed country; or  
(2) In the case of a construction material that consists in whole or in part of materials from 

another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed.  

“Manufactured construction material” means any construction material that is not 
unmanufactured construction material.  

“Recovery Act designated country” means any of the following countries:  
(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country 

(Aruba, Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, 
Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, Israel, Italy, Japan, 
Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, Norway, 
Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, 
Taiwan, or United Kingdom);  

(2) A Free Trade Agreement country (FTA)(Australia, Bahrain, Canada, Chile, Costa Rica, 
Dominican Republic, El Salvador, Guatemala, Honduras, Israel, Mexico, Morocco, Nicaragua, 
Oman, Peru, or Singapore); or  

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina 
Faso, Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of 
Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-
Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, Maldives, Mali, Mauritania, 
Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra Leone, 
Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia).  

“Recovery Act designated country construction material” means a construction material that is 
a WTO GPA country construction material, an FTA country construction material, or a least 
developed country construction material.  

“Steel” means an alloy that includes at least 50 percent iron, between .02 and 2 percent 
carbon, and may include other elements.  

“United States” means the 50 States, the District of Columbia, and outlying areas.  
“Unmanufactured construction material” means raw material brought to the construction site 

for incorporation into the building or work that has not been—  
(1) Processed into a specific form and shape; or  
(2) Combined with other raw material to create a material that has different properties than 

the properties of the individual raw materials.  
“WTO GPA country construction material” means a construction material that—  

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or  
(2) In the case of a construction material that consists in whole or in part of materials from 

another country, has been substantially transformed in a WTO GPA country into a new and 
different construction material distinct from the materials from which it was transformed.  

(b) Construction materials.  
(1) The restrictions of section 1605 of the American Recovery and Reinvestment Act of 

2009 (Pub. L. 111-5) (Recovery Act) and the Buy American Act (41 U.S.C. 10a–10d) do not 
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apply to Recovery Act designated country construction material. Consistent with U.S. 
obligations under international agreements, this clause implements—  

(i) Section 1605 of the Recovery Act by requiring, unless an exception applies, that all 
iron, steel, and other manufactured goods used as construction material in the project are 
produced in the United States; and  

(ii) The Buy American Act by providing a preference for unmanufactured domestic 
construction material.  

(2) The Contractor shall use only domestic or Recovery Act designated country 
construction material in performing this contract, except as provided in paragraphs (b)(3) and 
(b)(4) of this clause.  

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction 
materials or components listed by the Government as follows:  

________None_______________________________  
 (4) The Contracting Officer may add other construction material to the list in paragraph 

(b)(3) of this clause if the Government determines that—  
(i) The cost of domestic construction material would be unreasonable.  

(A) The cost of domestic iron, steel, or other manufactured goods used as 
construction material is unreasonable when the cumulative cost of such material will increase 
the overall cost of the contract by more than 25 percent;  

(B) The cost of unmanufactured construction material is unreasonable when the cost 
of such material exceeds the cost of foreign material by more than 6 percent;  

(ii) The construction material is not mined, produced, or manufactured in the United 
States in sufficient and reasonably available commercial quantities of a satisfactory quality; or  

(iii) The application of the restriction of section 1605 of the Recovery Act or the Buy 
American Act to a particular construction material would be inconsistent with the public interest.  

(c) Request for determination of inapplicability of section 1605 of the Recovery Act or the Buy 
American Act.  

(1)(i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(4) of this clause shall include adequate information for Government evaluation of 
the request, including—  

(A) A description of the foreign and domestic construction materials;  
(B) Unit of measure;  
(C) Quantity;  
(D) Cost;  
(E) Time of delivery or availability;  
(F) Location of the construction project;  
(G) Name and address of the proposed  

supplier; and  
(H) A detailed justification of the reason for use of foreign construction materials cited 

in accordance with paragraph (b)(4) of this clause.  
(ii) A request based on unreasonable cost shall include a reasonable survey of the 

market and a completed cost comparison table in the format in paragraph (d) of this clause.  
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(iii) The cost of construction material shall include all delivery costs to the construction 
site and any applicable duty.  

(iv) Any Contractor request for a determination submitted after contract award shall 
explain why the Contractor could not reasonably foresee the need for such determination and 
could not have requested the determination before contract award. If the Contractor does not 
submit a satisfactory explanation, the Contracting Officer need not make a determination.  

(2) If the Government determines after contract award that an exception to section 1605 of 
the Recovery Act or the Buy American Act applies and the Contracting Officer and the 
Contractor negotiate adequate consideration, the Contracting Officer will modify the contract to 
allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable cost of a domestic construction material, adequate consideration is not less than 
the differential established in paragraph (b)(4)(i) of this clause.  

(3) Unless the Government determines that an exception to the section 1605 of the 
Recovery Act or the Buy American Act applies, use of foreign construction material other than 
that covered by trade agreements is noncompliant with the applicable Act.  

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any applicable 
supporting data based on the survey of suppliers:  

Construction Material Description  Unit of Measure  Quantity  Cost (Dollars)*  

Item 1:           

Foreign construction 
material  

   
________  

   
________  

   
________  

Domestic construction 
material  

   
________  

   
________  

   
________  

            

Item 2:           

Foreign construction 
material  

   
________  

   
________  

   
________  

Domestic construction 
material  

   
________  

   
________  

   
________  

            

[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy of 
response; if oral, attach summary.]  
[Include other applicable supporting information.]  
[* Include all delivery costs to the construction site.]  

Foreign and Domestic 
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ACRONYM LIST 

ACM  Asbestos Containing Material 
ACP  American Centrifuge Plant 
ANS  American Nuclear Society 
ANSI  American National Standards Institute 
ASER  Annual Site Environmental Report 
BIO  Basis of Interim Operation 
CD-1  Critical Decision (Approve Alternative Selection and Cost Range) 
CD-2/3 Critical Decision (2 – Performance Baseline Validation or Independent Cost 

Review, 3 – Construction or Execution Readiness) 
CERCLA Comprehensive Environmental Response, Compensation and Recovery Act 
CFR  Code of Federal Regulations 
CPAF  Cost Plus Award Fee 
CSB  Cold Stand By 
CSD  Cold Shutdown 
D&D  Decontamination and Decommissioning 
DBT  Design Basis Threat 
DEAR  Department of Energy Acquisition Regulation 
DMSA  DOE Material Storage Area 
DOE O  Department of Energy Order 
DOE  Department of Energy 
DSA  Documented Safety Analysis 
DUF6  depleted uranium hexafluoride 
DU  Deferred Unit 
EEOICPA Energy Employees Occupational Illness Compensation Program Act 
EM  Office of Environmental Management 
EPA  Environmental Protection Agency 
EPACT Energy Policy Act 
ER  Environmental Remediation 
ESH&Q Environment, Safety, Health, and Quality 
ETS  Environmental Technical Services 
FAR  Federal Acquisition Regulation 
FIMS  Facility Information Management System 
FOIA  Freedom of Information Act 
FSS  Facility Support Services 
GDP  Gaseous Diffusion Plant 
GFS/I  Government-Furnished Services and Information 
HEU  Highly Enriched Uranium 
IGWMP Integrated Groundwater Monitoring Plan 
ISMS  Integrated Safety Management System 
LEU  Low Enriched Uranium 
LLW  Low-Level Waste 
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LPP  LATA/Parallax Portsmouth, LLC 
LTS  Long Term Stewardship 
MLLW  Mixed Low-Level Waste 
MOA  Memorandum of Agreement 
MOU  Memorandum of Understanding 
NCS  Nuclear Criticality Safety 
NDA  Non-destructive Assay/Analysis 
NEPA  National Environmental Policy Act 
Ni  Nickel (element) 
NMMSS Nuclear Material Management and Safeguards System 
NMC&A Nuclear Material Control and Accountability 
NPDES National Pollutant Discharge and Elimination Systems 
NQA-1  Nuclear Quality Assurance, Level 1 
NRC  Nuclear Regulatory Commission 
OSDWF On-Site Waste Disposal Facility 
PEDP  Portsmouth External Dosimetry Program 
PEIC  Portsmouth Environmental Information Center 
PIDP  Portsmouth Internal Dosimetry Program 
PIDS  Property Information Database System 
PIRP  Portsmouth Radiological Instrumentation Program 
PORTS Portsmouth Gaseous Diffusion Plant 
PPPO  Portsmouth Paducah Project Office 
PRGs  Preliminary Remediation Goals 
PRRP  Portsmouth Radiological Records Program 
PWS  Performance Work Statement 
QA/QC  Quality Assurance/Quality Control 
QAP  Quality Assurance Program 
R-114  refrigerant, coolant (1,2-dichlorotetrafluoroethane) C2Cl2F4

RCRA  Resource Conservation and Recovery Act 
RFI  RCRA Facility Investigation 
RI/FS  Remedial Investigation and Feasibility Studies 
RSS  Radiological Site Services 
S&M  Surveillance and Maintenance 
S&S  Safeguards and Security 
SNM  Special Nuclear Materials 
SOW  Statement of Work 
STD  Standard 
SWMUs Solid Waste Management Units 
Tc-99  Technicium-99 
TPMC  Theta Pro2Serve Management Company, LLC 
TRU  Transuranic 
TSCA  Toxic Substances Control Act 
UDS  Uranium Disposition Services 
UFNVA Unclassified Foreign National Visits and Assignments 
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USDOE United States Department of Energy 
USEC  United States Enrichment Corporation 
USEPA United States Environmental Protection Agency 
WAC  Waste Acceptance Criteria 
WM  Waste Management 
X-333  (see Table 1 – Initial Phase of Buildings and Areas) 
X-533  (see Table 1 – Initial Phase of Buildings and Areas) 
X-633  (see Table 1 – Initial Phase of Buildings and Areas) 
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LIST A

REQUIREMENTS SOURCES AND IMPLEMENTING DOCUMENTS 

Pursuant to Section I clause 970.5204-2 Laws, Regulations and DOE Directives (Dec 2000), this 
attachment contains a partial list of laws and regulations (List A), applicable to work performed 
under this Contract.  Omission of any applicable law or regulation from List A does not affect the 
obligation of the Contractor to comply with such law or regulation.
Table J.2.1 Code of Federal Regulations (CFR) 

Document Number Title 
10 CFR 63 Disposal of High-Level Radioactive Wastes in a Geologic Repository at Yucca 

Mountain, Nevada 
10 CFR 71 Packaging And Transportation Of Radioactive Material 
10 CFR 72 Licensing Requirements For The Independent Storage Of Spent Nuclear Fuel 
10 CFR 73 Physical Protection Of Plants And Materials 
10 CFR 436 Federal Energy Management And Planning Programs 
10 CFR 707 Workplace Substance Abuse Programs At DOE Sites 
10 CFR 708 DOE Contractor Employee Protection Program 
10 CFR 710 Criteria And Procedures For Determining Eligibility For Access To Classified 

Matter Or Special Nuclear Material 
10 CFR 712 Human Reliability Program 
10 CFR 719 Contractor Legal Management Requirements 
10 CFR 820 Procedural Rules For DOE Nuclear Activities 
10 CFR 830 Nuclear Safety Management 
10 CFR 824 Procedural Rules for the Assessment of Civil Penalties for Classified 

Information Security Violations 
10 CFR 835 Occupational Radiation Protection 
10 CFR 850 Chronic Beryllium Disease Prevention Program 
10 CFR 851 Worker Safety and Health Program 
10 CFR 1021 National Environmental Policy Act Implementing Procedures 
10 CFR 1022 Compliance with Floodplain and Wetland Environmental Review Requirements 
29 CFR 1904 Recording And Reporting Occupational Injuries And Illnesses 
29 CFR 1910 Occupational Safety And Health Standards 
29 CFR 1926 Safety And Health Regulations For Construction 
36 CFR 60 National Register of Historic Places 
36 CFR 79 Curation of Federally Owned and Administered Archeological Collections 
36 CFR 1220 Federal Records, General 
36 CFR 1222 Creation And Maintenance Of Federal Records 
36 CFR 1228 Disposition Of Federal Records 
36 CFR 1232 Audiovisual Records Management 
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Document Number Title 
36 CFR 1234 Electronic Records Management 
36 CFR 1236 Management of Vital Records 
40 CFR 60.150 Standards Of Performance For New Stationary Sources 
40 CFR 61 National Emission Standards for Hazardous Air Pollutants 
40 CFR 82 Protection of Stratospheric Ozone 
40 CFR 122 EPA Administered Permit Programs: The National Pollutant Discharge 

Elimination System 
40 CFR 194.22 Criteria for the Certification and Re-Certification of the Waste Isolation Pilot 

Plant's Compliance With the 40 CFR Part 191 Disposal Regulations, Quality 
Assurance

40 CFR 261 Identification and Listing of Hazardous Waste 
40 CFR 262 Standards Applicable To Generators Of Hazardous Waste 
40 CFR 264 Standards For Owners And Operators Of Hazardous Waste Treatment, 

Storage, And Disposal Facilities 
40 CFR 265 Interim Status Standards For Owners And Operators Of Hazardous Waste 

Treatment, Storage, And Disposal Facilities 
40 CFR 268 Land Disposal Restrictions 
40 CFR 300-372 Comprehensive Environmental Response, Compensation, and Liability Act 
40 CFR 302 Designation, Reportable Quantities, and Notification 
40 CFR 355 Emergency Planning And Notification 
40 CFR 370 Hazardous Chemical Reporting: Community Right-To-Know 
40 CFR 372 Toxic Chemical Release Reporting: Community Right-To-Know 
40 CFR 761 Polychlorinated Biphenyls (PCBs) Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 
40 CFR 763 Asbestos 
41 CFR 101 Federal Property Management Regulations 
41 CFR 102 Federal Management Regulations 
41 CFR 109 DEPARTMENT OF ENERGY PROPERTY MANAGEMENT REGULATIONS 
48 CFR Part 970.5203-
2 Performance Improvement and Collaboration 

48 CFR Part 970.5223-
1

Integration of Environmental, Safety, and Health into the Work Planning and 
Execution

49 CFR 40 Procedures For Transportation Workplace Drug Testing Programs 
49 CFR 130 Oil Spill Prevention and Response Plans 
49 CFR 107 Hazardous Materials Program Procedures 
49 CFR 171 General Information, Regulations, and Definitions 
49 CFR 172 Hazardous Materials Table, Special Provisions, Hazardous Materials 

Communications, Emergency Response Information and Training 
Requirements 

49 CFR 173 Shippers -- General Requirements for Shipments and Packagings 
49 CFR 174 Carriage By Rail 
49 CFR 177 Carriage by Public Highway. 
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Document Number Title 
49 CFR 178 Specifications For Packagings 
49 CFR 179 Specifications For Tank Cars 
49 CFR 180 Continuing Qualification And Maintenance Of Packagings 
49 CFR 383 Commercial Driver's License Standards, Requirements and Penalties 
49 CFR 385 Safety Fitness Procedures 
49 CFR 387 Minimum Levels Of Financial Responsibility For Motor Carriers 
49 CFR 390 Federal Motor Carrier Safety Regulations: General 
49 CFR 391 Qualifications of Drivers 
49 CFR 392 Driving of Commercial Motor Vehicles 
49 CFR 393 Parts and Accessories Necessary for Safe Operations 
49 CFR 395 Hours Of Service Of Drivers 
49 CFR 396 Inspection, Repair and Maintenance 
49 CFR 397 Transportation of Hazardous Materials, Driving and Parking Rules 

CONSENSUS STANDARDS 
American Industrial Hygiene Association (AIHA) “Emergency Response Planning Guidelines 
(ERPGs)”
IEEE N323A- “Radiation Protection Instrumentation Test and Calibration- 05/01/97” 
American Public Health Association, American Water Works Assoc., Water Environment Fed., 
“Standard Methods for Water and Wastewater” (most current version) 
B.O.C.A., Uniform Building Code or Local Fire and Building Codes 
U.S. EPA Manual, SW 846, “Test Methods for Evaluating Solid Waste” (most current version) 
Nov. 1986 
U.S. EPA Manual, “Contract Laboratory Program Statement of Work for Organic and Inorganic 
Analyses” (most current version) 
U. S. EPA Manual, 400-R-92-001, “Manual of Protective Action Guides and Protective Actions 
for Nuclear Incidents”, 1991 
Statement of Federal Financial Accounting Standards 6, 87, 106, 132 
NFPA 1  Fire Prevention Code 
NFPA 55 Compressed and Liquefied Gases in Portable Cylinders
NFPA 505 Powered Industrial Trucks Including Type Designations, areas of Use, Maintenance 
and Operations 1992 Edition 

PUBLIC LAWS 
5 U.S.C. 552 et seq. Freedom of Information Act (FOIA) 
5 U.S.C. Appendix 2 Federal Advisory Committee Act (FACA) 
18 U.S.C. 1170 and 25 
U.S.C. 3001 

Native American Graves Protection and Repatriation Act of 1990 
(NAGPRA) 

15 U.S.C. 2601 Toxic Substances Control Act (TSCA) 
16 U.S.C. 470 National Historic Preservation Act (NHPA) 
16 U.S.C. 469 Archeological and Historic Preservation Act (AHPA) 
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16 U.S.C. 470 Archeological Resources Protection Act (ARPA) 
16 U.S.C. 703 Migratory Bird Treaty Act 
16 U.S.C. 661 Fish and Wildlife Coordination Act 
16 U.S.C. 2901 Fish and Wildlife Conservation Act  
20 U.S.C., Ch. 6A, 
Sec. 107a 

Randolph-Sheppard Vending Stand Act, as amended 

29 U.S.C. 401 et seq. Labor-Management Reporting and Disclosure Act of 1959   
33 U.S.C. 1251 Clean Water Act (CWA) 
40 U.S.C. 20 Federal Motor Vehicle Expenditure Control 
40 U.S.C. 483 Federal Property Administrative Services Act 
41 U.S.C. 422 Cost Accounting Standard Board
42 U.S.C. 2021 et seq. Low-Level Radioactive Waste Policy Act, as amended 
42 U.S.C. 2168 et seq. Prohibition Against Dissemination of Certain Unclassified Information 
42 U.S.C. 2286 Defense Nuclear Facilities Safety Board (DNFSB) 
42 U.S.C. 2297-8(a) The Public Health and Welfare 
42 U.S.C. 7401 Clean Air Act (CAA) 
42 U.S.C. 7256 National Defense Authorization Act 
42 U.S.C. 7512 Classification and Attainment Dates 
42 U.S.C. 7384 Energy Employees Occupational Illness Compensation Program Act 

(EEOICPA), Public Law 106-398 
42 U.S.C. 11411 Title V of the Stewart B. McKinney Homeless Assistance Act, as 

amended
42 U.S.C. 2011-2259 Atomic Energy Act (AEA) 
42 U.S.C. 9601  Comprehensive Environmental Response, Compensation, and Liability 

Act (CERCLA) 
42 U.S.C. 7256 CERCLA Amendment 
42 U.S.C. 9605 CERCLA National Contingency Plan (NCP) 
42 U.S.C. 11001 - 
11050

CERCLA Emergency Planning and Community Right to Know Act 
(EPCRA)

42 U.S.C. 9620 CERCLA Federal Facility Agreement (FFA) 
42 U.S.C. 4321 National Environmental Policy Act (NEPA) 
42 U.S.C. 300f Safe Drinking Water Act (SDWA) 
42 U.S.C. 13101-
13109

Pollution Prevention Act (PPA) 

42 U.S.C. 6901 Resource Conservation & Recovery Act (RCRA) 
16 U.S.C 1531 Endangered Species Act (ESA) 
OMB Circular A-11 Preparation and Submission of Budget Estimates 
 Federal Facility Compliance Agreement, U.S. EPA Docket FFCA-HW-

001; Task 2, Work Plan Requirements, section d. Quality Assurance 
Project Plan, sections 1 and 2. 

 International Air Transportation Association (IATA), “Dangerous Goods 
Regulations”, most current version 

 International Civil Aviation Organization (ICAO), Doc. 9284-AN/905 
“Technical Instruction for the Safe Transport of Dangerous Goods” 
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 International Maritime Organization, “International Maritime Dangerous 
Goods Code”, most current version 

Public Law 97-255 Federal Managers Financial Integrity Act of 1982 
Public Law 99-272 Consolidated Omnibus Reconciliation Act of 1985 
Public Law 100-679 Office of Federal Procurement Policy Act Amendments of 1988 
Public Law 102-368 Federal Facility Compliance Act of 1992 
 Energy Policy Act of 2007 
 National Defense Authorization Act of 1993 
Executive Order 13423 Strengthening Federal Environmental, Energy, and Transportation 

Management and its Implementing Instructions 
Executive Order 13221 Energy Efficient Standby Power Devices 
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LIST B 

APPLICABLE DOE DIRECTIVES 

 Table J.2.2 The operating and administrative requirements, including the Contractor 
Requirements Documents, of the DOE directives listed below are applicable in whole or part in 
accordance with I.138. 

DOE Directive 
(Orders, Policies, Notices, 

Manuals, Guidance, Standards)
Subject

DOE O 110.3A Conference Management 

DOE O 130.1, CRD Budget Formulation Process 

DOE M 140.1-1B, CRD Interface with the Defense Nuclear Facilities Safety 
Board

DOE O 142.1 Classified Visits Involving Foreign Nationals 

DOE O 142.2A, CRD Voluntary Offer Safeguards Agreement and Additional 
Protocol with the International Atomic Energy Agency 

DOE O 142.3, Chg. 1, CRD Unclassified Foreign Visits and Assignments 

DOE N 144.1 American Indian Tribal Government Policy 

DOE O 150.1 Continuity Program 

DOE O 151.1C, CRD Comprehensive Emergency Management System 

DOE G 151.1 Hazards Surveys and Assessments 

DOE O 153.1 Departmental Radiological Emergency Response 
Assets

DOE O 200.1 Information Management Program 

DOE M 200.1-1, Chapter 9 Telecommunications Security Manual 

DOE O 200.1A CRD Information Technology Management 

DOE O 205.1A, CRD Department of Energy Cyber Security Management 
Program

DOE M 205.1-4, CRD National Security System Manual 

DOE M 205.1-5, CRD Cyber Security Process Requirements Manual 

DOE M 205.1-6, CRD Media Sanitization Manual 

DOE M 205.1-7, CRD Security Controls for Unclassified Information Systems 
Manual

DOE M 205.1-8, CRD Cyber Security Incident Management Manual 
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DOE Directive 
(Orders, Policies, Notices, 

Manuals, Guidance, Standards)
Subject

DOE M 206.1, CRD Department of Energy Privacy Program 

DOE N 206.4, CRD Personal Identity Verification Program 

DOE N 206.5, CRD Response and Notification Procedures for Data 
Breaches Involving Personally Identifiable Information 

DOE O 210.2, CRD DOE Corporate Operating Experience Program 

DOE O 221.1A, CRD Reporting Fraud, Waste, and Abuse to the Office of the 
Inspector General 

DOE O 221.2A, CRD Cooperation with the Office of Inspector General 

DOE O 225.1A, CRD Accident Investigations 

DOE O 226.1A Implementation of DOE Oversight Policy 

DOE M 231.1-1A, Chg.2, CRD Environment, Safety, and Health Reporting Manual 

DOE M 231.1-2, CRD Occurrence Reporting and Processing of Operations 
Information

DOE O 241.1A Scientific and Technical Information Management 

DOE O 243.1, CRD Records Management Program 

DOE O 243.2, CRD Vital Records 

DOE O 251.1B, CRD Departmental Directives Program 

DOE M 251.1-1B, CRD Departmental Directives Program Manual 

DOE O 252.1 Technical Standards Program 

DOE O 341.1A Federal Employee Health Services 

DOE O 350.1, Chg. 1, CRD Contractor Human Resource Management Programs 
(Chapters 1, 2, 8 & 9) 

DOE O 410.2 Management of Nuclear Materials 

DOE O 413.1A, CRD Management Control Program 

DOE O 413.1B, CRD Internal Control Program 

DOE O 413.3A, CRD Program and Project Management for the Acquisition of 
Capital Assets ($20M threshold for Total Project Cost) 

DOE G 413.3-8 Environmental Management (EM) Cleanup Projects 

DOE G 413.3 - 10 Earned Value Management System (EVMS) 

DOE O 414.1C, CRD Quality Assurance 

DOE G 420.1-3 Implementation Guide for DOE Fire Protection and 
Emergency Service Programs 
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DOE Directive 
(Orders, Policies, Notices, 

Manuals, Guidance, Standards)
Subject

DOE O 420.1B, CRD Facility Safety 

DOE O 425.1C, CRD Startup and Restart of Nuclear Facilities 

DOE O 430.1B, Chg. 1, CRD Real Property Asset Management 

DOE O 430.2A Departmental Energy and Utilities Management  

DOE O 433.1A, CRD Maintenance Management Program for DOE Nuclear 
Facilities 

DOE O 435.1, Chg 1, CRD Radioactive Waste Management 

DOE M 435.1-1, Chg 1, CRD Radioactive Waste Management Manual 

DOE G 435.1-1 Implementation Guide for use with DOE M 435.1-1 

DOE M 440.1-1A DOE Explosives Safety Manual (invoked under 
10CFR851)

DOE O 440.2B Aviation Management and Safety 

DOE O 442.1A, CRD Department of Energy Employee Concerns Program 

DOE M 442.1-1, CRD Differing Professional Opinions Manual for Technical 

DOE O 450.1A, CRD Environmental Protection Program 

DOE M 450.4-1, CRD Integrated Safety Management System Manual 

DOE G 450.1-2
Implementation Guide for Integrating Environmental 
Management Systems into Integrated Safety 
Management Systems 

DOE O 460.1B, CRD Packaging and Transportation Safety 

DOE M 460.2-1A, CRD Radioactive Material Transportation Practices 

DOE O 460.2A Departmental Materials Transportation and Packaging 
Management 

DOE M 461.1-1, Chg1 Packaging & Transfer of Materials of National Security 
Interest

DOE O 461.1A Packaging and Transfer or Transportation of Materials 
of National Security Interest 

DOE P 470.1 Integrated Safeguards and Security Management 
Policy

DOE O 470.2B, CRD Independent Oversight and Performance Assurance 
Program

DOE N 470.3 Reciprocal Recognition of Existing Personnel Security 
Clearances

DOE O 470.3A Design Basis Threat Policy (U) 
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DOE Directive 
(Orders, Policies, Notices, 

Manuals, Guidance, Standards)
Subject

DOE M 470.4-1, CRD Safeguards and Security Program Planning and 
Management 

DOE M 470.4-2A, CRD Physical Protection 

DOE M 470.4-3 Protective Force 

DOE M 470.4-4, Chg. 1, CRD Information Security 

DOE M 470.4-5, CRD Personnel Security 

DOE M 470.4-6, Chg. 1, CRD Nuclear Material Control and Accountability 

DOE M 470.4-7 Safeguards and Security Program References 

DOE M 471.1-1 Change 1 Identification and Protection of Unclassified Controlled 
Nuclear Information Manual 

DOE O 471.1A, CRD Identification and Protection of Unclassified Controlled 
Nuclear Information  (UCNI) 

DOE O 471.3, CRD Identifying & Protecting Official Use Only Information 

DOE M 471.2-1C Classified Matter Protection and Control Manual 

DOE M 471.3-1, CRD Manual for Identifying & Protecting Official Use Only 
Information

DOE O 475.1, CRD Counterintelligence Program 

DOE M 475.1-1B, CRD Manual for Identifying Classified Information 

DOE O 475.2 Identifying Classified Information 

DOE O 481.1C, CRD Work for Others (Non-Department of Energy Funded 
Work)

DOE O 482.1, CRD DOE Facilities Technology Partnering Programs 

DOE O 484.1 Reimbursable Work for the Department of Homeland 
Security

DOE O 522.1 Pricing of Departmental Materials and Services 

DOE O 534.1B, CRD Accounting

DOE O 551.1C, CRD Official Foreign Travel 

DOE O 580.1, Chg. 1, CRD Department of Energy Personal Property Management 
Program

DOE STD - 1027 Hazard Categorization and Accident Analysis 
Techniques for Compliance with DOE O 5480.23 

DOE-STD-1134 Review Guide for Criticality Safety Evaluations 
DOE-STD-1158 Self Assessment Standard for DOE Contractor 
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DOE Directive 
(Orders, Policies, Notices, 

Manuals, Guidance, Standards)
Subject

Criticality Safety Programs 

DOE-STD-3007
Guidelines for Preparing Criticality Safety Evaluations 
at Department of Energy Non-Reactor Nuclear 
Facilities 

DOE O 1340.1B Management of Public Communications Publications 
and Scientific, Technical, and Engineering Publications 

DOE O 1450.4 Consensual Listening-in to or Recording 
Telephone/Radio Conversations 

DOE O 5400.5, Chg. 2 Radiation Protection of the Public and the Environment 

DOE O 5480.19, Chg2 Conduct of Operations Requirements for DOE Facilities 

DOE O 5480.20A, Chg1, CRD Personnel Selection, Qualification, and Training 
Requirements for DOE Nuclear Facilities 
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SECTION J – ATTACHMENT 5 

FACILITIES/AREAS RESPONSIBILITY MATRIX AND SITE SERVICES  
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FACILITIES/AREAS RESPONSIBILITY MATRIX 

Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-100 Administration Bldg TBD   

X-100B Air Cond. Equip. Bldg TBD   

X-101 Dispensary TBD   

X-102 Cafeteria TBD   

X-103 Aux. Office Bldg TBD*  
*This facility is to be returned to DOE by 
12/11/2009 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-104 Guard Headquarters TBD   

X-104A Indoor Firing Range Bldg TBD   

X-105 Electronic Maint. Bldg D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-106 Tactical Response Building TBD   

X-106B Old Fire Training Building D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-106C New Fire Training Building TBD  Facility responsibility changed if Fire 
Protection Services are no longer leased. 

X-108A South Portal & Shelter - Drive 
Gate TBD  Facility responsibility changed if Protective 

Force Services are no longer leased. 

X-108B N Portal and Shelter TBD  Facility responsibility changed if Protective 
Force Services are no longer leased.

X-108E Constr Entrance Portal TBD  Facility responsibility changed if Protective 
Force Services are no longer leased.

X-108H Pike Ave Portal TBD  Facility responsibility changed if Protective 
Force Services are no longer leased.

X-109A Personnel Monitoring Bldg TBD   

X-109B Personnel Monitoring Bldg TBD   

X-109C Personnel Monitoring Station TBD   

X-111A SNM Monitoring Portal TBD*  
*This facility is to be returned to DOE by 
11/19/2010 per the DOE/USEC Binding 
OCI Mitigation Agreement.

X-111B SNM Portal N. W. TBD*  
*This facility is to be returned to DOE by 
11/19/2010 per the DOE/USEC Binding 
OCI Mitigation Agreement.

X-114A Outdoor Firing Range TBD  Facility responsibility changed if Protective 
Force Services are no longer leased.

X-120 Old Weather Station D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-120H Weather Station TBD 
Facility responsibility changed if Emergency 
Management Services are no longer 
leased. 

X-200 Site Preparation, Grading, 
and Landscaping TBD   

X-201 Land and Land Rights TBD   
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-202 Roads TBD   

X-204-1 Railroad and Railroad 
Overpass TBD  The railroad track not used by UDS is 

included in the D&D scope 
X-206A North Main Parking Lot TBD   

X-206B South Main Parking Lot TBD   

X-206E Construction Parking Lot TBD   

X-206H Pike Ave Parking Lot TBD   

X-206J South Office Parking Lot TBD   

X-208 Security Fence TBD  Facility responsibility changed if Protective 
Force Services are no longer leased. 

X-208A Boundary Fence FSS G  

X-208B SNM Security Fence FSS G  

X-210 Sidewalks TBD   

X-215A Electrical Distribution to 
Process Buildings TBD  Facility responsibility changed if Power 

Distribution is no longer leased.  

X-215B Electrical Distribution to Other 
Areas TBD  Facility responsibility changed if Power 

Distribution is no longer leased. 

X-215C Exterior Lighting TBD  Facility responsibility changed if Power 
Distribution is no longer leased. 

X-215D Electrical Power Tunnels TBD  Facility responsibility changed if Power 
Distribution is no longer leased. 

X-220A Instrumentation Tunnels TBD   

X-220B1 Process Instrumentation Lines TBD   

X-220B2 Carrier Communication 
Systems TBD   

X-220B3 Water Supply Telemetering 
Lines TBD  Facility responsibility changed if Water 

Supply is no longer leased. 

X-220C Superior American Alarm 
System TBD  Facility responsibility changed if Fire 

Protection Services are no longer leased. 
X-220D1 General Telephone System TBD   

X-220D2 Process Telephone System TBD   

X-220D3 Emergency Telephone 
System TBD   

X-220E1 Evacuation PA System TBD  Facility responsibility changed if Emergency 
Management is no longer leased. 

X-220E2 Process PA System TBD  Facility responsibility changed if Emergency 
Management is no longer leased.

X-220E3 Power Public Address System TBD  Facility responsibility changed if Emergency 
Management is no longer leased.

X-220F Plant Radio System TBD   

X-220G Pneumatic Dispatch System TBD   

X-220H McCalloh Alarm System TBD  Facility responsibility changed if Fire 
Protection Services are no longer leased. 

X-220J Radiation Alarm System TBD   

X-220K Cascade Automatic Data 
Processing System TBD*  

*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-220L Classified Computer System TBD   

X-220N Security Alarm and 
Surveillance System TBD   

X-220P MSR System TBD   

X-220R Public Warning Siren System TBD  Part of the public warning system is needed 
to support ACP. 

X-220S Power Operations SCADA 
System TBD  

Part of the SCADA system is needed to 
support ACP. 
Facility responsibility changed if Power 
Distribution is no longer leased. 

X-230 Water Supply Line TBD  

Part of the water supply line is needed to 
support ACP.  
Facility responsibility changed if Water 
Supply is no longer leased. 

X-230A Sanitary and Fire Water 
Distribution System TBD  

Part of the sanitary and fire water 
distribution system is needed to support 
ACP.
Facility responsibility changed if Water 
Supply is no longer leased. 

X-230A10 Ambient Air Monitoring 
Station D&D G Operations 

X-230A12 Ambient Air Monitoring 
Station D&D G Operations 

X-230A15 Ambient Air Monitoring 
Station D&D G Operations 

X-230A23 Ambient Air Monitoring 
Station D&D G Operations 

X-230A24 Ambient Air Monitoring 
Station D&D G Operations 

X-230A28 Ambient Air Monitoring 
Station D&D G Operations 

X-230A29 Ambient Air Monitoring 
Station D&D G Operations 

X-230A3 Ambient Air Monitoring 
Station D&D G Operations 

X-230A36 
Ambient Air Monitoring 

Station D&D G Operations 

X-230A37 Ambient Air Monitoring 
Station D&D G Operations 

X-230A40 Ambient Air Monitoring 
Station D&D G Operations 

X-230A41 Ambient Air Monitoring 
Station D&D G Operations 

X-230A6 Ambient Air Monitoring 
Station D&D G Operations 

X-230A8 Ambient Air Monitoring 
Station D&D G Operations 

X-230A9 Ambient Air Monitoring 
Station D&D G Operations 

X-230B Sanitary Sewers TBD  Facility responsibility changed if Sewage 
Treatment is no longer leased. 

X-230C Storm Sewers TBD   

X-230D Softened Water Distribution 
System TBD  Facility responsibility changed if Sanitary 

Water Distribution is no longer leased. 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-230E Plant Water System (make-
up) TBD  Facility responsibility changed if Water 

Supply is no longer leased. 

X-230F Raw Water Supply Line TBD  Facility responsibility changed if Water 
Supply is no longer leased. 

X-230G Recirculating Cooling Water 
System TBD  Facility responsibility changed if the RCW 

System is no longer leased. 

X-230H Fire Water Distribution 
System TBD  

Facility responsibility changed if Fire Water 
System and Sanitary Water Distribution 
System are no longer leased. 

X-230J1 East Environmental Sampling 
Building D&D G 

Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-230J-1 Monitoring Station D&D G,S Operations 

X-230J2 S. Environmental  Sample 
Bldg TBD   

X-230J3 
West Environmental Sampling 

Building and Intermittent 
Containment Basin 

TBD   

X-230J4 Environmental Air Sampling 
Station D&D G Operations 

X-230J5 West Holding Pond and Oil 
Separation Station TBD   

X-230J6 

Northeast Holding Pond, 
Monitoring Facility, and 

Secondary Oil Collection 
Basin

TBD   

X-230J7 
East Monitor Facility (East 

Holding Pond and Oil 
Separation) 

TBD   

X-230J8 Envir. Storage Bldg D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-230J9 N. Envir. Sample Bldg TBD*  
*This facility is to be returned to DOE by 
11/06/09 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-230K South Holding Pond TBD   

X-230L 
North Holding Pond and 

Unnamed Construction Fill 
Area

TBD  Effluent control facility 

X-230M Clean Test Site D&D G  

X-231A SE Oil Biodegredation Plot D&D G 
Remedial Action Closure - will require long 
term S&M. Ongoing S&M for RCRA 
consent decree 

X-231B SW Oil Biodegradation Plot D&D G 
Remedial Action Closure - will require long 
term S&M. Ongoing S&M  RCRA Consent 
Decree

X-232A Nitrogen Distribution System TBD  Facility responsibility changed if Nitrogen 
System is no longer leased. 

X-232B Dry Air Distribution System TBD  Facility responsibility changed if Dry Air 
System is no longer leased. 

X-232C1 Tie Line X-342 to X-330 TBD*  
*This facility is to be returned to DOE by 
2014 per the DOE/USEC Binding OCI 
Mitigation Agreement. 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-232C2 Tie Line X-330 to X-326 TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-232C3 Tie Line X-330 to X-333 TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-232C4 Tie Line X-326 to X-770 TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-232C5 Tie Line X-343 to X-333 TBD*  
*This facility is to be returned to DOE by 
7/31/2010 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-232D Steam and Condensate 
System TBD  Facility responsibility changed if Steam 

System is no longer leased. 
X-232E Freon Distribution System TBD   

X-232F Fluorine Distribution System TBD   

X-232G Support for Distribution Lines TBD  Facility responsibility changed if Distribution 
Systems are no longer leased. 

X-235 South Groundwater Collection 
System D&D G GWPT 

Operations 

X-237 Little Beaver Groundwater 
Collection System D&D G GWPT 

Operations 

X-240A RCW System (Cathodic 
Protection System) TBD  Facility responsibility changed if RCW 

System is no longer leased. 

X-300 Plant Control Facility TBD  Facility responsibility changed if Emergency 
Management is no longer leased.

X-300A Process Monitoring Bldg TBD   

X-300B Plant Control Facility Carport TBD   

X-300C Emergency Communications 
Antenna TBD   

X-326 Process Bldg TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-326L Storage Area L-Cage DMSA D&D J DOE Material Storage Areas 

X-330 Process Bldg TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-330 DMSA Storage Area D&D N/A  

X-333 Process Bldg D&D G,P,S,J 
This facility is to be returned to DOE by 
10/15/2010 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-334 Transformer Cleaning & 
Storage D&D GS  

X-342A Feed Vaporization Bldg TBD*  
*This facility is to be returned to DOE by 
2014 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-342B Fluorine Storage Bldg TBD*  
*This facility is to be returned to DOE by 
2014 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-342C Waste HF Neutralization Pit D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-343 Feed Vaporization & 
Sampling Bldg TBD*  

*This facility is to be returned to DOE by 
7/31/2012 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-344A UF6 Sampling Facility TBD*  
*This facility is to be returned to DOE by 
2014 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-344B Maint. Storage Bldg TBD*  
*This facility is to be returned to DOE by 
2014 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-344C HF Storage Bldg D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. Deferred Unit 

X-344D HF Neutralization Pit D&D G All structures removed.  

X-344E Gas Ventilation Stack D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-344F Safety Bldg D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-345 SNM Storage Bldg D&D G,P,S,J  

X-501 Substation TBD  Facility responsibility changed if Power 
Operations are no longer leased. 

X-501A Substation TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-502 Substation TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-515 330 KV Tie Line Between X-
530 and X-533 TBD  Facility responsibility changed if Power 

Operations are no longer leased. 
X-530.1 Area D&D G  

X-530.2 Area D&D G  

X-530A Switchyard TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-530B Switch House TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-530C Test And Repair Bldg TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-530D Oil House TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-530E Valve House TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-530F Valve House TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-530G GCEP Oil Pumping Station TBD  Facility responsibility changed if Power 
Operations are no longer leased.

X-533 Transformer Storage Pad D&D N/A 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533.1 Switchyard Buffer Area D&D G,S 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533A Switchyard D&D G,S,P 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-533B Switch House D&D G,S,P 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533C Test And Repair Bldg D&D G,S 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533D Oil House D&D G 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533E Valve House D&D G 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533F Valve House D&D G 
This facility is to be returned to DOE by 
7/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-533H Gas Reclaim. Cart Garage TBD*  
*This facility is to be returned to DOE by 
12/31/2009 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-540 Telephone Bldg TBD   

X-600 Steam Plant TBD*  
*This facility is to be returned to DOE by 
2016 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-600A Coal Yard TBD*  
*This facility is to be returned to DOE by 
2016 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-600B Steam Plant Shop Bldg TBD*  
*This facility is to be returned to DOE by 
2016 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-600C Ash Wash Treatment Bldg. TBD*  
*This facility is to be returned to DOE by 
2016 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-605 Sanitary Water Ctl. House TBD*  
*This facility is to be returned to DOE by 
4/2/2010 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-605A Well Field TBD*  
*This facility is to be returned to DOE by 
4/2/2010 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-605H Booster Pump House TBD*  
*This facility is to be returned to DOE by 
4/2/2010 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-605I Chlorinator Bldg TBD*  
*This facility is to be returned to DOE by 
4/2/2010 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-605J Diesel Generator Bldg TBD*  
*This facility is to be returned to DOE by 
4/2/2010 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-608 Raw Water Pump House TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-608A Well Field TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-608B Well Field TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-611 Water Treatment Plant TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-611A Old Lime Sludge Lagoons D&D G Remedial Action Closure - Ongoing S&M 
Per Consent Decree 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-611B Lagoon TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-611B1 Lagoon Supernatent Pumping 
Station TBD  Facility responsibility changed if Water 

Supply System is no longer leased.

X-611B2 Lagoon Supernatent Pumping 
Station TBD  Structure filled with concrete and buried 

X-611B3 Lagoon Supernatent Pumping 
Station TBD  Facility responsibility changed if Water 

Supply System is no longer leased.

X-611C Filter Bldg TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-611D Recarbonization Inst Bldg TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-611E Clear Well & Chlorine Building TBD  Facility responsibility changed if Water 
Supply System is no longer leased.

X-612 Elevated Storage Tank TBD  Facility responsibility changed if Water 
Distribution System is no longer leased. 

X-614A Sewage Pumping Station TBD  Facility responsibility changed if Sewage 
System is no longer leased. 

X-614B Sewage Pumping Station TBD  Facility responsibility changed if Sewage 
System is no longer leased.

X-614D Sewage Pumping Station TBD  Facility responsibility changed if Sewage 
System is no longer leased.

X-614P Sewage Pumping Station TBD  Facility responsibility changed if Sewage 
System is no longer leased. 

X-615 Old Sewage Treatment Plant D&D G Above ground structure removed early D&D 
activities. Subsurface structure remains. 

X-616 Liquid Effluent Ctl. Fac. D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-616A Cap Over Sludge Lagoons D&D G Remedial Action Closure - Ongoing S&M 
per Consent Decree 

X-617 S. Holding Pond pH Control 
Facility TBD   

X-618 N. Holding Pond Str Bldg TBD   

X-621 Coal Pile Treatment Fac TBD  Facility responsibility changed if Steam 
System is no longer leased. 

X-622 South Groundwater 
Treatment Facility D&D G,S Operational GWPT 

X-622.1 Area D&D S  

X-622.2 Area D&D S  

X-623 North Groundwater Treatment 
Building D&D G,S Operational GWPT 

X-624 Little Beaver Groundwater 
Treatment Facility D&D G,S Operational GWPT 

X-624-1 Little Beaver Groundwater 
Trtmnt Decon Pad D&D N/A  

X-625 Groundwater Passive 
Treatment Facility D&D G  

X-626-1 Recirculating Water Pump 
House TBD  Facility responsibility changed if RCW 

System is no longer leased. 

X-626-2 Cooling Tower TBD  Facility responsibility changed if RCW 
System is no longer leased. 

X-627 Groundwater Pump and Treat D&D G,S Operational GWPT 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-630-1 Recir. Water Pump House TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement. 

X-630-2A Cooling Tower TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement.

X-630-2B Cooling Tower TBD*  
*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement.

X-630-3 
Acid Handling Station (only 
tank system remains, facility 

gone) 
TBD*  

*This facility is to be returned to DOE by 
12/31/2013 per the DOE/USEC Binding 
OCI Mitigation Agreement.

X-633 Cooling Tower Area D&D G 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-633.1 Cooling Tower Buffer Area D&D G 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-633-1 Recir. Water Pump House D&D G,S 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-633-2A Cooling Tower D&D G 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-633-2B Cooling Tower D&D G 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-633-2C Cooling Tower D&D G 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-633-2D Cooling Tower D&D G 
This facility is to be returned to DOE by 
6/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement.

X-640-1 Pump House TBD  
Facility responsibility changed if High 
Pressure Fire Water System is no longer 
leased. 

X-640-2 Elevated Storage Tank TBD  
Facility responsibility changed if High 
Pressure Fire Water System is no longer 
leased. 

X-700 
DOE
areas

DOE Maintenance Shops FSS G, P, S, J, M Most of facility is leased; however, DOE 
Leased part for maintenance shop. 

X-700 Conv Shop & Cleaning Bldg TBD   

X-700A Air Cond. Equipment Bldg TBD   

X-701A Lime House D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-701B Holding Pond D&D G Ongoing S&M per Consent Decree 
Undergoing  corrective action or S&M 

X-701C Neutralization Pit D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. Deferred Unit 

X-701D Water De-Ionization Facility D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-701E Neutralization Bldg D&D G,S Part of an operational GWPT 

X-701F Effluent Monitoring Facility D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-705 Decontamination Bldg TBD   

X-705A Incinerator Area D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains.Deferred Unit 

X-705B Contaminated Burnable 
Storage Area D&D G 

Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. Deferred Unit 

X-705D Heat Booster Pump Bldg TBD   

X-705E Oxide Conversion "E" Area D&D N/A Contained within a leased facility. 
Appurtenance to X-705 

X-710 Tech. Service Bldg TBD   

X-710A Technical Service Gas 
Manifold Shed TBD   

X-710B Explosion Test Facility TBD   
X-720 
DOE
Areas

Office, Radcon, and Shipping 
and Receiving Areas FSS P, J, M Offices in portion of building (mezzanine) 

X-720 Maintenance and Stores Bldg TBD   

X-720A Maintenance & Stores Gas 
Manifold Shed D&D G 

Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-720B Radio Base Station TBD  Facility responsibility changed if Emergency 
Management is no longer leased.

X-720C Paint & Storage Bldg TBD   

X-721 Radiation Instrument 
Calibration Facility TBD  Required to support CAAS 

X-734 Old Sanitary Landfill D&D G,P Ongoing S&M per Consent Decree 

X-734 Area D&D G  

X-734A Construction Spoils Disposal 
Area D&D G,P Ongoing S&M per Consent Decree 

X-734B Construction Spoils Disposal 
Area D&D G,P Ongoing S&M per Consent Decree 

X-735 Sanitary Landfill D&D G,P Remedial Action Closure Ongoing S&M per 
Consent Decree 

X-735 Area D&D G  

X-735B Borrow Area D&D G Empty yard 

X-735A Landfill Utility Bldg FSS G, P, S, J, M  

X-736 West Construction Spoils 
Landfill D&D G,P Ongoing S&M per Consent Decree 

X-737 Area D&D G  

X-740 Waste Oil  Storage Facility D&D G 
Above ground structure removed as part of 
early D&D activities.  Any subsurface 
structure remains. 

X-741 Oil Drum Storage Facility TBD   
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-742 Gas Cylinder Storage Facility TBD   

X-743 Lumber Storage Facility TBD   

X-744B Salt Storage Building TBD   

X-744G Bulk Storage Building D&D G,P,S,J Uranium Management Facility 
Operations 

X-744H Bulk Storage Bldg TBD*  
*This facility is to be returned to DOE by 
2015 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-744J Bulk Storage Bldg TBD*  
*This facility is to be returned to DOE by 
2015 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-744K Warehouse-K OANG G Ohio Army National Guard Leased 

X-744L Stores and Maintenance 
Warehouse TBD   

X-744N Warehouse N Non-UEA FSS G, S, M  

X-744P Warehouse P Non-UEA FSS G, S, M  

X-744Q Warehouse Q Non-UEA FSS G, S, M  

X-744S Warehouse S Non-UEA D&D G  

X-744T Warehouse T Non-UEA D&D G Facility and substructure removed 

X-744U Warehouse U Non-UEA D&D G Facility and substructure removed 

X-744W Surplus & Salvage 
Warehouse TBD*  

*This facility is to be returned to DOE by 
2015 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-744Y Waste Storage Area D&D G,S  

X-745B Toll Enrichment Gas Yard TBD*  
*This facility is to be returned to DOE by 
7/31/2012 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-745D Cylinder Storage Yard TBD  Only empty yards are in D&D. 

X-745F N Process Gas Stockpile Yard TBD   

X-745G-2 Cylinder Storage Yard TBD  D&D project only includes empty cylinder 
yards. 

X-746 Material Receiving and 
Inspection D&D G  

X-747 Clean Scrap Yard D&D G  

X-747A Material Storage Yard TBD*  
*This facility is to be returned to DOE by 
2015 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-747B Material Storage Yard TBD   

X-747C Material Storage Yard TBD   

X-747D Material Storage Yard TBD   

X-747E Material Storage Yard TBD   

X-747F Miscellaneous Material 
Storage Yard D&D G Empty field 

X-747G Precious Metal Scrap Yard D&D G Empty Yard 
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Facility 
No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-747H NW Contaminated Scrap Yard D&D G Deferred Unit 

X-747H1 Loading Pad D&D G Concrete Loading Pad 

X-747J Decontamination Storage 
Yard TBD   

X-747K Converter Shell Area D&D G  

X-748 Truck Scale TBD   

X-749 S. Contaminated Material 
Storage Yard D&D G,P 

Remedial Action Closure - will require long 
term S&M 
Ongoing S&M per Consent Decree 

X-749/120 Phytoremediation Area D&D G Ongoing S&M per Consent Decree 

X-749A S. Classified Burial Yard D&D G,P Remedial Action Closure - ongoing S&M 
per Consent Decree 

X-749B Peter Kiewit Landfill D&D G,P Remedial Action Closure - ongoing S&M 
per Consent Decree 

X-750 Mobile Equip Maint. Shop TBD   

X-750A Garage Storage Bldg TBD   

X-751 GCEP Mobile Equipment 
Garage OANG G Ohio Army National Guard 

X-752 Warehouse D&D G,S  
X-752 
AT-1 Trailer Complex FSS G, P, S, J, M  

X-752 
AT-2 Trailer Complex FSS G, P, S, J, M  

X-752 
AT-3 Trailer Complex FSS G, P, S, J, M  

X-752 
AT -4 Trailer Complex FSS G, P, S, J, M 

Support trailers for LPP operations 1-4, 5 
provided to UDS, 6 remains located by 
roadway at 747 scrap yard 

X-760 Chemical Engineering Bldg D&D G 
This facility is to be returned to DOE by 
8/30/2009 per the DOE/USEC Binding OCI 
Mitigation Agreement. 

X-770 Mech. Testing Bldg D&D G 

Above ground structure removed: 
subsurface structure remains. 
Characterization being performed beneath 
slab. Deferred Unit 

X-800 Area N/A G  

XT-800 GCEP Construction Office D&D G Substructure, pad, and parking lots remain. 

X-1000 Administration Building FSS G, P, S, J, M  

X-1007 Fire Station TBD  Facility responsibility changed if Fire 
Protection Services are no longer leased.

X-1020 Emergency Operations Ctr TBD Facility responsibility changed if Emergency 
Management is no longer leased.

X-1107BV Interplant Vehicle Portal FSS J, M  

X-2230M Holding Pond #1 (Southwest 
Holding Pond) TBD   

X-2230N Holding Pond #2 (West 
Holding Pond) TBD   
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No. Facility Name 

Contractor 
Responsible 

for
Facility/Area 

FSS Responsibility Matrix 
(Grounds (G), Pest Control 

(P), Snow Removal (S), 
Janitorial (J), 

Maintenance (M)) 

Comments

X-2230T1 
Recirculating Heating Water 

System (East of Valve Pits "A" 
and "B") 

TBD   

X-2232E Gas Pipeline FSS M  

X-6002 Boiler System TBD   

X-6002A Oil Storage Facility TBD   

Z-SWMU-
QUAD-IV

Chemical and Petroleum 
Containment Basins (east of 

X-533A) and Emergency 
Containment Tanks 

D&D G Deferred Unit 

Z-SWMU-
QUAD-IV

Southern End of Railroad 
Spur which is used as Drum 

Storage Area 
TBD   

Z-SWMU-
X-701 BP 

NE Oil Biodegradation Plot 
Area, which was formally 

used for the disposal of X-615 
sludge 

D&D G No Further Action 

Z-SWMU-
X-710 

Inactive "hot pit" in the area of 
X-710 that was once used for 

the storage of radioactive 
wastewater 

D&D G Empty yard - No Further Action 

Z-SWMU-
X-744 

Retrievable Waste Storage 
Area D&D G Empty yard - No Further Action 

N/A 5-Unit Groundwater Plume 
(south of X-710) D&D N/A Undergoing Corrective Action 

N/A
7-Unit Groundwater Plume 
(between X-700, X-705, X-

720)
D&D N/A 

Operations - Maintained by the X-700 / 705 
Sumps and transferred to GWPT. Deferred 
Unit

N/A X-120 Area D&D G 

About 5 acres; located South of X-2207F; 
bounded on the West and South by the 
railroad; North by X-2207F and to the East 
by a line between X-2207F and the 
railroad: Ongoing S&M per Consent Decree 

N/A DOE Contractor Area TBD  

Approx. 3.7 acres; bounded South by X-
2207E trailer area parking lot; East by 
security fence; West by railroad tracks; and 
North by construction road. ( South of 
7725B) 

N/A Contractor Lay down Area TBD  

Triangular area about 3 acres; Northwest of 
X-7721 and West of X-1107D; bounded 
Northwest by construction road; East by 
truck access road; and South by fence 
(East of 1107DV) 

N/A Fog Road FSS G,S Paved asphalt road 

N/A Soils in the vicinity of the X-
720 Neutralization Pit TBD   

N/A

Chemical and Petroleum 
Containment Basins (east of 

X-533A and Emergency 
Containment Tanks) 

TBD   

N/A Big Run Creek TBD  Common area 

N/A Little Beaver Creek TBD  Common area 

N/A West Drainage Ditch TBD  USEC Lease Space 
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Responsible 

for
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N/A East Drainage Ditch TBD  USEC Lease Space 

N/A Northeast Drainage Ditch TBD  USEC Lease Space 

N/A North Drainage Ditch TBD  USEC Lease Space 

N/A Transformer Cleaning/Storage 
Pad TBD  Available for D&D 

A Rubble Pile East of X-105 TBD  Plant Coordinates F-5  
Available for D&D 

B Pad in Field East of X-109A D&D N/A Plant Coordinates F-3 
Available for D&D 

C Old Switchyard West of X-
109A D&D N/A Plant Coordinates F-3  

Sits on top of X-740 Plume Area 

D Three USEC Signs TBD  Plant Coordinates D5, F2, and F-5 
USEC

E X-770 "0000" Compressor 
Base Foundation D&D N/A Plant Coordinates G-4 

deferred unit 

F Utility Shed South of 
X-622 D&D N/A Plant Coordinates H-4 

Ready for D&D 

H Old Firing Range Shed TBD  Plant Coordinates D-6 
Deferred unit leased space 

X-326 RCRA Storage Area 1 D&D N/A  

X-326 RCRA Storage Area 2 D&D N/A  

X-326 RCRA Storage Area 3 D&D N/A  

X-326 RCRA Storage Area 4 D&D N/A  

X-326 RCRA Storage Area 5 D&D N/A  

X-326 RCRA Storage Area 6 D&D N/A  

X-326 DMSA  #1 D&D N/A  

X-326 DMSA #2 D&D N/A  

X-326 DMSA #3 D&D N/A  

X-326 DMSA #4 D&D N/A  

X-326 DMSA #5 D&D N/A  

X-326 DMSA #6 D&D N/A  

X-326 EUDMSA #11 D&D N/A  

X-326 EUDMSA #12 D&D N/A  

X-330 DMSA #1 D&D N/A  

X-330 DMSA #2 D&D N/A  

X-330 DMSA #3 D&D N/A  

X-330 DMSA #4 D&D N/A  

X-330 DMSA #5 D&D N/A  

X-330 DMSA #6 D&D N/A  

X-330 DMSA #7 D&D N/A  
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SITE SERVICES

Site services are currently provided as GFS/I.  It is anticipated that these services may become the 
contractor’s responsibility as the facilities/services are turned over to DOE from USEC.   When 
these services are turned over to DOE, the Contracting Officer may assign the responsibility for 
these services, individually or collectively, to the contractor. 

Prior to assuming full responsibility for the site services, those transition activities including 
interface with USEC, that are necessary to enable the contractor to provide the site services must 
be performed. 

Fire Protection Service 
A fire protection and prevention program that complies with all applicable sections of the National 
Fire Protection Association (NFPA) codes and the State of Ohio Fire Protection Codes must be 
maintained.  Fire Protection Service includes the following elements, but not limited to: 

� Electronic maintenance support for the Edwards Fire Alarm System in DOE space 

� An Authority Having Jurisdiction (AHJ) who provides interpretation of the fire codes and 
standards as regards the installed fire suppression and detection systems and equipment 
and the operability and capability of these systems and equipment. 

� A designated contact point, to assure consistency on plantsite, proper risk management, 
and uniform emergency response for the entire site. 

� Emergency response to a fire and/or medical emergency with trained and qualified 
responders.  

� Fire Protection and fire safety related building inspections to evaluate occupancy, 
housekeeping, fire loss potentials, and facility protection systems. (Both active and 
passive). 

� Inspection and maintenance of facility fire protection equipment 

� Radiological emergency response and an OSHA Technical Level hazardous materials 
emergency response as needed with trained personnel and proper equipment and 
personal protective equipment. 

� Inspection and maintenance of fire equipment such as pumpers, ambulances, rescue truck, 
and HazMat truck as part of a site emergency response capability. 

� Design requirements for facility modification, provide engineering support for special tasks 
involving fire hazards, provide advice on code application and interpretation as requested, 
and other engineering support as negotiated. 

� Monitor emergency alarms such as waterflow and smoke detection and manual alarms 
such as pull stations and “911" calls.  This 24-hour-a-day service includes dispatching of 
emergency response forces and/or inspection personnel depending on the type of 
emergency or supervisory alarm received. 
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� Drills and exercises shall be conducted at least quarterly that test proficiency in such 
technical areas as fire fighting, EMT skills, search and rescue, confined spaces and 
hazardous material response. 

Emergency Management and Incident Command 
An Emergency Management Program must meet 10 CFR 76.91, as required by the NRC, and 
meets the intent of DOE Order 151.1B consistent with the DOE Emergency Management Guide 
for the Portsmouth D&D Project.  The Emergency Management Program includes emergency 
management elements of planning, preparedness, readiness assurance, response, and recovery. 

A Plant Shift Superintendent/Incident Commander (PSS) is provided in accordance with the 
applicable sections of DOE Orders 151.1B and 232.1 and the Resource Conservation and 
Recovery Act (RCRA) Plan or current revisions. 

The Emergency Management Services include the following, but not limited to: 

� Maintain a coordinated off-site emergency management interface with state, local, or tribal 
organizations responsible for off-site emergency response and protection of the public. 

� Establish and maintain a system to provide prompt initial notification of workers Emergency 
Response Organizations, including DOE elements and state, tribal and local, and 
continuing effective communications among response organizations throughout an 
emergency. 

� Provide a system for establishing protective actions, including evacuations, sheltering and 
accountability as well as protection of workers involved in response and clean-up covered 
by 29 CFR 1910.120. 

� Provide mutual assistance agreements with local, state, and tribal authorities, as required 
by the Operations/Field Office. 

� Ensure the proper identification, categorization, notification, and reporting of emergencies 
to the DOE Site Lead, PPPO Manager, Operations/Field Office Managers, the 
Headquarters Emergency Operations Center and other applicable organizations in 
accordance with applicable DOE policies and requirements. 

The Plant Shift Superintendent (or designee) is available 24 hours a day to provide emergency 
management support.  The Incident Command Services includes: 

� In the absence of DOE, act in behalf of DOE on delegated tasks.   

� Serve as a central point of contact for incident/event notification for all DOE activities and         
make notification to the designated DOE management personnel. 

� Serve as Incident Commander (IC) for all DOE classified and unclassified emergencies as 
required in DOE Order 151.1. 

� Categorize all DOE Occurrence Reports using criteria outlined in DOE Order 232.1.  Serve 
as Authorized Derivative Classifier for information transmitted off-site, and process the 
Occurrence on the Occurrence Reporting and Processing System (ORPS). 
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� Make emergency notifications for all occurrences and emergencies in accordance with the 
Site Emergency Plan.  

� Act as the alternate Emergency Coordinator during RCRA emergencies in accordance with 
the activation of the RCRA Contingency Plan. 

� Serve as central point of contact for incidents of Safeguards and Security concerns and 
make notification to designated security personnel.      

Protective Forces 
Appropriately cleared and armed protective force personnel, qualified and trained to the 
appropriate level consistent with DOE Arming and Arrest Authority, in accordance with applicable 
sections of DOE M 473.2-2, Protective Force Program Manual, and the Regulatory Oversight 
Agreement must be provided.  The Protective Forces will provide services to include protection of 
special nuclear materials, personnel, classified matter, and Government property and facilities 
including  a key and lock program in compliance with the DOE infrastructure contractor key and 
lock program requirements and meet the intent of DOE Order 473.1 and DOE Manual 473.1.  
Additionally, the services provide and maintain uniforms and equipment, including vehicles, radios, 
and required weaponry and ammunitions for all protective forces providing services.  Elements of 
the protective force may be made available on a non-mission-interference basis to others (e.g., 
local law enforcement agencies, school systems, and other local/state/federal agencies) upon 
authorization from DOE in response to threats of violence and requests for police 
assistance/mutual aid.  

Utilities for Site Operations 
The utility services (including distribution, administration, and maintenance of system and 
equipment) for the Portsmouth site include sanitary water, sanitary sewage, recirculating cooling 
water, plant dry air, electrical power distribution, power administration, nitrogen system, outdoor 
lighting systems, steam, and utilities inspection for RCRA Part B.  The utilities services must be 
consistent with the Shared Site Services Agreement for DOE contractors.   
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Performance Based Incentives (PBI) for D&D  

The Award Fee Plan details the administration of total available award fee, including performance-based 
incentives as defined in Section B.   

The Award Fee Plan will set forth (1) the evaluation period(s) and/or area(s) to be evaluated, including the 
amount of available award fee; and (2) the criteria upon which the contractor will be evaluated for 
performance relating to any technical, schedule, management, and/or cost objectives selected for 
evaluation.

The Award Fee Plan may be revised unilaterally by the Government at any time during the evaluation 
period(s).  Notification of such changes shall be provided to the contractor 30 calendar days prior to the 
effective date of the change.  Performance-based incentives for D&D of the GDP process buildings are 
established in the following table: 

Award Fee Criteria1 Fee Type Completion Date Fee Amount2

D&D X-333 to Slab PBI September 28, 2018 $   7,264,886 

D&D X-330 to Slab PBI June 14, 2014 $   8,475,700 
D&D X-326 to Slab PBI January 15, 2014 $  14,529,772 
Remediate Soils below X-333 PBI March 27, 2017 $   2,421,629 
Remediate Soils below X-330 PBI August 19, 2014 $   2,421,629 
Remediate Soils below X-326 PBI March 20, 2014 $   3,632,443 
Projectization PBI September 30, 2020 $   9,686,515 

Projectization PBI, including milestones/metrics, fee amounts and schedules associated with the 
contractor’s projectization approach and ensuring competitive firm-fixed price subcontracting:   

The table below provides the goals for the first Year 1 of the contract.  As part of annual work planning, 
Fluor B&W Portsmouth will work with DOE to establish measurable Projectization metrics for Years 2 
through 4.  A schedule performance index (SPI) and cost performance index (CPI) will be included for 
each year.  Commencing in Year 5 we will retain the most pertinent Projectization PBIs as part of our 
work planning process. 

Projectization Performance Based Metrics for Year 1 
Projectization PBI Performance Metrics Yr 1 

#1 Deliver PMB no later than 4 months after contract award to obtain DOE approval in 6 
months after contract award 

0.333%

#2 Obtain EVMS certification in 6 months after contract award 0.333% 
#3 Obtain CD-2 approval for the Portsmouth site in 9 months of contract award 0.333% 
#4 Obtain CD-3 approval for the X-326 facility in 10 months of contract award 0.333% 
#5 Subcontractor equitable adjustments to projectize work efforts do not exceed 2% of the 
original subcontract value, substantiating the technical clarity and risk analysis associated 
with development of each work package 

0.333%

#6 Ensure SPI and CPI of projectized efforts are within 5% of the 1.0 value 0.333% 

1 D&D and remediation includes waste disposition. 
2 40% of the total award fee amount shall be reasonably allocated to these seven (7) PBIs based on its technical 
approach.  After award, the CO may request the contractor to provide interim milestones. 



P
or

ts
m

ou
th

 D
&

D
 P

ro
je

ct
 

 
   

   
   

   
   

   
   

   
 

 
   

   
  S

ec
tio

n 
J 

C
on

tra
ct

 N
o.

 D
E

-A
C

30
-1

0C
C

40
01

7 
 

 
 

 
 

  A
tta

ch
m

en
t 7

 

J7
-1

 

SE
C

TI
O

N
 J

 - 
A

TT
A

C
H

M
EN

T 
7 

SI
TE

 S
ER

VI
C

ES
 A

N
D

 IN
TE

R
FA

C
E 

R
EQ

U
IR

EM
EN

TS
 M

A
TR

IX
 



P
or

ts
m

ou
th

 D
&

D
 P

ro
je

ct
 

 
   

   
   

   
   

   
   

   
 

 
   

   
  S

ec
tio

n 
J 

C
on

tra
ct

 N
o.

 D
E

-A
C

30
-1

0C
C

40
01

7 
 

 
 

 
 

  A
tta

ch
m

en
t 7

 

J7
-2

 

Po
rt

sm
ou

th
 D

&
D

 P
ro

je
ct

 
SI

TE
 S

ER
VI

C
ES

 A
N

D
 IN

TE
R

FA
C

E 
R

EQ
U

IR
EM

EN
TS

 M
A

TR
IX

 

S
er

vi
ce

s 
lis

te
d 

in
 th

e 
P

or
ts

m
ou

th
 S

ite
 S

er
vi

ce
s 

an
d 

In
te

rfa
ce

 R
eq

ui
re

m
en

ts
 M

at
rix

 s
ha

ll 
be

 p
er

fo
rm

ed
 in

 a
cc

or
da

nc
e 

w
ith

 th
e 

P
er

fo
rm

an
ce

 W
or

k 
S

ta
te

m
en

t. 

Le
ge

nd
 fo

r M
at

rix
 –

 T
he

 L
eg

en
d 

fo
r t

he
 p

rim
ar

y 
M

at
rix

 u
se

rs
/p

ro
vi

de
rs

 is
 a

s 
fo

llo
w

s:
 

E
TS

 
 

 
E

nv
iro

nm
en

ta
l T

ec
hn

ic
al

 S
er

vi
ce

s 
C

on
tra

ct
(o

r)
 

D
&

D
 

 
 

D
&

D
 /R

em
ed

ia
tio

n 
C

on
tra

ct
(o

r)
 

FS
S

 
 

 
Fa

ci
lit

ie
s 

S
up

po
rt 

S
er

vi
ce

s 
C

on
tra

ct
(o

r)
 

U
S

E
C

  
 

U
ni

te
d 

S
ta

te
s 

E
nr

ic
hm

en
t C

or
po

ra
tio

n 
C

on
tra

ct
(o

r)
 

O
th

er
 S

ite
 U

se
rs

 
E

xa
m

pl
es

: O
hi

o 
N

at
io

na
l G

ua
rd

, D
U

F6
 C

on
ve

rs
io

n 
P

ro
je

ct
 

C
os

t A
llo

ca
tio

n 
Th

e 
te

rm
 “c

os
t a

llo
ca

tio
n”

 m
ea

ns
 th

e 
in

di
vi

du
al

 c
on

tra
ct

or
 w

ill
 in

cu
r t

he
 c

os
t f

or
 p

er
fo

rm
in

g 
th

at
 a

ct
iv

ity
 

 
  

Ty
pe

s 
of

 In
te

rfa
ce

s  
– 

Ap
pl

ie
s 

to
 D

&D
 c

on
tra

ct
or

 

1.
 

In
fo

rm
at

io
n 

(I)
:  

kn
ow

le
dg

e 
(d

at
a,

 fa
ct

s,
 e

tc
) g

at
he

re
d 

or
 s

up
pl

ie
d 

 
2.

 
P

hy
si

ca
l (

P
): 

 s
ys

te
m

s 
in

 ta
ng

ib
le

 c
on

ta
ct

 (i
.e

., 
‘p

ip
e-

to
-p

ip
e’

), 
or

 a
 p

hy
si

ca
l e

xc
ha

ng
e 

of
 p

ro
du

ct
 o

r m
at

er
ia

ls
 

3.
 

S
er

vi
ce

 (S
): 

 p
ro

vi
si

on
 o

f w
or

k 
fo

r a
no

th
er

 c
on

tra
ct

or
 



P
or

ts
m

ou
th

 D
&

D
 P

ro
je

ct
 

 
   

   
   

   
   

   
   

   
 

 
   

   
  S

ec
tio

n 
J 

C
on

tra
ct

 N
o.

 D
E

-A
C

30
-1

0C
C

40
01

7 
 

 
 

 
 

  A
tta

ch
m

en
t 7

 

J7
-3

 

PO
R

TS
M

O
U

TH
 D

&
D

 P
R

O
JE

C
T 

SE
R

VI
C

ES
 A

N
D

 IN
TE

R
FA

C
E 

A
C

TI
VI

TI
ES

 

 P
ro

je
ct

 S
up

po
rt

 R
eq

ui
re

m
en

ts
 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

I 
M

as
te

r P
la

n 
- T

he
 E

TS
 c

on
tra

ct
or

 
de

ve
lo

ps
 th

e 
in

iti
al

 s
tra

te
gy

, t
he

n 
th

e 
D

&
D

 c
on

tra
ct

or
 re

vi
ew

s 
an

d 
up

da
te

s.
  

O
w

ne
rs

hi
p 

of
 th

e 
ov

er
al

l c
le

an
up

 s
tra

te
gy

 
do

cu
m

en
t i

s 
tra

ns
fe

rre
d 

fro
m

 th
e 

E
TS

 
co

nt
ra

ct
or

 a
nd

 m
ai

nt
ai

ne
d 

by
 th

e 
D

&
D

 
co

nt
ra

ct
or

.

In
iti

al
de

ve
lo

pm
en

t 
an

d
su

bs
eq

ue
nt

 
in

pu
t 

U
pd

at
e 

an
d 

m
ai

nt
ai

n 
P

ro
vi

de
s 

in
pu

t 
P

ro
vi

de
s 

in
pu

t 
P

ro
vi

de
s 

in
pu

t 
C

.2
.7

.1
 

E
TS

 b
ea

rs
 th

e 
co

st
 

bu
rd

en
 fo

r 
de

ve
lo

pm
en

t o
f t

he
 

in
iti

al
 d

oc
um

en
t. 

 
O

nc
e 

th
e 

P
la

n 
ha

s 
be

en
 tu

rn
ed

 o
ve

r t
o 

th
e 

D
&

D
 c

on
tra

ct
or

,  
D

&
D

 c
on

tra
ct

or
 

be
ar

s 
th

e 
co

st
 

bu
rd

en
 fo

r w
or

k 
ne

ce
ss

ar
y 

to
 

m
ai

nt
ai

n 
an

d 
up

da
te

; o
th

er
 

co
nt

ra
ct

or
s/

us
er

s 
be

ar
 in

te
rn

al
 a

nd
 

im
pl

em
en

ta
tio

n 
co

st
s

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

I 
R

eg
ul

at
or

y 
C

om
pl

ia
nc

e 
an

d 
P

er
m

its
 –

 
C

om
pl

y,
 d

ev
el

op
, r

en
ew

 e
xi

st
in

g 
pe

rm
its

 
an

d/
or

 o
bt

ai
n 

ne
w

 p
er

m
its

 a
s 

ne
ce

ss
ar

y.
  

Th
e 

m
aj

or
ity

 o
f t

he
 p

er
m

its
 w

ill
 b

e 
th

e 
re

sp
on

si
bi

lit
y 

of
 th

e 
D

&
D

 c
on

tra
ct

or
.  

O
th

er
 c

on
tra

ct
or

s 
w

ill
 a

ls
o 

ha
ve

 li
m

ite
d 

nu
m

be
r o

f p
er

m
it 

re
sp

on
si

bi
lit

ie
s 

fo
r i

ts
 

re
sp

ec
tiv

e 
w

or
k.

 

Pr
ov

id
e 

in
fo

rm
at

io
n 

to
 

D
&D

co
nt

ra
ct

or
, i

f 
ne

ed
ed

.  
R

es
po

ns
ib

le
 

fo
r m

ai
nt

ai
ni

ng
 

th
e

co
m

pr
eh

en
si

ve
 

lis
t o

f p
er

m
its

. 

R
en

ew
s 

ex
is

tin
g 

pe
rm

its
 a

nd
 

ob
ta

in
 n

ew
 

pe
rm

its
 fo

r 
D

&D
P

ro
je

ct
.

R
en

ew
s 

ex
is

tin
g 

pe
rm

its
 a

nd
 

ob
ta

in
 n

ew
 

pe
rm

its
 fo

r 
Fa

ci
lit

y 
S

up
po

rt 
ac

tiv
iti

es
.

R
en

ew
s 

ex
is

tin
g 

pe
rm

its
 a

nd
 

ob
ta

in
 n

ew
 

pe
rm

its
 fo

r 
Le

as
e 

A
re

as
.

Pr
ov

id
e 

in
fo

rm
at

io
n

to
 D

&
D

 
co

nt
ra

ct
or

, i
f 

ne
ed

ed
. 

C
.2

.7
.4

 
E

ac
h 

si
te

 c
on

tra
ct

or
 

be
ar

s 
th

e 
co

st
 

bu
rd

en
 o

f 
ad

m
in

is
tra

tio
n 

an
d 

im
pl

em
en

ta
tio

n.
   



P
or

ts
m

ou
th

 D
&

D
 P

ro
je

ct
 

 
   

   
   

   
   

   
   

   
 

 
   

   
  S

ec
tio

n 
J 

C
on

tra
ct

 N
o.

 D
E

-A
C

30
-1

0C
C

40
01

7 
 

 
 

 
 

  A
tta

ch
m

en
t 7

 

J7
-4

 

PO
R

TS
M

O
U

TH
 D

&
D

 P
R

O
JE

C
T 

SE
R

VI
C

ES
 A

N
D

 IN
TE

R
FA

C
E 

A
C

TI
VI

TI
ES

 

 P
ro

je
ct

 S
up

po
rt

 R
eq

ui
re

m
en

ts
 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

I 
R

eg
ul

at
or

y 
D

oc
um

en
ts

 a
nd

 
In

vo
lv

em
en

t –
 th

e 
D

&
D

 c
on

tra
ct

or
 h

as
 

th
e 

pr
im

ar
y 

re
sp

on
si

bi
lit

y 
fo

r i
nt

er
ac

tio
n 

w
ith

 D
O

E
 a

nd
 re

gu
la

to
rs

.  
Th

e 
ot

he
r 

si
te

 c
on

tra
ct

or
s 

w
ill

 p
ro

vi
de

 in
fo

rm
at

io
n 

an
d 

su
pp

or
t t

o 
D

&
D

 c
on

tra
ct

or
 a

s 
re

la
te

d 
to

 th
e 

re
gu

la
to

ry
 in

vo
lv

em
en

t 
pr

oc
es

s.

Pr
ov

id
e 

su
pp

or
t a

nd
 

in
fo

rm
at

io
n 

to
 

D
&D

co
nt

ra
ct

or
.

P
rim

ar
y 

re
sp

on
si

bi
lit

y 
fo

r
re

gu
la

to
ry

 
in

vo
lv

em
en

t. 

Pr
ov

id
e 

su
pp

or
t a

nd
 

in
fo

rm
at

io
n

to
 D

&
D

 
co

nt
ra

ct
or

.

Pr
ov

id
e 

su
pp

or
t a

nd
 

in
fo

rm
at

io
n

to
 D

&
D

 
co

nt
ra

ct
or

.

Pr
ov

id
e 

su
pp

or
t a

nd
 

in
fo

rm
at

io
n

to
 D

&
D

 
co

nt
ra

ct
or

.

C
.2

 
D

&
D

 c
on

tra
ct

or
 b

ea
rs

 th
e 

co
st

 b
ur

de
n 

fo
r d

ev
el

op
m

en
t 

of
 d

oc
um

en
ts

 a
nd

 re
gu

la
to

ry
 

in
vo

lv
em

en
t. 

O
th

er
 

co
nt

ra
ct

or
s/

us
er

s 
be

ar
 

in
te

rn
al

 a
nd

 im
pl

em
en

ta
tio

n 
co

st
s.

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

I 
D

ev
el

op
 a

nd
 S

ub
m

it 
th

e 
A

nn
ua

l S
ite

 
E

nv
iro

nm
en

ta
l R

ep
or

t (
A

S
E

R
) -

 D
&

D
 

co
nt

ra
ct

or
 is

 re
sp

on
si

bl
e 

fo
r d

ev
el

op
in

g 
th

e 
A

S
E

R
 fo

r t
he

 D
&

D
 P

ro
je

ct
.  

Th
e 

E
TS

 c
on

tra
ct

or
 h

as
 th

e 
re

sp
on

si
bi

lit
y 

fo
r t

he
 s

ite
w

id
e 

co
or

di
na

tio
n 

of
 th

e 
en

vi
ro

nm
en

ta
l r

ep
or

ts
, i

f r
eq

ui
re

d.
 

P
ro

vi
de

 in
pu

t 
an

d 
su

pp
or

t 
to

 D
&

D
 

co
nt

ra
ct

or
.

C
oo

rd
in

at
e 

si
te

w
id

e 
en

vi
ro

nm
en

ta
l 

re
po

rts
.

D
ev

el
op

 a
nd

 
su

bm
it.

Pr
ov

id
e 

in
pu

t a
nd

 
su

pp
or

t. 

Pr
ov

id
e 

in
pu

t a
nd

 
su

pp
or

t. 

Pr
ov

id
e 

in
pu

t a
nd

 
su

pp
or

t. 

C
.2

.7
.6

 
D

&
D

 c
on

tra
ct

or
 b

ea
rs

 th
e 

co
st

 b
ur

de
n 

fo
r d

ev
el

op
m

en
t 

of
 d

oc
um

en
ts

 a
nd

 re
gu

la
to

ry
 

in
vo

lv
em

en
t. 

O
th

er
 

co
nt

ra
ct

or
s/

us
er

s 
be

ar
 

in
te

rn
al

 a
nd

 im
pl

em
en

ta
tio

n 
co

st
s



P
or

ts
m

ou
th

 D
&

D
 P

ro
je

ct
 

 
   

   
   

   
   

   
   

   
 

 
   

   
  S

ec
tio

n 
J 

C
on

tra
ct

 N
o.

 D
E

-A
C

30
-1

0C
C

40
01

7 
 

 
 

 
 

  A
tta

ch
m

en
t 7

 

J7
-5

 

PO
R

TS
M

O
U

TH
 D

&
D

 P
R

O
JE

C
T 

SE
R

VI
C

ES
 A

N
D

 IN
TE

R
FA

C
E 

A
C

TI
VI

TI
ES

 

 F
ac

ili
tie

s 
D

&
D

 
Ty

pe
 o

f 
In

te
rfa

ce
Ta

sk
 

(In
te

rfa
ce

)
E

TS
 

D
&D

FS
S

U
S

E
C

O
th

er
 S

ite
 

U
se

rs
D

&
D

 C
on

tra
ct

 
R

eq
ui

re
m

en
ts

 
C

os
t A

llo
ca

tio
ns

 

P
 

Fa
ci

lit
ie

s 
D

&
D

 A
ct

iv
iti

es
 - 

Fo
r 

ex
am

pl
e:

  U
til

iti
es

 Is
ol

at
io

n/
re

-
ro

ut
in

g/
op

tim
iz

at
io

n,
 D

ea
ct

iv
at

io
n,

 
an

d 
D

em
ol

iti
on

.  
D

&
D

 c
on

tra
ct

or
 

w
ill

 b
e 

pe
rfo

rm
in

g 
D

&
D

 a
ct

iv
iti

es
: 

pl
an

 a
nd

 im
pl

em
en

ta
tio

n.
 

Pr
ov

id
e 

ov
er

si
gh

t a
nd

 
su

pp
or

t. 

C
oo

rd
in

at
e 

an
d 

no
tif

y 
U

S
E

C
 o

n 
pl

an
s 

fo
r w

or
k 

ac
tiv

iti
es

, s
ite

 
sa

fe
ty

, a
nd

 
lo

gi
st

ic
s 

is
su

es
.  

P
ro

vi
de

 s
up

po
rt,

 
if 

ne
ce

ss
ar

y.
 

C
on

cu
r i

f 
ne

ce
ss

ar
y.

  
Pr

ov
id

e 
su

pp
or

t, 
if 

ne
ce

ss
ar

y.
 

C
.2

.2
 a

nd
 

C
.2

.3
D

&
D

 c
on

tra
ct

or
 b

ea
rs

 
th

e 
co

st
 b

ur
de

n 
fo

r f
ie

ld
 

w
or

k.
 O

th
er

 
co

nt
ra

ct
or

s/
us

er
s 

be
ar

 
in

te
rn

al
 a

nd
 

im
pl

em
en

ta
tio

n 
co

st
s 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

P
/I 

Fa
ci

lit
ie

s 
Tr

an
sf

er
 a

nd
 T

ur
no

ve
r 

ac
tiv

iti
es

 - 
U

S
E

C
 is

 re
sp

on
si

bl
e 

fo
r 

co
m

pl
et

in
g 

th
e 

tu
rn

ov
er

 
re

qu
ire

m
en

ts
 p

er
 th

e 
Le

as
e.

  
P

ro
vi

de
s 

su
pp

or
t a

nd
 v

er
ifi

ca
tio

n 
pr

oc
es

s 
fo

r D
O

E
 a

cc
ep

ta
nc

e 
of

 th
e 

fa
ci

lit
ie

s 
to

 e
ns

ur
e 

th
e 

tu
rn

ov
er

 
re

qu
ire

m
en

ts
 a

re
 m

et
. 

S
up

po
rt 

D
O

E
 

w
ith

 th
e 

tu
rn

ov
er

re
qu

ire
m

en
ts

. 

R
ec

ei
ve

 
fa

ci
lit

ie
s/

se
rv

ic
es

 
as

 a
pp

ro
ve

d 
by

 
D

O
E

.

R
ec

ei
ve

 
fa

ci
lit

ie
s/

se
rv

ic
es

 
as

 a
pp

ro
ve

d 
by

 
D

O
E

.

C
om

pl
et

es
 

th
e 

tu
rn

ov
er

 
re

qu
ire

m
en

ts
 

an
d 

tra
ns

fe
rs

 
to

 D
O

E
. 

Pr
ov

id
e 

su
pp

or
t, 

if 
ap

pl
ic

ab
le

. 

C
.2

.7
.1

 
FS

S
 c

on
tra

ct
or

 b
ea

rs
 

th
e 

co
st

 b
ur

de
n 

fo
r 

m
ai

nt
en

an
ce

 o
f i

ts
 

re
sp

on
si

bl
e 

ar
ea

  a
nd

 
fa

ci
lit

ie
s.

  D
&

D
 

co
nt

ra
ct

or
 b

ea
rs

 th
e 

co
st

 b
ur

de
n 

fo
r 

ve
rif

ic
at

io
n 

pr
oc

es
s 

an
d 

its
 re

sp
on

si
bl

e 
fa

ci
lit

ie
s/

ar
ea

 o
f S

&
M

 
up

on
 a

ss
ig

nm
en

t o
f t

he
 

fa
ci

lit
ie

s 
by

 th
e 

C
O

.  
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O
U
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D
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R

O
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C
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C
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D

 IN
TE

R
FA

C
E 

A
C

TI
VI

TI
ES

 

 E
nv

iro
nm

en
ta

l R
es

to
ra

tio
n 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

P
/I 

S
oi

ls
 R

em
ed

ia
tio

n 
A

ct
iv

iti
es

 - 
D

&
D

 
co

nt
ra

ct
or

 w
ill

 b
e 

pe
rfo

rm
in

g 
so

ils
 

re
m

ed
ia

tio
n 

ac
tiv

iti
es

: r
em

ov
al

 
un

de
rg

ro
un

d 
ut

ilit
ie

s,
 

pi
pi

ng
s/

co
m

po
ne

nt
s,

 s
la

bs
, f

oo
te

rs
, 

an
d 

ot
he

r b
el

ow
 g

ra
de

 s
tru

ct
ur

es
. 

Pr
ov

id
e 

ov
er

si
gh

t 
an

d 
su

pp
or

t. 

P
er

fo
rm

 s
oi

ls
 

re
m

ed
ia

tio
n:

 
C

oo
rd

in
at

e 
an

d 
no

tif
y 

af
fe

ct
ed

 
te

na
nt

s/
co

nt
ra

ct
or

s.
 

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

 

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

  

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

 

C
.2

.4
.2

 
D

&
D

 c
on

tra
ct

or
 

be
ar

s 
th

e 
co

st
 

bu
rd

en
 fo

r 
re

m
ed

ia
tio

n 
w

or
k.

 
O

th
er

co
nt

ra
ct

or
s/

us
er

s 
be

ar
 in

te
rn

al
 a

nd
 

su
pp

or
t c

os
ts

. 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

P
/I 

G
ro

un
dw

at
er

 M
on

ito
rin

g 
an

d 
In

sp
ec

tio
n 

- t
he

 D
&

D
 c

on
tra

ct
or

 is
 

re
sp

on
si

bl
e 

fo
r c

on
du

ct
in

g 
gr

ou
nd

w
at

er
 m

on
ito

rin
g 

an
d 

in
sp

ec
tio

n 
pe

r t
he

 IG
W

M
P

.  
Th

e 
E

TS
 c

on
tra

ct
or

 m
ay

 p
er

fo
rm

 
in

de
pe

nd
en

t m
on

ito
rin

g 
or

 
in

sp
ec

tio
n.

 

P
er

fo
rm

in
de

pe
nd

en
t 

ov
er

si
gh

t 
an

d
in

de
pe

nd
en

t 
m

on
ito

rin
g 

an
d

in
sp

ec
tio

n 
ac

tiv
iti

es
.

C
oo

rd
in

at
e 

w
ith

 D
&

D
 

co
nt

ra
ct

or
.

P
er

fo
rm

gr
ou

nd
w

at
er

 
m

on
ito

rin
g 

an
d 

in
sp

ec
tio

n.
  

C
oo

rd
in

at
e 

w
ith

 a
ll 

ot
he

r s
ite

 
te

na
nt

s/
co

nt
ra

ct
or

s:
 

no
tif

y 
U

S
E

C
, i

f 
re

qu
ire

d.
 

P
ro

vi
de

 s
up

po
rt 

to
 

E
TS

 fo
r 

in
de

pe
nd

en
t 

m
on

ito
rin

g 
an

d 
in

sp
ec

tio
n.

 

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

 

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

 

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

 

C
.2

.4
.3

 
D

&
D

 c
on

tra
ct

or
 

be
ar

s 
th

e 
co

st
 

bu
rd

en
 fo

r 
re

m
ed

ia
tio

n 
w

or
k.

  
ET

S 
co

nt
ra

ct
or

 
be

ar
s 

th
e 

co
st

 
bu

rd
en

 if
/w

he
n 

it 
pe

rfo
rm

s
in

de
pe

nd
en

t 
ac

tiv
iti

es
.  

O
th

er
 

co
nt

ra
ct

or
s/

us
er

s 
be

ar
 in

te
rn

al
 a

nd
 

su
pp

or
t c

os
ts

. 
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U
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D
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R

O
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C
T 
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R
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C

ES
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N
D

 IN
TE

R
FA

C
E 

A
C

TI
VI

TI
ES

 

 W
as

te
 M

an
ag

em
en

t 
Ty

pe
 o

f 
In

te
rfa

ce
Ta

sk
 

(In
te

rfa
ce

)
E

TS
 

D
&D

FS
S

U
S

E
C

O
th

er
 S

ite
 

U
se

rs
D

&
D

 C
on

tra
ct

 
R

eq
ui

re
m

en
ts

 
C

os
t A

llo
ca

tio
ns

 

P
/I 

M
an

ag
em

en
t o

f W
as

te
 - 

W
as

te
 

ge
ne

ra
te

d 
du

rin
g 

Su
rv

ei
lla

nc
e 

an
d 

M
ai

nt
en

an
ce

 a
nd

 D
&

D
 a

ct
iv

iti
es

 is
 

m
an

ag
ed

 b
y 

th
e 

D
&

D
 c

on
tra

ct
or

. 

N
ot

ify
 a

nd
 

co
or

di
na

te
 

w
ith

 D
&

D
 

co
nt

ra
ct

or
re

la
te

d 
to

 
an

tic
ip

at
ed

 
w

as
te

 
ge

ne
ra

tio
n 

pl
an

s.

R
ec

ei
ve

s,
 s

to
re

s,
 

an
d 

di
sp

os
iti

on
s 

co
nt

am
in

at
ed

 
w

as
te

 g
en

er
at

ed
 

fro
m

 D
&

D
 a

ct
iv

iti
es

 
an

d 
fro

m
 o

th
er

 s
ite

 
co

nt
ra

ct
or

s/
te

na
nt

s.
 

N
ot

ify
 a

nd
 

co
or

di
na

te
 

w
ith

 D
&

D
 

co
nt

ra
ct

or
re

la
te

d 
to

 
an

tic
ip

at
io

n 
of co

nt
am

in
at

ed
 

w
as

te
 

ge
ne

ra
tio

n 
pl

an
s.

N
ot

ify
 a

nd
 

co
or

di
na

te
 

w
ith

 D
&

D
 

co
nt

ra
ct

or
re

la
te

d 
to

 
an

tic
ip

at
io

n 
of

 w
as

te
 

ge
ne

ra
tio

n 
pl

an
s.

N
/A

 
C

.2
.5

 
D

&
D

 c
on

tra
ct

or
 

be
ar

s 
th

e 
co

st
 

bu
rd

en
 fo

r w
as

te
 

m
an

ag
em

en
t  

pr
og

ra
m

, 
ad

m
in

is
tra

tio
n,

 a
nd

 
im

pl
em

en
ta

tio
n 

 
ac

tiv
iti

es
. O

th
er

 
co

nt
ra

ct
or

s/
us

er
s 

be
ar

 in
te

rn
al

 a
nd

 
su

pp
or

t c
os

ts
. 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

P
 

P
ro

vi
de

 H
az

ar
do

us
 W

as
te

 S
to

ra
ge

 
fo

r U
S

E
C

 
N

/A
 

P
ro

vi
de

 s
to

ra
ge

 
sp

ac
e 

fo
r U

S
E

C
’s

 
ha

za
rd

ou
s 

w
as

te
. 

N
/A

 
C

oo
rd

in
at

e 
an

d 
pr

ov
id

e 
in

fo
rm

at
io

n
ne

ce
ss

ar
y 

fo
r u

se
 o

f 
th

e 
st

or
ag

e 
ar

ea
.

N
/A

 
C

.2
.5

 
D

&
D

 c
on

tra
ct

or
 

be
ar

s 
th

e 
co

st
 

bu
rd

en
 fo

r 
re

m
ed

ia
tio

n 
w

or
k 

fo
r 

pr
ov

id
in

g 
th

e 
st

or
ag

e 
sp

ac
e 

an
d 

re
lo

ca
tio

n,
 if

 
re

qu
ire

d.
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D
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R

O
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C
T 
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R
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C
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N
D

 IN
TE

R
FA

C
E 

A
C

TI
VI

TI
ES

 

 O
SW

D
F 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

P
/I 

O
S

W
D

F 
C

on
st

ru
ct

io
n 

A
ct

iv
iti

es
 –

 If
 th

e 
co

ns
tru

ct
io

n 
of

 O
S

W
D

F 
is

 n
ot

 s
el

f 
pe

rfo
rm

ed
, t

he
 D

&
D

 c
on

tra
ct

or
 is

 
re

sp
on

si
bl

e 
fo

r t
he

 c
on

st
ru

ct
io

n 
ov

er
si

gh
t w

hi
le

 a
 s

ub
co

nt
ra

ct
or

 
pe

rfo
rm

s 
co

ns
tru

ct
io

n.
 

N
/A

 
R

es
po

ns
ib

le
 

fo
r

C
on

st
ru

ct
io

n 
O

ve
rs

ig
ht

.

Pr
ov

id
e 

su
pp

or
t, 

if 
ne

ce
ss

ar
y.

 

N
/A

 
N

/A
 

C
.2

.5
.4

.2
  

D
&

D
 c

on
tra

ct
or

 
be

ar
s 

th
e 

co
st

 
bu

rd
en

 if
 S

el
f 

P
er

fo
rm

ed
; D

&
D

 
co

nt
ra

ct
or

 b
ea

rs
 th

e 
co

st
 b

ur
de

n 
fo

r 
co

ns
tru

ct
io

n 
ov

er
si

gh
t. 

D
&

D
 

co
nt

ra
ct

or
 b

ea
rs

 th
e 

co
ns

tru
ct

io
n 

su
bc

on
tra

ct
 c

os
t 

bu
rd

en
 if

 it
 is

 
su

bc
on

tra
ct

ed
.  

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

I 
O

S
W

D
F 

D
es

ig
n 

A
ct

iv
iti

es
 - 

th
e 

D
&

D
 

co
nt

ra
ct

or
 w

ill
 c

om
pl

et
e 

th
e 

de
si

gn
 a

nd
 

C
er

tif
ie

d 
fo

r C
on

st
ru

ct
io

n 
pa

ck
ag

e,
 if

 
th

e 
O

S
W

D
F 

is
 a

pp
ro

ve
d.

  D
ur

in
g 

th
e 

de
si

gn
 p

ro
ce

ss
, l

oc
at

io
n 

of
 th

e 
O

S
W

D
F 

w
ill

 b
e 

de
te

rm
in

ed
. 

Pr
ov

id
e 

su
pp

or
t t

o 
D

&D
co

nt
ra

ct
or

, i
f 

ne
ce

ss
ar

y.
 

C
oo

rd
in

at
e 

O
S

W
D

F
lo

ca
tio

n 
w

ith
 

U
S

E
C

 to
 

en
su

re
 n

o 
sh

ar
ed

 s
ite

 
ag

re
em

en
ts

 
ar

e
im

pa
ct

ed
.  

Pr
ov

id
e 

su
pp

or
t t

o 
D

&D
co

nt
ra

ct
or

, i
f 

ne
ce

ss
ar

y.
 

R
ev

ie
w

 a
nd

 
su

pp
or

t 
lo

ca
tio

n 
de

te
rm

in
at

io
n.

 

Pr
ov

id
e 

su
pp

or
t t

o 
D

&D
co

nt
ra

ct
or

, i
f 

ne
ce

ss
ar

y.
 

C
.2

.5
.4

.1
 

D
&

D
 c

on
tra

ct
or

 
be

ar
s 

th
e 

co
st

 
bu

rd
en

 fo
r d

es
ig

n 
an

d 
C

FC
 p

ac
ka

ge
.  

O
th

er
 c

on
tra

ct
or

s 
be

ar
 th
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co

st
 o

f 
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te
rn

al
 s

up
po

rt 
ac

tiv
iti
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.
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 IN
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 S
ur

ve
ill

an
ce

 a
nd

 M
ai

nt
en

an
ce

 (S
&

M
) a

nd
 F

ac
ili

ty
 S

ta
bi

liz
at

io
n 

Ty
pe

 o
f 

In
te

rfa
ce

Ta
sk

 
(In

te
rfa

ce
)

E
TS

 
D

&D
FS

S
U

S
E

C
O

th
er

 S
ite

 
U

se
rs

D
&

D
 C

on
tra

ct
 

R
eq

ui
re

m
en

ts
 

C
os

t A
llo

ca
tio

ns
 

P
/I 

D
M

S
A

s 
an

d 
H

E
U

 A
ct

iv
iti

es
 - 

D
&

D
 

co
nt

ra
ct

or
 is

 re
sp

on
si

bl
e 

fo
r D

M
S

A
s 

in
 

th
e 

Le
as

e 
ar

ea
.  

D
&

D
 c

on
tra

ct
or

 
co

nd
uc

ts
 th

e 
m

ai
nt

en
an

ce
 c

he
ck

s 
on

 
H

E
U

 c
el

ls
, h

ow
ev

er
 U

S
E

C
 le

as
es

 th
e 

H
EU

 e
qu

ip
m

en
t. 

N
/A

Su
rv

ei
lla

nc
e 

an
d 

m
ai

nt
en

an
ce

 o
f 

H
EU

 c
el

ls
 a

nd
 

D
M

S
A

s.

N
/A

 
C

oo
rd

in
at

e 
w

ith
 D

&
D

 
co

nt
ra

ct
or

 to
 

fa
ci

lit
at

e
S

&
M

 o
f H

E
U

 
ce

lls
 a

nd
 

D
M

S
A

s.

N
/A

 
C

.2
.6

 a
nd

 C
.2

.2
 

D
&

D
 c

on
tra

ct
or

 
be

ar
s 

th
e 

co
st

 
bu

rd
en

 fo
r 

pe
rfo

rm
in

g 
S
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&
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R
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&
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&
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P
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Shirley F. Ebbesen       Division of   |           Revision No.: 9 
Director            Wage Determinations|       Date Of Revision: 05/26/2009 
_______________________________________|____________________________________________ 
State: Ohio 

Area: Ohio Counties of Adams, Athens, Gallia, Highland, Hocking, Jackson, 
Lawrence, Meigs, Pike, Ross, Scioto, Vinton 
____________________________________________________________________________________ 
          **Fringe Benefits Required Follow the Occupational Listing** 
OCCUPATION CODE - TITLE                                  FOOTNOTE               RATE 
01000 - Administrative Support And Clerical Occupations 
  01011 - Accounting Clerk I                                                   10.88 
  01012 - Accounting Clerk II                                                  12.56 
  01013 - Accounting Clerk III                                                 14.03 
  01020 - Administrative Assistant                                             15.88 
  01040 - Court Reporter                                                       16.81 
  01051 - Data Entry Operator I                                                10.39 
  01052 - Data Entry Operator II                                               12.05 
  01060 - Dispatcher, Motor Vehicle                                            17.05 
  01070 - Document Preparation Clerk                                           12.16 
  01090 - Duplicating Machine Operator                                         12.16 
  01111 - General Clerk I                                                       9.84 
  01112 - General Clerk II                                                     10.75 
  01113 - General Clerk III                                                    12.04 
  01120 - Housing Referral Assistant                                           14.77 
  01141 - Messenger Courier                                                    11.02 
  01191 - Order Clerk I                                                        10.39 
  01192 - Order Clerk II                                                       11.54 
  01261 - Personnel Assistant (Employment) I                                   12.96 
  01262 - Personnel Assistant (Employment) II                                  14.51 
  01263 - Personnel Assistant (Employment) III                                 16.17 
  01270 - Production Control Clerk                                             16.68 
  01280 - Receptionist                                                          9.83 
  01290 - Rental Clerk                                                          9.81 
  01300 - Scheduler, Maintenance                                               11.84 
  01311 - Secretary I                                                          11.84 
  01312 - Secretary II                                                         13.21 
  01313 - Secretary III                                                        14.77 
  01320 - Service Order Dispatcher                                             15.16 
  01410 - Supply Technician                                                    15.88 
  01420 - Survey Worker                                                        11.07 
  01531 - Travel Clerk I                                                       11.67 
  01532 - Travel Clerk II                                                      12.45 
  01533 - Travel Clerk III                                                     13.20 
  01611 - Word Processor I                                                     10.80 
  01612 - Word Processor II                                                    12.07 
  01613 - Word Processor III                                                   13.55 
05000 - Automotive Service Occupations 
  05005 - Automobile Body Repairer, Fiberglass                                 17.19 
  05010 - Automotive  Electrician                                              16.53 
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  05040 - Automotive Glass Installer                                           15.80 
  05070 - Automotive Worker                                                    15.80 
  05110 - Mobile Equipment Servicer                                            14.36 
  05130 - Motor Equipment Metal Mechanic                                       17.19 
  05160 - Motor Equipment Metal Worker                                         15.80 
  05190 - Motor Vehicle Mechanic                                               16.70 
  05220 - Motor Vehicle Mechanic Helper                                        14.27 
  05250 - Motor Vehicle Upholstery Worker                                      15.07 
  05280 - Motor Vehicle Wrecker                                                15.80 
  05310 - Painter, Automotive                                                  16.53 
  05340 - Radiator Repair Specialist                                           15.80 
  05370 - Tire Repairer                                                        13.87 
  05400 - Transmission Repair Specialist                                       17.19 
07000 - Food Preparation And Service Occupations 
  07010 - Baker                                                                14.60 
  07041 - Cook I                                                               13.33 
  07042 - Cook II                                                              14.60 
  07070 - Dishwasher                                                           10.28 
  07130 - Food Service Worker                                                  10.28 
  07210 - Meat Cutter                                                          14.60 
  07260 - Waiter/Waitress                                                      11.16 
09000 - Furniture Maintenance And Repair Occupations 
  09010 - Electrostatic Spray Painter                                          16.53 
  09040 - Furniture Handler                                                    11.89 
  09080 - Furniture Refinisher                                                 16.53 
  09090 - Furniture Refinisher Helper                                          13.65 
  09110 - Furniture Repairer, Minor                                            15.07 
  09130 - Upholsterer                                                          16.53 
11000 - General Services And Support Occupations 
  11030 - Cleaner, Vehicles                                                    10.28 
  11060 - Elevator Operator                                                    10.28 
  11090 - Gardener                                                             13.33 
  11122 - Housekeeping Aide                                                    10.28 
  11150 - Janitor                                                              10.28 
  11210 - Laborer, Grounds Maintenance                                         11.16 
  11240 - Maid or Houseman                                                      9.35 
  11260 - Pruner                                                               10.28 
  11270 - Tractor Operator                                                     12.62 
  11330 - Trail Maintenance Worker                                             11.16 
  11360 - Window Cleaner                                                       11.16 
12000 - Health Occupations 
  12010 - Ambulance Driver                                                     11.61 
  12011 - Breath Alcohol Technician                                            13.84 
  12012 - Certified Occupational Therapist Assistant                           19.28 
  12015 - Certified Physical Therapist Assistant                               18.61 
  12020 - Dental Assistant                                                     13.19 
  12025 - Dental Hygienist                                                     25.02 
  12030 - EKG Technician                                                       19.55 
  12035 - Electroneurodiagnostic Technologist                                  19.55 
  12040 - Emergency Medical Technician                                         11.61 
  12071 - Licensed Practical Nurse I                                           12.30 
  12072 - Licensed Practical Nurse II                                          13.80 
  12073 - Licensed Practical Nurse III                                         15.44 
  12100 - Medical Assistant                                                    11.33 
  12130 - Medical Laboratory Technician                                        14.66 
  12160 - Medical Record Clerk                                                 12.20 
  12190 - Medical Record Technician                                            13.77 
  12195 - Medical Transcriptionist                                             11.99 
  12210 - Nuclear Medicine Technologist                                        28.07 
  12221 - Nursing Assistant I                                                   8.88 
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  12222 - Nursing Assistant II                                                 10.00 
  12223 - Nursing Assistant III                                                10.89 
  12224 - Nursing Assistant IV                                                 12.23 
  12235 - Optical Dispenser                                                    13.73 
  12236 - Optical Technician                                                   11.80 
  12250 - Pharmacy Technician                                                  12.39 
  12280 - Phlebotomist                                                         12.23 
  12305 - Radiologic Technologist                                              21.96 
  12311 - Registered Nurse I                                                   21.18 
  12312 - Registered Nurse II                                                  25.92 
  12313 - Registered Nurse II, Specialist                                      25.92 
  12314 - Registered Nurse III                                                 31.37 
  12315 - Registered Nurse III, Anesthetist                                    31.37 
  12316 - Registered Nurse IV                                                  37.57 
  12317 - Scheduler (Drug and Alcohol Testing)                                 17.15 
13000 - Information And Arts Occupations 
  13011 - Exhibits Specialist I                                                16.72 
  13012 - Exhibits Specialist II                                               20.72 
  13013 - Exhibits Specialist III                                              23.44 
  13041 - Illustrator I                                                        16.72 
  13042 - Illustrator II                                                       20.72 
  13043 - Illustrator III                                                      23.44 
  13047 - Librarian                                                            22.95 
  13050 - Library Aide/Clerk                                                   10.20 
  13054 - Library Information Technology Systems                               20.72 
  Administrator 
  13058 - Library Technician                                                   13.45 
  13061 - Media Specialist I                                                   14.95 
  13062 - Media Specialist II                                                  16.60 
  13063 - Media Specialist III                                                 18.42 
  13071 - Photographer I                                                       13.81 
  13072 - Photographer II                                                      15.45 
  13073 - Photographer III                                                     19.14 
  13074 - Photographer IV                                                      22.69 
  13075 - Photographer V                                                       24.08 
  13110 - Video Teleconference Technician                                      14.95 
14000 - Information Technology Occupations 
  14041 - Computer Operator I                                                  14.61 
  14042 - Computer Operator II                                                 18.72 
  14043 - Computer Operator III                                                21.15 
  14044 - Computer Operator IV                                                 22.66 
  14045 - Computer Operator V                                                  25.09 
  14071 - Computer Programmer I                          (see 1)               19.77 
  14072 - Computer Programmer II                         (see 1)               24.22 
  14073 - Computer Programmer III                        (see 1)               27.62 
  14074 - Computer Programmer IV                         (see 1)               27.62 
  14101 - Computer Systems Analyst I                     (see 1)               23.82 
  14102 - Computer Systems Analyst II                    (see 1)               27.62 
  14103 - Computer Systems Analyst III                   (see 1)               27.62 
  14150 - Peripheral Equipment Operator                                        14.61 
  14160 - Personal Computer Support Technician                                 22.66 
15000 - Instructional Occupations 
  15010 - Aircrew Training Devices Instructor (Non-Rated)                      23.82 
  15020 - Aircrew Training Devices Instructor (Rated)                          28.38 
  15030 - Air Crew Training Devices Instructor (Pilot)                         30.20 
  15050 - Computer Based Training Specialist / Instructor                      23.53 
  15060 - Educational Technologist                                             27.39 
  15070 - Flight Instructor (Pilot)                                            30.20 
  15080 - Graphic Artist                                                       17.58 
  15090 - Technical Instructor                                                 19.32 
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  15095 - Technical Instructor/Course Developer                                23.64 
  15110 - Test Proctor                                                         15.60 
  15120 - Tutor                                                                15.60 
16000 - Laundry, Dry-Cleaning, Pressing And Related Occupations 
  16010 - Assembler                                                             8.36 
  16030 - Counter Attendant                                                     8.36 
  16040 - Dry Cleaner                                                          10.60 
  16070 - Finisher, Flatwork, Machine                                           8.36 
  16090 - Presser, Hand                                                         8.36 
  16110 - Presser, Machine, Drycleaning                                         8.36 
  16130 - Presser, Machine, Shirts                                              8.36 
  16160 - Presser, Machine, Wearing Apparel, Laundry                            8.36 
  16190 - Sewing Machine Operator                                              11.35 
  16220 - Tailor                                                               12.09 
  16250 - Washer, Machine                                                       9.09 
19000 - Machine Tool Operation And Repair Occupations 
  19010 - Machine-Tool Operator (Tool Room)                                    16.53 
  19040 - Tool And Die Maker                                                   19.91 
21000 - Materials Handling And Packing Occupations 
  21020 - Forklift Operator                                                    13.21 
  21030 - Material Coordinator                                                 16.88 
  21040 - Material Expediter                                                   16.88 
  21050 - Material Handling Laborer                                            12.13 
  21071 - Order Filler                                                         12.07 
  21080 - Production Line Worker (Food Processing)                             13.21 
  21110 - Shipping Packer                                                      13.22 
  21130 - Shipping/Receiving Clerk                                             13.22 
  21140 - Store Worker I                                                       11.57 
  21150 - Stock Clerk                                                          15.85 
  21210 - Tools And Parts Attendant                                            13.21 
  21410 - Warehouse Specialist                                                 13.21 
23000 - Mechanics And Maintenance And Repair Occupations 
  23010 - Aerospace Structural Welder                                          19.86 
  23021 - Aircraft Mechanic I                                                  18.91 
  23022 - Aircraft Mechanic II                                                 19.86 
  23023 - Aircraft Mechanic III                                                20.85 
  23040 - Aircraft Mechanic Helper                                             15.02 
  23050 - Aircraft, Painter                                                    18.06 
  23060 - Aircraft Servicer                                                    16.58 
  23080 - Aircraft Worker                                                      17.38 
  23110 - Appliance Mechanic                                                   16.53 
  23120 - Bicycle Repairer                                                     13.87 
  23125 - Cable Splicer                                                        24.30 
  23130 - Carpenter, Maintenance                                               17.98 
  23140 - Carpet Layer                                                         17.38 
  23160 - Electrician, Maintenance                                             23.78 
  23181 - Electronics Technician Maintenance I                                 21.12 
  23182 - Electronics Technician Maintenance II                                23.33 
  23183 - Electronics Technician Maintenance III                               24.78 
  23260 - Fabric Worker                                                        16.05 
  23290 - Fire Alarm System Mechanic                                           17.43 
  23310 - Fire Extinguisher Repairer                                           15.06 
  23311 - Fuel Distribution System Mechanic                                    18.11 
  23312 - Fuel Distribution System Operator                                    15.13 
  23370 - General Maintenance Worker                                           14.20 
  23380 - Ground Support Equipment Mechanic                                    18.91 
  23381 - Ground Support Equipment Servicer                                    16.58 
  23382 - Ground Support Equipment Worker                                      17.38 
  23391 - Gunsmith I                                                           15.06 
  23392 - Gunsmith II                                                          17.06 
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  23393 - Gunsmith III                                                         18.68 
  23410 - Heating, Ventilation And Air-Conditioning                            17.19 
  Mechanic 
  23411 - Heating, Ventilation And Air Contditioning                           18.53 
  Mechanic (Research Facility) 
  23430 - Heavy Equipment Mechanic                                             17.50 
  23440 - Heavy Equipment Operator                                             18.60 
  23460 - Instrument Mechanic                                                  20.09 
  23465 - Laboratory/Shelter Mechanic                                          17.92 
  23470 - Laborer                                                              11.12 
  23510 - Locksmith                                                            16.53 
  23530 - Machinery Maintenance Mechanic                                       18.51 
  23550 - Machinist, Maintenance                                               17.70 
  23580 - Maintenance Trades Helper                                            13.65 
  23591 - Metrology Technician I                                               20.09 
  23592 - Metrology Technician II                                              20.85 
  23593 - Metrology Technician III                                             21.62 
  23640 - Millwright                                                           20.63 
  23710 - Office Appliance Repairer                                            16.85 
  23760 - Painter, Maintenance                                                 16.93 
  23790 - Pipefitter, Maintenance                                              21.00 
  23810 - Plumber, Maintenance                                                 20.25 
  23820 - Pneudraulic Systems Mechanic                                         18.68 
  23850 - Rigger                                                               18.68 
  23870 - Scale Mechanic                                                       17.06 
  23890 - Sheet-Metal Worker, Maintenance                                      19.63 
  23910 - Small Engine Mechanic                                                15.80 
  23931 - Telecommunications Mechanic I                                        23.20 
  23932 - Telecommunications Mechanic II                                       24.19 
  23950 - Telephone Lineman                                                    21.01 
  23960 - Welder, Combination, Maintenance                                     17.19 
  23965 - Well Driller                                                         17.80 
  23970 - Woodcraft Worker                                                     18.68 
  23980 - Woodworker                                                           14.36 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                                  9.20 
  24580 - Child Care Center Clerk                                              11.51 
  24610 - Chore Aide                                                            9.35 
  24620 - Family Readiness And Support Services                                11.03 
  Coordinator 
  24630 - Homemaker                                                            12.79 
25000 - Plant And System Operations Occupations 
  25010 - Boiler Tender                                                        22.68 
  25040 - Sewage Plant Operator                                                17.14 
  25070 - Stationary Engineer                                                  22.68 
  25190 - Ventilation Equipment Tender                                         15.18 
  25210 - Water Treatment Plant Operator                                       17.14 
27000 - Protective Service Occupations 
  27004 - Alarm Monitor                                                        13.68 
  27007 - Baggage Inspector                                                    10.61 
  27008 - Corrections Officer                                                  17.21 
  27010 - Court Security Officer                                               16.94 
  27030 - Detection Dog Handler                                                11.92 
  27040 - Detention Officer                                                    17.21 
  27070 - Firefighter                                                          16.97 
  27101 - Guard I                                                              10.61 
  27102 - Guard II                                                             11.92 
  27131 - Police Officer I                                                     17.54 
  27132 - Police Officer II                                                    19.47 
28000 - Recreation Occupations 
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  28041 - Carnival Equipment Operator                                          13.41 
  28042 - Carnival Equipment Repairer                                          14.16 
  28043 - Carnival Equpment Worker                                             10.92 
  28210 - Gate Attendant/Gate Tender                                           12.73 
  28310 - Lifeguard                                                            10.82 
  28350 - Park Attendant (Aide)                                                14.24 
  28510 - Recreation Aide/Health Facility Attendant                            10.09 
  28515 - Recreation Specialist                                                14.07 
  28630 - Sports Official                                                      11.34 
  28690 - Swimming Pool Operator                                               17.67 
29000 - Stevedoring/Longshoremen Occupational Services 
  29010 - Blocker And Bracer                                                   16.32 
  29020 - Hatch Tender                                                         16.32 
  29030 - Line Handler                                                         16.32 
  29041 - Stevedore I                                                          15.43 
  29042 - Stevedore II                                                         16.98 
30000 - Technical Occupations 
  30010 - Air Traffic Control Specialist, Center (HFO)   (see 2)               33.96 
  30011 - Air Traffic Control Specialist, Station (HFO)  (see 2)               23.42 
  30012 - Air Traffic Control Specialist, Terminal (HFO) (see 2)               25.79 
  30021 - Archeological Technician I                                           16.27 
  30022 - Archeological Technician II                                          18.20 
  30023 - Archeological Technician III                                         22.55 
  30030 - Cartographic Technician                                              22.55 
  30040 - Civil Engineering Technician                                         20.34 
  30061 - Drafter/CAD Operator I                                               16.27 
  30062 - Drafter/CAD Operator II                                              18.21 
  30063 - Drafter/CAD Operator III                                             20.31 
  30064 - Drafter/CAD Operator IV                                              24.53 
  30081 - Engineering Technician I                                             12.87 
  30082 - Engineering Technician II                                            17.38 
  30083 - Engineering Technician III                                           19.45 
  30084 - Engineering Technician IV                                            24.09 
  30085 - Engineering Technician V                                             29.47 
  30086 - Engineering Technician VI                                            31.54 
  30090 - Environmental Technician                                             18.85 
  30210 - Laboratory Technician                                                17.51 
  30240 - Mathematical Technician                                              22.55 
  30361 - Paralegal/Legal Assistant I                                          16.47 
  30362 - Paralegal/Legal Assistant II                                         20.40 
  30363 - Paralegal/Legal Assistant III                                        24.96 
  30364 - Paralegal/Legal Assistant IV                                         30.20 
  30390 - Photo-Optics Technician                                              22.55 
  30461 - Technical Writer I                                                   20.36 
  30462 - Technical Writer II                                                  24.90 
  30463 - Technical Writer III                                                 27.30 
  30491 - Unexploded Ordnance (UXO) Technician I                               21.58 
  30492 - Unexploded Ordnance (UXO) Technician II                              26.11 
  30493 - Unexploded Ordnance (UXO) Technician III                             31.30 
  30494 - Unexploded (UXO) Safety Escort                                       21.58 
  30495 - Unexploded (UXO) Sweep Personnel                                     21.58 
  30620 - Weather Observer, Combined Upper Air Or        (see 2)               20.31 
  Surface Programs 
  30621 - Weather Observer, Senior                       (see 2)               22.45 
31000 - Transportation/Mobile Equipment Operation Occupations 
  31020 - Bus Aide                                                              9.50 
  31030 - Bus Driver                                                           13.37 
  31043 - Driver Courier                                                       11.80 
  31260 - Parking and Lot Attendant                                             8.90 
  31290 - Shuttle Bus Driver                                                   12.76 
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  31310 - Taxi Driver                                                           8.86 
  31361 - Truckdriver, Light                                                   12.76 
  31362 - Truckdriver, Medium                                                  15.11 
  31363 - Truckdriver, Heavy                                                   15.10 
  31364 - Truckdriver, Tractor-Trailer                                         15.10 
99000 - Miscellaneous Occupations 
  99030 - Cashier                                                               7.52 
  99050 - Desk Clerk                                                            9.22 
  99095 - Embalmer                                                             20.37 
  99251 - Laboratory Animal Caretaker I                                        12.00 
  99252 - Laboratory Animal Caretaker II                                       12.60 
  99310 - Mortician                                                            25.39 
  99410 - Pest Controller                                                      13.92 
  99510 - Photofinishing Worker                                                 9.96 
  99710 - Recycling Laborer                                                    13.94 
  99711 - Recycling Specialist                                                 16.92 
  99730 - Refuse Collector                                                     12.73 
  99810 - Sales Clerk                                                           9.17 
  99820 - School Crossing Guard                                                11.31 
  99830 - Survey Party Chief                                                   16.18 
  99831 - Surveying Aide                                                       10.71 
  99832 - Surveying Technician                                                 14.70 
  99840 - Vending Machine Attendant                                            12.62 
  99841 - Vending Machine Repairer                                             14.60 
  99842 - Vending Machine Repairer Helper                                      12.62 

____________________________________________________________________________________ 

ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 

HEALTH & WELFARE: Life, accident, and health insurance plans, sick leave, pension 
plans, civic and personal leave, severance pay, and savings and thrift plans. 
Minimum employer contributions costing an average of $3.35 per hour computed on the 
basis of all hours worked by service employees employed on the contract. 

VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 10 years, 4 after 15 years, and 5 after 25 years.  Length 
of service includes the whole span of continuous service with the present contractor 
or successor, wherever employed, and with the predecessor contractors in the 
performance of similar work at the same Federal facility.  (Reg. 29 CFR 4.173) 

HOLIDAYS: A minimum of eleven paid holidays per year:  New Year's Day, Martin 
Luther King Jr's Birthday, Washington's Birthday, Good Friday, Memorial Day, 
Independence Day, Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and 
Christmas Day.  A contractor may substitute for any of the named holidays another 
day off with pay in accordance with a plan communicated to the employees involved.) 
(See 29 CFR 4.174) 

THE OCCUPATIONS WHICH HAVE NUMBERED FOOTNOTES IN PARENTHESES RECEIVE THE FOLLOWING: 

1)  Under the SCA at section 8(b), this wage determination does not apply to any 
employee who individually qualifies as a bona fide executive, administrative, or 
professional employee as defined in 29 C.F.R. Part 541.  Because most Computer 
System Analysts and Computer Programmers who are compensated at a rate not less than 
$27.63 (or on a salary or fee basis at a rate not less than $455 per week) an hour 
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would likely qualify as exempt computer professionals, (29 C.F.R. 541.400) wage 
rates may not be listed on this wage determination for all occupations within those 
job families.  In addition, because this wage determination may not list a wage rate 
for some or all occupations within those job families if the survey data indicates 
that the prevailing wage rate for the occupation equals or exceeds $27.63 per hour 
conformances may be necessary for certain nonexempt employees.  For example, if an 
individual employee is nonexempt but nevertheless performs duties within the scope 
of one of the Computer Systems Analyst or Computer Programmer occupations for which 
this wage determination does not specify an SCA wage rate, then the wage rate for 
that employee must be conformed in accordance with the conformance procedures 
described in the conformance note included on this wage determination. 

Additionally, because job titles vary widely and change quickly in the computer 
industry, job titles are not determinative of the application of the computer 
professional exemption.  Therefore, the exemption applies only to computer employees 
who satisfy the compensation requirements and whose primary duty consists of: 
    (1) The application of systems analysis techniques and procedures, including 
consulting with users, to determine hardware, software or system functional 
specifications; 
    (2) The design, development, documentation, analysis, creation, testing or 
modification of computer systems or programs, including prototypes, based on and 
related to user or system design specifications; 
    (3) The design, documentation, testing, creation or modification of computer 
programs related to machine operating systems; or 
    (4) A combination of the aforementioned duties, the performance of which 
requires the same level of skills.  (29 C.F.R. 541.400). 

2)  AIR TRAFFIC CONTROLLERS AND WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you 
work at night as part of a regular tour of duty, you will earn a night differential 
and receive an additional 10% of basic pay for any hours worked between 6pm and 6am. 
 If you are a full-time employed (40 hours a week) and Sunday is part of your 
regularly scheduled workweek, you are paid at your rate of basic pay plus a Sunday 
premium of 25% of your basic rate for each hour of Sunday work which is not overtime 
(i.e. occasional work on Sunday outside the normal tour of duty is considered 
overtime work). 

HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with or 
in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 
and photoflash powder.  All dry-house activities involving propellants or explosives. 
  Demilitarization, modification, renovation, demolition, and maintenance operations 
on sensitive ordnance, explosives and incendiary materials.  All operations 
involving regrading and cleaning of artillery ranges. 

A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of the 
employee engaged in the operation,  irritation of the skin, minor burns and the 
like; minimal damage to immediate or adjacent work area or equipment being used. 
All operations involving, unloading, storage, and hauling of ordance, explosive, and 
incendiary ordnance material other than small arms ammunition.  These differentials 
are only applicable to work that has been specifically designated by the agency for 
ordance, explosives, and incendiary material differential pay. 

** UNIFORM ALLOWANCE ** 

Page 8 of 10

6/16/2009http://www.wdol.gov/wdol/scafiles/std/05-2424.txt



If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state or 
local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by an 
employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the 
following standards as compliance: 

The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the actual 
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 
the responsibility of the employee, all contractors and subcontractors subject to 
this wage determination shall (in the absence of a bona fide collective bargaining 
agreement providing for a different amount, or the furnishing of contrary 
affirmative proof as to the actual cost), reimburse all employees for such cleaning 
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 
those instances where the uniforms furnished are made of "wash and wear" 
materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial 
laundering in order to meet the cleanliness or appearance standards set by the terms 
of the Government contract, by the contractor, by law, or by the nature of the work, 
there is no requirement that employees be reimbursed for uniform maintenance costs. 

The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations", Fifth Edition, April 2006, 
unless otherwise indicated. Copies of the Directory are available on the Internet. A 
links to the Directory may be found on the WHD home page at http://www.dol. 
gov/esa/whd/ or through the Wage Determinations On-Line (WDOL) Web site at 
http://wdol.gov/. 

REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 
1444 (SF 1444)} 

Conformance Process: 

The contracting officer shall require that any class of service employee which is 
not listed herein and which is to be employed under the contract (i.e., the work to 
be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by 
the contractor prior to the performance of contract work by such unlisted class(es) 
of employees.  The conformed classification, wage rate, and/or fringe benefits shall 
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 
should be prepared for each wage determination to which a class(es) is to be 
conformed.

The process for preparing a conformance request is as follows: 

1) When preparing the bid, the contractor identifies the need for a conformed 
occupation(s) and computes a proposed rate(s). 

2) After contract award, the contractor prepares a written report listing in order 
proposed classification title(s), a Federal grade equivalency (FGE) for each 
proposed classification(s), job description(s), and rationale for proposed wage 
rate(s), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no authorized 

Page 9 of 10

6/16/2009http://www.wdol.gov/wdol/scafiles/std/05-2424.txt



representative, the employees themselves.  This report should be submitted to the 
contracting officer no later than 30 days after such unlisted class(es) of employees 
performs any contract work. 

3) The contracting officer reviews the proposed action and promptly submits a report 
of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the Wage 
and Hour Division, Employment Standards Administration, U.S. Department of Labor, 
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 

4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to process 
the request. 

5) The contracting officer transmits the Wage and Hour decision to the contractor. 

6) The contractor informs the affected employees. 

Information required by the Regulations must be submitted on SF 1444 or bond paper. 

When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in the 
wage determination.  Remember, it is not the job title, but the required tasks that 
determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide 
classifications listed in the wage determination. 
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SMALL BUSINESS SUBCONTRACTING PLAN AND 
SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS 

FORM
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Small Business Subcontracting Plan for United States Department of Energy Portsmouth 
D&D Project submitted by Fluor-B&W Portsmouth LLC dated November 13, 2009, and 
as approved August 16, 2010, is hereby incorporated by reference. 
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GOVERNMENT FURNISHED SERVICES AND ITEMS (GFS/I) 
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Government Furnished Services and Items (GFS/I) 

Table J-12 provides a description of the GFS/I to be furnished under this Contract in 
addition to the services and items specified in Section J, Site Services and Interface 
Requirements Matrix.   

Table J-12 
DETAILED DESCRIPTION OF GOVERNMENT FURNISHED SERVICES AND ITEMS 

PWS Section Description GFS/I 

C.2.1 Transition DOE will coordinate with the Contractor to 
provide access to information and facilities 
required to support transition of work. 

C.2.2 Facility Surveillance 
and Maintenance 
and Stabilization 

DOE will provide the Contractor with the 
current nuclear safety “Safety Analysis 
Report” and  “Basis of Interim Operations” 
for surveillance and maintenance 

C.2.5 Waste Management If requested and if available, DOE will make 
the existing DOE waste disposal contracts 
available to the Contractor. 

C.2.6 Nuclear Material 
Storage, Disposition, 
and Accountability 

Information for nuclear material storage and 
systems. 

C.2.7 Government 
controlled database 
and systems for 
Contractor access as 
needed

DOE will provide the Contractor the access 
to Database and Systems: 

Integrated Planning Accountability and 
Budget System (IPABS) 

Facility Information Management System 
(FIMS)

Computerized Accident/Incident Reporting 
System (CAIRS) 

Non-Compliance Tracking System (NTS) 
database

Occurrence Reporting and Processing 
System (ORPS) 

Foreign Access Central Tracking System 
(FACTS) database 

Condition Assessment Information System 
(CAIS)
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C.2.7.7 Security 
Management 
Program

Personnel Security: Access authorizations, 
badging, HSPD-12 credential center, 
Unclassified Foreign National Visits and 
Assignments (UFNVA) program and official 
foreign travel. 

C.2.7.9 Records 
Management 
Program

Central repository of documents and 
drawings and site wide records management 
program

C.2.7.11 Fleet Management 
Program

Site wide fleet management program 
(contractor GSA vehicle reporting and fuel 
management reporting) 

C.2.7.8 Cyber Security 
Program

Compliance of the Under Secretary of 
Energy Program Cyber Security Plan 
(PCSP) and Environmental Management 
Program Security Plan (PSP). 

C.3 Current Services  DOE contracts for the supply of electrical 
power and natural gas. 

Upon request DOE will provide the following 
through direct agreement with USEC: 

1. Criticality Accident Alarm System 
2. Edwards Fire Alarm System

General Grounds 
Maintenance,
Janitorial Services, 
Computer and 
Telecommunications 
and Training Service. 

General site grounds maintenance, 
road/parking lot maintenance, snow removal, 
and grass cutting; pest controls, and 
janitorial services for the facilities in 
Attachment J-5 will be provided.  In addition, 
computers and telecommunications service 
and training service will be provided. 

General  Mail Service Central Pick up and drop off service 

General Technical Support Information related to the Annual Report to 
Congress on Environment, Safety and 
Health Conditions generated by other site 
contractor.

Site Services: Protective Forces Physical Security 

Site Services Emergency 
Management and 
Response

Emergency Management and Fire Protection

Site Services Utilities Sanitary water, sanitary sewage, tower 
water, recirculating water, plant dry air, 
electrical power distribution, steam, power 
administration, nitrogen system, street lights 
and utilities inspection. 
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CURRENT DOE MATERIAL STORAGE AREAS (DMSA) 

DMSA’s
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Bldg. & DMSA # Posting Status Storage Content RWP # Location Col. # Sq. Foot 

X-326-DMSA-1 RMA common/poly bottles none D 1-2, F 1-2 680 
X-326-DMSA-2 RMA 55 gal drums PCB  B 28-34, C 28-34 3240 
X-326-DMSA-3 RMA 55 gal drums PCB  D 31-32, F 31-32 892 
X-326-DMSA-4 RMA 55 gal drums PCB  D 33-35, E 33-35 1104 
X-326-DMSA-5 RMA 55 gal drums PCB  H 30-31, T 30-31 4800 
X-326-DMSA-6 RMA common/poly bottles  K 33-35, M 33-35 2208 
X-326-DMSA-7 N/A Empty  U 30-34, W30-34  
X-326-DMSA-8 N/A Empty  U 61-62, V 61-62  
X-326-DMSA-11 RMA Cell Parts   B 101 3005 
X-326-DMSA-12 RMA 158 HEU Care Taker Cells, 

75 B-25 Boxes 
 B-62 , Y62 237,685 

X-330-DMSA-1 N/A Empty  C 87-89, Z 87-89 23,100 
X-330-DMSA-2 N/A Empty  Q 81-82, T 81-82 1320 
X-330-DMSA-3 N/A Empty  N 79-80, T 79-80 2750 
X-330-DMSA-4 N/A Empty  D 82-83, L 82-83 3850 
X-330-DMSA-5 N/A Empty  D 80-81, M 80-81 4627 
X-330-DMSA-6 N/A 55 gal drums PCB  D 73-74, L 73-74 2971 
X-330-DMSA-7 N/A 55 gal drums PCB  D 71-72, L 71-72 3813 
X-330-DMSA-8 Contamination Area wagon  U 15-16, V 15-16 159 
X-330-DMSA-9 Contamination Area common/misc.  Q 10-11, V 10-11 2820 
X-333-DMSA-1A N/A Empty  X 63-65, W 63-65 3014 
X-333-DMSA-1B N/A Empty  V 63-65, U 63-65 3079 
X-333-DMSA-2A N/A Empty  Ma 64-65, J 64-65 4308 
X-333-DMSA-2B N/A Empty  H 64-65, E 64-65 3776 
X-333-DMSA-2C N/A Empty  Cb 64-65, D 64-65 610 
X-333-DMSA-3 N/A Empty  Na 58-60, D 64-65 904 
X-333-DMSA-4 N/A Empty  Mb 58-63, Mc 58-63 2598 
X-333-DMSA-5 N/A Empty  L 58-59, Ma 58-59 1914 
X-333-DMSA-6 N/A Empty  Qb 56-57, T 56-57 2174 
X-333-DMSA-7 N/A Empty  Na 56-57, P 56-57 868 
X-333-DMSA-8 N/A Empty  Lb 56-57, Ma 56-57 938 
X-333-DMSA-9 N/A Empty  J 55-57, Ja 55-57 878 
X-333-DMSA-10 N/A Empty  G 56-57, H 56-57 1302 
X-333-DMSA-10A N/A Empty  Ea 56-57, F 56-57 862 
X-333-DMSA-11 N/A Empty  U 51-52, V 51-52 1333 
X-333-DMSA-12 N/A Empty  W 48-49, X 48-49 1380 
X-333-DMSA-13 RMA 55 gal drums PCB  U 48-49, V 48-49 1380 
X-333-DMSA-14 N/A Empty  Sa 49-50, T 49-50 705 
X-333-DMSA-15 N/A Empty  V 42-43, X 42-43  1843 
X-333-DMSA-16 N/A Empty  V 40-41, X 40-41 1843 
X-333-DMSA-17 RMA 55 gal drums PCB  Qb 40-41, T 40-41 2303 
X-333-DMSA-18 N/A Empty  U 32-33, X 32-33 3254 
X-333-DMSA-19 RMA 55 gal drums PCB  Qb 32-33, Sb 32-33 1843 
X-333-DMSA-20 N/A Empty  Wa 17-18, X 17-18 758 
X-333-DMSA-21 RMA/CA 55 gal drums PCB  Sb 2-3, Ub 2-3 1873 
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CHARACTERIZATION INFORMATION 
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SECTION J - ATTACHMENT 16 

COMMUNITY COMMITMENT PLAN 

Fluor-B&W Portsmouth, LLC Community Commitment Plan dated November 13, 2009, 
is hereby incorporated by reference. 
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